



KPD-TAY COMPRESSION PROJECT
Tender Enquiry No.: PROC/FC/PROJ/KPD-TAY/COMP/5313/2022
PRE-BID CLARIFICATION # 22



One of the bidder has asked following queries, OGDCL/ENAR's response is as follows:

Sr. No.	Tender Documents Reference	Bidder's Query	OGDCL/ENAR's Response
1	Clause-1.4 of ITB of Tender Documents	<p>After necessary liaison with Equipment Vendors specified in OGDCL recommended Vendor List, we have concluded that the required project completion period i.e. 14 months is not enough at all. OEMs of critical equipments and long-lead equipment have increased the delivery period due to increased demand of equipment and government instructions of extend compliance to work framework, and lots of limitations caused by COVID-19.</p> <p>Therefore, you are kindly requested to extend project completion period to at least 18 to 20 months.</p>	Bidder is required to adhere Tender Documents requirement in this regard..