



KPD-TAY COMPRESSION PROJECT

Tender Enquiry No.: PROC/FC/PROJ/KPD-TAY/COMP/5313/2022

PRE-BID CLARIFICATION # 33



One of the bidder has asked following queries, OGDCL/ENAR's response is as follows:

Sr. No.	Tender Documents Reference	Bidder's Query	OGDCL/ENAR's Response
1	SEC-IV CONDITIONS OF CONTRACT	<p>It is requested that Inclement weather may be considered for claim time compensation. Please kindly consider below.</p> <p>We suggested that on a particular day during contract period of execution of works at Plant, if none of the employees from contractor or subcontractor(s) appear to project site for execution of works due to inclement weather for construction/fabrication/installation/erection/pre-commissioning/commissioning job(s), the contractor will record that period in each calendar day and notify to the consultant/OGDCL.</p> <p>It is anticipated that 15 calendar days may be lost due to inclement weather at site during entire contract period. For this anticipated period, there will be no compensation of time.</p> <p>If the number of days lost during entire contract period of execution (e.g. 14 Months from effective date) exceeds 15 days lost period, contractor may claim time compensation for the days lost beyond agreed 15 days.</p> <p>For this purpose, contractor will keep a record of daily weather and submit to consultant / OGDCL for review in each monthly report. Decision of consultant/OGDCL for extra days claimed by contractor will be final.</p>	Not Acceptable
2	Clause-1.4 of ITB of Tender Documents	<p>Feedback from OEM of engine and compressor etc., the lead time for key components of this project have increased dramatically. And under covid-19 pandemic effect, shipment period has been increased. Please kindly consider to extend project completion period to 20 months.</p>	<p>OGDCL management has accorded approval for 2 months extension in project completion period, considering the requests / justifications received from several potential bidders.</p>