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1.0 GENERAL

These Conditions of Contract, together with the other parts of the Contract Documents
shall apply to the Contract entered into Execution of UCH Compression Project
involving design engineering, procurement, construction, installation/erection, pre-
commissioning, commissioning and start-up (including performance testing and
Reliability Guarantee Test) of the Project. This Contract shall be drawn between Qil
and Gas Development OGDCL Limited (OGDCL) and the successful Bidder for the
Project.

2.0 DEFINITIONS

In the Contract the following words and expressions shall have the meanings hereby
assigned to them except where the context otherwise requires:

a) “Tender Documents” means the documents issued by OGDCL for inviting Bids,
which constitute the basis for bid proposals and the Contract.

b) “Bid/Bid Proposal” means the offer of the successful Bidder to perform the Work
in response to the Bidding Documents.

c)  “Contract” means the finally executed Contract between OGDCL and Contractor
(i.e. successful Bidder).

d) “Contractor” means the person or persons, firm or company whose Bid has been
accepted by the OGDCL for engineering, procurement, construction,
installation/erection, pre-commissioning, commissioning and start-up (including
performance testing and Reliability Guarantee Test) of UCH Compression Project
and includes the Contractor's representatives, successors and permitted assignees.

e) “Contract Documents” means the documents forming the contract and shall

include:

« This Contract

. Conditions of Contract Appendix — A
« Scope of work Appendix — B
« Price Schedule Appendix - C
« Work Schedule (To be provided by EPCC contractor) Appendix - D
« Notification of Intention to Award Appendix — E
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« Basic Design Document Appendix — F
. Bidder’s Bid Proposal (Technical & Commercial) Appendix - G
. Tender Document (Including Technical Specifications & Appendix — H

Drawings)

« OGDCL/Engineering Consultant & Bidders Correspondence Appendix — |
(Pre-bid & Post-bid technical and commercial clarifications)

. Mobilization Advance Payment Guarantee Appendix —J

« Performance Bond (Guarantee) Appendix — K

« The measurement/verifications mechanism of progressive ~ Appendix — L&L1
Payments

« TOR for Third Party Inspection. Appendix — M

. Approved Vendor List. Appendix — N

« HSE Protocols for Project (Contractor) Management Appendix — O

f)  The “Engineering Consultant/Consultant” referred to herein means M/s ENAR
PETROTECH SERVICES (PRIVATE) LIMITED (ENAR) appointed by
OGDCL for providing Consultancy Services for Compression System at UCH
Gas Field Project (UCH Compression Project)

g) “Final Acceptance Certificate” means the certificate to be issued by OGDCL
stating that the Contractor has fulfilled all his obligation under the Contract.

h) *“Goods”, “Equipment & Material” means items to be procured (supplied) under
the Contract.

i)  “Manufacturer” means the person or party who will manufacture and supply the
goods as specified complete or in part.

J)  “Mechanical Acceptance Certificate” means the Certificate issued by OGDCL/
Engineering Consultant that all works of the project are complete and ready for
commissioning and start-up.

k) “OGDCL/Owner/Company/Purchaser” means OIL & GAS DEVELOPMENT
OGDCL LIMITED.

I)  “Person” means firm, Company, Corporation or consortium.

m)  “Project” means all the facilities included in Compression System at UCH Gas
Field Project (UCH Compression Project)

UCH Compression Project Rev. 3
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“Provisional Acceptance Certificate” means the Certificate to be issued by
OGDCL confirming that the UCH Compression Project has been successfully
commissioned & Performance test have been successfully carried out.

“Provisional Acceptance Period” means the period between the date of issuance
of the Provisional Acceptance Certificate and the Final Acceptance Certificate.

“Project Site” means the area of UCH | and UCH Il Gas Plants where UCH
Compression facility (UCH Compression Project) shall be installed/constructed.

“Permanent Works” means and includes all Works which will be incorporated and
form part of the Project.

“Specification” or “Specified” shall mean the requirements of the documents.

“Sub-Contractor” means the person or party to whom any part of the work has or
will be sublet by the Contractor with the written approval of OGDCL and in-
cludes his heirs, executors, administrators, representatives, successors, or assign-
ees as approved by OGDCL/Engineering Consultant.

“Temporary Works” means all temporary works of every kind required for
execution and completion of the Project.

“Vendors/Suppliers” means any person or company having direct Contract with
Contractor for supply of equipment and material required for the Project.

“Warranties” means all the warranties to be furnished or cause to be furnished by
the Contractor in favor of OGDCL under the Contract and more particularly
described in Article 45.0 hereof.

“Work” means and includes all the works to be performed and all the services to
be provided by the Contractor under the Contract for execution of the Project on
complete  responsibility including engineering, procurement  (supply),
construction, installation/erection, pre-commissioning, commissioning and start-
up (including performance testing and Reliability Guarantee Test).

“Reliability Guarantee Test (RGT)” shall mean the test in which each turbo
compressor train of the Compression Facility has completed a continuous period
of fourteen (14) days with a maximum of two (02) shutdowns of major
components of turbo Compressor Package lasting not more than twelve hours (12).
The Owner shall issue an Acceptance Certificate after the successful completion
of RGT.
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y)  “Taking-Over Certificate” shall mean the taking over certificate to be issued by

OGDCL on successful completion of PT & RGT and the Plant has been operated
smoothly during the Performance & Reliability test period.

z) “Defect Liability Period” shall mean the period after the issuance of Taking-Over
Certificate of the Project in which the Contractor shall be liable for removing all
/ any defects at no cost to the Owner, which may occur due to defects, in
Contractor’s Works and / or Services or for any other reason attributable to the
Contractor.

3.0 SINGULARANDPLURAL

Words imparting the singular only also include the plural and vice versa where the
context requires.

40 COMPLIANCE WITH BIDDING DOCUMENTS

Engineering, procurement (Supply) of equipment/materials, construction,
installation/erection, pre-commissioning, commissioning, start-up, performance
testing and Reliability Guarantee Test of UCH Compression Project shall be complete
in all respects and in strict accordance with the Bidding Documents.

These “Conditions” of the Contract shall supersede any conditions made by the
Contractor, in his proposal unless such conditions have been specifically included in
the Contract.

5.0 USE OF CONTRACT DOCUMENTS AND INFORMATION

5.1 The Contractor shall not, without OGDCL’s prior written consent, disclose the contents
of Contract Documents, or any provision thereof, or any specification plan, drawing,
pattern, sample or information furnished by or on behalf of the OGDCL in connection
therewith, to any person other than a person employed by the Contractor inthe
performance of the Contract. Disclosure to any such employed person shall be made

in confidence and shall extend only as far as may be necessary for purposes ofsuch
performance.

5.2  The Contractor shall not, without OGDCL’s prior written consent, make use of any
document or information enumerated in Sub-Article 5.1 except for purposes of
performing the Contract.
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Any documents, other than the Contract itself, enumerated in Sub-Article 5.1 shall
remain the property of OGDCL and shall be returned (all copies) to OGDCL on
completion of Contractor’s performance under the Contract, if so required by OGDCL.

SUFFICIENCY OF TENDER

The Contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his Tender for the Project and that the prices stated in the
Prices schedule cover all his payment obligations under the Contract and all matters
and things necessary for the proper execution of the Project as per requirementof the
Project.

INTERPRETATION

Decision by Engineering Consultant shall be conclusive as to the true intent and
meaning of Engineering Consultant's drawings and technical specifications. Any
discrepancy which may exist between drawings and the technical specifications shall
be referred to Engineering Consultant, whose decision as to the true meaning shall be
final and binding for the Contractor.

The Contractor shall study and review the drawings, technical specifications and other
information given to him by Engineering Consultant. During this review, if it comes
across any discrepancies, inconsistencies the same shall be reported in writing to the
Engineering Consultant.

All drawings and technical specifications, being instruments of services, are the
property of OGDCL and shall be returned when the Work is completed.

Verbal instructions or information received from the Engineering Consultant's office
will not be recognized by him unless confirmed in writing.

The drawings and technical specifications are intended to be complementary to each
other so that any items set-forth in either shall be recognized as if duly set-forth in both.

ASSIGNMENT

The Contractor shall not assign the Contract or any part thereof, or any benefit or
interest therein or there under without the prior written consent of OGDCL and
Consultant.
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9.0 STANDARDS

The equipment/materials to be supplied and engineering, installation, erection and
construction work to be performed by the Contractor under this Contract shall conform
to the standards specified in the Technical Specifications and Drawings givenin
Volume- Il of Tender Document, unless specified/agreed between OGDCL and the
Contractor.

10.0 PATENT RIGHTS

The Contractor shall indemnify OGDCL against all actions, claims, demands, costs,
charges, damages and expenses arising from or incurred by reason of any infringement
of patent, trade mark or industrial design rights arising from Contractor’s performance
under this Contract.

11.0 CONTRACTOR’S OBLIGATIONS

11.1  General Obligations

The Contractor shall be responsible for execution of the project on complete
responsibility basis and accordingly carry out all activities necessary to have in place
an operational UCH Compression Facility including a complete check and endorsement
of basic Engineering design package, detailed design engineering, procurement
(supply) of equipment and material, construction, installation/erection, Pre-
Commissioning, Commissioning & Start-up (including performance testing and
Reliability Guarantee Test) testing and complete all the civil, mechanical, electrical and
instrumentation works, hook-up, tie-ins, pre-commissioning, commissioning,
Performance Testing, Reliability Guarantee Test & startup until issuance of Final
Acceptance Certificate. When completed, the works shall be fit for the purposes for
which it is intended and as defined in the Contract.

The Contractor shall remain, at all times, fully responsible for the performance, co-
ordination and general management and execution of the Project. The Contractor’s
responsibility shall include the obligation to co-ordinate and manage the progress of
engineering and design, procurement, manufacturing, inspection, supply, installation,
Erection, construction, civil works, testing, completion, Pre-commissioning,
Commissioning & Start-up of UCH Compression Project and making good of defects
in the Works at its cost until Final Acceptance. The Contractor shall provide all
necessary supervision during the execution of the Project to ensure achievement of the
object of this Contract. The Contractor shall ensure the provision of Vendors full time
assistance on the Site during Erection and Commissioning of the Project.
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The Contractor shall ensure that the UCH Compression Project is designed and

performs in such manner that Pakistan manufacture goods and services are used to the
maximum extent possible, without in any manner affecting Guaranteed Performance,
project execution schedule, applicable codes, standards and specifications set out in the
Contract, or the cost and quality of the Works.

All machinery, equipment, materials, spare parts, components, apparatus, accessories,
and articles, and all other items, which the Contractor or Sub Contractor has provided,
shall at all times remain the property of the OGDCL. All such machinery, equipment,
materials, spare parts, components, apparatus, accessories, and articles, and other items,
which have not been incorporated into the Project shall be handed over to the OGDCL
prior to the issuance of the Taking Over Certificate. Any Machines/Material/Tools etc.
will be returned to Contractor or Sub contractor subject to the condition that these
Machines/Material/Tools etc. have been entered at OGDCLsite with returnable gate
pass.

The Contractor shall be responsible for obtaining, at its own cost, water and power
required for the Works, including construction of camps, Site offices, Workshop, store
etc. OGDCL will not be responsible for any cost in this regard.

The Contractor shall provide the documents specified in the Contract, and all
construction plant, Contractor’s personnel, goods, consumables and other things and
services, whether of a temporary or permanent nature, required in and for completion
of Work in all respects.

The Work shall include any work, which is necessary to satisfy OGDCL/Engineering
Consultant’s requirements, or is implied by the Contract, and all works, which (al-
though not mentioned in the Contract) are necessary for the completion, or safe and
proper operation, of the Project.

The rectification of any transit damage to the Material or replacement of damaged
Material or compliance with Vendors instruction and recommendations, and the
applicable provisions of the Material procedures or re-export of all the damaged or
rejected Material shall be managed by the EPCC Contractor at its own cost without
impacting the project schedule.

The Contractor shall, whenever required by OGDCL/Engineering Consultant, submit
details of the arrangements and method, which the Contractor propose to adopt for the
execution of the Project. No significant alteration to these arrangements and methods
shall be made without this having previously intimated and approved by
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OGDCL/Engineering Consultant.

FOREIGN CONTRACTOR/BIDDER

This contract will be awarded to the lowest evaluated bidder on lump-sum basis having
two price components one in foreign and second in local currency in case of foreign
bidder.

The foreign bidder shall quote CFR price for goods to be imported, this price will only
be for the purpose of establishment of imports irrevocable letter of credit (Consignee
OGDCL) and shall also be the part of main central contract. The payment of custom
duties & taxes, port charges (delivery order, de-stuffing, terminal, container retention,
clearing/brokerage, demurrage (if any) and any allied charges), custom clearance,
inland transportation & insurance, unloading & storage at site or any other shall be sole
responsibility of the bidder/contractor. GD (Goods Declaration) of imported material
will be filed by Bidder’s or its custom clearing agent.

In case if OGDCL pays any of the above charges on behalf of the bidder/contractor, the
same shall be deducted from any due payment or retention amount in letter of credits
or guarantee or reimbursement by bidder/contractor on actual basis. OGDCL shall
arrange marine insurance from NICL on behalf of contractor for the imported goods
only from the port of loading up to port of unloading. The Contractor shall send
declaration of shipment to the insurer (NICL) as advised by OGDCL and the Contractor
shall be responsible for the consequences for not making such declaration to the insurer
NICL in time.

The custom duties are levied at a concessional rate as applicable on imports of
equipment & material by E&P companies under SRO 678 (1)/2004 & any other relevant
SROs (e.g. SRO 680(1)/2019, Second Schedule to ITO, Part IV, etc.). The
bidder/contractor shall also ensure that OGDCL is not deprived of this exemption or
concession from taxes/ import duties available to OGDCL under the Laws of Pakistan.
The bidder/contractor shall also ensure that no CGO material/ equipment/ part of plant/
spares etc. which are being manufactured in Pakistan is being imported and it will
submit an affidavit this effect as per Annexure-XIII with each shipment. In case any
CGO material/ equipment/ part of plant/ spares etc. which are being manufactured in
Pakistan has been imported by the bidder/contractor then all the additional duties, taxes,
guarantees and any other requirement levied by Pakistan Custom Authorities shall be
sole responsibility of the bidder/Contractor. These additional payments if paid by
OGDCL shall be deducted from any due payment or retention amount in the letter of
credits or guarantee or reimbursement by bidder/contractor on actual basis.
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LOCAL CONTRACTOR/BIDDER

In case of local Contractor, the foreign currency component shall not be paid in USD
but shall be paid in equivalent Pak Rupees on the prevalent exchange rate at the time of
payment. The payment of custom duties taxes, marine insurance, port charges (delivery
order, de-stuffing, terminal, container retention, clearing/brokerage, demurrage (if any)
and any allied charges), custom clearance, inland transportation & insurance, unloading
& storage at site or any other shall be sole responsibility of the local bidder/contractor.

The custom duties are levied at a concessional rate as applicable on imports of
equipment & material by E&P companies under SRO 678 (1)/2004 & any other relevant
SROs (e.g. SRO 680(1)/2019, Second Schedule to ITO, Part 1V, etc.). OGDCL shall
only provide facilitation letters to the local bidder/contractor in obtaining required duty
concessions as per relevant SROs. However, obtaining such concessions and custom
clearance shall be sole responsibility of the local bidder/contractor.

11.2 Contractor’s Undertakings

The Contractor undertakes to OGDCL that:

a. During operation, the Plant will perform to the standards set out in the Contract and
shall achieve Guaranteed Performance at the time of Performance Tests.

b. The Plant shall be specified using internationally approved engineering practices
and (where applicable) the standards and specifications set out in the Contract,
will be fit and sufficient for their intended purpose, will comply with all the
requirements of the Contract and will meet the applicable international professional
standards;

c. The materials, equipment, plant, machinery, components, apparatus, accessories,
articles and other goods to be procured (supplied) by Contractor shall be brand new,
state of the art, of sound and merchantable quality, of first class workmanship, and
shall be fit for their purpose, and shall be of the highestinternationally approved
standards, and that the various items of material, machinery, equipment & plant
shall result in a completely coordinated Plant capable of achieving Guaranteed
Performance and that various items procured shall only be from good, reputable
and recognized Vendors supplied with validtest certificates. All the equipment
shall be latest & respective spare parts shall be continued at least for next fifteen
(15) years. In this regard OEM Certificate of each equipment will be submitted in
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the technical bid. Further a certificate from OEM in favor of OGDCL regarding

compliance to OGDCL terms and conditions without exception during future
purchase of spares of the respective machinery/ equipment.

d. The Plant will successfully complete the tests and trials stipulated in the Contract
and the Performance Tests and shall achieve the Guaranteed Performance;

e. The Contractor and Sub-contractor(s) have all the resources (financial and
otherwise), experience, qualifications, capabilities and personnel at their disposal
as are required to perform the Works in accordance with internationally approved
engineering practice and standards of design/engineering, procurement and project
management all in order to achieve the objective of the Contract;

f. The Compression Facility will be designed, manufactured, fabricated, procured and
erected strictly in accordance with industry standards, provisions contained in the
Contract and with design consented by the OGDCL/Engineering Consultant and
laws of Pakistan.

g. The Contractor's obligations, Guaranteed Performance, warranties, guarantees,
representations, undertakings and responsibilities under the Contract shall not be
waived or modified in any way by reason of reviews and/ or Consents of OGDCL
reviews, consents and approvals of Engineering Consultant;

h. The Contractor shall commence the Works immediately on the Effective Date of
mobilization to site as per Clause 15.0 of Conditions of Contract.

i. The Contractor has inspected and examined the available Site and its surrounding
areas and has fully satisfied itself before signing this Contract as to the nature,
location, physical conditions, prevailing local conditions & Culture applicable to
the Project and has obtained all necessary information as to risks contingencies and
other circumstance which may influence or effect of the Project.

J.  The Contractor shall design, manufacture and procure the Compression Facility and
perform the Works in such manner as will ensure compatibility with the Existing
Facilities and will further ensure that the operations of the ExistingFacilities are not
disrupted in any manner and that the Existing Facilities are able to operate to the
fullest extent of their capacities;

k. The Contractor shall remedy in accordance with the Contract, defects in the Plant
resulting from faulty erection, engineering of Plant and workmanship at its own cost
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without compromising project completion schedule as per Clause 14.0 of

Conditions of Contract.

I. The Contractor shall execute, complete and maintain the Project strictly in
accordance with the Contract. The mode, manner and speed of execution of the
Project shall be conducted in a manner which is in accordance with this Contract.

m. The Contractor shall not be relieved of any of its obligations under the Contract as
a result of any act or omission, examination, review, inspection, approval or
instruction, or Consent, or failure to examine, review, inspect, approve or instruct
or Consent, by the OGDCL or the Engineering Consultant.

n. The Contractor should note that the existing UCH | and UCH Il Gas Plants are in
operation and all the work will be carried out in the surroundings of the running
Plants. The Contractor should take due diligence for the working conditions and
environment.

0. The contractor shall provide the NOC on the judicial stamp paper regarding
Reconciliation Report, As-Built Drawings, and Construction Dossier, Operation /
Maintenance Manuals and no claim.

p. The payment of custom duties & taxes, port charges (delivery order, de-stuffing,
terminal, container retention, clearing/brokerage, demurrage (if any) and any allied
charges), custom clearance, inland transportation & insurance, unloading & storage

at site or any other shall be sole responsibility of the contractor.

GD (Goods Declaration) of imported material will be filed by Bidder’s or its custom
clearing agent. Marine insurance will also be in scope of the contractor (only in case of

local contractor)

The Contractor shall ensure local representation in manpower (Labour & skilled
Tech.) deployed at the project site in accordance with prevalent Govt. Policies/
Instruction/ requirements.

11.3 Contractor’s Representative
The Contractor shall appoint the Contractor’s Representative and shall give him all
authority necessary to act on the Contractor’s behalf under the Contract.

Unless the Contractor’s Representative is named in the Contract, the Contractor shall,
prior to the Commencement Date, submit to OGDCL/Engineering Consultant for

UCH Compression Project Rev. 3
Issued For Tender



CONDITIONS OF CONTRACT
Sheet 15 of 75
consent the name and particulars of the person the Contractor proposes to appoint as

Contractor’s Representative. If consent is withheld or subsequently revoked, or if the
person fails to act as Contractor’s Representative, the Contractor shall similarly submit
the name and particulars of another suitable person for such appointment.
OGDCL/Engineering Consultant may interview, nominated person before the issue of
consent.

The Contractor shall not, without the prior consent of OGDCL/Engineering Consultant,
revoke the appointment of the Contractor’s Representative or appoint a replacement.

The Contractor’s Representative may delegate any powers, functions and authority to
any competent person and may at any time revoke the delegation. Any delegation or
revocation shall not take effect until OGDCL/Engineering Consultant has received
prior notice signed by the Contractor’s Representative, naming the person and
specifying the powers, functions and authority being delegated or revoked.

11.4 Sub-Contractors

The Contractor shall not subcontract the whole of the Work or any part thereof without
the prior written consent of OGDCL.

The Contractor shall be responsible for the acts or defaults of any Sub-Contractor, his
agents or employees, as if they were the acts or defaults or the Contractor. Unless
otherwise agreed by OGDCL/Engineering Consultant, the Contractor shall give
OGDCL/Engineering Consultant not less than fifteen (15) days’ notice of:

a) The intended appointment of a major Sub-Contractor for a part of the Work, with
detailed particulars, which shall include the relevant experience of the Sub-
Contractor whom the Contractor intend to appoint. (in case any work pertaining
to civil etc, sub-contractor should be as per PEC criteria).

b) Qualification and experience of the Sub-Contractor’s staff as may be asked by
OGDCL/Engineering Consultant.

c) Details of manpower and other resources available with the Sub-Contractor.
d) The intended commencement of each Sub-Contractor’s Work, and

e) The intended commencement of each Sub-Contractor’s Work on Project Site.

OGDCL/Engineering Consultant after reviewing the above information shall give his
approval for the intended sub-contracting arrangement.
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The approved Sub-Contractor shall not be allowed to further sub contract the Work

under his scope. If more than one Sub-Contracts are awarded to one Sub-Contractor it
shall not be managed by the same team simultaneously.

Approval of a Sub-Contractor by OGDCL/Engineering Consultant shall not release the
Contractor of any of its obligation and responsibilities under the Contract nor
OGDCL/Engineering Consultant shall have any obligation with regard to the
subcontracting arrangement between the Contractor and the Sub-Contractor.

Approved Sub-Contractor shall be responsible for carrying out the Work in accordance
with the requirement of the Contract Documents, and all conditions of the Contract
shall be applicable to him. Any dispute (Financial or Otherwise) between Contractor &
its approved Sub-Contractor will not affect the project work at site while OGDCL/
Consultant shall be indemnified to resolve such disputes.

11.5 Cooperation
The Contractor shall, as specified in the Contract or as instructed by OGDCL/
Engineering Consultant, responsible free access at all times for carrying out inspection
or work to:

a) OGDCL’s personnel,

b) the Engineering Consultant’s personnel,

c) any other Contractor employed by OGDCL, and

d) the personnel of any legally constituted public authorities,

who may be employed in the execution on or near the Site of any Work not included
in the Contract.

The Contractor shall be responsible for his construction activities at Project Site, and
shall co-ordinate his own activities with OGDCL/Engineering Consultant and other
Contractors.

11.6 Safety Procedures

During the execution of the Work, the Contractor shall strictly follow OGDCL/
Engineering Consultant safety requirements. The Contractor shall also exercise due care
for facilities of other parties. In any event the Contractor shall be liable for any damages
and/or losses incurred including third party losses.
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The Contractor shall:

a) Comply with all applicable safety regulations and HSE Protocols for Project
(Contractor) Management, for detail, refer to Appendix-O.

b) Take care for the safety of all persons entitled to be on the site.

c) Use reasonable efforts to keep the Project Site and Work clear from unnecessary
obstruction so as to avoid danger to these persons.

d) Provide fencing, lighting, guarding and watching of the Work until completion.
e) Provide any Temporary Work (including roadway, footways, guards and fences)

which may be necessary, because of the execution of the Work, for the use and
protection of the public and of Owners and occupiers of adjacent lands.

11.7 OGDCL/Engineering Consultant Not Liable for Information/Data

The Contractor shall bear sole responsibility for obtaining all information required by
it to perform the Work in strict compliance with this Contract and shall rely on the same
at its own exclusive responsibility and risk. OGDCL/Engineering Consultant shall
provide to the Contractor information and engineering data required by the Contractor
in order to ensure performance of the Work in strict accordance with the requirements
of this Contract. The Contractor at its own risk shall consider and check information
and engineering data received from OGDCL/Engineering Consultant.

11.8 Quality Assurance

The Contractor shall institute a quality assurance and document control system to
demonstrate compliance with the requirements of the Contract. The system shall be in
accordance with the details stated in the Contract. OGDCL/Engineering Consultant
shall be entitled to audit any aspect of the system.

Details of all procedures and compliance documents shall be submitted to OGDCL /
Engineering Consultant for information before each execution stage is commenced.
When any document of a technical nature is issued to OGDCL / Engineering
Consultant, evidence of the prior review, check and approval by the Contractor himself
shall be apparent on the document itself.

Compliance with the quality assurance system shall not relieve the Contractor of any of
his duties, obligations, or responsibilities under the Contract.
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11.9 Unforeseeable Difficulties

The Contractor shall be deemed to have obtained all necessary information as to risks,
contingencies and other circumstances including the variation in price of material of
construction, cost of living, labor cost, etc. which may influence or affect the Work. By
signing the Contract, the Contractor accepts responsibility for having foreseen all
difficulties and cost for successfully completing the Project. The Contract Price shall
not be adjusted to take account of any unforeseen difficulties or cost, except as
otherwise stated in the Contract.

11.10 Protection of the Environment and Wildlife & Responsibility

The Contractor shall take all reasonable steps to protect the environment (both on and
off the Project Site) and to limit damage, the nuisance to people and property resulting
from pollution, noise and other results of his operations.

Damage to any property and environment shall be restored by the Contractor at its own
cost.

The Contractor shall ensure that emissions, surface discharges and effluent from the
Contractor’s activities shall not exceed the permissible values prescribed by applicable
laws.

The Contractor or its Sub-Contractor shall not adopt any method for Work or camps
living which may be damaging to environment or wildlife. The Contractor/Sub-

Contractor shall not violate any law which may be in force for the protection of
environment and wild life. Work in any protected zone shall be planned and executed
in accordance with the requirement of the concerned department. Work shall be planned
and executed to avoid any damage to any archeological or historical site in the vicinity
of the Project Site, Contractor shall take necessary precautions to protect its workers
from indulging, in shooting, hunting, cutting of trees or any other activity which may
be against the law or damaging to environment or wildlife.

The Contractor agrees to inform himself and his Sub-Contractor of environmental
protection laws, orders and regulations and to make all his employees and the Sub-
Contractor fully cognizant of their responsibilities thereunder. The Contractor
undertakes that all Work shall be completed in a manner which complies with Federal
and Provincial or Local Governments environmental and wildlife laws, regulations,
procedures, etc. Contractor shall clean-up and remove any pollutant resulting from
Contractor’s non-compliance with the provisions of this Clause at his cost and expense;
and if Contractor fails to do so, OGDCL may cleanup and remove the pollutant at
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Contractor’s cost and expense. Without in any way limiting the generality of any other

indemnity provisions contained in the Contract, Contractor agrees to indemnify and
hold OGDCL harmless from and against all liability, loss, cost, damageand/or expense
of every nature caused by, arising from, growing out of or incidental toany failure of
Contractor to comply with the provisions of this Article.

11.11 Security

a) Operational Area:

Contractor will be responsible for their operational area Security in the Plant and

will ensure following:

i. Contractor will fence the operational area with razor coil above the fence.

ii. Contractor will place the gate.

iii. Operation area to have a separate CCTV Camera system with 15 days back up
recording.

iv. Operational area shall have guards for safety of contractor employees and to
avoid any theft incident.

v. In UCH parameter security provided by FC within the existing camp area
compression installation area be earmarked and fence. The local chowkidars are
to be hired for security of material to avoid any theft from the camp area.

vi. Contractor will fence its camp area and place a gate.

b) Employees Camp/ Move

i. Contractor employees shall not stay in OGDCL camp and their stay shall be
independent. They shall preferably camp near to the UCH Plant after camp area
selection by RC / Field Manager / FC to reduce Security hazards during their
movement.

ii. Guards shall be deployed at camp area with proper protection (without weapons).

iii. Contractor shall arrange the security to and from UCH plant for the movement
of their staff and material and equipment of the project as well as required for
the execution of project.

iv. Within the premises of UCH plant area contractor will establish their own Camp
area. Which is to be guarded by hiring local Chowkidars by the Contractor.
Chowkidars will be employed in coordination / verification / clearances of FC.

Moreover, contractor will also employ 02 army Subedar as Security Supervisors
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with coordination of FC/RSO (Uch).

v. Transportation of men and material will be responsibility of contractor in his
own vehicles. However, for any move from UCH to Jacobabad FC escorts are
provided on specified days in a week (3x escorts convoys are schedule in a
week)

vi. All security SOPs will be followed by the Contractor, FC instructions will be

implemented.

c) Expatriates NOC/ Movement

i. Provision of all NOCs for expatriates from all federal/provincial concerned
offices, intimation to District Police Officers / Police Stations will be
responsibility of the Contractor, however OGDCL Security Department will
provide an introduction to DGPC for provisioning of security clearance.
Normally, 12 to 15 week time is required for issuance of security clearance by
concerned federal/provincial departments. Moreover, Covid vaccination
certificates along with Medical Fitness certificate is also required for security

clearance.

ii. No road movement is allowed for expats travelling outside the plant premises.

iii. Contractor will arrange and provide the charted flight from Islamabad/ Karachi
to UCH Plant airstrip and back. (FM UCH Plant is responsible to allow use of
air strip).

iv. Security SOPs for the stay of expatriates needs special arrangements and shall
be ensured before their movement to UCH Plant.

v. Security clearance of expatriates is the responsibility of contractor. UCH plant
is located in District Dera Bughti which falls in controlled area. For controlled
area security clearance has to be obtained from BOI and MOI. Thereafter both
these clearances are submitted to Govt. of Balochistan, home and tribal affairs
Deptt. and then this department issue “NOC” for move of expatriate. There is

no extension for security clearance in case of control areas.

d) The Contractor shall be responsible for keeping unauthorized persons off the
project site.

e) Authorized persons shall be limited to the Contractor's Personnel, Sub- Contractor
and OGDCL’s/Engineering Consultant’s Personnel and other personnel notified
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to the Contractor, by (or on behalf of) OGDCL/ Engineering Consultant, as

authorized personnel of OGDCL’s/Engineering Consultant’s other Contractors of
the Project Site.

f)  The Contractor shall be solely responsible for the safety and security of Project
Site until its handover to OGDCL on Completion of Project.

g) In case of any security issues, the Contractor shall keep OGDCL/Engineering
Consultant informed through OGDCL Security Incharge at all times.

h)  The Contractor shall be solely responsible for the security of during movement
it’s Employees & at site while OGDCL will only facilitate in case any assistance
required.

i)  Contractor is responsible to provide list of their employees to OGDCL to get Entry
cards from OGDCL Security Incharge of the location, to facilitate their entry.

J)  All security expenses against activities mentioned in above points shall be borne
by Contractor in all respects.

11.12 Contractor’s Operations on Site

The Contractor shall confine his operations to the Project Site, and to any additional
areas, which may be obtained by the Contractor and agreed by OGDCL as working
areas. The Contractor shall take all necessary precautions to keep Contractor's
Equipment and Contractor's Personnel within the Project Site and these additional
areas, and to keep them off adjacent land.

During the execution of the Project, the Contractor shall keep the Project Site free from
all unnecessary obstruction, and shall store or dispose off any Contractor's Equipment
or surplus materials. The Contractor shall clear away and remove from theProject Site
any wreckage, rubbish and Temporary Work, which are no longer required at its own
cost. Removal of construction equipment from the Project Site shall, however, be with
prior permission of OGDCL/Engineering Consultant.

Upon completion of the Project, the Contractor shall clear away and remove all
Contractor's equipment, surplus material, wreckage, rubbish and Temporary Work at
its own cost. All surplus and packing materials shall be handed over to OGDCL and
shifted by the Contractor, at place(s) designated by OGDCL/Engineering Consultant.
The Contractor shall leave the Project Site and the Work in a clean and safe condition.
Except that the Contractor may retain at Project Site, such Goods as are required for the
Contractor to fulfill obligations under the Contract.

11.13 Fossils

All fossils, coins, articles of value or antiquity, and structures and other remains or items
of geological or archaeological interest found on the Project Site shall bepromptly
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notify & handover to OGDCL. The Contractor shall take reasonable precautions to

prevent Contractor's Personnel or other persons from removing or damaging any of
these findings.

120 ENGINEERING CONSULTANT’S RESPONSIBILITIES

12.1 The Engineering Consultant shall provide engineering, & consultancy services
including review of technical documents/drawings, procedures, decisions, certificates,
verification of Contractor’s invoices and orders as specified in its Contract with
OGDCL. The Engineering Consultant responsibility shall include but not limited to
inspection of equipment and materials, review documents, monitor and supervise
Contractor’s Work and to test and examine any materials to be used or workmanship
employed in connection with the Work being performed by the Contractor.
Responsibilities of engineering consultant include but not limited to the following:

e Review of FEED documents & compliance by contractor

e Review of design documents including design review comments, detailed
engineering documents/drawing data sheets etc.

¢ Review/endorsement selection of vendors by the contractor where required.

¢ Review/endorsement of plot plan and equipment layout plan.

e All documents/drawing related to Issued for Construction (IFC) and inspection
at site.

e Review/monitor daily/weekly/monthly progress reports issued by contractor

e Review of HAZOP recommendations and close out

12.2  The Engineering Consultant may from time to time in writing delegate to its repre-
sentative any of the powers and authorities vested in the Engineering Consultant. Any
written instruction or approval given by the Engineering Consultant’s representative to
the Contractor within the terms of such delegation, but not otherwise, shall bind the
Contractor as though it had been given by Engineering Consultant, provided always as
follows:

a) Failure of the Engineering Consultant’s representative to disapprove any work or
materials shall not prejudice the power of Engineering Consultant to disapprove
such work or materials if determined defective and to order the pulling-down,
removal or breaking-up thereof.

UCH Compression Project Rev. 3
Issued For Tender



12.3

124

12.5

13.0

CONDITIONS OF CONTRACT
Sheet 23 of 75

b) If the Contractor is dissatisfied by reason of any decision of Engineering Con-
sultant’s representative, Contractor shall be entitled to refer the matter to
Engineering Consultant, who shall thereupon confirm, reverse or vary such
decision.

The review, checking, inspection, supervision and approval by Engineering Consultant
shall in no way relieve the Contractor from his responsibilities of performance of Work
as per Contract, proper superintendence and making correctionsor redoing of the Work
to remove defects noticed during Contract performance.

As Site Supervisor, Consultant will also supervise & coordinate all the pre-
commissioning, commissioning activities & performance testing and Reliability
Guarantee Test till the provisional acceptance of Project.

Consultant will periodically check the works during the execution & if deemed
necessary, for operational/ maintenance point of view, may provide corrective
recommendation(s) for immediate action of Contractor which may not be covered in
Contractor’s SOW.

OGDCL’s Obligations

OGDCL shall be responsible for providing Contractor following:

a) Gas supply for commissioning with prior Fourteen (14) days’ notice time (for
connection).

b) Information, engineering data/documents as stipulated in the Contract Document.

c) Providing facilitation letters only for permits and approvals which Contractor may
require for the execution of the Project Works at site but it is the sole responsibility
of the contractor to obtain timely permits and approvals any delay in this regard
shall be on contractor’s account. However, the Contractor shall timely submit the
list of required permits/approvals.

d) Ensure timely review and approvals of documents by Consultant submitted by
EPCC Contractor. (These documents need to be submitted by EPCC Contractor
in batches. Each batch should comprise of not more than ten (10) documents.
EPCC Contractor should submit each batch after an interval of seven (07) days
from the date of submission of previous batch)

e) Provide space for installation of Project equipment.

f)  Provide space for Contractor’s workshop, temporary camps as per space available
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at site.

g) Payment to the contractor shall be paid by OGDCL as stipulated in the contract.

h) Issuance of certificate on the written request of contractor after successful
completion of respective milestone.

i) Inspection of material/equipment by OGDCL/Consultant (where required).
j)  Marine Insurance will be arranged on behalf of the foreign contractor only (from
Port of Loading to Port of Un-loading).

MARINE INSURANCE (only in case of foreign contractor)

The units/packages supplied, installed & commissioned under the Contract shall be fully
insured for transportation from port of loading up to port of unloading.

Marine insurance will be arranged by OGDCL on behalf of contractor. The Contractor shall
send declaration of shipment to the insurer as advised by OGDCL and the Contractor shall be
responsible for the consequences for not making such declaration to the insurer in time.

The Contractor shall immediately notify OGDCL to arrange the marine insurance by fax and
provide the full details of the shipment including:

i)  Contract number & L/C number

i) Insurance cover note number and date

iii)  Quantity

iv)  Description and value

v)  Name of the vessel

vi)  Bill of lading number and date

vii) Port of loading

viii) Date of shipment

ix) Expected date of arrival (ETA) at Karachi Sea Port

140 PROJECT COMPLETION PERIOD

The timely completion of the Project by the Contractor shall be the essence of the
Contract, as OGDCL has to meet its obligations for completion of the Project and
continuous Supply of Gas. Accordingly, the Contractor (Successful Bidder) is required
to complete the Design Engineering, Procurement (Supply), Construction,
Installation/Erection, Pre-Commissioning, Commissioning, Start-up & performance
testing of UCH Compression Project within Eighteen (18) months from date of
establishment of foreign supply letter of credit irrespective of the date of receipt to the
beneficiary or follow on amendments (if any) up to successful completion of
Performance testing. If the EPCC Contractor fails tocomplete the project within
aforementioned timeline, liquidated damages will berecovered or adjusted from the any
due payments or retained amounts under the letter of credits or performance/advance
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bank guarantees

15.0 MOBILIZATION/COMMENCEMENT OF WORK

The Contractor shall mobilize at Project Site to commence the work within 15 days
upon mutually agreed time schedule after issuance of a written mobilization notice by
OGDCL

16.0 PROGRESS REPORTING

The Contractor will send Progress Reports on Daily, Weekly & Monthly basis via
Email or Fax to OGDCL & Consultant (at site & H/O).

16.1 At thirty (30) days intervals during the performance and duration of the Contract the
Contractor shall submit progress report (six copies) to OGDCL/EngineeringConsultant.
The reports shall show clearly and accurately the position of all activities associated
with  engineering, procurement (supply), construction, pre-commissioning,
commissioning and start-up (including performance testing) of the Project and apart of
Project Execution Schedule. The progress reports shall be set out in a format approved
by OGDCL/Engineering Consultant.

16.2  The progress report shall indicate each item of progress of Work giving the percentage
completion and expected completion date vis-a-vis agreed project execution schedule.

16.3 A delay due to any reason which may affect the completion, commissioning and testing
dates of any item of Work shall be reported by the Contractor to OGDCL/ Engineering
Consultant giving specific reasons for such delay therein. The report shallstate the
action being taken to overcome such delay and to ensure adherence to the agreed project
schedule.

16.4 The Contractor’s Site Office shall prepare and submit to OGDCL/Engineering
Consultant three (3) copies of Daily Activity Report summarizing the main activities
undertaken and completed each day such as welding, piping, hydrostatic tests, etc along
with plan for next day works

17.0 RATE OF PROGRESS

If for any reason, the rate of progress of the Work or any section is at any time, in the
opinion of OGDCL/Engineering Consultant, too slow to ensure completion by the
prescribed time or extended time for completion, OGDCL/Engineering Consultant shall
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so notify the Contractor in writing and the Contractor shall thereupon take such steps

as are necessary to expedite progress so as to complete the Project or such section by
the prescribed time or extended time, if agreed to by OGDCL/Engineering Consultant.

18.0 OGDCL/ENGINEERING CONSULTANT ACCESS TO THE WORK

18.1 OGDCL’s/Engineering Consultant’s representatives and any person(s) so authorized
by them shall at all times have access to the Work and to all workshops, and places
where work is being performed at Contractor’s Office, Fabrication, Manufacturing and
Project Site.

18.2 No Work shall be covered up or put out of view without prior approval of OGDCL’s/
Engineering Consultant’s representatives and the Contractor shall afford full opportu-
nity for OGDCL’s/Engineering Consultant’s representatives to examine, measure and
test any work, which is going to be covered up or put out of view. The Contractor
shall give notice to OGDCL/Engineering Consultant, which shall be reasonably in
advance and OGDCL/Engineering Consultant without unreasonable delay examine,
measure and inspect such Work.

18.3 The Contractor to arrange proper and safe access for the OGDCL/Engineering
Consultant staff, in a manner that all Work can be inspected at any time until a
permission for its cover up backfill has been given by the concerned
OGDCL/Engineering Consultant.

190 DETAILED WORK PROGRAMME/SCHEDULE

19.1 The Contractor shall, within fifteen (15) days of the notification after the award the
Contract, submit to OGDCL/Engineering Consultant for their approval Detailed Work
Programme/Schedule showing the sequence/order of activities procedures and methods
in which he proposes to fulfill his obligations under the Contract within the stipulated
completion time. The Programme/Schedule shall be comprehensive (up to level 04 or
further as required) and shall show break-up of principal elements and major items of
Work, the date upon which engineering, procurement (supply) equipment/materials,
each type of construction or activity and pre-commissioning, commissioning & startup,
including performance testing is scheduled to begin and complete. Full particulars of
the organization staff by which the Contractor proposes to direct and administer for due
and faithful performance of the Contract shall also be furnished along with the Detailed
Work Programme/Schedule.
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The Contractor shall whenever required by OGDCL/Engineering Consultant or their

representatives, also provide in writing approach, methods plans, which theContractor
proposes to adopt for execution of various components of Work.

If at any time it should appear to OGDCL/Engineering Consultant that the actual
progress of the Work does not conform to the approved programme/schedule, the
Contractor shall produce, at the request of OGDCL/Engineering Consultant, the
Contractor shall apprise OGDCL/Engineering Consultant for such non-conformanceof
the approved programme/schedule and if agreed by OGDCL/Engineering Consultant,
the Contractor shall provide a revised programme/schedule showing the modifications
to the approved programme/ schedule necessary to ensure completion of the Work
within the stipulated completion time.

The submission to and approval by OGDCL/Engineering Consultant of such
programmes or the furnishing of such particulars shall not relieve the Contractor of any
of his duties or responsibilities under the Contract.

COMPLIANCE WITH STATUTES, REGULATIONS, ETC.

The Contractor shall conform in all respects with the provisions of any and all
applicable laws, regulations, by-laws, rulings and orders which may be applicable to
the Work and with such rules and regulations of public bodies and companies as
aforesaid and shall keep the OGDCL indemnified against all penalties and liabilities of
every kind for breach of any such Statute, Ordinance or Law, regulation or by-law.

The Contractor shall pay particular attention to all legal, technical and safety require-
ments in force concerning Work to be performed in UCH Compression Project.

OGDCL/Engineering Consultant shall assist the Contractor by advising Contractor on
such laws, regulations and bye-laws from time to time in force which are in
OGDCL’s/Engineering Consultant’s knowledge and possession.

The Contractor shall at all-time be liable to comply with the provisions of labor
legislations. The OGDCL shall have the right but not the obligation to carry out periodic
checks to ensure the Contractor's compliance with the said labor legislations, should
the Contractor however be in default of these obligations the OGDCL may serve a
notice of such default on the Contractor. The Contractor shall obligated to rectify the
default within five (5) days of the notice.
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SAFETY REOQUIREMENTS

The Contractor shall make himself familiar with all codes regulating safety, which
may be applicable in his performance of the Works.

The Contractor shall observe all OGDCL safety regulations and HSE Protocols for
Project (Contractor) Management, for detail, refer to Appendix-O. At all times during
execution of Work extreme care shall be exercised by the Contactor for safety of
existing Plant. In an event of accident or damage to existing facilities because of the
negligence and forth reasons solely attributed to the Contractor shall liable for damages
and or losses incurred.

The Contractor shall obtain safety permits for his Work at Plant (if required) from
management of OGDCL. The Contractor shall meet all the requirements and
precautions as stipulated in the said permits.

The Contractor shall be solely responsible for the safety of the worker’s and material
during the execution of the Project. Contractor shall plan and execute all activities in a
very safe manner.

Any accident resulting in a major human injury, constructional plant outage or any
damage to project equipment/material shall be immediately reported to OGDCL/
Engineering Consultant.

PERFORMANCE BOND/GUARANTEE

Within fifteen (15) days of the receipt of notification of intent to award the Contract
from OGDCL, the successful Bidder shall furnish a Performance Bond in the form of
Bank Guarantee for an amount of ten percent (10%) of the Contract Price as a
guarantee for the due and faithful performance of the Contract. The said Performance
Bond shall be valid up to thirteen (13) months from the date of Provisional
Acceptance Certificate. The performance Bond/Guarantee should preferably be
provided from banks listed in (Appendix-K). However, Performance Bond in the
shape of bank guarantee shall not be acceptable with the banks whose market price per
share is quoted below the par value at the Pakistan Stock Exchange.

Bidder to submit Performance Bond Amount, Demurrage Refund, and any other
miscellaneous funds that are required to be submitted to OGDCL as per tender
document must be transferred through digital means directly into OGDCL Bank
Accounts as per details mentioned in (Annexure-XV).
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As a guarantee for the faithful performance of the obligations under the Contract, the

Contractor shall establish such Guarantee in favor of OGDCL as per Contract
Documents.

The said Guarantee and the terms of the said security shall be in accordance with format
given in Appendix — K. The procurement of such Guarantee and the cost of the security
to be so entered into shall be at the expense of the Contractor.

The proceeds of the Performance Bond/Guarantee shall be payable to OGDCL as
compensation for any loss resulting from the Contractor’s failure to fulfill its
obligations under the Contract (including guarantee/warranty).

The Performance Bond/Guarantee shall be released to the Contractor after thirteen
(13) months from the date of Provisional Acceptance Certificate, provided that the
Contractor hasperformed and fulfilled guarantee/warranty obligations in pursuance of
the Conditions of Contract. If Contractor is unable to meet its obligations the
Performance Bond/Guarantee will be extended or en-cashed as per OGDCL’s
discretion.

CONTRACT PRICE AND PAYMENT TERMS

Contract Price

In consideration of the due performance of the obligations of the CONTRACTOR,
OGDCL shall pay a lump sum price of for design engineering, procurement
(supply), construction, installation/erection, pre-commissioning, commissioning &
startup (including Successful commissioning, performance testing & Reliable
Guarantee Testing (RGT)) and remedying defects during DEFECT LIABILITY
PERIOD of Twelve (12) Calendar Months after the issuance of Taking Over Certificate
of UCH Compression Project.

Single contract will be signed for lump sum price. The breakdown of the lump sum
price into various components of the UCH Compression Project shall be provided by
Bidder as per Financial Bid format (Appendix- C Summary). Sales taxes to be
mentioned in separate line item with break-up of sales tax on supply and services.

FOREIGN SUPPLY:

a)  Procurement (Supply) of Three (03) Turbo Compressor Packages.

b)  Procurement (Supply) of Cooling Tower Packages (02 nos.)

c) Procurement (Supply) of One (01) combined Instrument Air & Nitrogen
Generation Package
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Procurement (Supply) of One (01) no. of fuel gas skid

Procurement (Supply) of Eighteen (18) nos. of Hydrate Injection skids
Procurement (Supply) of One (01) no. Slug Catcher

Procurement (Supply) of 01 No. Blow-case vessel, 02 Nos. LP Condensate Separators,
02 Nos. Blow-case pumps & 01 No. Utility Water Pump, (01)

Procurement (Supply) of Two (02) nos. Transformers

Procurement (Supply) of MV & LV switchgear / MCC

Procurement (Supply) of UPS System

Procurement (Supply) of MV & LV Power and Control Cables, earthing cables,
Instrumentation, Control, Fire and Gas cables, Fire Protection & Fighting System,
Compressor Package Control Panels for installation in Control Room, Fire and
Gas Detectors & Devices etc.

Procurement (Supply) of mechanical/piping, electrical & instrument bulk
material.

Any other(s) required for intended completion and operation of the Project

FOREIGN SERVICES:

— Vetting and endorsement of Basic Design for Compressor Packages, their suction &

discharge headers, piping and associated tie in points for all required services &

facilities.

—  Detailed Design Engineering.

—  Project Management Control, Administration and General Services., Design Review
Meetings and HAZOP studies.

— Factory Acceptance Test & on shop training of OGDCL’s engineers. Provision of

OEM’s Documents/Drawings/Manuals/Catalogues.

—  Any other(s) required for intended completion and operation of the Project

LOCAL SUPPLY:

— Procurement (Supply) of equipment and material for mechanical/piping, electrical,

instrument and civil.

—  Foreign supply/ equipment which can be arranged from Pakistan (locally manufactured

& available with equivalent specifications & standards) as per CGO List (available on

web address of Ministry of Commerce/ EDB site)

—  Any other(s) required for intended completion and operation of the Project
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LOCAL SERVICES:

—  Kickoff Meeting, Detailed Design Engineering.

— Project Management Control, Administration and General Services.

—  Construction, Fabrication, Installation, Erection, Hook-up and pre-commissioning.
Commissioning & testing (inclusive of Performance Test and RGT)

—  Site Training & Documentation.

—  Customs Clearance, payment of duties taxes etc.

— Any other(s) required for intended completion and operation of the Project

Detailed schedules of the CONTRACT PRICE are given in Appendix — C

The above-specified total price of the CONTRACT covers the total payment for
CONTRACTOR’S obligations under the CONTRACT for complete scope of work and
the entire obligations of the Contractor with no exceptions.

The price to be charged by the CONTRACTOR for execution of UCH Compression
Project under the CONTRACT shall not vary from the prices quoted by the
CONTRACTOR in the bid. The price shall include fee for all necessary taxes, in line
with Tax Clause 28.0. The price shall remain fixed and shall not be subject to escalation
throughout period till completion and successful commissioning, Performance & RGT
of the UCH Compression Project regardless of any circumstances whatsoever even
unforeseeable that may affect the cost and justify therefore a price adjustment.

The prices shall be quoted by the bidder separately in the following currencies:

a) For those inputs to the Project which the bidder expects to supply from outside
Pakistan (referred to as "the foreign currency component”) shall be in US Dollars
or Chinese (Yuan) in case of Chinese Firm.

Note:

In case of local Contractor, the foreign currency component shall not be paid in USD
but shall be paid in equivalent Pak Rupees on the prevalent exchange rate at the time of
payment.
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All price as detailed in contract clause # 11.1 under foreign and local contractor’s
obligations.

An item-wised price list of OEM spare parts for two (2) years & one (1) year operation
and maintenance for each equipment shall be submitted along with commercial bid (02
year priced list shall be optional only while one year priced list shall be mandatory
being part of financial evaluation of tender). The price for the supply of materials and
equipment, from local sources, shall be quoted on “delivery at site” basis (if applicable).
It will include all expenses for transportation, handling, storage, payment of local and
state taxes surcharge, levies, sales & income tax, insurance and any other expenses
related to procurement and delivery of such materials and equipment. All these
expenses to be quoted as separate line item.

The charges, incurred in Pakistan, for opening of irrevocable Letter of Credit (L/C) for
making payments for imported equipment shall be borne by OGDCL. This will not
include the letter(s) of credit, which the Contractor shall establish for making payments
to its vendors and sub-contractors. All other charges including the expenses to be
incurred for the confirmation of the letter(s) of credit, if required, by the Contractor,
shall be on Contractor’s account.
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240 PAYMENT TERMS

The payment for the foreign currency component (in case of foreign contractor) of Bid
Price shall be made in USD or *Yuan (*for Chinese Contractor Only) by OGDCL
through irrevocable Letter of Credits (L/C) established through a bank of OGDCL’s
choice. Payments shall be subject to any deduction of applicable ta>_<(s) as per tax clause
28.0.

The payment for the supply component (in case of local contractor) of Bid Price shall
be made by OGDCL through inland Letter of Credit established through a bank of
OGDCL’s choice. Payments shall be subject to any deduction of applicable tax(s) as
per tax clause 28.0. )

Letter of Credit (L/C) shall be established in accordance with the requirements of State
Bank of Pakistan, customs authorities and other concerned governmental organizations.
The terms & conditions of L/C are given in Attachment-1,1A,2&2A of Condition of
Contract for local and foreign currency component respectively.

Payments for local currency component (supply & services) of Bid Price (in case of
foreign or local contractor) shall be made in PKR through Inland L/C or account payee
cheque. All Payments shall be subject to deduction of all applicable tax (s) including
withholding tax/sales tax etc. as per relevant laws/regulations.

All payments shall be made according to payment terms, milestones and invoicing
procedure, which are described in detail in the Conditions of Contract.

24.1 Advance Payment

Advance shall be paid to the CONTRACTOR on submission of Advance Payment
Guarantees separately for foreign currency and local currency components (as
applicable in case of foreign or local bidders/contactor) as per format given in
(Appendix -J) and advance bank guarantee to be provided preferably from banks listed
in (Appendix-K). However, advance bank guarantee shall not be acceptable from the
banks whose market price per share is quoted below the par value at the Pakistan Stock
Exchange on the date of submission. The Advance payment shall be equivalent to ten
percent (10%) of the Foreign Currency component & ten percent (10%) for the local
currency component and shall be paid by OGDCL to CONTRACTOR as advance
separately for foreign currency component through letter of credit (L/C) and local
currency component through Inland L/C or account payee cheque.

No advance shall be paid before the submission and authentication of Advance Bank
Guarantee required as per relevant clause of Conditions of Contract. 10% Advance bank
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Guarantee shall be valid up to Ninety (90) days after issuance of Provisional
Acceptance Certificate or 100% adjustment of advance payment whichever is later

The payment schedule for various components of the Contract Price is outlined below:

24.2  a) Foreign Supply Payments Milestones

The payment of foreign supply currency component of the contract price shall be made
through the L/C subject to deduction of applicable taxes as per Tax Clause 28, on the
following milestones:

Milest % of foreign
o DESCRIPTION OF MILESTONES currency
0. component
1 A_dvance P_ayment against Advance Payment Guarantee and as 10% of LC
stipulated in clause # 24.1 Value
2 Shipment of Material & Equipment: (Note — 1 & 2) 50% of
Shipment
Value
3 :r’llscﬁchlg; and Acceptance of material and equipment at site 10% of
shipment
value
4 On complete delivery of a}ll the:' material at site and submission of 05% of LC
operational manual technical literature value
5 After_ s_uccessful completion (_Jf_ performance test & Issuance of 10% of LC
Provisional Acceptance Certificate Value
6a Payment, 30 days after successful completion of Reliability 10% of LC
Guarantee Test (RGT) on submission of Taking Over Certificate Valze
Final payment upon submission of certificate showing clearance of
6b punch list, submission of material reconciliation report, As-Built 5% of LC
Drawings, Construction Dossier, Operation / maintenance Manuals Value
and NOC / NCC (No Claim Certificate).
Notes:
1. The milestone payments will be considered on the basis of following each
point:

a) Shipment of complete Turbo Compressor Package (train wise) as per

Category-A of Appendix C2 of Bid Price Schedule Summary.

b) Shipment of complete Instrument Air & Nitrogen Generation Package,
Fuel Gas Skids, Cooling Towers Package, Hydrate Injection Skids, Slug
Catcher, LP Condensate Separator, Blow-case Vessel, Utility & other
pumps as per Category B of Appendix C2 of Bid Price Schedule
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Summary.

c) Shipment of complete Transformers, MV & LV Switchgear / MCC,
UPS system, MV & LV Power & Control Cables, Earthing Cables as
per Category C of Appendix C2 of Bid Price Schedule Summary.

d) Shipment of complete Instrumentation, Control, Fire & Gas Cables, Fire
Protection & Fire Fighting System, Fire & Gas detectors & devices Plant
Instrumentation bulk materials including complete Hookup and Installation
materials, operator & engineering workstations as per Category D of Appendix
C2 of Bid Price Schedule Summary.

e) Shipment of complete Equipment and Material as per Category E of
Appendix C2 of Bid Price Schedule Summary.

f) Shipment of complete Piping materials as per Category F of Appendix
C2 of Bid Price Schedule Summary.

g) Shipment of Items as per Category G of Appendix C2 of Bid Price
Schedule Summary.

2. Payments shall be made upon shipment of materials and equipment against
presentation of below given documents by CONTRACTOR,;

° Original clean onboard ocean vessel Master bills of lading/ Airway bill

° Commercial Invoice

. Insurance declaration.

o Certificate of origin

o Certificate that the supplied items are brand new

o Packing list, measurement and weight (gross/net)

o Applicable Inspection/quality certificates/MTCs

o Third Party Inspection (Bidder to provide Certificates from any one of the

following TPIs).

M/s SGS Pakistan (Private) Limited

M/s Bureau Veritas Pakistan (Pvt) Ltd,

M/s TUV Austria Bureau of Inspection & Certification (Pvt.) Ltd.
M/s TUV Rheinland Arabia LLC

M/s Velosi,

N XXX

Additional documents for this payment are detailed in letter of credit terms and
conditions for foreign supply (in case of foreign bidder) or inland supply letter of credit
(in case of local bidder)
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The documents will accompany a certificate of the CONTRACTOR stating that the
shipment of materials and equipment in question has passed applicable tests and is
strictly in accordance with the requirements and specifications of the Contract & are
Brand New of latest version.

3. Payments shall be made upon Inspection and Acceptance of materials and
equipment at Project Site against presentation of following documents by the
CONTRACTOR:

e One (1) original (manually signed) and four (4) copies of the
CONTRACTOR’s Commercial Invoice and

e OGDCL’s certificate that the materials and equipment has been
inspected and accepted at Project Site.

e For Inspection of Turbo Compressor Package, OEM representativeshall
be available during Site inspection in addition to Contractor’s
representative.

In order to be entitled to payment for any particular milestone all previous milestones
must have been achieved.

b) Foreign Services Payments Milestones

The payment of foreign services currency component of the contract price shall be made
through the L/C subject to deduction of applicable taxes as per Tax Clause 28, on the
following milestones:

1. Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor as
advance. The Advance shall be paid to the Contractor on submission of Advance
Payment Guarantee of equivalent amount. Bank guarantee to be preferably issued
by anyof the bank listed in (Appendix-K).

2. Five Percent (5%) of the LC amount shall be paid by OGDCL to Contractor after
Vetting and endorsement of Basic Design & FEED for Compressor Packages, their
suction & discharge headers, associated utilities, piping and associated tie in points
for all required services & facilities.

3. Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor after
performing design review meetings & conduction of HAZOP studies and
incorporation of comments in design documents.
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Fifteen Percent (15%) of the LC amount shall be paid by OGDCL to Contractor
after completion of Detailed Design Engineering (Includes submission of
deliverables as per Section-111 EPCC Scope of Work, clause 14.0).

Fifteen Percent (15%) of the LC amount shall be paid by OGDCL to Contractor
after performing Shop Witness Test/ Third Party Inspection, as per provision of the
Contract.

. Twenty Percent (20%) of the LC amount shall be paid by OGDCL to Contractor

after installation/ Erection all Packages under Supervision of OEM expats.

. Ten Percent (10%) of the foreign currency services component of the Contract Price

shall be paid after successful completion of performance test on submission of
Provisional Acceptance Certificate.

Final payment of Fifteen Percent (15%) of the foreign currency services component
of the Contract Price shall be paid, 30 days after successful completionof Reliability
Guarantee Test (RGT) on submission of Taking-Over Certificate.

In order to be entitled to payment for any particular milestone all previous milestones
must have been achieved.

a) Local Supply Payments Milestones

The payment for local supply of equipment & packages listed under Section 1.1 of
Appendix C2 of Bid Price Schedule Summary shall be made by OGDCL to Contractor
through Inland L/C or account payee cheque subject to deduction of applicable taxes as
per Tax Clause 28, as per following schedule:

Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor as advance.
The Advance shall be paid to the Contractor on submission of Advance Payment
Guarantee of equivalent amount. Bank guarantee to be preferably issued by any of the
bank listed in (Appendix-K).

Sixty percent (60%) shall be paid on delivery/Inspection of equipment & packages at
project site after submission of Contractor invoice duly verified by OGDCL & Consultant.
Fifteen Percent (15%) shall be paid after successful completion of performance test on
submission of provisional acceptance certificate

Final payment of Fifteen Percent (15%) shall be paid, 30 days after successful completion
of Reliability Guarantee Test (RGT) on submission of Taking-Over Certificate.
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5. Inorder to be entitled to payment for any particular milestone all previous milestones must

have been achieved. For claim of all local payments (supply/service) sales tax invoice and
annexure-C issued by FBR or any relevant provincial tax authority is a mandatory requirement.

The payment of local bulk supplies as under Section 1.2 of Appendix C2 of Bid Price
Schedule Summary will be paid along with services as below section 24.3 (b).

c) Local Services Payments Milestones

The payment for local service shall be made by OGDCL to Contractor through Inland L/C
or account payee cheque subject to deduction of applicable taxes as per Tax Clause 28, as
per following schedule:

1. A mobilization advance equivalent to ten (10%) percent of Contract price shall be paid
by OGDCL to Contractor against mobilization Advance Payment Guarantee for an
equivalent amount as per format given in Appendix-J. Bank guarantee to be preferably
issued by any of the bank listed in (Appendix-K). The amount of mobilization advance
shall be deducted proportionately from Contractor invoices.

2. Fifty Five Percent (55%) of the LC amount shall be paid by OGDCL to the Contractor on
monthly basis for completion of Construction, Fabrication, Installation, Erection, Hook-
up and Pre-Commissioning as per following.

Payment for Construction, Fabrication, Installation, Erection, Hook-up and pre-
commissioning shall be made on actual progress achieved. The OGDCL shall make
progress payments to the Contractor on monthly basis in accordance with the valuation
of Work done as determined according to the weight factors for the respective items.

For determining the percent progress of a specific Work unit each specific Work unit shall
be divided into Work steps/ activities and each of this step/ activity shall be givenan
appropriate weight factor as mentioned in Appendix-L1 ("sample" for Bidder's
understanding for activity breakups and it must be made specific to Compression facility
at UCH Gas field Project lump sum works activities and logical weightagesdistributions).

The overall weight factors of various components of Works Contract are presented in
Appendix — L. Activities under each component of Works Contract and their weight
factors along with their basis shall be submitted by the Bidder with the technical bid
proposal for the approval of the OGDCL.
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The Contractor shall submit at Site a daily Work report in four copies, specifying the

quantities of each category of Work on standard format to be designed by CONTRACTOR
and agreed by OGDCL. OGDCL s representative shall verify these quantities and sign the
Work report returning a copy of the same to the Contractor on daily basis. Monthly Work
valuation shall be done on the basis of the quantities verified by the OGDCL’s Site
representative on daily Work reports.

For determining the value of Work for payment the Contractor shall measure and
determine the monthly progress of actual Work done in accordance with the Contract. The
OGDCL’s representative shall ascertain the progress reported by the Contractor and
accordingly issue a Work certificate. If measurement of any part of the Work is required,
the OGDCL representative shall issue a notice to the Contractor who shall forthwith assist
the OGDCL’s representative or his nominee in making such measurements and shall
furnish all particulars required. The measurement determined by the OGDCL’s
representative or his nominee shall be taken to be the final measurement of the Work, for
valuation purpose.

3. Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor after
successful completion of Performance Test on submission of provisional acceptance
certificate

4. Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor upon
successful completion of Site Training of OGDCL’s engineers, on submission of
Contractors Invoice duly verified by OGDCL & Consultant.

5. Fifteen Percent (15%) shall be paid, 30 days after successful completion of Reliability
Guarantee Test (RGT) on submission of Taking-Over Certificate.

In order to be entitled to payment for any particular milestone all previous milestones
must have been achieved. For claim of all local payments (supply/service) original sales
tax invoice and annexure-C issued by FBR or any relevant provincial tax authority is a
mandatory requirement.
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24.4  Invoicing Payment Procedure

For progress payment of engineering & project management, and work on a day in each
month, to be agreed between the OGDCL’s representative and the Contractor’s
representative the Contractor shall in respect of all amount owing to him submit an
invoice along with relevant supporting documents, in three copies, to the OGDCL’s
Consultant. If any discrepancy is found, consultant will return the invoice to contractor
for correction, within 15 days after submission. After verification / signing of
Consultant of the invoices, Contractor will submit it to OGDCL H/O for release of the
invoice to the contractor.

The undisputed / clean invoices (complete in all respect) shall be handed over to the
Contractor within thirty (30) days from the receipt of invoices by OGDCL Head Office
Islamabad Pakistan for claiming of payment through local/foreign bank under L/C. Any
delay in release of invoices beyond thirty (30) days shall in no way or manner entitle
the Contractor to claim any interest, surcharge, mark-up, project schedule revision and
charges etc.

25.0 INSPECTION OF SITE

25.1 The Contractor shall also be deemed to have inspected and examined the Project Site
and its surroundings/ working culture and information available in connection therewith
and to have satisfied himself, before submitting his Tender, as to the form and nature
thereof, the extent and nature of work and materials necessary for the completion of the
Project, the means of access to the Site and in general, shall be deemed to have obtained
all necessary information, subject as above mentioned, as to risks, contingencies and
all other circumstances which may influence or affect his Tender.

25.2  Any neglect or failure on the part of the Contractor in obtaining the necessary
information mentioned in Sub-Article 25.1 of this Article hereinabove or any other
matter affecting the Contract, shall not relieve the Contractor from any risks or
liabilities or from the responsibility for the completion of the Works in strict accordance
with the Contract Documents. In no case will OGDCL/Engineering Consultant assume
responsibility nor any liability of any kind what so ever for lack of any such information
as is mentioned in Sub-Atrticle 25.1 of this hereof.
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26.0 CONTRACTOR’S SUPERINTENDENCE

26.1 The Contractor shall give or provide all necessary superintendence during engineering,
procurement, construction, pre-commissioning, commissioning, performance testing
and startup works and as long thereafter as OGDCL may consider necessary for the
proper fulfilling of the Contractor’s obligation under the Contract.

26.2  The Contractor shall fully comply to Quality Assurance Quality Control & Safety Pro-
cedures, stipulated in the Contract Document and Safety Policy/Procedures of OGDCL.

26.3  The Contractor authorized representative, approved of in writing by OGDCL shall be
constantly on the Project and shall give his whole time to the superintendence of the

same.

26.4  Such authorized representative shall receive on behalf of the Contractor, directionsand
instructions from OGDCL/Engineering Consultant.

27.0 DISRUPTION OF PROGRESS

27.1 The Contractor shall give written notice to OGDCL/Engineering Consultant whenever
planning or progress of the Works is likely to be delayed or disrupted unless any further
drawing or order, including a direction, instruction or approval, is issued by Engineering
Consultant within a reasonable time. The notice shall include details of the drawing or
order required and of why and by when it is required and of any delay or disruption
likely to be suffered if it is late.

28.0 TAXES

28.1 All taxes on the income or payments to the contractor arising, accruing or resulting
under the contract, whether present or future, assessed or payable inside or outside
Pakistan shall be the exclusive responsibility of the contractor or its sub-contractor(s).
Company, in order to discharge its responsibilities as withholding agent shall withhold
income tax from the payments to the contractor within the contract value at the rates
applicable at the time of payments.

28.2  Sales tax on goods as well as services is applicable in Pakistan under federal/provincial
sales tax laws. The contractor being registered with respective federal/provincial
revenue authority of Pakistan is entitled to charge applicable sales tax over and above
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its bid price and will be responsible for the payment of such sales tax to the respective

revenue authority as per the prevailing federal/provincial sales taxlaws. OGDCL being
the withholding agent shall withhold sales tax from the contractor (whether registered
or unregistered), as per respective sales tax with-hold rules. Sales tax on supplies or
services (where applicable) to be quoted as separate lineitem. Any indirect tax including
value added tax, sales tax etc. present or future, applicableoutside Pakistan shall be
exclusive responsibility of the Contractor.

28.3 The Contractor shall be responsible for income tax and all other taxes levied on the
Contractor’s and its sub-contractor’s expatriate personnel, their social security
obligations and contributions regardless of whether such contributions are levied on
employer or employee or both in Pakistan or outside Pakistan.

28.4  The Contractor shall keep OGDCL informed of the steps taken by it to discharge the
tax obligations under the Contract and provide supporting documents whenever
required by the OGDCL.

28.5 The Contractor shall indemnify OGDCL against any claim which might occur due to
non-compliance by Contractor of any legal obligation regarding taxes, duties, fees,
levies, or other charges, including taxes on income and sales tax in Pakistan and any
other payments due to the Federal or Provincial Governments, their agencies or any
other relevant authority.

28.6  All clearing and brokerage charges incurred shall be to the account of EPCC Contractor

28.7 All clearing and brokerage charges incurred shall be to the account of EPCC
CONTRACTOR.

28.8 CONTRACTOR agrees not to sell, transfer or dispose any of its machinery, equipment,
spare parts or material imported under this contract within the country without prior
written approval from COMPANY and without payment of taxes (including custom
duties etc.) due to the Government.

28.9 CONTRACTOR is responsible to settle all COMPANY obligations or guarantees with
the customs authorities and to clear COMPANY of all such responsibilities.

28.10 CONTRACTOR is responsible to obtain all customs approvals and other
documentations. COMPANY will endeavor to assist CONTRACTOR in obtaining such
approvals and documentation.

28.11 The above clauses relating to payment of taxes would prevail notwithstanding a contrary
expression reflected in any other clause of the contract.
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29.0 LIQUIDATED DAMAGES (FOR DELAY)

a) Subject to clause # 74 if the Contractor fails to complete the UCH Compression Project
within the time period of Eighteen (18) Months , then Company shall, without prejudice
to other remedies under the contract, deduct from the contract price / Bank Guarantee
as liquidated damages, a sum not more than 0.5% of the contract price per week or part
thereof for first four weeks, 1.00% per week for next four weeks and 1.5% per week

exceeding four weeks up to maximum extent of 10 % of the contract value.

b) In case the Company is satisfied that the delayed / defective shipment/ works was due
to some mistake or circumstances beyond the control of the contractor and the
contractor has not intentionally or negligently contributed in the delay, the Company
may impose Liquidated Damages for not more than a sum equivalent to 0.5% of the
delayed or defective shipment/ services per week or part thereof for first two weeks,
1.00 % per week for next three weeks and 1.5% per week exceeding five weeks but not
exceeding 10% of the contract value of the delayed/ defective shipment/ services
provided that the contractor takes immediate remedial measures for the-replacement
of defective shipment and takes prompt steps to mitigate the delay. The Company may
however, impose Liquidated Damages as per (a) above if the delayed or defective
shipment/ services has affected the project completion schedule or has resulted in

production losses.

C) Even after imposition of LDs, if the Contractor fails to materialize the delivery(material
and or services); the Company reserves the right to cancel Purchase order/Contract/LC
and to forfeit the Guarantee (if applicable) after intimating the supplier for such

cancellation / forfeiture.

30.0 CHANGE ORDERS

30.1  Subject to the provisions of Article 31.0 hereof OGDCL shall have the power to order
the Contractor at any time when necessary, prior to the completion of the Project to
make variations to the Work as outlined below:
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a) Require supply of additional equipment/material, items or carryout
additional/extra work, which may be required for the Project.

b)  Change the character or quality or kind of equipment/material, item or Work, or
c) Omit any equipment/material, item or work,

No such variation shall in any way validate or invalidate the Contract but the value (if
any) of all such variations shall be taken into account in ascertaining the amount of the
Contract Price and shall be calculated and paid to or deducted from the Contractor as
per the prices given in Price Schedule, Schedule of Prices/Rates for additional
supply/work or on cost plus handling/services charges @ 5% of the value of
item/work.

30.2  Any such request by OGDCL for variations, changes or additions to the Scope of Work
shall be submitted to Contractor in writing, signed by OGDCL’s Representativein the
form of a written change request.

30.3  When Contractor has received any written change request from OGDCL, which may
involve a change in the Contract Price, Contractor shall, as soon as possible andbefore
proceeding with the changes, advice OGDCL in writing to that effect, and obtain
OGDCL approval.

The price and program effects, if any occasioned by any such changes, shall be added
to or deducted from the Contract Compensation as the case may be. The amount of such
difference shall be determined in accordance with the prices/rates given in Price
Schedule, Schedule of Prices/Rates for additional supply/work or on cost plus
handling/service charges @ 5%. In case of cost plus basis all the required details shall
be provided to OGDCL/Engineering Consultant so that the price reasonableness can be
determined.

30.4 In all cases Contractor shall furnish a breakdown in sufficient details to permit an
analysis of all equipment/materials, labor, equipment, subcontracts and the estimated
project time schedule overruns and under-runs covering all elements resulting in a
change in the Contract Price or Project Execution Schedule.

30.5 Any changes or alterations ordered by OGDCL shall not in any way vitiate or invalidate
the obligations of Contractor under the Contract, unless expressly stated in the Change
Orders.

30.6 After OGDCL has accepted all the consequences resulting from a change request, a
Change Order shall be signed by both OGDCL & Contractor.

30.7 Contractor shall make no additions, changes, alterations, omissions, perform no
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additional/extra work nor supply additional/extra equipment/materials of any kind,

except when a prior approval of OGDCL/ Consultant in form of a Change Order has
been obtained.

30.8 All additional payments for supply of equipment/material, required work or services
under the provisions of this Article shall be embodied in a Change Order upon condi-
tions specified therein which shall be signed by OGDCL and Contractor, and such
Change Orders shall be deemed to form part of the Contract and subject to all terms and
conditions therein, unless otherwise clearly exempted in Change Order.

30.9 Contractor shall proceed with additional/extra supply or work or a change after a
Change Order has been signed. Until that time Contractor shall proceed with the
original work unless instructed by OGDCL/Engineering Consultant to stop such work,
which may be affected by the change request.

30.10 Change requests may also be initiated by Contractor in which case it shall follow the
same procedure as mentioned above after having been approved by OGDCL/
Consultant.

30.11 Notwithstanding the content of any Change Order by OGDCL the Contractor shall use
his best endeavors to complete the Project by the Completion date provided that if the
Contractor should by reason of such Change Order be unable to complete the Project
by the Completion date he shall give notice in writing to OGDCL/Engineering
Consultant.

31.0 CONTRACT AMENDMENTS

31.1 Change Orders may be carried out by the Contractor without an amendment to the
Contract provided that the cumulative value of all Change Orders made hereof do not
exceed 10% of the Contract Price. Before any work shall be performed under a Change
Order the effect of which is that the cumulative value of all Change Orders made hereof
would exceed 10% of the Contract Price OGDCL and the Contractor shall sign an
amendment to the Contract.

32.0 DISCLOSURE

Contractor hereby declares that it has not obtained or induced the procurement of any
contract, right, interest, privilege or other obligation or benefit from Government of
Pakistan or any administrative subdivision or agency thereof or any other entity owned
or controlled by it (GoP) through any corrupt business practices.

Without limiting the generality of the foregoing, Contractor represents and warrants
that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone
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and not given or agreed to give and shall not give or agree to give to anyone within or
outside Pakistan either directly or indirectly through any natural or juridical person,
including its affiliate, agent, associate, broker, consultant, director, promoter,
shareholder, sponsor or subsidiary, any commission, gratification. bribe, finder's fee or
kickback, whether described as consultation fee or otherwise, with the object of
obtaining or inducing the procurement of a contract, right, interest, privilege or other
obligation or benefit in whatsoever form from GoP, except that which has been
expressly declared pursuant hereto.

Contractor certifies that it has made and will make full disclosure of all agreements and
arrangements with all persons in respect of or related to the transaction with GoP and
has not taken any action or will not take any action to circumvent the above declaration,
representation or warranty.

Contractor accepts full responsibility and strict liability for making any false
declaration, not making full disclosure, misrepresenting facts or taking any action likely
to defeat the purpose of this declaration, representation and warranty. It agrees that any
contract, right, interest, privilege or other obligation or benefit obtained or procured as
aforesaid shall, without prejudice to any other rights and remedies available to GoP
under any law, contract or other instrument, be voidable at the optionof GoP.

Notwithstanding any rights and remedies exercised by GoP in this regard, Contractor
agrees to indemnify GoP for any loss or damage incurred by it on account of its corrupt
business practices and further pay compensation to GoP in an amount equivalent to ten
times the sum of any commission, gratification, bribe, finder's fee or kickback given by
Contractor as aforesaid for the purpose of obtaining or inducing theprocurement of any
contract, right, interest, privilege or other obligation or benefit in whatsoever form from
GoP.

33.0 WORKS TO BE MEASURED

OGDCL/Engineering Consultant shall, except as otherwise stated, ascertain and deter-
mine by measurement the value in terms of the Contract of work done in accordance
with the Contract. He shall, when he requires any part or parts of the works to be
measured, give notice to the Contractor's authorized agent or representative, who shall
forthwith attend or send a qualified agent to assist OGDCL/Engineering Consultant or
their representatives in making such measurement, and shall furnish all particulars
required by either of them. Should the Contractor not attend, or neglect or omit to send
such agent, then the measurement made by OGDCL/Engineering Consultant or
approved by him shall be taken to be the correct measurement of the work. For the
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purpose of measuring such permanent work as is to be measured by records and

drawings OGDCL/Engineering Consultant or their representatives shall prepare records
and drawings month by month of such work and the Contractor, as and when called
upon to do so in writing, shall, within fourteen days, attend to examine and agree such
records and drawings with OGDCL/Engineering Consultant or their representatives and
shall sign the same when so agreed. (Refer Appendix-L)

STORAGE AND HANDLING FACILITIES

The Contractor shall be responsible for handling and storage of all equipment and
material at Project Site at his risk and cost. The Contractor shall also be responsible
for maintaining a proper warehouse at Project Site by employing a storekeeper to keep
up to date record of the equipment/material issued & consumed. The Contractor will
have to submit a complete material balance/audit report after completion of the job.

The Contractor shall protect all equipment/materials against corrosion, mechanical
damage or deterioration during storage according to nature of material and erection at
Project Site. The protection shall be to the approval of OGDCL/Engineering
Consultant.

Motors, valves, instruments, etc., shall be stored indoors in a Warehouse provided by
Contractor. Motor windings shall be kept dry by either the use of external heat, or
energizing of the strip heaters in the motors.

Bearings and other machined wearing surfaces of machinery shall be protected against
corrosion, and shall be kept clean.

Structural steel, miscellaneous steel, grating walkways, plate-work, cable trays, etc.,
shall be kept painted throughout the storage and erection period to prohibit rusting
unless such items are galvanized or have other corrosion proof finish.

Thermal insulation if used for the project shall be stored indoors, or otherwise protected
against getting wet.

The Contractor shall always exercise due care and pre-caution and follow acceptable
practices during loading/un-loading, handling, transportation/shifting and installation
of equipment and material.

UTILITIES FOR CONSTRUCTION

The Utilities i.e. electric power, water, air etc. necessary for the entire construction/
installation/erection works will be arranged by the Contractor. All expenditure and
costs thereof shall be to the Contractor's account.
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All electrical equipment, i.e. Generators, Welding Sets, Compressors, Drill Machines,

Grinders, etc., along with gadget/appliances cut-out, panel board, etc., shall be arranged
by the Contractor at his own cost and shall get the same approved from
OGDCL/Engineering Consultant.

36.0 PAYMENT OF FEES

The Contractor shall obtain and pay for all permits, licenses or other privileges
necessary in relation to the execution of the Work and abide by the rules and regulations
of all public bodies and companies whose property or rights are affected ormay be
affected in any way by the Work. Certificates of which shall be delivered to OGDCL
and will become the property of OGDCL.

37.0 WATCHING AND LIGHTING

37.1 The Contractor shall in connection with the Work provide and maintain at his own
cost all lights, guards, fencing and watching when and where necessary or required by
OGDCL/Engineering Consultant or their representatives, or by any duly constituted
authority, for the protection of the temporary/permanent Work, or for the safety and
convenience of others.

37.2  The Contractor shall review with OGDCL/Engineering Consultant its programme for
Project Site security and lighting for the Work. The standard of lighting shall conform
to industrial lighting standard of Pakistan as prescribed by law to OGDCL's/
Engineering Consultant’s review and approval of the Contractor's programme by
OGDCL/Engineering Consultant will be for coordination purposes and does not relieve
the Contractor of its responsibility for security and lighting.

38.0 CARE OF FINISHED WORKS

38.1 The Contractor shall at all times during the performance of the works be fully
responsible for the care of the Work and of all Temporary Work.

38.2  The Contractor shall effectively protect his work from action of weather and from injury
or defacement, and shall cover finished parts where required for their thorough
protection. Finished work shall be left perfectly clean and free from defects.
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The Contractor and/or his Sub-Contractors, who are installing or erecting equipment,

material, etc., shall be responsible for protecting work. Heavy planking shall be used
when moving any cable and other buried structures. Metal rollers shall not be permitted.

In the event of Phased Completion, the Contractor shall be responsible for the due
care of those parts of the works not completed and shall where required provide fencing,
security, separate access, additional lighting, so that the parts of the works completed
may be used for the purposes for which they were designed without inconvenience to
that use and the performance of the remaining works may be completed without undue
interference.

During the progress of the Work the Contractor shall keep the Site reasonably free from
all unnecessary obstruction and shall store or dispose of any Constructional Material
and other materials and clear away and remove from the Site any wreckage, rubbish or
Temporary Work no longer required. House-Keeping will be done on daily basis & unnecessary
material, parts & debris will be removed from site

WITNESS TESTING & INSPECTION

At all stages of the Work, including, supply, construction and pre-commissioning, the
Contractor shall perform any and all review, inspection and tests in accordance with the
standard, regulations, the applicable laws and requirements specified in the Contract.
The proof of these inspections & tests in the form of certificates shall be provided to
OGDCL/Engineering Consultant. OGDCL/Engineering Consultant shall be entitled to
witness, collect evidence and report with respect to all and any such review, inspection
and tests. The arrangement & costs of all such review, inspections and test, including
those performed in any offices, workshops facility and worksites shall be borne by the
Contractor and are included in the Contract price.

OGDCL/Engineering Consultant will participate in test conducted at manufacturer’s
works. For test and inspection conducted at the premises of the manufacturer’s works
all reasonable facilities and assistance (including access to drawings and production
data apart from workshop drawings and data and according to VDL (Vendor Drawing
List) to be mutually agreed upon production data) shall be furnished to the inspectors
at no charge to OGDCL. The participation/presence for acceptance of such test by

OGDCL/Engineering Consultant shall not relieve the Contractor from its obligations
liabilities under the Contract.
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39.3 Should any inspected or tested equipment, material fails to conform to the

Specifications, the OGDCL/Engineering Consultant may reject them and the Supplier
shall at its discretion, following best industrial practices, either replace the rejected
equipment/material and installation work or make all alterations necessary to meet
specification requirements free of cost to OGDCL.

39.4 The OGDCL shall be informed three (03) weeks in advance regarding the test date. If
any acceptance test or acceptance procedure (if applicable) cannot take place due to
reasons beyond Contractor’s control and attributable to the OGDCL, then such
acceptance test/procedure shall be performed in the absence of OGDCL’s
representative not later than ten days from the date of notification of Supplier of its
readiness for such tests or acceptance procedures. If the results are within the specification, the
test shall be deemed to have been successfully performed.

39.5 Nothing in Clause 39.0 shall in any way release the Contractor from any warranty,
obligations or liabilities under this contract.

39.6 The Contractor shall arrange to carry out a pre-shipment inspection of the supplies
through approved third party inspection agency. The CVs of the professionals of the
TPIs to be assigned for inspection shall be shared in advance with OGDCL.
The scope of the pre-shipment inspection shall include;

" Review the detailed listing of the material & equipment being shipped by the
supplier and other relevant documents.

. Match the details given in the supplier’s list with other relevant documents.

. Physical inspection of material & equipment being shipped to verify its
condition and conformity with the supplier’s list & other relevant documents.

. Witness the loading and seal the container.

For detail terms of reference (TOR), refer Appendix-M

39.7 OGDCL/Engineering Consultant and any person authorized by him shall at all times
have access to project site and all workshops facilities and places where project work
is being carried out for purposes of expediting and inspection and the Contractor shall
afford every facility for and every assistance in or in obtaining the right to such access.

39.8 OGDCL/Engineering Consultant reserves the right to inspect performance of the work
of the Contractor at project site and workshop faculties and places where projectworks
is being carried out to ensure conformity with the Contract Documents. The Contractor
shall promptly rectify all such deficiencies or defects that are brought to the
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Contractor's knowledge by Notice of OGDCL/Engineering Consultant. OGDCL’s/

Engineering Consultant’s inspection herein shall not relieve the Contractor of any of its
obligations under the Contract.

39.9 The Contractor shall regularly keep OGDCL/Engineering Consultant fully informed
of the progress of construction and the supply of equipment & materials by furnishing
to OGDCL/Engineering Consultant Monthly Schedules so as to permit OGDCL’s/
Engineering Consultant’s inspection to be carried out in such manner as to minimize
interference with the progress of the Work.

40.0 REJECTION AND INTERIM OPERATION

40.1 If the completed Project or any portion thereof, fails to fulfill the requirements of the
Contract, OGDCL shall give the Contractor written notice setting-forth particulars of
such defects or alter the work to make it OGDCL with the requirements of the Contract.
Should he fail to do so within a reasonable time, OGDCL may at his option replace at
the Contractor's expense the whole or any portion of the work, which is defective or fail
to fulfill the requirements set-forth in the Contract. Such replacement shall be carried
out by OGDCL within a reasonable time and a reasonable price and where possible to
the same specifications. The Contractor's full liability under this Paragraph shall be
satisfied by the payment to OGDCL of the original Contract price including the
difference if any, between the replacement price of equipment and materials including
charges for transportation, installation and testing, and the original Contract Price
including the same defective equipment, materials, and charges.

40.2 In the event of such rejection, during the period when the necessary replacement
equipment is being obtained or repairs or alterations are being made, OGDCL shall
have the right to operate any and all equipment as soon as and as long as it is in operating
condition, whether or not such equipment has been accepted as complete and
satisfactory, except that this shall not be construed to permit operation of any equipment
which may become damaged by such operation before any required replacements,
repairs and/or alterations have been made. All replacements, repairs, or alterations
required of the Contractor shall be made by the Contractor at such time as directed by
OGDCL and in such a manner as will cause the minimum interruption in the use of the
equipment by OGDCL. Should OGDCL under his option not replace the rejected
equipment within a reasonable time, the Contractor's full responsibility under this
paragraph shall be satisfied by the repayment of all moneys paid by OGDCL to him in
respect of said equipment.
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Immediately after the replacement of the defective equipment the Contractor shall

remove the said defective equipment from the site without cost to OGDCL.

Nothing in this paragraph shall be deemed to deprive OGDCL of or affect any rights
under this Contract which he may otherwise have in respect of such defects or
deficiencies, or in any way relieve the Contractor of his obligations under theContract.

EXAMINATION OF WORK BEFORE COVERING-UP

No work shall be covered-up or put out of view without the approval of OGDCL/
Engineering Consultant or their representatives and the Contractor shall afford full
opportunity for OGDCL’s/Engineering Consultant’s representative to examine and
measure any work which is about to be covered-up or put out of view. The Contractor
shall give due notice to OGDCL’s/Engineering Consultant’s representative whenever
any such work is or are ready or about to be ready for examination and OGDCL’s/
Engineering Consultant’s representative shall, without unreasonable delay, unless he
considers it unnecessary and advises the Contractor accordingly, attend for the purpose
of examining and measuring such work or of examining such work.

ERECTION AND CHECKING AT SITE

The Contractor shall submit to OGDCL/Engineering Consultant in due time for
approval and discussion his proposals and plans as to the method and procedure to be
adopted for the erection of the equipment and particulars of constructional equipment
and temporary works involved.

The submitting of these suggestions and arrangements, and the approval thereof by
OGDCL/Engineering Consultant or his Representatives shall not relieve the Contractor
of his responsibilities and duties under the Contract.

The Contractor’s representative on the site or his nominated deputy is to be given full
responsibility to enter into negotiations regarding points arising from erection.

The carrying out of all work included in the Contract is to be supervised by a sufficient
number of qualified representatives of the Contractor and full facilities and assistance
are to be afforded by the Contractor for Engineering Consultant or his representative to
check the execution of the Work.
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OGDCL/Engineering Consultant reserves the right to inspect all parts of equipment in

the works and/or site, but may at his discretion waive inspection on certain items, but
he shall, in no way, absolve the Contractor from his responsibilities. This particularly
applies to the checking of materials, the accurate setting out of foundations, the
plumbing of all stanchions and columns and to the leveling, setting and aligning of the
various parts, and to the fitting and adjusting of bearings and other parts.

The Contractor may be required to work on weekly & gazetted holidays without any
extra compensation. The Contractor may also be required to work on overtime or in two
shifts depending on the workload without any extra compensation or obligation to
OGDCL.

No claim by the Contractor in terms of extra cost or compensation would be entertained
due to temporary stoppages in the flow of work and subsequent idle labour& machine
hours caused by observance of safety & security regulations.

In the event of night working, the Contractor shall provide sufficient lighting and shall
supply the necessary labor for the continuation of the work after normal hours.

The Contractor, witnessed by OGDCL/Engineering Consultant or its representative,
shall check the civil works and the electrical and mechanical connections to all
equipment supplied under the Contract before such equipment is brought into
commission and shall be responsible for the correctness of such connections in
accordance with Engineering Consultant's drawings and the Specifications.

COMPLETENESS OF ERECTION/ INSTALLATION WORK

Itis the intent of the technical specifications to provide for the erection, installation and
testing of the equipment and material specifically noted, shown, or called for. The
omission of specific reference to any item of work that is reasonably necessary for the
proper functioning of the Compression Facility and allied facilities will not relieve the
Contractor of the responsibility to furnish all equipment, materials, transportation
and/or labor required for a complete installation and erection work, satisfactory to
OGDCL/ Engineering Consultant.

The technical specifications are presumed correct, but complete accuracy is not
guaranteed. Any error or ambiguity must be reported to Engineering Consultant before
starting the work affected. In the event of any dispute arising as to the true intended
meaning of a technical specification, Engineering Consultant shall interpret the same
and his interpretation shall be accepted as final and binding upon all parties concerned.
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QUALITY OF MATERIALS & WORKMANSHIP AND TESTS

All equipment/materials and workmanship shall be of the respective kinds described
in the Contract and in accordance with OGDCL’s/Engineering Consultant's instructions
and shall be subject from time to time to such tests as OGDCL/ Engineering Consultant
may direct at the place of manufacture or fabrication, or at Project Site or at such other
place or places as may be specified in the Contract, or at all or any of such places.

The Contractor shall provide inspection and testing equipment, instruments, machines,
labor and material as are normally required for examining, measuring and testing any
works and for execution of various quality control tasks, mechanical, destructive, non-
destructive tests, etc., as may be selected and required by OGDCL/ Engineering
Consultant. The quality control tasks shall be performed by the Contractor's competent
personnel in accordance with a site testing and quality control programme to be
established by the Contractor and approved by OGDCL/ Engineering Consultant or
their representatives.

The Contractor shall keep a complete record of all quality tests performed on site.

Hydrostatic tests on site shall generally be carried out on all the pipelines, piping &
equipment work in the plant.

All quality controls and tests shall be carried out in accordance with applicable
standards and codes.

The Contractor shall carry out all necessary surveying work to ensure that the position
and elevation of all works erected or constructed by him are correct. The measuring
methods and devices used must meet the standard of accuracy required for this purpose.
All the surveying work must be based on a geodetic grid established with adequate
accuracy with levels and positions continuously checked and supplemented.

The cost of all tests provided in the Contract shall be borne by the Contractor.
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WARRANTIES

The Contractor warrants that the equipment and material supplied under the Contract
shall be new& Latest (while respective spare parts shall be continued at least for next
fifteen (15) years), having good title and fit for the use intended. The Contractor further
warrants that:

a) Equipment & materials supplied against the Contract conforms in all respectswith
the specifications and requirements contained in contract document.

b)  Equipment supplied under this Contract shall be of good quality and free from all
defects arising from design, materials or workmanship.

The Contractor shall also obtain and provide to OGDCL/Engineering Consultant
original manufacturer’s warranty of the equipment supplied by it from vendors and
manufacturers. The warranties shall be obtained in the name of OGDCL.

The Contractor warrants that the construction/installation, erection and other work shall
be of good quality, free from faults or defects and shall perform so as to comply with
the specifications contained in the contract documents or with any revisions thereof
pursuant to any changes. The Contractor further warrants that all work performed under
the Contract shall be in accordance with industry’s recognized codes and standards.

The foregoing warranties shall remain valid for a period of Twelve (12) months from
the date of Provisional Acceptance Certificate.

If the supplied equipment/materials, construction, installation/erection and relatedwork
fail to meet the warranty conditions set forth in clause 45.1, 45.2, 45.3 & 45.4 shall
promptly notify the Contractor in writing about the defects and claims under the
warranty. Upon receipt of such notice the Contractor shall within the time specified by
OGDCL/Engineering Consultant repair/replace the defective equipment, material and
or portion of works, with no cost or expense to OGDCL. The repaired or replaced
equipment, material or works shall be warranted by Contractor for Twelve (12) months
from the date of repair(s) or replacement(s).
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If the Contractor having been notified fails to remedy the defect(s) within the specified
time, OGDCL shall proceed to take remedial actions as may be necessary, at the
Contractor’s risk and cost. All costs thereof shall be charged to the Contractor or
recovered from retention money/performance bond. The Contractor shall have no
objection to the above and he hereby acknowledges the rights of OGDCL to recover
such sums as a debt due to OGDCL from defaulting Contractor. It is understood that
in this case the Contractor shall not be relieved from the provided warranties and
contractual obligations.

The Contractor shall also provide warranties of original equipment manufacturers in
the name of OGDCL for all mandatory and other equipment (where applicable.)

PERFORMANCE TESTING

The Contractor shall guarantee satisfactory performance of the Compression Facility so
that the compression facilities meets the performance requirements laid-down inthe
Technical Specifications and respective data sheets. The Contractor shall also provide
and prove during commissioning the performance parameters of all major equipment
of the Compression Facility and its associated systems

Prior to Performance Test, the Contractor will have to operate the CompressionFacility
for continuous five (05) days in a steady state (unit wise operation will be considered
for steady state). Any tripping continued more than two (02) hours shall beconsidered
as unsteady state operation of the compression package and accordingly Contractor has
to perform another five (05) days steady state operation for that particular compressor
package. The Compression Facility shall be evaluated over a seventy two (72) hours
continuous Acceptance Test for each individual compressor onrated compression
scenarios. For Performance testing only one machine will be under seventy two (72)
hours testing at one time while other machine(s) will be in normal operating conditions.

If the Compression Facility and its associated systems do not achieve satisfactory
performance or otherwise adhere to the requirements outlined in the Contract, the
Contractor shall promptly analyze the cause of failure. The Contractor shall take all
necessary corrective measures in a prompt manner to ensure such that the Compression
Facility gives satisfactory performance
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46.4 If the Compression Facility and its associated systems still fail to give satisfactory
performance or otherwise adhere to the requirements outlined in the Contract, in a
subsequent Performance Test the date of which will be mutually agreed then
Contractor shall determine the cause of this failure and advice changes/modifications or
addition. OGDCL/Engineering Consultant can also independently determine the cause of such
failure. The Contractor shall be liable to bear all expenses of the design,purchase, delivery and
installation of such changes, modifications or additions. The liability of such additions,
modifications shall be un-limited.

46.5 If after all such additions/modifications the Compression Facility and its associated
systems still fail to meet performance in a final test to be demonstrated within three
(03) months of the agreement to changes to be made to the Compression Facility, the
Contractor shall pay to OGDCL as liquidated damages due to nonperformance, an
amount equal to ten percent (10%) of the Contract Value. These liquidated damages
will be recovered or adjusted from any due payments or retained amounts under the
letter of credits or from Performance Bond Guarantees. These Liquidated damages on
performance will be independent of L/D applied on delay under clause# 29.

46.6  Performance test shall be carried out on fuel gas. However, considering the raw gas,
EPCC Contractor shall ensure that the compressor packages are designed in such a
manner that safe and trouble free operation shall be carried out taking into account high
ambient temperature and rated power.

46.7 In the event of malfunction or failure of the Compression Facility to meet the
performance test, the Performance Guarantee shall be further extended for a period of
twelve (12) months.
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GUARANTEE POINT:
CASE-3 CASE-4
UNITS CASE-1

Inlet Flow MMSCFD 245 208 140
Inlet Pressure psig 550 450 350
Il °F 36-117 54-134 46-132
Temperature
Mol. Weight 30.12 30.19 30.21
A leu °F 30-131 30-131 30-131
Temp
Discharge .
Pressure psig 885 885 885

Note: The power of Gas Turbine shall has 10% power margin over the sizing of each operating case or on compressor flow with capacity
margin of 10% for each operating case, whichever is greater.

In case of non-availability / departure from any of the above parameters the
performance will be extrapolated using ASME PTC-10/applied codes and standards as
per industrial practice and mutually agreed. However, detailed performance test
procedure shall be submitted by the Contractor for OGDCL review and approval one
month before commencement of Performance Test.

The fuel consumption, thermal efficiency, and heat rate of the driver gas turbine as
guaranteed shall not exceed to the agreed guaranteed figures on lower heating value,
when operating on the above conditions. The fuel (Sale Gas) consumption of a turbine
shall be in the range of 6.0 to 8.0 MMSCFD.

The performance of the maximum power of the turbine at maximum ambient
temperature i.e. 55°C shall be met without any prior inlet air cooling system.

The fuel (Sale Gas) consumption of a turbine shall be within the range of 6-8 MMSCFD

for peak load operation.
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470 NEGLIGENCE AND DEFAULT

47.1 If the Contractor neglects to execute the Works expeditiously, within the required time
and with due diligence, or refuses or neglects to comply with any reasonable orders
given to him in writing by OGDCL/Engineering Consultant in connection with the
Works or refuses to abide by the provisions of the Contract, OGDCL/Engineering
Consultant shall give notice to him in writing calling upon him to make good the failure,
neglect or refused cited at its own cost.

47.2  Should the Contractor fail to comply with such notice within three (3) days after receipt
of same, OGDCL shall be at liberty to take the Works wholly, or in part out of the
Contractor's hand and carry out the Works either by himself or through his agents, or at
his option may re-contract at a reasonable price with any other persons to execute the
Works or any art thereof and provide any other equipment, materials, tools, tackle or labour
for the purpose of completing the Contract without any liability or obligation towards the
Contractor.

47.3 In such event OGDCL shall, without being responsible to the Contractor for normal
wear and tear or the same, being entitled to seize and take possession and have free
use of all equipment, materials, tools, tackle or other items which may be on the site,
for use in connection with execution of such work, to the exclusion of any right of the
Contractor over the same.

47.4 OGDCL shall be entitled to retain and apply balance which may otherwise be then due
to the Contractor under the Contract, or such part thereof as may be necessary, to the
payment of the cost of execution of such aforesaid work.

47.5 If the cost of executing the aforesaid work exceeds the balance due to the Contractor
and the Contractor fails to make good the deficit, said equipment, materials tools,
tackle, or other property of the Contractor as may not have been used in completion of
the work, may be sold by OGDCL and the proceeds applied towards the payment to
such difference and the cost incidental to such sale, a surplus balance existing after
crediting the proceeds of such sale shall be paid to the Contractor and the remaining
unsold items, if any, shall be removed by the Contractor. If the proceeds of the above
sale of the Contractor equipment, materials, tools, tackle and other items are insufficient
to cover the cost of executing the aforesaid work, the balance remaining after crediting
the proceeds of such sale shall be recoverable from the Contractor as per the remedies
available to OGDCL under this Contract & any other applicable law.
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48.0 DELAYSIN THE CONTRACTOR’S PERFORMANCE

48.1 Completion of engineering, procurement (supply), construction, pre-commissioning,
commissioning, performance testing, and startup of Compression facility at UCH gas
field shall be made by the Contractor in accordance with the stipulated completion time
specified in the Contract.

48.2  An unexcused delay by the Contractor in performance of the Contract including
delivery of equipment/material being supplied and timely completion of the Project
shall render the Contractor liable to any or all of the following sanctions:

e Forfeiture of its performance bond (guarantee)

e Imposition of liquidated damages

e Termination of contract for default

e Any other remedies available and action to be taken by OGDCL as per the terms
of this Contract and applicable law.

e Black Listing for future supply/work in OGDCL

49.0 DEFAULT OF CONTRACTOR IN COMPLIANCE

In case of default on the part of the Contractor in carrying out such order, OGDCL shall
be entitled to employ and pay other persons to carry out the same and all expenses
consequent thereon or incidental thereto shall be recoverable from the Contractor by
OGDCL, or may be deducted by OGDCL from any monies due or which may become
due to the Contractor.

50.0 DAMAGE TO PERSONS AND PROPERTY

The Contractor shall, indemnify OGDCL against all losses and claims in respect of
injuries or damage to any person or material or physical damage to any property
whatsoever which may arise out of or in consequence of the execution of the Work
under the Contract and against all claims, proceedings, damages, costs, charges and
expenses whatsoever in respect of or in relation thereto.

The Contractor shall indemnify OGDCL against all losses, claims and demand made
by any third party/persons arising out in performance of its obligations under this
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Contract whether such claims, demands and actions are made while this Contract is in
force or at any time after its execution or termination.

The Contractor shall be responsible for similar indemnify for any sub- contractors
performing work under this directions.

51.0 ACCIDENT OR INJURY TO WORKMEN

The Contractor shall indemnify and nor OGDCL shall be liable for or in respect of any
damages or compensation payable at law in respect or in consequence of any accident
or injury to any workman or other person in the employment of the Contractor or any
Sub-Contractor. The Contractor shall indemnify and keep indemnified OGDCL against
all such damages and compensation, and against all claims, proceedings, costs,charges
and expenses whatsoever in respect thereof or in relation thereto.

520 INSURANCE & LIABILITIES

52.1  After execution of contract, the contractor will procure following insurance policies as
soon as possible preferably before execution of work or supply of material. Such time
for procurement of policies should however not exceed thirty (30) days from execution
of contract.

= Construction All Risk Physical Damage/Erection All Risk Insurance Policy
= Third Party Liability Insurance Policy, AND
=  Employee/ Workmen Compensation Policy

Such insurances shall be evidenced by standard insurance policies in form and
substance satisfactory to OGDCL, Construction/Erection All Risk Insurance and
related Third Party Liability Insurance policies shall be procured from National
Insurance Company Limited (NICL). A copy of each of the policies will be endorsed
to OGDCL by the insurer. Each policy shall name OGDCL as the insured. The
Contractor shall cause all such insurances to be maintained in full force and effect till
commissioning and handover of the Project to OGDCL.

52.1.1 Construction/Erection All Risk Insurance Policy

The Contractor shall procure, from National Insurance Company Limited (NICL), and
maintain a construction (erection) all risk insurance policy including sabotage and
terrorism for sum assured value of not less than contract value. The policy will cover
all physical loss or damage caused or done to permanent and temporary works
completed or in progress, construction, commissioning and performance testing phases
of work with extended coverage for Contractor’s own equipment/material and
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Company supplied equipment / material stored at the Site / Contractor’s warehouse
and OGDCL’s existing facilities.

52.1.2 Third Party Liability Insurance Policy

The Contractor shall procure, from National Insurance Company Limited (NICL), and
maintain Third Party Liability Insurance Policy for sum insured not less than Rs. 750/-
Million (may be revised in line with circumstance of the surrounding of work place) to
cover any claim(s) arisen on account of death, injury and /or disease to persons (other
than employees of the Contractor), or loss or damage to any other party/ property out
of/ in connection with/in the course of performance of the Contract.

52.1.3 Employee/Workmen Compensation Policy

Employees/workmen compensation policy, according to applicable laws, covering
liabilities arising out of injury or death to Contractor or its Sub-Contractor’s employees
out of or in connection with the performance of contract.

53.0 ENGAGEMENT OF LABOR

The Contractor shall make his own arrangements for the engagement of all labor,
transport, meals, camping / accommodation etc. and payment thereof.

540 EESTIVALS & RELIGIOUS CUSTOMS

The Contractor shall in all dealings with labor in his employment have due regard to all
recognized festivals, days of rest and religious or other customs.

55.0 DISORDERLY CONDUCT, ETC.

The Contractor shall at all times take all reasonable precautions to prevent any
unlawful, riotous or disorderly conduct by or amongst his employees and for the
preservation of peace and protection of persons and property in the neighborhood of the
Work against the same.
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56.0 SPARE PARTS

The Contractor shall submit in the Bid OEM recommended list of spare parts on OEM
Letterhead along with manufacturer’s address required during two years of operation
for the equipment/material supplied by it. The Contractor should ensure an arrangement
whereby the spare parts inventory/backup facilities for the equipment is maintained for
minimum period of fifteen (15) years. In the event of termination of

production of spare parts an advance notification should be given to OGDCL giving
sufficient time enabling it to procure the required spare parts and following such
termination, furnishing at no cost to OGDCL, the blue prints, drawings and
specifications of the spare parts.

57.0 SPARE PARTS (Turbo Compressor Package)

The Contractor shall submit in the Bid Turbo Compressor OEM recommended list of
spare parts of Turbine, Compressors, Control system & allied accessories/ equipment
on Turbine and Centrifugal Compressor OEMs’ Letterhead required during two years
of operation for the equipment/material supplied by it. The Contractor shall provide the
confirmation on OEMs of Turbine and Compressor letterheads that the spare parts
inventory/backup facilities for the equipment is maintained for minimum period of
fifteen (15) years. In the event of termination of production of spare parts an advance
notification shall be given to OGDCL giving sufficient time enabling it to procure the
required spare parts and following such termination, furnishing at no cost to OGDCL,
the blue prints, drawings and specifications of the spare parts.

58.0 REMOVAL OF IMPROPER WORK & MATERIALS

OGDCL/Engineering Consultant shall during the progress of the Work have power to
order in writing from time to time:

a)  The removal from the Project Site, within such time or times as may be specified
in the order, of any materials which, in the opinion of OGDCL/Engineering
Consultant, are not in accordance with the Contract

b)  The substitution of proper and suitable materials and

c) The removal and proper re-execution of any work which in respect of materials or
workmanship is not, in the opinion of OGDCL/Engineering Consultant, in
accordance with the Contract.
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59.0 REMOVAL OF CONSTRUCTIONAL EQUIPMENT, ETC.

Upon completion of the Works the Contractor shall remove from the Site all the said
Constructional Plant and Temporary Work remaining thereon and any unused materials
provided by the Contractor. All project material whether used or un-used to be shifted
to OGDCL ware house.

OGDCL shall not at any time liable for the loss or damage to any of the said
construction plant and temporary works or materials.

60.0 CLEARANCE OF SITE ON COMPLETION

On the completion of the Project the Contractor shall clear away and remove from the
Site all Constructional Plant, surplus materials, rubbish and Temporary Work of every
kind, and leave the whole of the Site and Work clean and in a workmen like condition
at its own cost. Surplus material supplied by contractor or its sub-contractor shall be the
property of OGDCL and handed over to OGDCL on completion of project.

61.0 MECHANICAL COMPLETION, INSPECTION & TESTING

61.1 All equipment and material installed and erected under this Contract including vendor
supplied special equipment e.g. compressors and pumps, etc., shall be subject to test or
inspection in accordance with relevant clauses of the Specifications. For the vendor
supplied special equipment Contractor will make arrangements for checking, testing
and commissioning.

61.2 After completion of erection and/or installation, and before being put into operation,
the plant and all its appurtenances, piping, valves and all other mechanical andelectrical
equipment and materials shall be thoroughly cleaned and then inspected under the
supervision of OGDCL/Engineering Consultant for correctness and completeness of
installation and acceptability for placing in operation.

61.3 The time consumed in the inspection and checking of the units shall be considered as
a part of the erection and installation period which is included in the completion period
of Project.
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61.4 The Contractor shall arrange for necessary inspection and testing of the works
performed by the Contractor upon its installation thereof in accordance with theTender
Documents.

61.5 The Contractor shall maintain adequate record of all tests carried out and their results
thereof and make the same available to OGDCL/Engineering Consultant. The
Contractor shall remedy promptly any defects or deficiencies, which appear as a result
of such inspection and tests, on his supply and workmanship entirely at his own cost
and responsibility.

61.6 Contractor shall prepare the piping and allied facilities for operation which willinclude
but not limited to the following tests:

e Cleaning of all lines and equipment of loose material by flushing or blowing and
performing any other cleaning as may be required.

e Clean-out and boxing-up of all pressure vessels including installation of internals
such as filter elements, etc.

e Hydrostatic, pneumatic and other field testing (weld radiography, coat and wrap,
quality, etc.) of the equipment as required.

e Alignment, lubrication and running tests of compressors/drives and operational
tests of all types of valves.

e Color & color coding of piping & equipment according to service.

620 MECHANICAL ACCEPTANCE

62.1 The Contractor shall prepare project for operation, which will include but not be
limited to the following:

a) Hydrostatic, testing of piping, equipment, etc. as required in the Contract
Documents.

b)  Running tests of drivers, compressors and operational tests of all types of valves,
etc.

c) Circulation of lubricating and seal oil in compressors.
d) Radiography of all piping.
e)  Stress relieving of all piping where applicable/required as per API Code.

f)  Short duration operations with air on all compressors in accordance with
Vendor's instructions.

UCH Compression Project Rev. 3
Issued For Tender



CONDITIONS OF CONTRACT
Sheet 66 of 75
g) After hot operation, rechecking the alignment and, if necessary, re-aligning all

rotaries (with drivers) and hot checking the drivers related to compressors.

h) Cleaning all lines of loose materials by flushing or blowing and performance of
any other special cleaning as may be required in these specifications.

i)  Placement of all blinds in position for operation.

J)  Installation of orifice plates after hydrostatic tests.

k) Installation of relief valves

[)  Thermo-couple connection and checking out.

m) Cleaning out and boxing-up of all exchangers and pressure vessels.

n) Preparation to meet safety requirements.

62.2  The Contractor shall also be required to complete and thoroughly clean-up the operating
facilities which shall include all painting, removal of all temporary works and general
site clean-up in accordance with the Contract.

62.3  Pursuant to the mechanical completion of the work, the Contractor shall, in thepresence
of OGDCL’s/Engineering Consultant’s representatives, provide services to
successfully complete the operability tests to establish that the facilities are in proper
operating conditions and free from leaks, defects and deficiencies.

62.4  Prior to introduction of “First Gas” into the system the Contractor shall carry out a leak
test, at a pressure to be specified by OGDCL/ Consultant. This test shall ensure
mechanical integrity of the Compression Facility. It shall be responsibility of
Contractor to provide nitrogen for leak testing. The Contractor shall provide other
necessary tools, equipment and manpower, necessary for such testing. After the test,
nitrogen shall be left in the system, at a pressure slightly higher than the atmosphere
until the gas is introduced.

63.0 STARTUP & COMMISSIONING

63.1 The Contractor shall be responsible for carrying out tests and startup &commissioning
of the Compression Facility.
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64.0 ACCEPTANCE CERTIFICATES

64.1 Mechanical Acceptance Certificate

When whole Plant has been erected with all discipline of works completed & has
satisfactorily passed the mechanical completion, inspection & testing and mechanical
acceptance as that prescribed in Articles 61.0 & 62.0 of the conditions, the Contractor
may request OGDCL to issue mechanical acceptance certificate. The format of
Mechanical Acceptance Certificate is enclosed in Attachment-3.

64.2 Provisional Acceptance Certificate

When all the equipment have been commissioned, Performance test have been
successfully carried out and construction equipment have been removed as per Article-
59.0 of the Conditions of Contract, the Contractor may request OGDCL to issue
Provisional Acceptance Certificate. The format of Provisional Acceptance Certificate
is enclosed in Attachment-4.

Acceptance Certificate of Reliability Guarantee Test (RGT).

Subject to Article 13.7.4 of Section-111 (Scope of Work), when the ReliabilityGuarantee
Test (RGT) of the Compression Facility has successfully completed a continuous period
of 14 days with a maximum of two (02) shutdowns of major components of
Compression Facility lasting not more than twelve (12) hours. The Contractor may
request OGDCL to issue Acceptance Certificate of RGT. The format of Acceptance
Certificate of RGT is enclosed in Attachment-9.

64.3 Taking Over Certificate

On successful completion of Performance Test & RGT of the Compression Facility, the
Contractor may inform OGDCL that the Compression Facility is ready to take-over and
request to issue the taking over certificate. If OGDCL is satisfied that performance
tests & RGT have been successfully completed by Contractor, and the Plant has been
operated smoothly during the Performance Test period. OGDCL mayissue the taking
over certificate. Date of issuance of taking over certificate shall be used to determine
calculation of delay on contractor’s part in completion of the project from the date of
establishment of foreign supply LC or supply LC in case of local contractor.
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64.4  Einal Acceptance Certificate
Subject to Article 45.0, when the facilities have remained in operation for twelve (12)
months from the date of Provisional Acceptance Certificate the Contractor may request
OGDCL to issue Final Acceptance Certificate. The format of Final Acceptance
Certificate is enclosed in Attachment-5.

65.0 COMPLETION CERTIFICATE
The Contract shall not be considered as completed until final acceptance certificate
has been issued by OGDCL to the Contractor.

66.0 TITLE
Title of equipment and facilities furnished by Contractor or its Sub-Contractors under
the Contract shall pass to OGDCL on the date of Final Acceptance Certificate.

68.0 WITHHOLDING PAYMENT

68.1 OGDCL may withhold the whole or part of any payment claimed by the Contractor,
which in the opinion of OGDCL is necessary to protect himself from loss on account
of:
1)  Defective equipment and material not replaced/repaired or remedied.
2)  Warranties/Guarantees not met.
3) Claims filed against Contractor.
4)  Failure of Contractor to make payments due for materials or labour employed by

him.

5) Damages to other Contractor (if any).
6) Contractor's non-compliance with the provisions of the Contract.

68.2  When the conditions for withholding the payment are removed, payments of the amount
due to the Contractor will be made by OGDCL without delay.

69.0 FEINAL PAYMENT DOCUMENTS
The Contractor shall execute and deliver to OGDCL the following documents before
receiving payment of final milestone except 6b of Clause 24.20f Clause 24.2:
a)  Punch List (clearance in all respects)
b)  Material Reconciliation Report
c)  As-Built Drawing Dossier
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d)  Construction Dossier

e) Operation & Maintenance Manuals

f)  NOC/NCC (No Claim Certificate)Punch List (Clearance in all respects)
g) Material Reconciliation Report.

h)  As Built Drawings Dossier.

i)  Construction Dossier.

j)  Operational and Maintenance Manual.

k) NOC/NCC (No Claim Certificate)

Whereas, following documents shall be submitted after the completion of Defect
Liability Period:

a) Final Acceptance Certificate.

b) Certificate of Completion.

¢) Undertaking/No Claim Certificate on judicial stamp paper
d) Certificate of Compliance.

Blank forms of these are given in Attachment- 5, 6, 7 & 8 respectively.

LIENS

The Contractor for himself and for any persons directly or indirectly responsible to him,
and for his or their material equipment and employees, and for all other persons
performing any labour or furnishing any labour or materials for any of the work covered
by his contracts, will be required to release or waive, to the full extent permitted by law,
all liens, for or on account of the work done or equipment and materials furnished
hereunder, and the improvement or structures wherein some may be incorporated, and
the land to which they are appurtenant shall at all times and clearof all such liens.

SUSPENSION OF WORK

The Contractor shall, on the written order of OGDCL/ Consultant, suspend the progress
of the engineering, procurement (supply), construction and commissioning works or
any part thereof for such time or times and in such manner as OGDCL may consider
necessary and shall during such suspension properly protect and secure the Works, so
far as is necessary in the opinion of OGDCL.

The Contractor shall not be entitled for any extra cost for such suspension up to a
maximum period of sixty (60) days. This period may be in one or more suspensions.

UCH Compression Project Rev. 3

Issued For Tender



CONDITIONS OF CONTRACT
Sheet 70 of 75

71.3 In case the suspension period exceeds sixty (60) days, then the Contractor may claim,
if he gives notice in writing of his intention to OGDCL within seven (7) days of expiry
of sixty (60) days suspension period. The Contractor can claim the cost of his permanent
employees and hired equipment only employed on the Project. Charges fordaily paid
workers and Contractors own equipment will not be paid. OGDCL/ Consultant will
verify the claims for payments to be made to the Contractor in this respect.

720 TERMINATION OF DEFAULT

72.1  OGDCL shall have the right to terminate the Contract if the Contractor.

a)  Does not mobilize and/or commence execution of the Contract/Order within the
agreed date(s).

b)  Stops work during the execution of the Contract/Order.

c) Fails to supply sufficient and/or adequate construction equipment, temporary
works, labour, materials or satisfactory performance and delays in the progress of
work.

d)  Becomes bankrupt or insolvent.

e) Has judiciary liquidation filled by/or against him, and the Contractor does not
have the right to continue his industrial activities.

f)  Fails to fulfill any of his obligations as defined in the Contract Documents.

72.2  OGDCL shall have the right to notify deadline to be met by the Contractor. Should the
Contractor not reply within 7 days to the above notification, or in case that the reply is
not found satisfactory, OGDCL would be entitled to terminate this Contract & encash
the Performance Bank Guarantee. OGDCL shall then give notice of termination, and
thereupon, OGDCL shall have the right to take over the performance of the Works, take
possession of the engineering drawings and data and all materials and stocks located at
the Site, and to complete the Works in any manner OGDCL deems fit, and to use of
cause to be used for that purpose the temporary works and equipment of Contractor
located at the Project Site.

72.3  In the event of such termination, after all works, services, deliveries, etc., effected by
Contractor under this Contract have been stated and recorded, OGDCL will be entitled
to withhold any further payments due to Contractor under this Contract. At the time of
termination, OGDCL and Contractor shall determine by mutual agreement the amount,
if any, of damages suffered by OGDCL, and the amount to which Contractor is entitled
for his performance of the work up to the date of such termination.
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Termination of the Contract shall not relieve Contractor of any of its obligations to
make repairs and replacements with respect to any workmanship, material, equipment,
part or item incorporated in the Works prior to such termination, nor shall termination
relieve Contractor of any its obligations under any other provision of the Contract with
respect to the Works performed by Contractor prior to such termination.

The defaulting Contractor shall also be liable for all costs and expenses incurred,
including those of cleaning the site and removal of Contractor's equipment and material
if required by OGDCL, because of the default and, the Contractor shall fully indemnify
OGDCL.

OGDCL may at any time terminate this Contract by giving written notice to the
contractor, without compensation to the contractor, if the contractor becomes bankrupt
or otherwise insolvent, provided that such termination shall not prejudice or affect any
right of action or remedy which has accrued or will accrue thereafter to the OGDCL.

TERMINATION FOR CONVENIENCE

OGDCL may, by written notice to the Contractor, terminate the Contract, in whole or
in part, at any time at its convenience. The action of termination shall specify that the
termination is for the convenience of OGDCL, the extent to which performance of
Works under the Contract is terminated, and the date upon which such termination
becomes effective.

The Works and equipment/material that are complete and ready for delivery within 15
days after receipt of notice of termination by the Contractor, shall be accepted by
OGDCL, at the Contract terms and prices. For the remaining works/equipment &
material OGDCL may elect:

i)  to have any portion completed or delivered at the Contract terms and prices;
and/or

i)  to cancel the remainder and pay to the Contractor an agreed amount for partially
completed works and for materials previously procured by the Contractor, which
will become property of OGDCL.
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740 FORCE MAJEURE

74.1 Force Majeure™ shall mean an unforeseeable event that impairs the ability of the Party
affected by it to wholly or partially perform its obligations under this Contract. In the
event of either party hereto being rendered unable, wholly or in part, by Force Majeure
circumstances to carry out its obligations under this Contract, then such party by giving
notice with satisfactory evidence of such Force Majeure circumstance(s) relied upon,
the obligations of the party giving such notice so far as they are affected by such Force
Majeure shall be suspended for the period during which the party, is rendered unable as
aforesaid, but for no longer period. However, such notice must be given within seven
(07) days of occurrence of Force Majeure event. The terms Force Majeure as employed
herein, shall include but not be limited to acts of God or war, war whether declared or
undeclared; acts of terrorism or sabotage, or public enemy; riots and insurrection; civil
commotion; revolution; embargo, blockade, invasion oract of foreign enemies;
epidemic; landslide, lightening, earthquake, loss of well,reservoir failure, or any other
cause beyond the control of the affected Party which materially and adversely affects
the performance by such Party of its obligations underor pursuant to this Contract, other
than to make payments due hereunder, acts of enemies, civil insurrection, fires, floods,
earthquakes or other physical disasters, orderor request of Government, blockade or
embargo. It is however, clarified that strikes, lockouts, shortage or non-availability of
raw materials, rains disturbances, other labourdisputes or non-availability of transport
shall not be included in the term “Force Majeure”. During the established period of
Force Majeure as contained hereinabove, the Contractor shall not be entitled to payment
for Services and the OGDCL shall not impose penalty.

74.2 In case the Force Majeure contingencies last continuously for more than fifteen days,
both parties will agree on the necessary arrangements for the further implementation
of the Contract. In case further implementation is unforeseeable and impossible, both
parties shall arrange for the termination of the Contract, but without prejudice to their
rights and obligations prior to such termination it being understood that each party shall
fulfill their contractual obligations so far as they have fallen due before the operation
of Force Majeure.

74.3  In case of Force Majeure no idle time claim will be paid by OGDCL to the Contractor
for what so ever reason.
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75.0 ARBITRATION

75.1 If any dispute or difference of any kind whatsoever shall arise between OGDCL and
the Contractor in connection with, or arising out of the Contract, or the execution of the
works, whether during the progress of the works or after their completion and whether
before or after the termination, abandonment or breach of the Contract, it shall, in the
first place, be referred to and settled by OGDCL who shall, give written notice of his
decision to the Contractor. Subject to arbitration, as hereinafter provided, such decision
in respect of every matter so referred shall be final and binding upon theContractor and
shall forthwith be given effect to by the Contractor, who shall proceed with the
execution of the Works with all due diligence whether he requires arbitration, as
hereinafter provided, or not. If OGDCL has given written notice of his decision to the
Contractor and no claim to arbitration has been communicated to him by the Contractor
within a period of thirty days from receipt of such notice, the said decision shall remain
final and binding upon the Contractor. If OGDCL fails to give notice of his decision,
as aforesaid, within a period of thirty days after being requested as aforesaid, or if the
Contractor be dissatisfied with any such decision, then and in any such case or within
thirty days after the expiration of the first-named period of thirty days, as the case may
be require that the matter or matters in dispute be referred to arbitration as hereinafter
provided.

75.2  All disputes or differences in respect of which the decision, if any, of OGDCL has not
become final and binding as aforesaid shall be finally referred to two Arbitrators, one
to be appointed by each party or in the event of the Arbitrators not agreeing to an umpire
to be appointed by Arbitrators before entering upon the reference, who shall proceed to
arbitrate in accordance with the provisions of the Pakistan Arbitration Act 1940 and
rules hereunder any statutory amendment in that behalf for the time being inforce and
the award made by the Arbitrators or the umpire as the case be, shall be finaland binding
on both the parties Arbitration proceeding shall be conducted in the English Language.
The venue of the arbitration shall be Islamabad, Pakistan.

75.3  Contractor shall continue to execute his work with full speed during the pending of
the Arbitration proceedings. However, OGDCL shall have the power to order the
Contractor in writing to stop the work in full or in part if considered necessary.
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76.0 JURISDICTION

The venue of Arbitration proceedings shall be Islamabad, Arbitration shall be governed
under Arbitration Act. 1940. Expenses of Arbitration shall be borne equally by the
parties.

The Agreement and any interpretation and construction thereof including Arbitration
proceedings shall be subject to and governed by the laws of Pakistan.

770 SERVICE OF NOTICES TO CONTRACTOR

All certificates, notices or written orders to be given by OGDCL or by Engineering
Consultant to the Contractor under the terms of the Contract shall be served by sending
by post to or delivering the same to the Contractor's principal place ofbusiness, or such
other address as the Contractor shall nominate for this purpose.

The Address and contact details of Contractor are;

78.0 SERVICE OF NOTICES TO OGDCL/ENGINEERING CONSULTANT

All notices to be given to OGDCL or to Engineering Consultant under the terms of the
Contract shall be served by sending by post or delivering the same to the respective
addresses nominated for that purpose.

The Address and contact details of OGDCL are;

79.0 EFFECTIVE DATE OF CONTRACT

79.1 This Contract shall become effective upon the date after formal execution of the
Contract by the duly authorized representatives of OGDCL and Contractor provided
that all of the following conditions have been fulfilled:

a) The submission and authentication of Performance Bond by the Contractor to
OGDCL.
b)  Signing of the contract by the parties.
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Eighteen (18) Months project completion time line shall start from the date of L/C

establishment for Foreign or local Supply component as applicable to local or foreign
contractors up to issuance of Provisional Acceptance Certificate irrespective of the date
of receipt to beneficiary or follow on amendments in LC (if any).

80.0 APPLICABLE LAW

80.1 This Contract or any amendment thereto shall be construed, interpreted and governed
by the Laws of Islamic Republic of Pakistan.

80.2 Applicable laws mean all laws, treaties, regulations, standards, decrees, rules,
decisions, judgments, order, injunction, authorizations, directives, permits, licenses or
authorizations applicable to the performance of the Works in accordance with the
Contract and issued by or adopted by an Governmental Authority having jurisdiction
over the matter in question and which are in effect at the time in question and, for the
avoidance of doubt, includes compliance with the requirements of the Environmental
Impact Assessment, environmental laws, regulations, codes, standards, etc. and policies
of the Federal Government, Provincial Governments and Local Bodies of Pakistan.
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