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1.0 GENERAL 

 

 These Conditions of Contract, together with the other parts of the Contract Documents 

shall apply to the Contract entered into Execution of UCH Compression Project 

involving design engineering, procurement, construction, installation/erection, pre-

commissioning, commissioning and start-up (including performance testing and 

Reliability Guarantee Test) of the Project. This Contract shall be drawn between Oil 

and Gas Development OGDCL Limited (OGDCL) and the successful Bidder for the 

Project. 

 

2.0 DEFINITIONS 

 

In the Contract the following words and expressions shall have the meanings hereby 

assigned to them except where the context otherwise requires: 
 

a) “Tender Documents” means the documents issued by OGDCL for inviting Bids, 

which constitute the basis for bid proposals and the Contract. 
 

b) “Bid/Bid Proposal” means the offer of the successful Bidder to perform the 

Work in response to the Bidding Documents. 
 

c)  “Contract” means the finally executed Contract between OGDCL and 

Contractor (i.e. successful Bidder). 
 

d) “Contractor” means the person or persons, firm or company whose Bid has been 

accepted by the OGDCL for engineering, procurement, construction, 

installation/erection, pre-commissioning, commissioning and start-up (including 

performance testing and Reliability Guarantee Test) of UCH Compression 

Project and includes the Contractor's representatives, successors and permitted 

assignees. 
 

e) “Contract Documents” means the documents forming the contract and shall 

include: 

 This Contract 

 Conditions of Contract Appendix – A 

 Scope of work Appendix – B 

 Price Schedule Appendix – C 

 Work Schedule (To be provided by EPCC contractor) Appendix – D 

 Notification of Intention to Award Appendix – E 
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 Basic Design Document Appendix – F 

 Bidder’s Bid Proposal (Technical & Commercial) Appendix – G 

 Tender Document (Including Technical Specifications & Appendix – H 

Drawings) 

 OGDCL/Engineering Consultant & Bidders Correspondence Appendix – I 

 Mobilization Advance Payment Guarantee Appendix – J 

 Performance Bond (Guarantee) and list of bank Appendix – K 

 The measurement/verifications mechanism of progressive  Appendix – L&L1 

Payments 

 TOR for Third Party Inspection. Appendix – M 

 Approved Vendor List. Appendix – N 

 HSE Protocols for Project (Contractor) Management Appendix - O  

 

f) The “Engineering Consultant/Consultant” referred to herein means M/s ENAR 

PETROTECH SERVICES (PRIVATE) LIMITED (ENAR) appointed by 

OGDCL for providing Consultancy Services for Compression System at UCH 

Gas Field Project (UCH Compression Project) 

 

g) “Final Acceptance Certificate” means the certificate to be issued by OGDCL 

stating that the Contractor has fulfilled all his obligation under the Contract. 
 

h) “Goods”, “Equipment & Material” means items to be procured (supplied) under 

the Contract. 
 

i) “Manufacturer” means the person or party who will manufacture and supply the 

goods as specified complete or in part. 
 

j) “Mechanical Acceptance Certificate” means the Certificate issued by OGDCL/ 

Engineering Consultant that all works of the project are complete and ready for 

commissioning and start-up. 
 

k)  “OGDCL/Owner/Company/Purchaser” means OIL & GAS DEVELOPMENT 

OGDCL LIMITED. 
 

l) “Person” means firm, Company, Corporation or consortium. 
 

m)  “Project” means all the facilities included in Compression System at UCH Gas 

Field Project (UCH Compression Project) 
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n) “Provisional Acceptance Certificate” means the Certificate to be issued by 

OGDCL confirming that the UCH Compression Project has been successfully 

commissioned & Performance test have been successfully carried out. 

 

o) “Provisional Acceptance Period” means the period between the date of issuance 

of the Provisional Acceptance Certificate and the Final Acceptance Certificate. 
 

p) “Project Site” means the area of UCH I and UCH II Gas Plants where UCH 

Compression facility (UCH Compression Project) shall be installed/constructed. 
 

q) “Permanent Works” means and includes all Works which will be incorporated 

and form part of the Project. 

 

r) “Specification” or “Specified” shall mean the requirements of the documents. 

 

s) “Sub-Contractor” means the person or party to whom any part of the work has or 

will be sublet by the Contractor with the written approval of OGDCL and in-

cludes his heirs, executors, administrators, representatives, successors, or assign-

ees as approved by OGDCL/Engineering Consultant. 
 

t) “Temporary Works” means all temporary works of every kind required for 

execution and completion of the Project. 
 

u) “Vendors/Suppliers” means any person or company having direct Contract with 

Contractor for supply of equipment and material required for the Project. 
 

v) “Warranties” means all the warranties to be furnished or cause to be furnished by 

the Contractor in favor of OGDCL under the Contract and more particularly 

described in Article 45.0 hereof.  
 

w) “Work” means and includes all the works to be performed and all the services to 

be provided by the Contractor under the Contract for execution of the Project on 

complete responsibility including engineering, procurement (supply), 

construction, installation/erection, pre-commissioning, commissioning and start-

up (including performance testing and Reliability Guarantee Test). 
 

x) “Reliability Guarantee Test (RGT)” shall mean the test in which the 

Compression Facility has completed a continuous period of fourteen (14) days 

with a maximum of four (04) shutdowns of major components of Compression 
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Facility lasting not more than twelve hours (12). The Owner shall issue an 

Acceptance Certificate after the successful completion of RGT. 

y)  “Taking-Over Certificate” shall mean the taking over certificate to be issued by 

OGDCL on successful completion of PT & RGT and the Plant has been operated 

smoothly during the Performance test period. 

 

z) “Defect Liability Period” shall mean the period after the issuance of Taking-Over 

Certificate of the Project in which the Contractor shall be liable for removing all 

/ any defects at no cost to the Owner, which may occur due to defects, in 

Contractor’s Works and / or Services or for any other reason attributable to the 

Contractor. 

 

3.0 SINGULAR AND PLURAL 

 

 Words imparting the singular only also include the plural and vice versa where the 

context requires. 

 

4.0 COMPLIANCE WITH BIDDING DOCUMENTS 

 

Engineering, procurement (Supply) of equipments/materials, construction, 

installation/erection, pre-commissioning, commissioning, start-up, performance 

testing and Reliability Guarantee Test of UCH Compression Project shall be complete 

in all respects and in strict accordance with the Bidding Documents. 

 

These “Conditions” of the Contract shall supersede any conditions made by the 

Contractor, in his proposal unless such conditions have been specifically included in 

the Contract. 
 

 

5.0 USE OF CONTRACT DOCUMENTS AND INFORMATION 

 

5.1 The Contractor shall not, without OGDCL’s prior written consent, disclose the 

contents of Contract Documents, or any provision thereof, or any specification plan, 

drawing, pattern, sample or information furnished by or on behalf of the OGDCL in 

connection therewith, to any person other than a person employed by the Contractor in 

the performance of the Contract. Disclosure to any such employed person shall be 
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made in confidence and shall extend only so far as may be necessary for purposes of 

such performance. 

 

5.2 The Contractor shall not, without OGDCL’s prior written consent, make use of any 

document or information enumerated in Sub-Article 5.1 except for purposes of 

performing the Contract. 

 

5.3 Any documents, other than the Contract itself, enumerated in Sub-Article 5.1 shall 

remain the property of OGDCL and shall be returned (all copies) to OGDCL on 

completion of Contractor’s performance under the Contract, if so required by 

OGDCL. 

 

6.0 SUFFICIENCY OF TENDER 
 

The Contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his Tender for the Project and that the prices stated in 

the Prices schedule cover all his payment obligations under the Contract and all 

matters and things necessary for the proper execution of the Project as per requirement 

of the Project. 
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7.0 INTERPRETATION 

 

7.1 Decision by Engineering Consultant shall be conclusive as to the true intent and 

meaning of Engineering Consultant's drawings and technical specifications. Any 

discrepancy which may exist between drawings and the technical specifications shall 

be referred to Engineering Consultant, whose decision as to the true meaning shall be 

final and binding for the Contractor. 

 

7.2 The Contractor shall study and review the drawings, technical specifications and other 

information given to him by Engineering Consultant. During this review, if it comes 

across any discrepancies, inconsistencies the same shall be reported in writing to the 

Engineering Consultant. 

 

7.3 All drawings and technical specifications, being instruments of services, are the 

property of OGDCL and shall be returned when the Work is completed. 

 

7.4 Verbal instructions or information received from the Engineering Consultant's office 

will not be recognized by him unless confirmed in writing. 

 

7.5 The drawings and technical specifications are intended to be complementary to each 

other so that any items set-forth in either shall be recognized as if duly set-forth in 

both. 

 

8.0 ASSIGNMENT 

 

The Contractor shall not assign the Contract or any part thereof, or any benefit or 

interest therein or there under without the prior written consent of OGDCL and 

Consultant. 

 

9.0 STANDARDS 

 

The equipment/materials to be supplied and engineering, installation, erection and 

construction work to be performed by the Contractor under this Contract shall 

conform to the standards specified in the Technical Specifications and Drawings given 

in Volume– II of Tender Document, unless specified/agreed between OGDCL and the 

Contractor. 
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10.0 PATENT RIGHTS 

 

The Contractor shall indemnify OGDCL against all actions, claims, demands, costs, 

charges, damages and expenses arising from or incurred by reason of any infringement 

of patent, trade mark or industrial design rights arising from Contractor’s performance 

under this Contract. 

 

11.0 CONTRACTOR’S OBLIGATIONS 

 

11.1 General Obligations 

The Contractor shall be responsible for execution of the project on complete 

responsibility basis and accordingly carry out all activities necessary to have in place 

an operational UCH Compression Facility including a complete check and 

endorsement of basic Engineering design package, detailed design engineering, 

procurement (supply) of equipment and material, construction, installation/erection, 

Pre-Commissioning, Commissioning & Start-up (including performance testing and 

Reliability Guarantee Test)  testing and complete all the civil, mechanical, electrical 

and instrumentation works, hook-up, tie-ins, pre-commissioning, commissioning, 

Performance Testing, Reliability Guarantee Test & startup until issuance of Final 

Acceptance Certificate. When completed, the works shall be fit for the purposes for 

which it is intended and as defined in the Contract. 

 

The Contractor shall remain, at all times, fully responsible for the performance, co-

ordination and general management and execution of the Project. The Contractor’s 

responsibility shall include the obligation to co-ordinate and manage the progress of 

engineering and design, procurement, manufacturing, inspection, supply, installation, 

Erection, construction, civil works, testing, completion, Pre-commissioning, 

Commissioning & Start-up of UCH Compression Project and making good of defects 

in the Works at its cost until Final Acceptance. The Contractor shall provide all 

necessary supervision during the execution of the Project to ensure achievement of the 

object of this Contract. The Contractor shall ensure the provision of Vendors full time 

assistance on the Site during Erection and Commissioning of the Project. 

 

The Contractor shall ensure that the UCH Compression Project is designed and 

performs in such manner that Pakistan manufacture goods and services are used to the 

maximum extent possible, without in any manner affecting Guaranteed Performance, 

project execution schedule, applicable codes, standards and specifications set out in 

the Contract, or the cost and quality of the Works.  
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All machinery, equipment, materials, spare parts, components, apparatus, accessories, 

and articles, and all other items, which the Contractor or Sub Contractor has provided, 

shall at all times remain the property of the OGDCL. All such machinery, equipment, 

materials, spare parts, components, apparatus, accessories, and articles, and other 

items, which have not been incorporated into the Project shall be handed over to the 

OGDCL prior to the issuance of the Taking Over Certificate. Any 

Machines/Material/Tools etc. will be returned to Contractor or Sub contractor subject 

to the condition that these Machines/Material/Tools etc. have been entered at OGDCL 

site with returnable gate pass. 

 

The Contractor shall be responsible for obtaining, at its own cost, water and power 

required for the Works, including construction of camps, Site offices, Workshop, store 

etc. OGDCL will not be responsible for any cost in this regard. 

 

The Contractor shall provide the documents specified in the Contract, and all 

construction plant, Contractor’s personnel, goods, consumables and other things and 

services, whether of a temporary or permanent nature, required in and for completion 

of Work in all respects. 

 

The Work shall include any work, which is necessary to satisfy OGDCL/Engineering 

Consultant’s requirements, or is implied by the Contract, and all works, which (al-

though not mentioned in the Contract) are necessary for the completion, or safe and 

proper operation, of the Project. 

 

The Contractor shall, whenever required by OGDCL/Engineering Consultant, submit 

details of the arrangements and method, which the Contractor propose to adopt for the 

execution of the Project. No significant alteration to these arrangements and methods 

shall be made without this having previously intimated and approved by 

OGDCL/Engineering Consultant. 

 

FOREIGN CONTRACTOR: 

 

This contract will be awarded to the lowest evaluated bidder on lumsump basis having 

two price components one in foreign and second in local currency in case of foreign 

bidder. 

 

The foreign bidder shall quote CFR price for goods to be imported, this price will only 

be for the purpose of establishment of imports irrevocable letter of credit (Consignee 

OGDCL) and shall also be the part of main central contract. The payment of custom 
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duties & taxes, port charges (delivery order, de-stuffing, terminal, container retention, 

clearing/brokerage, demurrage (if any) and any allied charges), custom clearance, 

inland transportation & insurance, unloading & storage at site or any other shall be 

sole responsibility of the bidder/contractor. OGDCL will only facilitate the 

bidder/contractor in filing of goods declaration. 

 

In case OGDCL pays any of the above charges on behalf of the bidder/contractor, the 

same shall be deducted from any due payment or retention amount in letter of credits 

or guarantee or reimbursement by bidder/contractor on actual basis. OGDCL shall 

only arrange marine insurance from NICL on behalf of contractor for  the imported 

goods from port of loading up to port of unloading and its expenditure shall be on part 

of the contractor and it shall be recovered on actual from any due payment or retention 

money in letter of credits or bank guarantees for the contractor.. The Contractor shall 

send declaration of shipment to the insurer (NICL) as advised by OGDCL and the 

Contractor shall be responsible for the consequences for not making such declaration 

to the insurer NICL in time.  

 

The custom duties are levied at a concessional rate as applicable on imports of 

equipment & material by E&P companies under SRO 678 (I)/2004 & any other 

relevant SROs. The bidder/contractor shall also ensure that OGDCL is not deprived of  

this exemption or concession from taxes/ import duties available to OGDCL under the 

Laws of Pakistan. The bidder/contractor shall also ensure that no CGO material/ 

equipment/ part of plant/ spares etc. which are being manufactured in Pakistan is 

being imported and it will submit an affidavit this effect as per annexure-XIII with 

each shipment. 

 

In case any CGO material/ equipment/ part of plant/ spares etc. which are being 

manufactured in Pakistan has been imported by the bidder/contractor then all the 

additional duties, taxes, guarantees and any other requirement levied by Pakistan 

Custom Authorities shall be sole responsibility of the bidder/Contractor. These 

additional payments if paid by OGDCL shall be deducted from any due payment or 

retention amount in the letter of credits or guarantee or reimbursement by 

bidder/contractor on actual basis. 

 

 

LOCAL CONTRACTOR 

 

 In case of local Contractor, the foreign currency component shall not be paid in USD 

but equivalent Pak Rupees on the prevalent exchange rate at the time of payment. 

The payment of custom duties taxes, marine insurance, port charges (delivery order, 

de-stuffing, terminal, container retention, clearing/brokerage, demurrage (if any) and 

any allied charges), custom clearance, inland transportation & insurance, unloading & 

storage at site or any other shall be sole responsibility of the local bidder/contractor. 
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The custom duties are levied at a concessional rate as applicable on imports of 

equipment & material by E&P companies under SRO 678 (I)/2004 & any other 

relevant SROs. OGDCL shall only provide facilitation letters to the local 

bidder/contractor in obtaining required duty concessions as per SRO. 678 (I)/2004 & 

any other relevant SROs. However, obtaining such concessions and custom clearance 

shall be sole responsibility of the local bidder/contractor 
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11.2 Contractor’s Undertakings  

 

The Contractor undertakes to OGDCL that: 

 

a. During operation, the Plant will perform to the standards set out in the Contract and 

shall achieve Guaranteed Performance at the time of Performance Tests.  
 

b. The Plant shall be specified using internationally approved engineering practices 

and (where applicable) the standards and specifications set out in the Contract, 

will be fit and sufficient for their intended purpose, will comply with all the 

requirements of the Contract and will meet the applicable international 

professional standards; 

 

c. The materials, equipment, plant, machinery, components, apparatus, accessories, 

articles and other goods to be procured (supplied) by Contractor shall be brand 

new, state of the art, of sound and merchantable quality, of first class 

workmanship, and shall be fit for their purpose, and shall be of the highest 

internationally approved standards, and that the various items of material, 

machinery, equipment & plant shall result in a completely coordinated Plant 

capable of achieving Guaranteed Performance and that various items procured 

shall only be from good, reputable and recognized Vendors supplied with valid 

test certificates. All the equipment shall be latest & respective spare parts shall be 

continued at least for next fifteen (15) years. In this regard OEM Certificate of 

each equipment will be submitted in the technical bid. Further a certificate from 

OEM in favor of OGDCL regarding compliance to OGDCL terms and conditions 

without exception during future purchase of spares of the respective machinery/ 

equipment.  

 

d. The Plant will successfully complete the tests and trials stipulated in the Contract 

and the Performance Tests and shall achieve the Guaranteed Performance; 

 

e. The Contractor and Sub-contractor(s) have all the resources (financial and 

otherwise), experience, qualifications, capabilities and personnel at their disposal 

as are required to perform the Works in accordance with internationally approved 

engineering practice and standards of design/engineering, procurement and project 

management all in order to achieve the objective of the Contract; 
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f. The Compression Facility will be designed, manufactured, fabricated, procured 

and erected strictly in accordance with industry standards, provisions contained in 

the Contract and with design consented by the OGDCL/Engineering Consultant 

and laws of Pakistan. 

g. The Contractor's obligations, Guaranteed Performance, warranties, guarantees, 

representations, undertakings and responsibilities under the Contract shall not be 

waived or modified in any way by reason of reviews and/ or Consents of OGDCL 

reviews, consents and approvals of Engineering Consultant; 

 

h. The Contractor shall commence the Works immediately on the Effective Date of 

mobilization to site as per Clause 15.0 of Conditions of Contract.  

 

i. The Contractor has inspected and examined the available Site and its surrounding 

areas and has fully satisfied itself before signing this Contract as to the nature, 

location, physical conditions, prevailing local conditions & Culture applicable to 

the Project and has obtained all necessary information as to risks contingencies 

and other circumstance which may influence or affect of the Project.  

 

j. The Contractor shall design, manufacture and procure the Compression Facility 

and perform the Works in such manner as will ensure compatibility with the 

Existing Facilities and will further ensure that the operations of the Existing 

Facilities are not disrupted in any manner and that the Existing Facilities are able 

to operate to the fullest extent of their capacities;  

 

k. The Contractor shall remedy in accordance with the Contract, defects in the Plant 

resulting from faulty erection, engineering of Plant and workmanship at its own 

cost. 

 

l. The Contractor shall execute, complete and maintain the Project strictly in 

accordance with the Contract.  The mode, manner and speed of execution of the 

Project shall be conducted in a manner which is in accordance with this Contract. 

 

m. The Contractor shall not be relieved of any of its obligations under the Contract as 

a result of any act or omission, examination, review, inspection, approval or 

instruction, or Consent, or failure to examine, review, inspect, approve or instruct 

or Consent, by the OGDCL or the Engineering Consultant. 
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n. The Contractor should note that the existing UCH I and UCH II Gas Plants are in 

operation and all the work will be carried out in the surroundings of the running 

Plants. The Contractor should take due diligence for the working conditions and 

environment. 

o. The contractor shall provide the NOC on the judicial stamp paper regarding 

Reconciliation Report, As-Built Drawings, Construction Dossier, Operation / 

Maintenance Manuals and no claim. 

 

p. The payment of custom duties & taxes, port charges (delivery order, de-stuffing, 

terminal, container retention, clearing/brokerage, demurrage (if any) and any allied 

charges), custom clearance, inland transportation & insurance, unloading & 

storage at site or any other shall be sole responsibility of the contractor. OGDCL 

will only facilitate the contractor in filing of goods declaration. 

The Contractor shall ensure local representation in manpower (Labour & skilled 

Tech.) deployed at the project site in accordance with prevalent Govt. Policies/ 

Instruction/ requirements.  

 

11.3 Contractor’s Representative 

The Contractor shall appoint the Contractor’s Representative and shall give him all 

authority necessary to act on the Contractor’s behalf under the Contract. 

 

Unless the Contractor’s Representative is named in the Contract, the Contractor shall, 

prior to the Commencement Date, submit to OGDCL/Engineering Consultant for 

consent the name and particulars of the person the Contractor proposes to appoint as 

Contractor’s Representative. If consent is withheld or subsequently revoked, or if the 

person fails to act as Contractor’s Representative, the Contractor shall similarly 

submit the name and particulars of another suitable person for such appointment. 

OGDCL/Engineering Consultant may interview, nominated person before the issue of 

consent. 

 

The Contractor shall not, without the prior consent of OGDCL/Engineering 

Consultant, revoke the appointment of the Contractor’s Representative or appoint a 

replacement. 

 

The Contractor’s Representative may delegate any powers, functions and authority to 

any competent person and may at any time revoke the delegation. Any delegation or 
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revocation shall not take effect until OGDCL/Engineering Consultant has received 

prior notice signed by the Contractor’s Representative, naming the person and 

specifying the powers, functions and authority being delegated or revoked. 

 

 

11.4 Sub-Contractors 

The Contractor shall not subcontract the whole of the Work or any part thereof 

without the prior written consent of OGDCL. 

 

The Contractor shall be responsible for the acts or defaults of any Sub-Contractor, his 

agents or employees, as if they were the acts or defaults or the Contractor. Unless 

otherwise agreed by OGDCL/Engineering Consultant, the Contractor shall give 

OGDCL/Engineering Consultant not less than fifteen (15) days notice of: 

 

a) The intended appointment of a major Sub-Contractor for a part of the Work, with 

detailed particulars, which shall include the relevant experience of the Sub- 

Contractor whom the Contractor intend to appoint. (in case any work pertaining 

to civil etc, sub contractor should be as per PEC criteria). 

b) Qualification and experience of the Sub-Contractor’s staff as may be asked by 

OGDCL/Engineering Consultant. 

c) Details of manpower and other resources available with the Sub-Contractor. 

d) The intended commencement of each Sub-Contractor’s Work, and  

e) The intended commencement of each Sub-Contractor’s Work on Project Site. 

 

OGDCL/Engineering Consultant after reviewing the above information shall give his 

approval for the intended sub contracting arrangement.  

 

The approved Sub-Contractor shall not be allowed to further sub contract the Work 

under his scope. If more than one Sub-Contracts are awarded to one Sub-Contractor it 

shall not be managed by the same team simultaneously. 

 

Approval of a Sub-Contractor by OGDCL/Engineering Consultant shall not release 

the Contractor of any of its obligation and responsibilities under the Contract nor 

OGDCL/Engineering Consultant shall have any obligation with regard to the sub 

contracting arrangement between the Contractor and the Sub-Contractor. 
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Approved Sub-Contractor shall be responsible for carrying out the Work in 

accordance with the requirement of the Contract Documents, and all conditions of the 

Contract shall be applicable to him. Any dispute (Financial or Otherwise) between 

Contractor & its approved Sub-Contractor will not affect the project work at site 

while OGDCL/ Consultant shall be indemnified to resolve such disputes.   

 

11.5 Cooperation 

The Contractor shall, as specified in the Contract or as instructed by OGDCL/ 

Engineering Consultant, responsible free access at all times for carrying out inspection 

or work to: 

 

a) OGDCL’s personnel, 

b) the Engineering Consultant’s personnel, 

c) any other Contractor employed by OGDCL, and 

d) the personnel of any legally constituted public authorities, 

Who may be employed in the execution on or near the Site of any Work not included 

in the Contract. 

 

The Contractor shall be responsible for his construction activities at Project Site, and 

shall co-ordinate his own activities with OGDCL/Engineering Consultant and other 

Contractors. 

 

11.6 Safety Procedures 

During the execution of the Work, the Contractor shall strictly follow OGDCL/ 

Engineering Consultant safety requirements. The Contractor shall also exercise due 

care for facilities of other parties. In any event the Contractor shall be liable for any 

damages and/or losses incurred including third party losses.  

 

The Contractor shall: 

a) comply with all applicable safety regulations and HSE Protocols for Project 

(Contractor) Management, For detail, refer to Appendix-O. 

b) take care for the safety of all persons entitled to be on the site, 

c) use reasonable efforts to keep the Project Site and Work clear from unnecessary 

obstruction so as to avoid danger to these persons, 

d) provide fencing, lighting, guarding and watching of the Work until completion, 

and  
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e) Provide any Temporary Work (including roadway, footways, guards and fences) 

which may be necessary, because of the execution of the Work, for the use and 

protection of the public and of Owners and occupiers of adjacent lands. 

 

 

11.7 OGDCL/Engineering Consultant Not Liable for Information/Data 

The Contractor shall bear sole responsibility for obtaining all information required by 

it to perform the Work in strict compliance with this Contract and shall rely on the 

same at its own exclusive responsibility and risk. OGDCL/Engineering Consultant 

shall provide to the Contractor information and engineering data required by the 

Contractor in order to ensure performance of the Work in strict accordance with the 

requirements of this Contract. The Contractor at its own risk shall consider and check 

information and engineering data received from OGDCL/Engineering Consultant. 

 

11.8 Quality Assurance 

The Contractor shall institute a quality assurance and document control system to 

demonstrate compliance with the requirements of the Contract. The system shall be in 

accordance with the details stated in the Contract. OGDCL/Engineering Consultant 

shall be entitled to audit any aspect of the system. 

 

Details of all procedures and compliance documents shall be submitted to OGDCL / 

Engineering Consultant for information before each execution stage is commenced. 

When any document of a technical nature is issued to OGDCL / Engineering 

Consultant, evidence of the prior review, check and approval by the Contractor 

himself shall be apparent on the document itself. 

 

Compliance with the quality assurance system shall not relieve the Contractor of any 

of his duties, obligations, or responsibilities under the Contract.  

 

11.9 Unforeseeable Difficulties 

The Contractor shall be deemed to have obtained all necessary information as to risks, 

contingencies and other circumstances including the variation in price of material of 

construction, cost of living, labor cost, etc. which may influence or affect the Work. 

By signing the Contract, the Contractor accepts responsibility for having foreseen all 

difficulties and cost for successfully completing the Project. The Contract Price shall 
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not be adjusted to take account of any unforeseen difficulties or cost, except as 

otherwise stated in the Contract. 

 

11.10 Protection of the Environment and Wildlife & Responsibility 

The Contractor shall take all reasonable steps to protect the environment (both on and 

off the Project Site) and to limit damage, the nuisance to people and property resulting 

from pollution, noise and other results of his operations. Damage to any property and 

environment shall be restored by the Contractor at its own cost. 

 

The Contractor shall ensure that emissions, surface discharges and effluent from the 

Contractor’s activities shall not exceed the permissible values prescribed by 

applicable laws. 

 

The Contractor or its Sub-Contractor shall not adopt any method for Work or camps 

living which may be damaging to environment or wildlife. The Contractor/Sub- 

Contractor shall not violate any law which may be in force for the protection of 

environment and wild life. Work in any protected zone shall be planned and executed 

in accordance with the requirement of the concerned department. Work shall be 

planned and executed to avoid any damage to any archeological or historical site in 

the vicinity of the Project Site, Contractor shall take necessary precautions to protect 

its workers from indulging, in shooting, hunting, cutting of trees or any other activity 

which may be against the law or damaging to environment or wildlife. 

 

The Contractor agrees to inform himself and his Sub-Contractor of environmental 

protection laws, orders and regulations and to make all his employees and the Sub- 

Contractor fully cognizant of their responsibilities thereunder. The Contractor 

undertakes that all Work shall be completed in a manner which complies with Federal 

and Provincial or Local Governments environmental and wildlife laws, regulations, 

procedures, etc. Contractor shall clean-up and remove any pollutant resulting from 

Contractor’s non-compliance with the provisions of this Clause at his cost and 

expense; and if Contractor fails to do so, OGDCL may cleanup and remove the 

pollutant at Contractor’s cost and expense. Without in any way limiting the generality 

of any other indemnity provisions contained in the Contract, Contractor agrees to 

indemnify and hold OGDCL harmless from and against all liability, loss, cost, damage 

and/or expense of every nature caused by, arising from, growing out of or incidental to 

any failure of Contractor to comply with the provisions of this Article.  
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11.11 Security 

 

a) Operational Area: 

Contractor will be responsible for their operational area Security in the Plant and 

will ensure following: 

i. Contractor will fence the operational area with razor coil above the fence. 

ii. Contractor will place the gate.  

iii. Operation area shall be installed with CCTV cameras with at-least 15 days 

back-up recording.  

iv. Operational area shall have guards for safety of contractor employees and to 

avoid any theft incident.  

v. In UCH parameter security provided by FC within the existing camp area 

compression installation area be earmarked and fence. The local chowkidars 

are to be hired for security of material to avoid any theft from the camp area. 

vi. Contractor will fence its camp area and place a gate. 

vii. Operation area to have a separate CCTV Camera system with 15 days back up 

recording. 
 
 

b) Employees Camp/ Move 

i. Contractor employees shall not stay in OGDCL camp and their stay shall be 

independent. They shall preferably camp near to the UCH Plant to reduce 

Security hazards during their movement. 

ii. Armed guards shall be deployed at camp area. 

iii. Contractor shall arrange the security to and from UCH plant for the movement 

of their staff and material and equipment of the project as well as required for 

the execution of project. 

iv. Within the premises of UCH plant area contractor will establish their own 

Camp area. Which is to be guarded by hiring local Chowkidars by the 

Contractor. Chowkidars will be employed in coordination / clearances of FC. 

v. Transportation of men and material will be responsibility of contractor in his 

own vehicles. However, for any move from UCH to Jacobabad FC escorts are 

provided an specified days in a week (3x escorts convoys are schedule in a 

week) 

 

c) Expatriates NOC/ Movement  

i. Provision of NOC for expatriates from all concerned offices, intimation to 

District Police Officers / Police Stations will be responsibility of the 

Contractor, however OGDCL Security Department will provide an 

introduction to DGPC for provisioning of security clearance.  

ii. Contractor will arrange and provide transportation and security (road/air) from 

Islamabad/ Karachi to UCH Plant and return.  

iii. Security SOPS for the stay of expatriates needs special arrangements and shall 

be ensured before their movement to UCH Plant.  
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iv. Security clearance of expatriates is the responsibility of contractor. UCH plant 

is located in District Dear Bughti which falls in controlled area. For controlled 

area security clearance has to be obtained from BOI and MOI. Thereafter both 

these clearance are submitted to Govt. of Balochistan, home and tribal affairs 

Deptt. and then this department issue “NOC” for move of expatriate. There is 

no extension for security clearance in case of control areas. 

v. Contractor will arrange and provide the charted flight from Islamabad/ Karachi 

to UCH Plant airstrip and back. (FM UCH Plant is responsible to allow use of 

air strip). 

 

d) The Contractor shall be responsible for keeping unauthorized persons off the 

project site. 

e) Authorized persons shall be limited to the Contractor's Personnel, Sub-

Contractor and OGDCL’s/Engineering Consultant’s Personnel and other 

personnel notified to the Contractor, by (or on behalf of) OGDCL/ Engineering 

Consultant, as authorized personnel of OGDCL’s/Engineering Consultant’s other 

Contractors of the Project Site.  

f) The Contractor shall be solely responsible for the safety and security of Project 

Site until its handover to OGDCL on Completion of Project. 

g) In case of any security issues, the Contractor shall keep OGDCL/Engineering 

Consultant informed through OGDCL Security Incharge at all times. 

h) The Contractor shall be solely responsible for the security of during movement 

its Employees & at site while OGDCL will only facilitate in case any assistance 

required. 

i) Contractor is responsible to provide list of their employees to OGDCL to get 

Entry cards from OGDCL Security Incharge of the location, to facilitate their 

entry. 

 

11.12 Contractor’s Operations on Site 

The Contractor shall confine his operations to the Project Site, and to any additional 

areas, which may be obtained by the Contractor and agreed by OGDCL as working 

areas. The Contractor shall take all necessary precautions to keep Contractor's 

Equipment and Contractor's Personnel within the Project Site and these additional 

areas, and to keep them off adjacent land. 

 

During the execution of the Project, the Contractor shall keep the Project Site free 

from all unnecessary obstruction, and shall store or dispose off any Contractor's 

Equipment or surplus materials. The Contractor shall clear away and remove from the 

Project Site any wreckage, rubbish and Temporary Work, which are no longer 
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required at its own cost. Removal of construction equipment from the Project Site 

shall, however, be with prior permission of OGDCL/Engineering Consultant. 

 

Upon completion of the Project, the Contractor shall clear away and remove all 

Contractor's equipment, surplus material, wreckage, rubbish and Temporary Work at 

its own cost. All surplus and packing materials shall be handed over to OGDCL and 

shifted by the Contractor, at place(s) designated by OGDCL/Engineering Consultant. 

The Contractor shall leave the Project Site and the Work in a clean and safe condition. 

Except that the Contractor may retain at Project Site, such Goods as are required for 

the Contractor to fulfill obligations under the Contract. 

 

11.13 Fossils 

All fossils, coins, articles of value or antiquity, and structures and other remains or 

items of geological or archaeological interest found on the Project Site shall be 

promptly notify & handover to OGDCL. The Contractor shall take reasonable 

precautions to prevent Contractor's Personnel or other persons from removing or 

damaging any of these findings. 

 

12.0 ENGINEERING CONSULTANT’S RESPONSIBILITIES 

 

12.1 The Engineering Consultant shall provide engineering, & consultancy services 

including review of technical documents/drawings, procedures, decisions, certificates, 

verification of Contractor’s invoices and orders as specified in its Contract with 

OGDCL. The Engineering Consultant responsibility shall include but not limited to 

inspection of equipment and materials, review documents, monitor and supervise 

Contractor’s Work and to test and examine any materials to be used or workmanship 

employed in connection with the Work being performed by the Contractor.  

 

12.2 The Engineering Consultant may from time to time in writing delegate to its repre-

sentative any of the powers and authorities vested in the Engineering Consultant. Any 

written instruction or approval given by the Engineering Consultant’s representative to 

the Contractor within the terms of such delegation, but not otherwise, shall bind the 

Contractor as though it had been given by Engineering Consultant, provided always as 

follows: 

 

a) Failure of the Engineering Consultant’s representative to disapprove any work or 

materials shall not prejudice the power of Engineering Consultant to disapprove 
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such work or materials if determined defective and to order the pulling-down, 

removal or breaking-up thereof.  

b) If the Contractor is dissatisfied by reason of any decision of Engineering Con-

sultant’s representative, Contractor shall be entitled to refer the matter to 

Engineering Consultant, who shall thereupon confirm, reverse or vary such 

decision. 

 

12.3 The review, checking, inspection, supervision and approval by Engineering 

Consultant shall in no way relieve the Contractor from his responsibilities of 

performance of Work as per Contract, proper superintendence and making corrections 

or redoing of the Work to remove defects noticed during Contract performance. 

 

12.4 As Site Supervisor, Consultant will also supervise & coordinate all the pre-

commissioning, commissioning activities & performance testing and Reliability 

Guarantee Test till the provisional acceptance of Project.  

 

12.5 Consultant will periodically check the works during the execution & if deemed 

necessary, for operational/ maintenance point of view, may provide corrective 

recommendation(s) for immediate action of Contractor which may not be covered in 

Contractor’s SOW. 

 
 

13.0 OGDCL’S Obligations  

 

OGDCL shall be responsible for providing Contractor following: 

 

a) Gas supply whenever required with prior Ten (10) days’ notice time (for 

connection). 

b) Information, engineering data/documents as stipulated in the Contract 

Document. 

c) Providing facilitation letters only for permits and approvals which Contractor 

may require for the execution of the Project Works at site but it is the sole 

responsibility of the contractor to obtain timely permits and approvals any delay 

in this regard shall be on contractor’s account. However, the Contractor shall 

timely submit the list of required permits/approvals. 

d) Ensure timely review and approvals of documents by Consultant submitted by 

EPCC Contractor.  

e) Provide space for installation of Project equipment. 
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f) Provide space for Contractor’s workshop, temporary camps as per space 

available at site. 

g) Payment to the contractor shall be paid by OGDCL within the time as stipulated 

in the contract. 

h) Issuance of certificate on the written request of contractor after successful 

completion of milestone. 

i) Timely inspection of material/equipment by OGDCL/Consultant. 

j) Marine Insurance will arranged on behalf of the foreign contractor only (from 

Port of Loading to Port of Un-loading)  Its expenditure shall be on part of the 

contractor and it shall be recovered on actual from any due payment or retention 

money in letter of credits or bank guarantees for the contractor. 

 

MARINE INSURANCE (only in case of foreign contractor) 
 

The units/packages supplied, installed & commissioned under the Contract shall be fully 

insured for transportation from  port of loading up to  up to port of unloading. 
 

Marine insurance will be arranged by OGDCL on behalf of contractor. Its expenditure shall 

be on part of the contractor and it shall be recovered on actual from any due payment or 

retention money in letter of credits or bank guarantees for the contractor The Contractor shall 

send declaration of shipment to the insurer as advised by OGDCL and the Contractor shall be 

responsible for the consequences for not making such declaration to the insurer in time.  

 

The Contractor shall immediately notify OGDCL to arrange the marine insurance by fax and 

provide the full details of the shipment including: 
 

i) Contract number & L/C number 

ii) Insurance cover note number and date 

iii) Quantity 

iv) Description and value 

v) Name of the vessel  

vi) Bill of lading number and date  

vii) Port of loading 

viii) Date of shipment 

ix) Expected date of arrival (ETA) at Karachi Sea Port 
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14.0 PROJECT COMPLETION PERIOD  

The timely completion of the Project by the Contractor shall be the essence of the 

Contract, as OGDCL has to meet its obligations for completion of the Project and 

continuous Supply of Gas. Accordingly, the Contractor (Successful Bidder) is required 

to complete the Design Engineering, Procurement (Supply), Construction, 

Installation/Erection, Pre-Commissioning, Commissioning & Start-up (including 

performance testing and Reliability Guarantee Test)  of UCH Compression Project 

within Twenty (20) months from date of establishment of foreign supply letter of 

credit Irrespective of the date of receipt to beneficiary. If the EPCC Contractor fails to 

complete the project within aforementioned timeline, liquidated damages will be 

recovered or adjusted from the any due payments or retained amounts under the letter 

of credits or performance/advance bank guarantees. 
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15.0 MOBILIZATION/COMMENCEMENT OF WORK 
 

The Contractor shall mobilize at Project Site to commence the work within 15 days 

upon mutually agreed time schedule after issuance of a written mobilization notice by 

OGDCL  
 

 

16.0 PROGRESS REPORTING 

  

 The Contractor will send Progress Reports on Daily, Weekly & Monthly basis via 

Email or Fax to OGDCL & Consultant (at site & H/O). 

 

16.1 At thirty (30) days intervals during the performance and duration of the Contract the 

Contractor shall submit progress report (six copies) to OGDCL/Engineering 

Consultant. The reports shall show clearly and accurately the position of all activities 

associated with engineering, procurement (supply), construction, pre-commissioning, 

commissioning and start-up (including performance testing) of the Project and apart of 

Project Execution Schedule. The progress reports shall be set out in a format approved 

by OGDCL/Engineering Consultant. 

 

16.2 The progress report shall indicate each item of progress of Work giving the percentage 

completion and expected completion date vis-à-vis agreed project execution schedule. 

 

16.3 A delay due to any reason which may affect the completion, commissioning and 

testing dates of any item of Work shall be reported by the Contractor to OGDCL/ 

Engineering Consultant giving specific reasons for such delay therein. The report shall 

state the action being taken to overcome such delay and to ensure adherence to the 

agreed project schedule. 

 

16.4 The Contractor’s Site Office shall prepare and submit to OGDCL/Engineering 

Consultant three (3) copies of Daily Activity Report summarizing the main activities 

undertaken and completed each day such as welding, piping, hydrostatic tests, etc. 

 

17.0 RATE OF PROGRESS 

 

If for any reason, the rate of progress of the Work or any section is at any time, in the 

opinion of OGDCL/Engineering Consultant, too slow to ensure completion by the 

prescribed time or extended time for completion, OGDCL/Engineering Consultant 

shall so notify the Contractor in writing and the Contractor shall thereupon take such 
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steps as are necessary to expedite progress so as to complete the Project or such 

section by the prescribed time or extended time, if agreed to by OGDCL/Engineering 

Consultant. 

 
 

18.0 OGDCL/ENGINEERING CONSULTANT ACCESS TO THE WORK 

 

18.1 OGDCL’s/Engineering Consultant’s representatives and any person(s) so authorized 

by them shall at all times have access to the Work and to all workshops, and places 

where work is being performed at Contractor’s Office, Fabrication, Manufacturing 

and Project Site. 

 

18.2 No Work shall be covered up or put out of view without prior approval of OGDCL’s/ 

Engineering Consultant’s representatives and the Contractor shall afford full opportu-

nity for OGDCL’s/Engineering Consultant’s representatives to examine, measure and 

test any work, which is going to be covered up or put out of view. The Contractor 

shall give notice to OGDCL/Engineering Consultant, which shall be reasonably in 

advance and OGDCL/Engineering Consultant without unreasonable delay examine, 

measure and inspect such Work. 

 

18.3 The Contractor to arrange proper and safe access for the OGDCL/Engineering 

Consultant staff, in a manner that all Work can be inspected at any time until a 

permission for its cover up backfill has been given by the concerned 

OGDCL/Engineering Consultant. 

 

19 0 DETAILED WORK PROGRAMME/SCHEDULE 

 

19.1 The Contractor shall, within fifteen (15) days of the notification after the award the 

Contract, submit to OGDCL/Engineering Consultant for their approval Detailed Work 

Programme/Schedule showing the sequence/order of activities procedures and 

methods in which he proposes to fulfill his obligations under the Contract within the 

stipulated completion time. The Programme/Schedule shall be comprehensive (up to 

level 04 or further as required) and shall show break-up of principal elements and 

major items of Work, the date upon which engineering, procurement (supply) 

equipment/materials, each type of construction or activity and pre-commissioning,  

commissioning & startup,  including performance testing is scheduled to begin and 

complete. Full particulars of the organization staff by which the Contractor proposes 
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to direct and administer for due and faithful performance of the Contract shall also be 

furnished along with the Detailed Work Programme/Schedule. 

 

19.2 The Contractor shall whenever required by OGDCL/Engineering Consultant or their 

representatives, also provide in writing approach, methods plans, which the 

Contractor proposes to adopt for execution of various components of Work. 

 

19.3 If at any time it should appear to OGDCL/Engineering Consultant that the actual 

progress of the Work does not conform to the approved programme/schedule, the 

Contractor shall produce, at the request of OGDCL/Engineering Consultant, the 

Contractor shall apprise OGDCL/Engineering Consultant for such non conformance 

of the approved programme/schedule and if agreed by OGDCL/Engineering 

Consultant, the Contractor shall provide a revised programme/schedule showing the 

modifications to the approved programme/ schedule necessary to ensure completion of 

the Work within the stipulated completion time. 

 

19.4 The submission to and approval by OGDCL/Engineering Consultant of such 

programmes or the furnishing of such particulars shall not relieve the Contractor of 

any of his duties or responsibilities under the Contract. 

 

20.0 COMPLIANCE WITH STATUTES, REGULATIONS, ETC. 

 

20.1 The Contractor shall conform in all respects with the provisions of any and all 

applicable laws, regulations, by-laws, rulings and orders which may be applicable to 

the Work and with such rules and regulations of public bodies and companies as 

aforesaid and shall keep the OGDCL indemnified against all penalties and liabilities 

of every kind for breach of any such Statute, Ordinance or Law, regulation or by-law. 

 

20.2 The Contractor shall pay particular attention to all legal, technical and safety require-

ments in force concerning Work to be performed in UCH Compression Project. 

 

20.3 OGDCL/Engineering Consultant shall assist the Contractor by advising Contractor on 

such laws, regulations and bye-laws from time to time in force which are in 

OGDCL’s/Engineering Consultant’s knowledge and possession. 

 

20.4 The Contractor shall at all time be liable to comply with the provisions of labor 

legislations. The OGDCL shall have the right but not the obligation to carry out 
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periodic checks to ensure the Contractor's compliance with the said labor legislations, 

should the Contractor however be in default of these obligations the OGDCL may 

serve a notice of such default on the Contractor. The Contractor shall obligated to 

rectify the default within five (5) days of the notice. 

 
 

21.0 SAFETY REQUIREMENTS 

 

21.1 The Contractor shall make himself familiar with all codes regulating safety, which 

may be applicable in his performance of the Works.  

 

21.2 The Contractor shall observe all OGDCL safety regulations and HSE Protocols for 

Project (Contractor) Management, for detail, refer to Appendix-O. 

 

21.3 At all times during execution of Work extreme care shall be exercised by the 

Contactor for safety of existing Plant. In an event of accident or damage to existing 

facilities because of the negligence and forth reasons solely attributed to the 

Contractor shall liable for damages and or losses incurred.  

 

21.4 The Contractor shall obtain safety permits for his Work at Plant (if required) from 

management of OGDCL. The Contractor shall meet all the requirements and 

precautions as stipulated in the said permits.  

 

21.5 The Contractor shall be solely responsible for the safety of the worker’s and material 

during the execution of the Project. Contractor shall plan and execute all activities in a 

very safe manner.   

 

21.6 Any accident resulting in a major human injury, constructional plant outage or any 

damage to project equipment/material shall be immediately reported to OGDCL/ 

Engineering Consultant. 

 

22.0 PERFORMANCE BOND/GUARANTEE 

 

22.1 Within fifteen (15) days of the receipt of notification of intent to award the Contract 

from OGDCL, the successful Bidder shall furnish a Performance Bond in the form of 

Bank Guarantee for an amount of ten percent (10%) of the Contract Price as a 

guarantee for the due and faithful performance of the Contract. The said Performance 

Bond shall be valid up to thirteen (13) months from the date of Taking Over 
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Certificate. The performance Bond/Guarantee should only be provided from banks 

listed in (Appendix-K).  

          

22.2 As a guarantee for the faithful performance of the obligations under the Contract, the 

Contractor shall establish such Guarantee in favor of OGDCL as per Contract 

Documents. 

22.3 The said Guarantee and the terms of the said security shall be in accordance with 

format given in Appendix – K. The procurement of such Guarantee and the cost of 

the security to be so entered into shall be at the expense of the Contractor. 

 

22.4 The proceeds of the Performance Bond/Guarantee shall be payable to OGDCL as 

compensation for any loss resulting from the Contractor’s failure to fulfill its 

obligations under the Contract (including guarantee/warranty). 

 

22.5 The Performance Bond/Guarantee shall be released to the Contractor after thirteen 

(13) months from the date of Taking over Certificate, provided that the Contractor has 

performed and fulfilled guarantee/warranty obligations in pursuance of the Conditions 

of Contract. If Contractor is unable to meet its obligations the Performance 

Bond/Guarantee will be extended or encashed as per OGDCL’s discretion. 

 

23.0 CONTRACT PRICE AND PAYMENT TERMS 

 

23.1 Contract Price 

In consideration of the due performance of the obligations of the CONTRACTOR, 

OGDCL shall pay a lump sum price of ________ for design engineering, procurement 

(supply), construction, installation/erection, pre-commissioning, commissioning & 

startup (including Successful commissioning, performance testing & Reliable 

Guarantee Testing (RGT)) and remedying defects during DEFECT LIABILITY 

PERIOD of Twelve (12) Calendar Months after the issuance of Taking Over 

Certificate of UCH Compression Project. 

 

Single contract will be signed for lump sum price. The breakdown of the lump sum 

price into various components of the UCH Compression Project shall be provided by 

Bidder as per Financial Bid format (Appendix- C Summary). Sales taxes to be 

mentioned in separate line item with break-up of sales tax on supply and services. 
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FOREIGN SUPPLY:  

a) Procurement (Supply) of Three (03) Turbo Compressor Packages.  

b) Procurement (Supply) of Cooling Tower Packages. 

c) Procurement (Supply) of One (01) combined Instrument Air & Nitrogen 

Generation Package 

d) Procurement (Supply) of Two (02) nos. of fuel gas skids  

e) Procurement (Supply) of Eight (08) nos. Methanol injection skids 

f) Procurement (Supply) of One (01) no. Slug Catcher 

g) Procurement (Supply) of Two (02) nos. Transformers 

h) Procurement (Supply) of MV & LV switchgear / MCC 

i) Procurement (Supply) of  UPS System 

j) Procurement (Supply) of MV & LV Power and Control Cables, earthing cables, 

Instrumentation, Control, Fire and Gas cables, Fire Protection & Fighting 

System, Compressor Package Control Panels for installation in Control Room, 

Fire and Gas Detectors & Devices etc. 

k) Procurement (Supply) of mechanical/piping, electrical & instrument bulk 

material. 

l) Any other(s) 

 

FOREIGN SERVICES:  

Vetting and endorsement of Basic Design for Compressor Packages, their suction & 

discharge headers, piping and associated tie in points for all required services & 

facilities. 

Detailed Design Engineering.  

Project Management Control, Administration and General Services. 

Kickoff, Design Review Meetings and HAZOP studies. 

Factory Acceptance Test & on shop training of OGDCL’s engineers. 

Provision of OEM’s Documents/Drawings/Manuals/Catalogues. 

Any other(s) 

 

LOCAL SUPPLY:  

Procurement (Supply) of equipment and material for mechanical/piping, electrical, 

instrument and civil.   

Any other(s) 

 

LOCAL SERVICES 

Detailed Design Engineering. 

Project Management Control, Administration and General Services. 
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Construction, Fabrication, Installation, Erection, Hook-up and pre-commissioning. 

Commissioning & testing (inclusive of Performance Test and RGT)   

Site Training & Documentation. 

Any other(s) 

 

Detailed schedules of the CONTRACT PRICE are given in Appendix – C 

 

The above-specified total price of the CONTRACT covers the total payment for 

CONTRACTOR’S obligations under the CONTRACT for complete scope of work 

and the entire obligations of the Contractor with no exceptions.  

 

The price to be charged by the CONTRACTOR for execution of UCH Compression 

Project under the CONTRACT shall not vary from the prices quoted by the 

CONTRACTOR in the bid. The price shall include fee for all necessary taxes, in line 

with Tax Clause 28.0. The price shall remain fixed and shall not be subject to 

escalation throughout period till completion and successful commissioning, 

Performance & RGT of the UCH Compression Project regardless of any 

circumstances whatsoever even unforeseeable that may affect the cost and justify 

therefore a price adjustment. 

 

The prices shall be quoted by the bidder separately in the following currencies: 
 

a) For those inputs to the Project which the bidder expects to supply from outside 

Pakistan (referred to as "the foreign currency component") shall be in US Dollars 

or Chinese (Yuan) in case of Chinese Firm. 

Note: 

In case of local Contractor, the foreign currency component shall not be paid in USD 

but equivalent Pak Rupees on the prevalent exchange rate at the time of payment. For 

those inputs to the Project which the bidder expects to supply from within Pakistan, in 

Pak Rupees; 

 

All pirce as detailed in contract clause # 11.1 under foreign and local contractor’s 

obligations. 

 

An item-wised price list of OEM spare parts for two (2) years operation and 

maintenance for each equipment shall be submitted along with commercial bid (as 

optional price).  The price for the supply of materials and equipment, from local 

sources, shall be quoted on “delivery at site” basis (if applicable). It will include all 

expenses for transportation, handling, storage, payment of local and state taxes 

surcharge, levies, sales & income tax, insurance and any other expenses related to 

procurement and delivery of such materials and equipment. All these expenses to be 

quoted as separate line item. 
 

 



 

 

CONDITIONS OF CONTRACT 

Sheet 34 of 77 
 

  

UCH Compression Project 

 

The charges, incurred in Pakistan, for opening of irrevocable Letter of Credit (L/C) for 

making payments for imported equipment shall be borne by OGDCL. This will not 

include the letter(s) of credit, which the Contractor shall establish for making 

payments to its vendors and sub-contractors. All other charges including the expenses 

to be incurred for the confirmation of the letter(s) of credit, if required, by the 

Contractor, shall be on Contractor’s account. 
 

24.0 PAYMENT TERMS 

The payment for the foreign currency component of Bid Price shall be made in USD 

or *Yuan (*for Chinese Contractor Only) by OGDCL through irrevocable Letter of 

Credits (L/C) established through a bank of OGDCL’s choice. Payments shall be 

subject to any deduction of applicable tax(s) as per tax clause 28.0. 

 

Letter of Credit (L/C) shall be established in accordance with the requirements of 

State Bank of Pakistan, customs authorities and other concerned governmental 

organizations. The terms & conditions of L/C are given in Attachment-1,1A,2&2A of 

Condition of Contract for local and foreign currency component respectively.  

 

Payments for local currency component of Bid Price shall be made in PKR through 

Inland L/C or account payee cheque. All Payments shall be subject to deduction of all 

applicable tax (s) including withholding tax/sales tax etc as per relevant 

laws/regulations.  

All payments shall be made according to payment terms, milestones and invoicing 

procedure, which are described in detail in the Conditions of Contract. 

 

24.1 Advance Payment 

Advance shall be paid to the CONTRACTOR on submission of Advance Payment 

Guarantees separately for foreign currency and local currency components as per 

format given in (Appendix – J) and bank guarantee to be only issued by any of the 

bank listed in (Appendix-K). The Advance payment shall be equivalent to ten percent 

(10%) of the Foreign Currency component & ten percent (10%) for the local currency 

component and shall be paid by OGDCL to CONTRACTOR as advance separately 

for foreign currency component through letter of credit (L/C) and local currency 

component through Inland L/C.  

No advance shall be paid before the submission and authentication of Advance Bank 

Guarantee required as per relevant clause of Conditions of Contract. 10% Advance 

bank Guarantee shall be valid up to Sixty (60) days after issuance of Reliability 

Guarantee Certificate.  

The payment schedule for various components of the Contract Price is outlined below: 
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24.2 a) Foreign Supply Payments Milestones 

The payment of foreign supply currency component of the contract price shall be 

made through the L/C subject to deduction of applicable taxes as per Tax Clause 28, 

on the following milestones: 

 

Milestone 

No. 
DESCRIPTION OF MILESTONES 

% of foreign 

currency 

component 

1 
Advance Payment against Advance Payment Guarantee and as 

stipulated in clause # 24.1 
10% 

2 Shipment of Material & Equipment: (Note – 1 & 2)  50% 

3 
Inspection and Acceptance of material and equipment at site  

(Note - 3) 
10% 

4 
On complete delivery of all the material at site and submission of 

operational manual technical literature 
05% 

5 
After successful completion of performance test & Issuance of 

Provisional Acceptance Certificate 
10% 

6a 
Final payment, 30 days after successful completion of Reliability 

Guarantee Test (RGT) on submission of Taking Over Certificate 
10% 

6b 

Final payment upon submission of certificate showing  clearance of 

punch list, submission of material reconciliation report, As-Built 

Drawings, Construction Dossier, Operation / maintenance Manuals 

and NOC / NCC (No Claim Certificate). 

5% 

 

Notes: 

1. The milestone payments will be considered on the basis of following each 

point: 

a) Shipment of complete Turbo Compressor Package (train wise) as per 

Category A of Appendix C2 of Bid Price Schedule Summary. 

b) Shipment of complete Instrument Air & Nitrogen Generation Package, 

Fuel Gas Skids, Cooling Towers Package, Methanol Injection Skids, 

Slug Catcher as per Category B of Appendix C2 of Bid Price Schedule 

Summary. 

c) Shipment of complete Transformers, MV & LV Switchgear / MCC, 

UPS system, MV & LV Power & Control Cables, Earthing Cables  as 

per Category C of Appendix C2 of Bid Price Schedule Summary. 

d) Shipment of complete Instrumentation, Control, Fire & Gas Cables, 

Fire Protection & Fire Fighting System, Fire & Gas detectors & 
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devices, Plant Instrumentation bulk materials including complete 

Hookup and Installation materials, operator & engineering 

workstations as per Category D of Appendix C2 of Bid Price Schedule 

Summary. 

e) Shipment of complete Equipment and Material as per Category E of 

Appendix C2 of Bid Price Schedule Summary. 

f) Shipment of complete Piping materials as per Category F of Appendix 

C2 of Bid Price Schedule Summary. 

g) Shipment of Items as per Category G of Appendix C2 of Bid Price 

Schedule Summary. 

2. Payments shall be made upon shipment of materials and equipment against 

presentation of below given documents by CONTRACTOR; 

• Original clean onboard ocean vessel Master bills of lading/ Airway bill 

• Commercial Invoice  

• Insurance declaration. 

• Certificate of origin  

 Certificate that the supplied items are brand new 

• Packing list, measurement and weight (gross/net) 

• Applicable Inspection/quality certificates/MTCs 

• Third Party Inspection (Bidder to provide Certificates from any one of the 

following approved TPIs). 

 

 M/s SGS Pakistan (Private) Limited 

 M/s Bureau Veritas Pakistan (Pvt) Ltd, 

 M/s TUV Austria Bureau of Inspection & Certification (Pvt.) Ltd. 

 M/s TÜV Rheinland Arabia LLC 

 M/s Velosi, 

 

Additional documents for this payment are detailed in letter of credit terms and 

conditions for foreign supply 

 

The documents will accompany a certificate of the CONTRACTOR stating that the 

shipment of materials and equipment in question has passed applicable tests and is 

strictly in accordance with the requirements and specifications of the Contract & are 

Brand New of latest version. 
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3. Payments shall be made upon Inspection and Acceptance of materials and 

equipment at Project Site against presentation of following documents by the 

CONTRACTOR: 

 

 One (1) original (manually signed) and four (4) copies of the 

CONTRACTOR’s Commercial Invoice and  
 OGDCL’s certificate that the materials and equipment has been 

inspected and accepted at Project Site. 

 For Inspection of Turbo Compressor Package, OEM representative 

shall be available during Site inspection in addition to Contractor’s 

representative. 

 

Third party inspection rates shall be quoted separately. 

 

In order to be entitled to payment for any particular milestone all previous milestones 

must have been achieved. 

b) Foreign Services Payments Milestones 

The payment of foreign services currency component of the contract price shall be 

made through the L/C subject to deduction of applicable taxes as per Tax Clause 28, 

on the following milestones: 

 

1. Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor as 

advance. The Advance shall be paid to the Contractor on submission of Advance 

Payment Guarantee of equivalent amount. Bank guarantee to be only issued by any 

of the bank listed in (Appendix-K). 

2. Five Percent (5%) of the LC amount shall be paid by OGDCL to Contractor after 

Vetting and endorsement of Basic Design & FEED for Compressor Packages, 

their suction & discharge headers, associated utilities, piping and associated tie in 

points for all required services & facilities.  

3. Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor after 

performing design review meetings & conduction of HAZOP studies and 

incorporation of comments in design documents. 

4. Fifteen Percent (15%) of the LC amount shall be paid by OGDCL to Contractor 

after completion of Detailed Design Engineering (Includes submission of 

deliverables as per Section-III EPCC Scope of Work, clause 14.0). 
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5. Fifteen Percent (15%) of the LC amount shall be paid by OGDCL to Contractor 

after performing Shop Witness Test / Third Party Inspection, as per provision of 

the Contract.   

6. Twenty Percent (20%) of the LC amount shall be paid by OGDCL to Contractor 

after installation/ Erection of Turbo Compressor Packages under Supervision of 

OEM expats.  

7. Ten Percent (10%) of the foreign currency services component of the Contract 

Price shall be paid after successful completion of performance test on submission 

of Provisional Acceptance Certificate. 

8. Final payment of Fifteen Percent (15%) of the foreign currency services 

component of the Contract Price shall be paid, 30 days after successful completion 

of Reliability Guarantee Test (RGT) on submission of Taking-Over Certificate. 

 

In order to be entitled to payment for any particular milestone all previous milestones 

must have been achieved. 

 

24.3 a) Local Supply Payments Milestones 

 

The payment for local supply of equipment & packages listed under Section 1.1 of 

Appendix C2 of Bid Price Schedule Summary shall be made by OGDCL to Contractor 

through Inland L/C or account payee cheque subject to deduction of applicable taxes as 

per Tax Clause 28, as per following schedule: 

 

1. Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor as advance. 

The Advance shall be paid to the Contractor on submission of Advance Payment 

Guarantee of equivalent amount. Bank guarantee to be only issued by any of the bank 

listed in (Appendix-K). 

2. Sixty percent (60%) shall be paid on delivery/Inspection of equipment & packages at 

project site after submission of Contractor invoice duly verified by OGDCL & 

Consultant. 

3. Fifteen Percent (15%) shall be paid after successful completion of performance test. 

4. Final payment of Fifteen Percent (15%) shall be paid, 30 days after successful 

completion of Reliability Guarantee Test (RGT) on submission of Taking-Over 

Certificate. 
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In order to be entitled to payment for any particular milestone all previous milestones 

must have been achieved. For claim of all local payments (supply/service) sales tax 

invoice and annexure-C issued by FBR is a mandatory requirement. 

 

The payment of local bulk supplies as under Section 1.2 of Appendix C2 of Bid Price 

Schedule Summary will be paid along with services as below section 24.3 (b).   
  

  

b)  Local Services Payments Milestones 

The payment for local service shall be made by OGDCL to Contractor through Inland 

L/C or account payee cheque subject to deduction of applicable taxes as per Tax Clause 

28, as per following schedule: 

 

1. A mobilization advance equivalent to ten (10%) percent of Contract price shall be paid 

by OGDCL to Contractor against mobilization Advance Payment Guarantee for an 

equivalent amount as per format given in Appendix-J. Bank guarantee to be only issued 

by any of the bank listed in (Appendix-K). The amount of mobilization advance shall be 

deducted proportionately from Contractor invoices. 

 

2. Fifty Five Percent (55%) of the LC amount shall be paid by OGDCL to the Contractor on 

monthly basis for completion of Construction, Fabrication, Installation, Erection, Hook-

up and Pre-Commissioning as per following. 

 

Payment for Construction, Fabrication, Installation, Erection, Hook-up and pre-

commissioning shall be made on actual progress achieved. The OGDCL shall make 

progress payments to the Contractor on monthly basis in accordance with the valuation 

of Work done as determined according to the weight factors for the respective items. 

 

For determining the percent progress of a specific Work unit each specific Work unit 

shall be divided into Work steps/ activities and each of this step/ activity shall be given 

an appropriate weight factor as mentioned in Appendix-L1 ("sample" for Bidder's 

understanding for activity breakups and it must be made specific to Compression facility 

at UCH Gas field Project lump sum works activities and logical weightages 

distributions).  

 

The overall weight factors of various components of Works Contract are presented in 

Appendix – L. Activities under each component of Works Contract and their weight 
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factors along with their basis shall be submitted by the Bidder with the technical bid 

proposal for the approval of the OGDCL. 

 

The Contractor shall submit at Site a daily Work report in four copies, specifying the 

quantities of each category of Work on standard format to be designed by 

CONTRACTOR and agreed by OGDCL. OGDCL’s representative shall verify these 

quantities and sign the Work report returning a copy of the same to the Contractor on 

daily basis. Monthly Work valuation shall be done on the basis of the quantities verified 

by the OGDCL’s Site representative on daily Work reports. 

 

For determining the value of Work for payment the Contractor shall measure and 

determine the monthly progress of actual Work done in accordance with the Contract. 

The OGDCL’s representative shall ascertain the progress reported by the Contractor and 

accordingly issue a Work certificate. If measurement of any part of the Work is required, 

the OGDCL representative shall issue a notice to the Contractor who shall forthwith 

assist the OGDCL’s representative or his nominee in making such measurements and 

shall furnish all particulars required. The measurement determined by the OGDCL’s 

representative or his nominee shall be taken to be the final measurement of the Work, for 

valuation purpose.  

 

3. Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor after 

successful completion of Performance Test.  

 

4. Ten Percent (10%) of the LC amount shall be paid by OGDCL to Contractor upon 

successful completion of Site Training of OGDCL’s engineers, on submission of 

Contractors Invoice duly verified by OGDCL & Consultant. 

 

5. Fifteen Percent (15%) shall be paid, 30 days after successful completion of Reliability 

Guarantee Test (RGT) on submission of Taking Over Certificate. 

 

In order to be entitled to payment for any particular milestone all previous milestones 

must have been achieved. For claim of all local payments (supply/service) original sales 

tax invoice and   annexure-C issued by FBR is a mandatory requirement. 
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24.4 Invoicing Payment Procedure 

For progress payment of engineering & project management, and work on a day in 

each month, to be agreed between the OGDCL’s representative and the Contractor’s 

representative the Contractor shall in respect of all amount owing to him submit an 

invoice along with relevant supporting documents, in three copies, to the OGDCL’s 

Consultant. If any discrepancy is found, consultant will return the invoice to 

contractor for correction, within 15 days of submission. After verification / signing of 

Consultant, Contractor will submit it to OGDCL H/O for release of invoice to 

contractor.   

The undisputed / clean invoices (complete in all respect) shall be released to the 

Contractor with in forty five (45) days from the receipt of invoices by OGDCL H/O 

for claiming of payment through local/foreign bank under L/C. 

25.0 INSPECTION OF SITE 

 

25.1 The Contractor shall also be deemed to have inspected and examined the Project Site 

and its surroundings/ working culture and information available in connection 

therewith and to have satisfied himself, before submitting his Tender, as to the form 

and nature thereof, the extent and nature of work and materials necessary for the 

completion of the Project, the means of access to the Site and in general, shall be 

deemed to have obtained all necessary information, subject as above mentioned, as to 

risks, contingencies and all other circumstances which may influence or affect his 

Tender. 

 

25.2 Any neglect or failure on the part of the Contractor in obtaining the necessary 

information mentioned in Sub-Article 25.1 of this Article hereinabove or any other 

matter affecting the Contract, shall not relieve the Contractor from any risks or 

liabilities or from the responsibility for the completion of the Works in strict 

accordance with the Contract Documents. In no case will OGDCL/Engineering 

Consultant assume responsibility nor any liability of any kind what so ever for lack of 

any such information as is mentioned in Sub-Article 25.1 of this hereof. 

  

26.0 CONTRACTOR’S SUPERINTENDENCE 

26.1 The Contractor shall give or provide all necessary superintendence during 

engineering, procurement, construction, pre-commissioning, commissioning, 
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performance testing and startup works and as long thereafter as OGDCL may consider 

necessary for the proper fulfilling of the Contractor’s obligation under the Contract. 

26.2 The Contractor shall fully comply to Quality Assurance Quality Control & Safety Pro-

cedures, stipulated in the Contract Document and Safety Policy/Procedures of 

OGDCL. 

26.3 The Contractor authorized representative, approved of in writing by OGDCL shall be 

constantly on the Project and shall give his whole time to the superintendence of the 

same. 

26.4 Such authorized representative shall receive on behalf of the Contractor, directions 

and instructions from OGDCL/Engineering Consultant. 
 

27.0 DISRUPTION OF PROGRESS 

 

27.1 The Contractor shall give written notice to OGDCL/Engineering Consultant whenever 

planning or progress of the Works is likely to be delayed or disrupted unless any 

further drawing or order, including a direction, instruction or approval, is issued by 

Engineering Consultant within a reasonable time. The notice shall include details of 

the drawing or order required and of why and by when it is required and of any delay 

or disruption likely to be suffered if it is late. 
 

28.0 TAXES 

 

28.1 All taxes on the income or payments to the contractor arising, accruing or resulting 

under the contract, whether present or future, assessed or payable inside or outside 

Pakistan shall be the exclusive responsibility of the contractor or its sub-contractor(s). 

Company, in order to discharge its responsibilities as withholding agent shall withhold 

income tax from the payments to the contractor within the contract value at the rates 

applicable at the time of payments. 

 

28.2 Sales tax on goods as well as services is applicable in Pakistan under 

federal/provincial sales tax laws. The contractor being registered with respective 

federal/provincial revenue authority of Pakistan is entitled to charge applicable sales 

tax over and above its bid price and will be responsible for the payment of such sales 

tax to the respective revenue authority as per the prevailing federal/provincial sales tax 

laws. OGDCL being the withholding agent shall withhold sales tax from the 

contractor (whether registered or unregistered), as per respective sales tax withholding 
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rules. Sales tax on supplies or services (where applicable) to be quoted as separate line 

item. 

Any indirect tax including value added tax, sales tax etc. present or future, applicable 

outside Pakistan shall be exclusive responsibility of the Contractor. 

28.3 The Contractor shall be responsible for income tax and all other taxes levied on the 

Contractor’s and its sub-contractor’s expatriate personnel, their social security 

obligations  and contributions regardless of whether such contributions are levied on 

employer or employee or both in Pakistan or outside Pakistan. 

 

28.4 The Contractor shall keep OGDCL informed of the steps taken by it to discharge the 

tax obligations under the Contract and provide supporting documents whenever 

required by the OGDCL.  

 

28.5 The Contractor shall indemnify OGDCL against any claim which might occur due to 

non-compliance by Contractor of any legal obligation regarding taxes, duties, fees, 

levies, or other charges, including taxes on income and sales tax in Pakistan and any 

other payments due to the Federal or Provincial Governments, their agencies or any 

other relevant authority. 

 

28.6 All clearing and brokerage charges incurred shall be to the account of EPCC 

Contractor  

 

28.7 All clearing and brokerage charges incurred shall be to the account of EPCC 

CONTRACTOR. 

 

28.8 CONTRACTOR agrees not to sell, transfer or dispose any of its machinery, 

equipment, spare parts or material imported under this contract within the country 

without prior written approval from COMPANY and without payment of taxes 

(including custom duties etc) due to the Government. 

28.9 CONTRACTOR is responsible to settle all COMPANY obligations or guarantees 

with the customs authorities and to clear COMPANY of all such responsibilities. 

28.10 CONTRACTOR is responsible to obtain all customs approvals and other 

documentations. COMPANY will endeavor to assist CONTRACTOR in obtaining 

such approvals and documentation. 

28.11 The above clauses relating to payment of taxes would prevail notwithstanding a 

contrary expression reflected in any other clause of the contract. 
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29.0 LIQUIDATED DAMAGES (FOR DELAY)  

 

a) Subject to clause # 74 if the Contractor fails to complete the UCH Compression 

Project within the time period of Twenty (20)  months, then Company shall, without 

prejudice to other remedies under the contract, deduct from the contract price / Bank 

Guarantee as liquidated damages, a sum not more than 0.5% of the contract price per 

week or part thereof for first four weeks, 1.00% per week for next four weeks and 

1.5% per week exceeding four weeks up to maximum extent of 10 % of the contract 

value. 

 

b) In case the Company is satisfied that the delayed / defective shipment/ works was due 

to some mistake or circumstances beyond the control of the contractor and the 

contractor has not intentionally or negligently contributed in the delay, the Company 

may impose Liquidated Damages for not more than a sum equivalent to 0.5% of the 

delayed or defective shipment/ services per week or part thereof for first two weeks, 

1.00 % per week for next three weeks and 1.5% per week exceeding five weeks but 

not exceeding 10% of the contract value of the delayed/ defective shipment/ services 

provided that the contractor takes immediate remedial measures for the-replacement 

of defective shipment and takes prompt steps to mitigate the delay. The Company may 

however, impose Liquidated Damages as per (a) above if the delayed or defective 

shipment/ services has affected the project completion schedule or has resulted in 

production losses. 

  

c) Even after imposition of LDs, if the Contractor fails to materialize the delivery 

(material and or services); the Company reserves the right to cancel Purchase 

order/Contract/LC and to forfeit the Guarantee (if applicable) after intimating the 

supplier for such cancellation / forfeiture. 

 

30.0 CHANGE ORDERS 

 

30.1 Subject to the provisions of Article 31.0 hereof OGDCL shall have the power to order 

the Contractor at any time when necessary, prior to the completion of the Project to 

make variations to the Work as outlined below: 
 

a) Require supply of additional equipment/material, items or carryout 

additional/extra work, which may be required for the Project. 

b) Change the character or quality or kind of equipment/material, item or Work, or 

c) Omit any equipment/material, item or work,  

 

No such variation shall in any way validate or invalidate the Contract but the value (if 

any) of all such variations shall be taken into account in ascertaining the amount of the 
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Contract Price and shall be calculated and paid to or deducted from the Contractor as 

per the prices given in Price Schedule, Schedule of Prices/Rates for additional 

supply/work or on cost plus handling/services charges @ 5% of the value of 

item/work. 
 

30.2 Any such request by OGDCL for variations, changes or additions to the Scope of 

Work shall be submitted to Contractor in writing, signed by OGDCL’s Representative 

in the form of a written change request. 
 

30.3 When Contractor has received any written change request from OGDCL, which may 

involve a change in the Contract Price, Contractor shall, as soon as possible and 

before proceeding with the changes, advise OGDCL in writing to that effect, and 

obtain OGDCL approval. 
 

The price and program effects, if any occasioned by any such changes, shall be added 

to or deducted from the Contract Compensation as the case may be. The amount of 

such difference shall be determined in accordance with the prices/rates given in Price 

Schedule, Schedule of Prices/Rates for additional supply/work or on cost plus 

handling/service charges @ 5%. In case of cost plus basis all the required details shall 

be provided to OGDCL/Engineering Consultant so that the price reasonableness can 

be determined. 
 

30.4 In all cases Contractor shall furnish a breakdown in sufficient details to permit an 

analysis of all equipment/materials, labor, equipment, subcontracts and the estimated 

project time schedule overruns and under-runs covering all elements resulting in a 

change in the Contract Price or Project Execution Schedule. 
 

30.5 Any changes or alterations ordered by OGDCL shall not in any way vitiate or 

invalidate the obligations of Contractor under the Contract, unless expressly stated in 

the Change Orders. 
 

30.6 After OGDCL has accepted all the consequences resulting from a change request, a 

Change Order shall be signed by both OGDCL & Contractor.  
 

30.7 Contractor shall make no additions, changes, alterations, omissions, perform no 

additional/extra work nor supply additional/extra equipment/materials of any kind, 

except when a prior approval of OGDCL/ Consultant in form of a Change Order has 

been obtained.  
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30.8 All additional payments for supply of equipment/material, required work or services 

under the provisions of this Article shall be embodied in a Change Order upon condi-

tions specified therein which shall be signed by OGDCL and Contractor, and such 

Change Orders shall be deemed to form part of the Contract and subject to all terms 

and conditions therein, unless otherwise clearly exempted in Change Order. 
 

30.9 Contractor shall proceed with additional/extra supply or work or a change after a 

Change Order has been signed. Until that time Contractor shall proceed with the 

original work unless instructed by OGDCL/Engineering Consultant to stop such work, 

which may be affected by the change request. 
 

30.10 Change requests may also be initiated by Contractor in which case it shall follow the 

same procedure as mentioned above after having been approved by OGDCL/ 

Consultant. 
 

30.11 Notwithstanding the content of any Change Order by OGDCL the Contractor shall use 

his best endeavors to complete the Project by the Completion date provided that if the 

Contractor should by reason of such Change Order be unable to complete the Project 

by the Completion date he shall give notice in writing to OGDCL/Engineering 

Consultant. 
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31.0 CONTRACT AMENDMENTS 

 

31.1 Change Orders may be carried out by the Contractor without an amendment to the 

Contract provided that the cumulative value of all Change Orders made hereof do not 

exceed 10% of the Contract Price. Before any work shall be performed under a 

Change Order the effect of which is that the cumulative value of all Change Orders 

made hereof would exceed 10% of the Contract Price OGDCL and the Contractor 

shall sign an amendment to the Contract.  

 

32.0 DISCLOSURE 

 

Contractor hereby declares that it has not obtained or induced the procurement of any 

contract, right, interest, privilege or other obligation or benefit from Government of 

Pakistan or any administrative subdivision or agency thereof or any other entity owned 

or controlled by it (GoP) through any corrupt business practices. 
 

Without limiting the generality of the foregoing, Contractor represents and warrants 

that it has fully declared the brokerage, commission, fees etc. paid or payable to 

anyone and not given or agreed to give and shall not give or agree to give to anyone 

within or outside Pakistan either directly or indirectly through any natural or juridical 

person, including its affiliate, agent, associate, broker, consultant, director, promoter, 

shareholder, sponsor or subsidiary, any commission, gratification. bribe, finder's fee or 

kickback, whether described as consultation fee or otherwise, with the object of 

obtaining or inducing the procurement of a contract, right, interest, privilege or other 

obligation or benefit in whatsoever form from GoP, except that which has been 

expressly declared pursuant hereto. 
 

Contractor certifies that it has made and will make full disclosure of all agreements 

and arrangements with all persons in respect of or related to the transaction with GoP 

and has not taken any action or will not take any action to circumvent the above 

declaration, representation or warranty. 
 

Contractor accepts full responsibility and strict liability for making any false 

declaration, not making full disclosure, misrepresenting facts or taking any action 

likely to defeat the purpose of this declaration, representation and warranty. It agrees 

that any contract, right, interest, privilege or other obligation or benefit obtained or 

procured as aforesaid shall, without prejudice to any other rights and remedies 

available to GoP under any law, contract or other instrument, be voidable at the option 

of GoP. 
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Notwithstanding any rights and remedies exercised by GoP in this regard, Contractor  

agrees to indemnify GoP for any loss or damage incurred by it on account of its 

corrupt business practices and further pay compensation to GoP in an amount 

equivalent to ten times the sum of any commission, gratification, bribe, finder's fee or 

kickback given by Contractor as aforesaid for the purpose of obtaining or inducing the 

procurement of any contract, right, interest, privilege or other obligation or benefit in 

whatsoever form from GoP. 

 

33.0 WORKS TO BE MEASURED 

 

OGDCL/Engineering Consultant shall, except as otherwise stated, ascertain and deter-

mine by measurement the value in terms of the Contract of work done in accordance 

with the Contract. He shall, when he requires any part or parts of the works to be 

measured, give notice to the Contractor's authorized agent or representative, who shall 

forthwith attend or send a qualified agent to assist OGDCL/Engineering Consultant or 

their representatives in making such measurement, and shall furnish all particulars 

required by either of them. Should the Contractor not attend, or neglect or omit to 

send such agent, then the measurement made by OGDCL/Engineering Consultant or 

approved by him shall be taken to be the correct measurement of the work. For the 

purpose of measuring such permanent work as is to be measured by records and 

drawings OGDCL/Engineering Consultant or their representatives shall prepare 

records and drawings month by month of such work and the Contractor, as and when 

called upon to do so in writing, shall, within fourteen days, attend to examine and 

agree such records and drawings with OGDCL/Engineering Consultant or their 

representatives and shall sign the same when so agreed. (Refer Appendix-L) 

 

34.0 STORAGE AND HANDLING FACILITIES 

 

34.1 The Contractor shall be responsible for handling and storage of all equipment and 

material at Project Site at his risk and cost. The Contractor shall also be responsible 

for maintaining a proper warehouse at Project Site by employing a storekeeper to keep 

up to date record of the equipment/material issued & consumed. The Contractor will 

have to submit a complete material balance/audit report after completion of the job. 

 

34.2 The Contractor shall protect all equipment/materials against corrosion, mechanical 

damage or deterioration during storage according to nature of material and erection at 

Project Site. The protection shall be to the approval of OGDCL/Engineering 

Consultant. 
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34.3 Motors, valves, instruments, etc., shall be stored indoors in a Warehouse provided by 

Contractor. Motor windings shall be kept dry by either the use of external heat, or 

energizing of the strip heaters in the motors. 

 

34.4 Bearings and other machined wearing surfaces of machinery shall be protected against 

corrosion, and shall be kept clean. 

 

34.5 Structural steel, miscellaneous steel, grating walkways, plate-work, cable trays, etc., 

shall be kept painted throughout the storage and erection period to prohibit rusting 

unless such items are galvanized or have other corrosion proof finish. 

 

34.6 Thermal insulation if used for the project shall be stored indoors, or otherwise 

protected against getting wet. 

 

34.7 The Contractor shall always exercise due care and pre-caution and follow acceptable 

practices during loading/un-loading, handling, transportation/shifting and installation 

of equipment and material.  

 
 

35.0 UTILITIES FOR CONSTRUCTION 

 

The Utilities i.e. electric power, water, air etc. necessary for the entire construction/ 

installation/erection works will be arranged by the Contractor. All expenditure and 

costs thereof shall be to the Contractor's account. 

 

All electrical equipment, i.e. Generators, Welding Sets, Compressors, Drill Machines, 

Grinders, etc., along with gadget/appliances cut-out, panel board, etc., shall be 

arranged by the Contractor at his own cost and shall get the same approved from 

OGDCL/Engineering Consultant. 
 

 

36.0 PAYMENT OF FEES 

 

The Contractor shall obtain and pay for all permits, licenses or other privileges 

necessary in relation to the execution of the Work and abide by the rules and 

regulations of all public bodies and companies whose property or rights are affected or 

may be affected in any way by the Work. Certificates of which shall be delivered to 

OGDCL and will become the property of OGDCL. 
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37.0 WATCHING AND LIGHTING 

 

37.1 The Contractor shall in connection with the Work provide and maintain at his own 

cost all lights, guards, fencing and watching when and where necessary or required by 

OGDCL/Engineering Consultant or their representatives, or by any duly constituted 

authority, for the protection of the temporary/permanent Work, or for the safety and 

convenience of others. 

 

37.2 The Contractor shall review with OGDCL/Engineering Consultant its programme for 

Project Site security and lighting for the Work. The standard of lighting shall conform 

to industrial lighting standard of Pakistan as prescribed by law to OGDCL's/ 

Engineering Consultant’s review and approval of the Contractor's programme by 

OGDCL/Engineering Consultant will be for coordination purposes and does not 

relieve the Contractor of its responsibility for security and lighting. 
 

38.0 CARE OF FINISHED WORKS 

 

38.1 The Contractor shall at all times during the performance of the works be fully 

responsible for the care of the Work and of all Temporary Work. 

 

38.2 The Contractor shall effectively protect his work from action of weather and from 

injury or defacement, and shall cover finished parts where required for their thorough 

protection. Finished work shall be left perfectly clean and free from defects. 

 

38.3 The Contractor and/or his Sub-Contractors, who are installing or erecting equipment, 

material, etc., shall be responsible for protecting work. Heavy planking shall be used 

when moving any cable and other buried structures. Metal rollers shall not be 

permitted. 

 

38.4 In the event of Phased Completion, the Contractor shall be responsible for the due 

care of those parts of the works not completed and shall where required provide 

fencing, security, separate access, additional lighting, so that the parts of the works 

completed may be used for the purposes for which they were designed without 

inconvenience to that use and the performance of the remaining works may be 

completed without undue interference. 

38.5 During the progress of the Work the Contractor shall keep the Site reasonably free 

from all unnecessary obstruction and shall store or dispose of any Constructional 
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Material and other materials and clear away and remove from the Site any wreckage, 

rubbish or Temporary Work no longer required. House-Keeping will be done on daily 

basis & unnecessary material, parts & debris will be removed from site 

 

39.0 WITNESS TESTING & INSPECTION 

 

39.1 At all stages of the Work, including, supply, construction and pre-commissioning, the 

Contractor shall perform any and all review, inspection and tests in accordance with 

the standard, regulations, the applicable laws and requirements specified in the 

Contract. The proof of these inspections & tests in the form of certificates shall be 

provided to OGDCL/Engineering Consultant. OGDCL/Engineering Consultant shall 

be entitled to witness, collect evidence and report with respect to all and any such 

review, inspection and tests. The arrangement & costs of all such review, inspections 

and test, including those performed in any offices, workshops facility and worksites 

shall be borne by the Contractor and are included in the Contract price. 

 

39.2 OGDCL/Engineering Consultant will participate in test conducted at manufacturer’s 

works. For test and inspection conducted at the premises of the manufacturer’s works 

all reasonable facilities and assistance (including access to drawings and production 

data apart from workshop drawings and data and according to VDL (Vendor Drawing 

List) to be mutually agreed upon production data) shall be furnished to the inspectors 

at no charge to OGDCL. The participation/presence for acceptance of such test by 

OGDCL/Engineering Consultant shall not relieve the Contractor from its obligations 

liabilities under the Contract. 

 

39.3 Should any inspected or tested equipment, material fails to conform to the 

Specifications, the OGDCL/Engineering Consultant may reject them and the Supplier 

shall at its discretion, following best industrial practices, either replace the rejected 

equipment/material and installation work or make all alterations necessary to meet 

specification requirements free of cost to OGDCL. 

 

39.4 The OGDCL shall be informed three (03) weeks in advance regarding the test date. If 

any acceptance test or acceptance procedure (if applicable) cannot take place due to 

reasons beyond Contractor’s control and attributable to the OGDCL, then such 

acceptance test/procedure shall be performed in the absence of OGDCL’s 

representative not later than ten days from the date of notification of Supplier of its 
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readiness for such tests or acceptance procedures. If the results are within the 

specification, the test shall be deemed to have been successfully performed. 

 

39.5 Nothing in Clause 39.0 shall in any way release the Contractor from any warranty, 

obligations or liabilities under this contract. 

 

39.6 The Contractor shall arrange to carry out a pre-shipment inspection of the supplies 

through approved third party inspection agency. The CVs of the professionals of the 

TPIs to be assigned for inspection shall be shared in advance with OGDCL. 

 The scope of the pre-shipment inspection shall include; 

 

 Review the detailed listing of the material & equipment being shipped by the 

supplier and other relevant documents. 

 Match the details given in the supplier’s list with other relevant documents. 

 Physical inspection of material & equipment being shipped to verify its 

condition and conformity with the supplier’s list & other relevant documents. 

 Witness the loading and seal the container. 

 

For detail terms of reference (TOR), refer Appendix-M 

 

39.7 OGDCL/Engineering Consultant and any person authorized by him shall at all times 

have access to project site and all workshops facilities and places where project work 

is being carried out for purposes of expediting and inspection and the Contractor shall 

afford every facility for and every assistance in or in obtaining the right to such access. 

 

39.8 OGDCL/Engineering Consultant reserves the right to inspect performance of the work 

of the Contractor at project site and workshop faculties and places where project 

works is being carried out to ensure conformity with the Contract Documents. The 

Contractor shall promptly rectify all such deficiencies or defects that are brought to 

the Contractor's knowledge by Notice of OGDCL/Engineering Consultant. OGDCL’s/ 

Engineering Consultant’s inspection herein shall not relieve the Contractor of any of 

its obligations under the Contract. 

 

39.9 The Contractor shall regularly keep OGDCL/Engineering Consultant fully informed 

of the progress of construction and the supply of equipment & materials by furnishing 

to OGDCL/Engineering Consultant Monthly Schedules so as to permit OGDCL’s/ 
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Engineering Consultant’s inspection to be carried out in such manner as to minimize 

interference with the progress of the Work. 

 

40.0 REJECTION AND INTERIM OPERATION 

 

40.1 If the completed Project or any portion thereof, fails to fulfill the requirements of the 

Contract, OGDCL shall give the Contractor written notice setting-forth particulars of             

such defects or alter the work to make it OGDCL with the requirements of the 

Contract. Should he fail to do so within a reasonable time, OGDCL may at his option 

replace at the Contractor's expense the whole or any portion of the work, which is 

defective or fail to fulfill the requirements set-forth in the Contract. Such replacement 

shall be carried out by OGDCL within a reasonable time and a reasonable price and 

where possible to the same specifications. The Contractor's full liability under this 

Paragraph shall be satisfied by the payment to OGDCL of the original Contract price 

including the difference if any, between the replacement price of equipment and 

materials including charges for transportation, installation and testing, and the original 

Contract Price including the same defective equipment, materials, and charges. 

 

40.2 In the event of such rejection, during the period when the necessary replacement 

equipment is being obtained or repairs or alterations are being made, OGDCL shall 

have the right to operate any and all equipment as soon as and as long as it is in 

operating condition, whether or not such equipment has been accepted as complete 

and satisfactory, except that this shall not be construed to permit operation of any 

equipment which may become damaged by such operation before any required 

replacements, repairs and/or alterations have been made. All replacements, repairs, or 

alterations required of the Contractor shall be made by the Contractor at such time as 

directed by OGDCL and in such a manner as will cause the minimum interruption in 

the use of the equipment by OGDCL.  Should OGDCL under his option not replace 

the rejected equipment within a reasonable time, the Contractor's full responsibility 

under this paragraph shall be satisfied by the repayment of all moneys paid by 

OGDCL to him in respect of said equipment. 

 

40.3 Immediately after the replacement of the defective equipment the Contractor shall 

remove the said defective equipment from the site without cost to OGDCL. 

 

40.4 Nothing in this paragraph shall be deemed to deprive OGDCL of or affect any rights 

under this Contract which he may otherwise have in respect of such defects or 
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deficiencies, or in any way relieve the Contractor of his obligations under the 

Contract. 

 

41.0 EXAMINATION OF WORK BEFORE COVERING-UP 

 

No work shall be covered-up or put out of view without the approval of OGDCL/ 

Engineering Consultant or their representatives and the Contractor shall afford full 

opportunity for OGDCL’s/Engineering Consultant’s representative to examine and 

measure any work which is about to be covered-up or put out of view. The Contractor 

shall give due notice to OGDCL’s/Engineering Consultant’s representative whenever 

any such work is or are ready or about to be ready for examination and OGDCL’s/ 

Engineering Consultant’s representative shall, without unreasonable delay, unless he 

considers it unnecessary and advises the Contractor accordingly, attend for the 

purpose of examining and measuring such work or of examining such work. 

 

42.0 ERECTION AND CHECKING AT SITE 

 

42.1 The Contractor shall submit to OGDCL/Engineering Consultant in due time for 

approval and discussion his proposals and plans as to the method and procedure to be 

adopted for the erection of the equipment and particulars of constructional equipment 

and temporary works involved. 
 

42.2 The submitting of these suggestions and arrangements, and the approval thereof by 

OGDCL/Engineering Consultant or his Representatives shall not relieve the 

Contractor of his responsibilities and duties under the Contract. 
 

42.3 The Contractor's representative on the site or his nominated deputy is to be given full 

responsibility to enter into negotiations regarding points arising from erection. 
 

42.4 The carrying out of all work included in the Contract is to be supervised by a 

sufficient number of qualified representatives of the Contractor and full facilities and 

assistance are to be afforded by the Contractor for Engineering Consultant or his 

representative to check the execution of the Work. 
 

42.5 OGDCL/Engineering Consultant reserves the right to inspect all parts of equipment in 

the works and/or site, but may at his discretion waive inspection on certain items, but 

he shall, in no way, absolve the Contractor from his responsibilities. This particularly 

applies to the checking of materials, the accurate setting out of foundations, the 
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plumbing of all stanchions and columns and to the leveling, setting and aligning of the 

various parts, and to the fitting and adjusting of bearings and other parts. 

 

42.6 The Contractor may be required to work on weekly & gazette holidays without any 

extra compensation. The Contractor may also be required to work on overtime or in 

two shifts depending on the workload without any extra compensation or obligation to 

OGDCL. 

 

42.7 No claim by the Contractor in terms of extra cost or compensation would be 

entertained due to temporary stoppages in the flow of work and subsequent idle labour 

& machine hours caused by observance of safety & security regulations. 

 

42.8 In the event of night working, the Contractor shall provide sufficient lighting and shall 

supply the necessary labor for the continuation of the work after normal hours. 

 

42.9 The Contractor, witnessed by OGDCL/Engineering Consultant or it’s representative, 

shall check the civil works and the electrical and mechanical connections to all 

equipment supplied under the Contract before such equipment is brought into 

commission and shall be responsible for the correctness of such connections in 

accordance with Engineering Consultant's drawings and the Specifications. 

 

43.0 COMPLETENESS OF ERECTION/INSTALLATION WORK 

 

43.1 It is the intent of the technical specifications to provide for the erection, installation 

and testing of the equipment and material specifically noted, shown, or called for. The 

omission of specific reference to any item of work that is reasonably necessary for the 

proper functioning of the Compression Facility and allied facilities will not relieve the 

Contractor of the responsibility to furnish all equipment, materials, transportation 

and/or labor required for a complete installation and erection work, satisfactory to 

OGDCL/ Engineering Consultant. 

 

43.2 The technical specifications are presumed correct, but complete accuracy is not 

guaranteed. Any error or ambiguity must be reported to Engineering Consultant before 

starting the work affected. In the event of any dispute arising as to the true intended 

meaning of a technical specification, Engineering Consultant shall interpret the same 

and his interpretation shall be accepted as final and binding upon all parties 

concerned. 
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44.0 QUALITY OF MATERIALS & WORKMANSHIP AND TESTS 

 

44.1 All equipment/materials and workmanship shall be of the respective kinds described 

in the Contract and in accordance with OGDCL’s/Engineering Consultant's 

instructions and shall be subject from time to time to such tests as OGDCL/ 

Engineering Consultant may direct at the place of manufacture or fabrication, or at 

Project Site or at such other place or places as may be specified in the Contract, or at 

all or any of such places. 

 

44.2 The Contractor shall provide inspection and testing equipment, instruments, 

machines, labor and material as are normally required for examining, measuring and 

testing any works and for execution of various quality control tasks, mechanical, 

destructive, non-destructive tests, etc., as may be selected and required by OGDCL/ 

Engineering Consultant. The quality control tasks shall be performed by the 

Contractor's competent personnel in accordance with a site testing and quality control 

programme to be established by the Contractor and approved by OGDCL/ 

Engineering Consultant or their representatives. 

 

44.3 The Contractor shall keep a complete record of all quality tests performed on site. 

 

44.4 Hydrostatic tests on site shall generally be carried out on all the pipelines, piping & 

equipments work in the plant. 

 

44.5 All quality controls and tests shall be carried out in accordance with applicable 

standards and codes.  

 

44.6 The Contractor shall carry out all necessary surveying work to ensure that the position 

and elevation of all works erected or constructed by him are correct. The measuring 

methods and devices used must meet the standard of accuracy required for this 

purpose. All the surveying work must be based on a geodetic grid established with 

adequate accuracy with levels and positions continuously checked and supplemented. 

 

44.7 The cost of all tests provided in the Contract shall be borne by the Contractor. 
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45.0 WARRANTIES 

 

45.1 The Contractor warrants that the equipment and material supplied under the Contract 

shall be new& Latest (while respective spare parts shall be continued at least for next 

fifteen (15) years), having good title and fit for the use intended. The Contractor 

further warrants that:  

 

a) Equipment & materials supplied against the Contract conforms in all respects 

with the specifications and requirements contained in contract document. 

 

b) Equipment supplied under this Contract shall be of good quality and free from all 

defects arising from design, materials or workmanship. 

 

45.2 The Contractor shall also obtain and provide to OGDCL/Engineering Consultant 

original manufacturer’s warranty of the equipment supplied by it from vendors and 

manufacturers. The warranties shall be obtained in the name of OGDCL. 

 

45.3 The Contractor warrants that the construction/installation, erection and other work 

shall be of good quality, free from faults or defects and shall perform so as to comply 

with the specifications contained in the contract documents or with any revisions 

thereof pursuant to any changes. The Contractor further warrants that all work 

performed under the Contract shall be in accordance with industry’s recognized codes 

and standards. 

 

45.4 The foregoing warranties shall remain valid for a period of Twelve (12) months from 

the date of Taking over Certificate. 

 

45.5 If the supplied equipment/materials, construction, installation/erection and related 

work fail to meet the warranty conditions set forth in clause 45.1, 45.2, 45.3 & 45.4 

shall promptly notify the Contractor in writing about the defects and claims under the 

warranty. Upon receipt of such notice the Contractor shall within the time specified by 

OGDCL/Engineering Consultant repair/replace the defective equipment, material and 

or portion of works, with no cost or expense to OGDCL. The repaired or replaced 

equipment, material or works shall be warranted by Contractor for Twelve (12) 

months from the date of repair(s) or replacement(s). 
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If the Contractor having been notified fails to remedy the defect(s) within the specified 

time, OGDCL shall proceed to take remedial actions as may be necessary, at the 

Contractor’s risk and cost. All costs thereof shall be charged to the Contractor or 

recovered from retention money/performance bond. The Contractor shall have no 

objection to the above and he hereby acknowledges the rights of OGDCL to recover 

such sums as a debt due to OGDCL from defaulting Contractor. It is understood that 

in this case the Contractor shall not be relieved from the provided warranties and 

contractual obligations. 

 

45.6 The Contractor shall also provide warranties of original equipment manufacturers in 

the name of OGDCL for all mandatory and other equipment (where applicable.) 

 

46.0 PERFORMANCE TESTING  

46.1 The Contractor shall guarantee satisfactory performance of the Compression Facility 

so that the compression facilities meets the performance requirements laid-down in 

the Technical Specifications and respective data sheets. The Contractor shall also 

provide and prove during commissioning the performance parameters of all major 

equipment of the Compression Facility and its associated systems 

 

46.2 Prior to Performance Test, the Contractor will have to operate the Compression 

Facility for continuous five (05) days in a steady state (unit wise operation will be 

considered for steady state). Any tripping continued more than two (02) hours shall be 

considered as unsteady state operation of the compression package and accordingly 

Contractor has to perform another five (05) days steady state operation for that 

particular compressor package. The Compression Facility shall be evaluated over a 

seventy two (72) hours continuous Acceptance Test for each individual compressor on 

rated compression scenarios. 

 

46.3 If the Compression Facility and its associated systems do not achieve satisfactory 

performance or otherwise adhere to the requirements outlined in the Contract, the 

Contractor shall promptly analyze the cause of failure. The Contractor shall take all 

necessary corrective measures in a prompt manner to ensure such that the 

Compression Facility gives satisfactory performance 

 

46.4 If the Compression Facility and its associated systems still fail to give satisfactory 

performance or otherwise adhere to the requirements outlined in the Contract, in a 

subsequent Performance Test the date of which will be mutually agreed then 
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Contractor shall determine the cause of this failure and advice changes/modifications 

or addition. OGDCL/Engineering Consultant can also independently determine the 

cause of such failure. The Contractor shall be liable to bear all expenses of the design, 

purchase, delivery and installation of such changes, modifications or additions. The 

liability of such additions, modifications shall be un-limited. 

 

46.5 If after all such additions/modifications the Compression Facility and its associated 

systems still fail to meet performance in a final test to be demonstrated within three 

(3) months of the agreement to changes to be made to the Compression Facility, the 

Contractor shall pay to OGDCL as liquidated damages due to nonperformance, an 

amount equal to ten percent (10%) of the Contract Value. These liquidated damages 

will be recovered or adjusted from any due payments or retained amounts under the 

letter of credits or from Performance Bond Guarantees. These Liquidated damages on 

performance will be independent of L/D applied on delay under clause# 29. 

 

46.6 Performance test shall be carried out on fuel gas. However, considering the raw gas, 

EPCC Contractor shall ensure that the compressor packages are designed in such a 

manner that safe and trouble free operation shall be carried out taking into account 

high ambient temperature and rated power. 

 

46.7 In the event of malfunction or failure of the Compression Facility to meet the 

performance test, the Performance Guarantee shall be further extended for a period of 

twelve (12) months. 
 

 

GUARANTEE POINT: 

 

 UNITS CASE-2 
 

CASE-3 

Inlet Flow MMSCFD 240 

 

185 

Inlet Pressure psig 450 

 

350 

Inlet 

Temperature 

(gas) 

°F 60-134 

 

58 -133 

Mol. Weight  29.9-29.8 

 

30.0 - 29.8 
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Ambient Temp °F 30-131 

 

30-131 

Discharge 

Pressure 
psig 865 

 

865 

 

Note: Power of turbine should be at least 10% in excess of maximum required BHP required for compressors at extreme case, without 

air inlet cooling at 130 Deg F. 

 

In case of non-availability / departure from any of the above parameters the 

performance will be extrapolated using ASME PTC-10/applied codes and standards as 

per industrial practice and mutually agreed. However, detailed performance test 

procedure shall be submitted by the Contractor for OGDCL review and approval one 

(01) month before commencement of Performance Test. 

 

The fuel consumption, thermal efficiency, and heat rate of the driver gas turbine as 

guaranteed shall not exceed to the agreed guaranteed figures on lower heating value, 

when operating on the above conditions.  

The performance of the maximum power of the turbine at maximum ambient 

temperature i.e. 55oC shall be met without any prior inlet air cooling system. 

 

The fuel (Sale Gas) consumption of a turbine shall be within the range of 7-10 

MMSCFD for normal operation. 

 

47.0 NEGLIGENCE AND DEFAULT 

 

47.1 If the Contractor neglects to execute the Works expeditiously, within the required time 

and with due diligence, or refuses or neglects to comply with any reasonable orders 

given to him in writing by OGDCL/Engineering Consultant in connection with the 

Works or refuses to abide by the provisions of the Contract, OGDCL/Engineering 

Consultant shall give notice to him in writing calling upon him to make good the 

failure, neglect or refused cited at its own cost. 

 

47.2 Should the Contractor fail to comply with such notice within three (3) days after 

receipt of same, OGDCL shall be at liberty to take the Works wholly, or in part out of 

the Contractor's hand and carry out the Works either by himself or through his agents, 

or at his option may re-contract at a reasonable price with any other persons to execute 
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the Works or any part thereof and provide any other equipment, materials, tools, 

tackle or labour for the purpose of completing the Contract without any liability or 

obligation towards the Contractor. 

 

47.3 In such event OGDCL shall, without being responsible to the Contractor for normal 

wear and tear or the same, being entitled to seize and take possession and have free 

use of all equipment, materials, tools, tackle or other items which may be on the site, 

for use in connection with execution of such work, to the exclusion of any right of the 

Contractor over the same. 

 

47.4 OGDCL shall be entitled to retain and apply balance which may otherwise be then due 

to the Contractor under the Contract, or such part thereof as may be necessary, to the 

payment of the cost of execution of such aforesaid work. 

 

47.5 If the cost of executing the aforesaid work exceeds the balance due to the Contractor 

and the Contractor fails to make good the deficit, said equipment, materials tools, 

tackle, or other property of the Contractor as may not have been used in completion of 

the work, may be sold by OGDCL and the proceeds applied towards the payment to 

such difference and the cost incidental to such sale, a surplus balance existing after 

crediting the proceeds of such sale shall be paid to the Contractor and the remaining 

unsold items, if any, shall be removed by the Contractor. If the proceeds of the above 

sale of the Contractor equipment, materials, tools, tackle and other items are 

insufficient to cover the cost of executing the aforesaid work, the balance remaining 

after crediting the proceeds of such sale shall be recoverable from the Contractor as 

per the remedies available to OGDCL under this Contract and any other applicable 

law. 
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48.0 DELAYS IN THE CONTRACTOR’S PERFORMANCE 

 

48.1 Completion of engineering, procurement (supply), construction, pre-commissioning, 

commissioning, performance testing, Reliability Guarantee Test and startup of 

Compression facility at UCH gas field shall be made by the Contractor in accordance 

with the stipulated completion time specified in the Contract. 

 

48.2 An unexcused delay by the Contractor in performance of the Contract including 

delivery of equipment/material being supplied and timely completion of the Project 

shall render the Contractor liable to any or all of the following sanctions: 

 

 Forfeiture of its performance bond (guarantee) 

 Imposition of liquidated damages 

 Termination of contract for default 

 Any other remedies available and action to be taken by OGDCL as per the terms 

of this Contract and applicable law. 

 Black Listing for future supply/work in OGDCL 
 

 

49.0 DEFAULT OF CONTRACTOR IN COMPLIANCE 

 

In case of default on the part of the Contractor in carrying out such order, OGDCL 

shall be entitled to employ and pay other persons to carry out the same and all 

expenses consequent thereon or incidental thereto shall be recoverable from the 

Contractor by OGDCL, or may be deducted by OGDCL from any monies due or 

which may become due to the Contractor. 

 

50.0 DAMAGE TO PERSONS AND PROPERTY 

 

The Contractor shall, indemnify OGDCL against all losses and claims in respect of 

injuries or damage to any person or material or physical damage to any property 

whatsoever which may arise out of or in consequence of the execution of the Work 

under the Contract and against all claims, proceedings, damages, costs, charges and 

expenses whatsoever in respect of or in relation thereto. 

 

The Contractor shall indemnify OGDCL against all losses, claims and demand made 

by any third party/persons arising out in performance of its obligations under this 
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Contract whether such claims, demands and actions are made while this Contract is in 

force or at any time after its execution or termination. 

 

The Contractor shall be responsible for similar indemnify for any sub contractors 

performing work under this directions. 
 

51.0 ACCIDENT OR INJURY TO WORKMEN 

 

The Contractor shall indemnify and nor OGDCL shall be liable for or in respect of any 

damages or compensation payable at law in respect or in consequence of any accident 

or injury to any workman or other person in the employment of the Contractor or any 

Sub-Contractor. The Contractor shall indemnify and keep indemnified OGDCL 

against all such damages and compensation, and against all claims, proceedings, costs, 

charges and expenses whatsoever in respect thereof or in relation thereto. 
 

 

52.0 INSURANCE & LIABILITIES 

 

52.1 After execution of contract, the contractor will procure following insurance policies as 

soon as possible preferably before execution of work or supply of material. Such time 

for procurement of policies should however not exceed thirty (30) days from 

execution of contract. 
 

Construction All Risk Physical Damage/Erection All Risk Insurance Policy 

Third Party Liability Insurance Policy, AND 

 Employee/ Workmen Compensation Policy 

 

Such insurances shall be evidenced by standard insurance policies in form and 

substance satisfactory to OGDCL, Construction/Erection All Risk Insurance and 

related Third Party Liability Insurance policies shall be procured from National 

Insurance Company Limited (NICL). A copy of each of the policies will be 

endorsed to OGDCL by the insurer. Each policy shall name OGDCL as the insured. 

The Contractor shall cause all such insurances to be maintained in full force and effect 

till commissioning and handover of the Project to OGDCL.   
 

52.1.1 Construction/Erection All Risk Insurance Policy 

 

The Contractor shall procure, from National Insurance Company Limited (NICL), 

and maintain a construction (erection) all risk insurance policy including sabotage and 

terrorism for sum assured value of not less than contract value. The policy will cover 

all physical loss or damage caused or done to permanent and temporary works 

completed or in progress, construction, commissioning and performance testing 

phases of work with extended coverage for Contractor’s own equipment/material and 
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Company supplied equipment / material stored at the Site / Contractor’s warehouse 

and OGDCL’s existing facilities. 

 

52.1.2  Third Party Liability Insurance Policy 

 

The Contractor shall procure, from National Insurance Company Limited (NICL), 

and maintain Third Party Liability Insurance Policy for sum insured not less than 

Rs.300/- Million (may be revised in line  with circumstance of the surrounding of 

work place) to cover any claim(s) arisen on account of death, injury and /or disease to 

persons (other than employees of the Contractor), or loss or damage to any other 

party/ property out of/ in connection with/in the course of performance of the 

Contract. 
 

52.1.3 Employee/Workmen Compensation Policy 

 

Employees/workmen compensation policy, according to applicable laws, covering 

liabilities arising out of injury or death to Contractor or its Sub-Contractor’s 

employees out of or in connection with the performance of contract. 

 

53.0 ENGAGEMENT OF LABOR 

 

The Contractor shall make his own arrangements for the engagement of all labor, 

transport, meals, camping / accommodation etc. and payment thereof. 

 

54.0 FESTIVALS & RELIGIOUS CUSTOMS 

 

The Contractor shall in all dealings with labor in his employment have due regard to 

all recognized festivals, days of rest and religious or other customs. 

 
 

55.0 DISORDERLY CONDUCT, ETC. 

The Contractor shall at all times take all reasonable precautions to prevent any 

unlawful, riotous or disorderly conduct by or amongst his employees and for the 

preservation of peace and protection of persons and property in the neighborhood of 

the Work against the same. 

 

56.0 SPARE PARTS  

The Contractor shall submit in the Bid OEM recommended list of spare parts on OEM 

Letterhead along with manufacturer’s address required during two years of operation 

for the equipment/material supplied by it. The Contractor should ensure an 

arrangement whereby the spare parts inventory/backup facilities for the equipment is 

maintained for minimum period of fifteen (15) years. In the event of termination of 
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production of spare parts an advance notification should be given to OGDCL giving 

sufficient time enabling it to procure the required spare parts and following such 

termination, furnishing at no cost to OGDCL, the blue prints, drawings and 

specifications of the spare parts. 

 

57.0 SPARE PARTS (Turbo Compressor Package) 

The Contractor shall submit in the Bid Turbo Compressor OEM recommended list of 

spare parts of Turbine, Compressors, Control system & allied accessories/equipments 

on Turbine and Centrifugal Compressor OEMs Letterhead required during two years 

of operation for the equipment/material supplied by it. The Contractor shall provide 

the confirmation on OEMs of Turbine and Compressor letterheads that the spare parts 

inventory/backup facilities for the equipment is maintained for minimum period of 

fifteen (15) years. In the event of termination of production of spare parts an advance 

notification shall be given to OGDCL giving sufficient time enabling it to procure the 

required spare parts and following such termination, furnishing at no cost to OGDCL, 

the blue prints, drawings and specifications of the spare parts. 

 

 

58.0 REMOVAL OF IMPROPER WORK & MATERIALS 

 

OGDCL/Engineering Consultant shall during the progress of the Work have power to 

order in writing from time to time: 

 

a) The removal from the Project Site, within such time or times as may be specified 

in the order, of any materials which, in the opinion of OGDCL/Engineering 

Consultant, are not in accordance with the Contract 

 

b) The substitution of proper and suitable materials and 

 

c) The removal and proper re-execution of any work which in respect of materials 

or workmanship is not, in the opinion of OGDCL/Engineering Consultant, in 

accordance with the Contract. 
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59.0 REMOVAL OF CONSTRUCTIONAL EQUIPMENT, ETC. 

 

Upon completion of the Works the Contractor shall remove from the Site all the said 

Constructional Plant and Temporary Work remaining thereon and any unused 

materials provided by the Contractor. All project material whether used or un used to 

be shifted to OGDCL ware house. 

 

OGDCL shall not at any time liable for the loss or damage to any of the said 

construction plant and temporary works or materials. 

 

60.0 CLEARANCE OF SITE ON COMPLETION 

 

On the completion of the Project the Contractor shall clear away and remove from the 

Site all Constructional Plant, surplus materials, rubbish and Temporary Work of every 

kind, and leave the whole of the Site and Work clean and in a workmen like condition 

at its own cost. Surplus material supplied by contractor or its sub contractor shall be 

the property of OGDCL and handed over to OGDCL on completion of project.  

 

61.0 MECHANICAL COMPLETION, INSPECTION & TESTING 

 

61.1 All equipment and material installed and erected under this Contract including vendor 

supplied special equipment e.g. compressors and pumps, etc., shall be subject to test 

or inspection in accordance with relevant clauses of the Specifications. For the vendor 

supplied special equipment Contractor will make arrangements for checking, testing 

and commissioning. 

 

61.2 After completion of erection and/or installation, and before being put into operation, 

the plant and all its appurtenances, piping, valves and all other mechanical and 

electrical equipment and materials shall be thoroughly cleaned and then inspected 

under the supervision of OGDCL/Engineering Consultant for correctness and com-

pleteness of installation and acceptability for placing in operation. 

 

61.3 The time consumed in the inspection and checking of the units shall be considered as 

a part of the erection and installation period which is included in the completion 

period of Project. 

 

61.4 The Contractor shall arrange for necessary inspection and testing of the works 

performed by the Contractor upon its installation thereof in accordance with the 

Tender Documents. 
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61.5 The Contractor shall maintain adequate record of all tests carried out and their results 

thereof and make the same available to OGDCL/Engineering Consultant. The 

Contractor shall remedy promptly any defects or deficiencies, which appear as a result 

of such inspection and tests, on his supply and workmanship entirely at his own cost 

and responsibility. 

 

61.6 Contractor shall prepare the piping and allied facilities for operation which will 

include but not limited to the following tests: 

 

 Cleaning of all lines and equipment of loose material by flushing or blowing and 

performing any other cleaning as may be required. 

 Clean-out and boxing-up of all pressure vessels including installation of internals 

such as filter elements, etc. 

 Hydrostatic, pneumatic and other field testing (weld radiography, coat and wrap, 

quality, etc.) of the equipment as required. 

 Alignment, lubrication and running tests of compressors/drives and operational 

tests of all types of valves. 

 Color & color coding of piping & equipment according to service. 

 

62.0 MECHANICAL ACCEPTANCE 

 

62.1 The Contractor shall prepare project for operation, which will include but not be 

limited to the following: 

     

a) Hydrostatic, testing of piping, equipment, etc. as required in the Contract 

Documents. 

b) Running tests of drivers, compressors and operational tests of all types of valves, 

etc. 

c) Circulation of lubricating and seal oil in compressors. 

d) Radiography of all piping. 

e) Stress relieving of all piping where applicable/required as per API Code. 

f) Short duration operations with air on all compressors in accordance with 

Vendor's instructions. 

g) After hot operation, rechecking the alignment and, if necessary, re-aligning all 

rotaries (with drivers) and hot checking the drivers related to compressors. 
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h) Cleaning all lines of loose materials by flushing or blowing and performance of 

any other special cleaning as may be required in these specifications. 

i) Placement of all blinds in position for operation. 

j) Installation of orifice plates after hydrostatic tests. 

k) Installation of relief valves 

l) Thermo-couple connection and checking out. 

m) Cleaning out and boxing-up of all exchangers and pressure vessels. 

n) Preparation to meet safety requirements. 

 

62.2 The Contractor shall also be required to complete and thoroughly clean-up the 

operating facilities which shall include all painting, removal of all temporary works 

and general site clean-up in accordance with the Contract. 

 

62.3 Pursuant to the mechanical completion of the work, the Contractor shall, in the 

presence of OGDCL’s/Engineering Consultant’s representatives, provide services to 

successfully complete the operability tests to establish that the facilities are in proper 

operating conditions and free from leaks, defects and deficiencies. 

 

62.4 Prior to introduction of “First Gas” into the system the Contractor shall carry out a 

leak test, at a pressure to be specified by OGDCL/ Consultant. This test shall ensure 

mechanical integrity of the Compression Facility. It shall be responsibility of 

Contractor to provide nitrogen for leak testing. The Contractor shall provide other 

necessary tools, equipment and manpower, necessary for such testing. After the test, 

nitrogen shall be left in the system, at a pressure slightly higher than the atmosphere 

until the gas is introduced. 

 

63.0 STARTUP & COMMISSIONING  

 

63.1 The Contractor shall be responsible for carrying out tests and startup & 

commissioning of the Compression Facility.  
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64.0 ACCEPTANCE CERTIFICATES 

 

64.1 Mechanical Acceptance Certificate 

When whole Plant has been erected with all discipline of works completed & has 

satisfactorily passed the mechanical completion, inspection & testing and mechanical 

acceptance as that prescribed in Articles 61.0 & 62.0 of the conditions, the Contractor 

may request OGDCL to issue mechanical acceptance certificate. The format of 

Mechanical Acceptance Certificate is enclosed in Attachment-3. 

 

64.2 Provisional Acceptance Certificate  

When all the equipment have been commissioned, Performance test have been 

successfully carried out and construction equipment have been removed as per Article 

59.0 of the Conditions of Contract, the Contractor may request OGDCL to issue 

Provisional Acceptance Certificate. The format of Provisional Acceptance Certificate 

is enclosed in Attachment-4. 

 

64.3 Final Acceptance Certificate 

Subject to Article 45.0, when the facilities have remained in operation for twelve (12) 

months from the date of Take Over Certificate the Contractor may request OGDCL to 

issue Final Acceptance Certificate. The format of Final Acceptance Certificate is 

enclosed in Attachment-5. 

 

64.4 Acceptance Certificate of Reliability Guarantee Test (RGT) 

Subject to Article 12.4.4.3 of Section-III (Scope of Work), when the Reliability 

Guarantee Test (RGT) of the Compression Facility has successfully completed a 

continuous period of 14 days with a maximum of four (04) shutdowns of major 

components of Compression Facility lasting not more than twelve (12) hours. The 

Contractor may request OGDCL to issue Acceptance Certificate of RGT. The format 

of Acceptance Certificate of RGT is enclosed in Attachment-9. 

 

65.0 TAKING OVER CERTIFICATE 

On successful completion of Performance Test & RGT of the Compression Facility, 

the Contractor may inform OGDCL that the Compression Facility is ready to takeover 

and request to issue the taking over certificate. If OGDCL is satisfied that 

performance tests & RGT have been successfully completed by Contractor, and the 
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Plant has been operated smoothly during the Performance Test period. OGDCL may 

issue the taking over certificate. 

66.0 COMPLETION CERTIFICATE 

The Contract shall not be considered as completed until final acceptance certificate 

has been issued by OGDCL to the Contractor.  

 

67.0 TITLE 

Title of equipment and facilities furnished by Contractor or its Sub-Contractors under 

the Contract shall pass to OGDCL on the date of Final Acceptance Certificate. 

68.0 WITHHOLDING PAYMENT 

 

68.1 OGDCL may withhold the whole or part of any payment claimed by the Contractor, 

which in the opinion of OGDCL is necessary to protect himself from loss on account 

of: 

1) Defective equipment and material not replaced/repaired or remedied. 

2) Warranties/Guarantees not met. 

3) Claims filed against Contractor. 

4) Failure of Contractor to make payments due for materials or labour employed by 

him. 

5) Damages to other Contractor (if any). 

6) Contractor's non-compliance with the provisions of the Contract. 

 

68.2 When the conditions for withholding the payment are removed, payments of the 

amount due to the Contractor will be made by OGDCL without delay. 

 

69.0 FINAL PAYMENT DOCUMENTS 

The Contractor shall execute and deliver to OGDCL the following documents 

before receiving payment of final milestone of local and foreign currency component 

except 6b (Final Payment under foreign supply component): 

a) Provisional Acceptance Certificate 

b) Taking Over Certificate 

c) Acceptance of Reliability Guarantee Test (RGT). 

 

Whereas, following documents shall be submitted after the completion of Defect 

Liability Period: 
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a) Final Acceptance Certificate. 

b) Certificate of Completion. 

c) Undertaking/No Claim Certificate on judicial stamp paper 

d) Certificate of Compliance. 

 

Blank forms of these are given in Attachment– 5, 6, 7 & 8 respectively. 
 

 

70.0 LIENS 

 

The Contractor for himself and for any persons directly or indirectly responsible to 

him, and for his or their material equipment and employees, and for all other persons 

performing any labour or furnishing any labour or materials for any of the work 

covered by his contracts, will be required to release or waive, to the full extent 

permitted by law, all liens, for or on account of the work done or equipment and 

materials furnished hereunder, and the improvement or structures wherein some may 

be incorporated, and the land to which they are appurtenant shall at all times and clear 

of all such liens. 

 

71.0 SUSPENSION OF WORK 

 

71.1 The Contractor shall, on the written order of OGDCL/ Consultant, suspend the 

progress of the engineering, procurement (supply), construction and commissioning 

works or any part thereof for such time or times and in such manner as OGDCL may 

consider necessary and shall during such suspension properly protect and secure the 

Works, so far as is necessary in the opinion of OGDCL.  

 

71.2 The Contractor shall not be entitled for any extra cost for such suspension up to a 

maximum period of sixty (60) days. This period may be in one or more suspensions. 

 

71.3 In case the suspension period exceeds sixty (60) days, then the Contractor may claim, 

if he gives notice in writing of his intention to OGDCL within seven (7) days of 

expiry of sixty (60) days suspension period. The Contractor can claim the cost of his 

permanent employees and hired equipment only employed on the Project. Charges for 

daily paid workers and Contractors own equipment will not be paid. OGDCL/ 

Consultant will verify the claims for payments to be made to the Contractor in this 

respect. 
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72.0 TERMINATION OF DEFAULT 

 

72.1 OGDCL shall have the right to terminate the Contract if the Contractor. 

 

a) Does not mobilize and/or commence execution of the Contract/Order within the 

agreed date(s). 

b) Stops work during the execution of the Contract/Order. 

c) Fails to supply sufficient and/or adequate construction equipment, temporary 

works, labour, materials or satisfactory performance and delays in the progress 

of work. 

d) Becomes bankrupt or insolvent. 

e) Has judiciary liquidation filled by/or against him, and the Contractor does not 

have the right to continue his industrial activities. 

f) Fails to fulfill any of his obligations as defined in the Contract Documents. 

 

72.2 OGDCL shall have the right to notify deadline to be met by the Contractor. Should the 

Contractor not reply within 7 days to the above notification, or in case that the reply is 

not found satisfactory, OGDCL would be entitled to terminate this Contract & encash 

the Performance Bank Guarantee. OGDCL shall then give notice of termination, and 

thereupon, OGDCL shall have the right to take over the performance of the Works, 

take possession of the engineering drawings and data and all materials and stocks 

located at the Site, and to complete the Works in any manner OGDCL deems fit, and 

to use of cause to be used for that purpose the temporary works and equipment of 

Contractor located at the Project Site. 

 

72.3 In the event of such termination, after all works, services, deliveries, etc., effected by 

Contractor under this Contract have been stated and recorded, OGDCL will be entitled 

to withhold any further payments due to Contractor under this Contract. At the time of 

termination, OGDCL and Contractor shall determine by mutual agreement the 

amount, if any, of damages suffered by OGDCL, and the amount to which Contractor 

is entitled for his performance of the work up to the date of such termination. 

72.4 Termination of the Contract shall not relieve Contractor of any of its obligations to 

make repairs and replacements with respect to any workmanship, material, equipment, 

part or item incorporated in the Works prior to such termination, nor shall termination 

relieve Contractor of any its obligations under any other provision of the Contract 

with respect to the Works performed by Contractor prior to such termination. 
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72.5 The defaulting Contractor shall also be liable for all costs and expenses incurred, 

including those of cleaning the site and removal of Contractor's equipment and 

material if required by OGDCL, because of the default and, the Contractor shall fully 

indemnify OGDCL. 

72.6 OGDCL may at any time terminate this Contract by giving written notice to the 

contractor, without compensation to the contractor, if the contractor becomes bankrupt 

or otherwise insolvent, provided that such termination shall not prejudice or affect any 

right of action or remedy which has accrued or will accrue thereafter to the OGDCL. 

 
 

73.0 TERMINATION FOR CONVENIENCE 

 

73.1 OGDCL may, by written notice to the Contractor, terminate the Contract, in whole or 

in part, at any time at its convenience. The action of termination shall specify that the 

termination is for the convenience of OGDCL, the extent to which performance of 

Works under the Contract is terminated, and the date upon which such termination 

becomes effective. 

 

73.2 The Works and equipment/material that are complete and ready for delivery within 15 

days after receipt of notice of termination by the Contractor, shall be accepted by 

OGDCL, at the Contract terms and prices. For the remaining works/equipment & 

material OGDCL may elect: 

 

i) to have any portion completed or delivered at the Contract terms and prices; 

and/or 

 

ii) to cancel the remainder and pay to the Contractor an agreed amount for partially 

completed works and for materials previously procured by the Contractor, which 

will become property of OGDCL. 

 

74.0 FORCE MAJEURE 

 

74.1 Force Majeure" shall mean an unforeseeable event that impairs the ability of the Party 

affected by it to wholly or partially perform its obligations under this Contract. In the 

event of either party hereto being rendered unable, wholly or in part, by Force Majeure 

circumstances to carry out its obligations under this Contract, then such party by 

giving notice with satisfactory evidence of such Force Majeure circumstance(s) relied 

upon, the obligations of the party giving such notice so far as they are affected by such 
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Force Majeure shall be suspended for the period during which the party, is rendered 

unable as aforesaid, but for no longer period. However, such notice must be given 

within seven (07) days of occurrence of Force Majeure event. The terms Force 

Majeure as employed herein, shall include but not be limited to acts of God or war, 

war whether declared or undeclared; acts of terrorism or sabotage, or public enemy; 

riots and insurrection; civil commotion; revolution; embargo, blockade, invasion or 

act of foreign enemies; epidemic; landslide, lightening, earthquake, loss of well, 

reservoir failure, or any other cause beyond the control of the affected Party which 

materially and adversely affects the performance by such Party of its obligations under 

or pursuant to this Contract, other than to make payments due hereunder, acts of 

enemies, civil insurrection, fires, floods, earthquakes or other physical disasters, order 

or request of Government, blockade or embargo. It is however, clarified that strikes, 

lockouts, shortage or non availability of raw materials, rains disturbances, other labour 

disputes or non availability of transport shall not be included in the term “Force 

Majeure”. During the established period of Force Majeure as contained hereinabove, 

the Contractor shall not be entitled to payment for Services and the OGDCL shall not 

impose penalty. 

 

74.2 In case the Force Majeure contingencies last continuously for more than fifteen days, 

both parties will agree on the necessary arrangements for the further implementation 

of the Contract. In case further implementation is unforeseeable and impossible, both 

parties shall arrange for the termination of the Contract, but without prejudice to their 

rights and obligations prior to such termination it being understood that each party 

shall fulfill their contractual obligations so far as they have fallen due before the 

operation of Force Majeure. 

 

74.3 In case of Force Majeure no idle time claim will be paid by OGDCL to the Contractor 

for what so ever reason. 

 

75.0 ARBITRATION 

 

75.1 If any dispute or difference of any kind whatsoever shall arise between OGDCL and 

the Contractor in connection with, or arising out of the Contract, or the execution of 

the works, whether during the progress of the works or after their completion and 

whether before or after the termination, abandonment or breach of the Contract, it 

shall, in the first place, be referred to and settled by OGDCL who shall, give written 

notice of his decision to the Contractor. Subject to arbitration, as hereinafter provided, 
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such decision in respect of every matter so referred shall be final and binding upon the 

Contractor and shall forthwith be given effect to by the Contractor, who shall proceed 

with the execution of the Works with all due diligence whether he requires arbitration, 

as hereinafter provided, or not. If OGDCL has given written notice of his decision to 

the Contractor and no claim to arbitration has been communicated to him by the 

Contractor within a period of thirty days from receipt of such notice, the said decision 

shall remain final and binding upon the Contractor. If OGDCL fails to give notice of 

his decision, as aforesaid, within a period of thirty days after being requested as 

aforesaid, or if the Contractor be dissatisfied with any such decision, then and in any 

such case or within thirty days after the expiration of the first-named period of thirty 

days, as the case may be require that the matter or matters in dispute be referred to 

arbitration as hereinafter provided.  

 

75.2 All disputes or differences in respect of which the decision, if any, of OGDCL has not 

become final and binding as aforesaid shall be finally referred to two Arbitrators, one 

to be appointed by each party or in the event of the Arbitrators not agreeing to an 

umpire to be appointed by Arbitrators before entering upon the reference, who shall 

proceed to arbitrate in accordance with the provisions of the Pakistan Arbitration Act 

1940 and rules hereunder any statutory amendment in that behalf for the time being in 

force and the award made by the Arbitrators or the umpire as the case be, shall be final 

and binding on both the parties Arbitration proceeding shall be conducted in the 

English Language. The venue of the arbitration shall be Islamabad, Pakistan. 

 

75.3 Contractor shall continue to execute his work with full speed during the pending of 

the Arbitration proceedings. However, OGDCL shall have the power to order the 

Contractor in writing to stop the work in full or in part if considered necessary. 

 

76.0 JURISDICTION 

 

The venue of Arbitration proceedings shall be Islamabad, Arbitration shall be 

governed under Arbitration Act. 1940. Expenses of Arbitration shall be borne equally 

by the parties. 

 

The Agreement and any interpretation and construction thereof including Arbitration 

proceedings shall be subject to and governed by the laws of Pakistan. 

 

77.0 SERVICE OF NOTICES TO CONTRACTOR 
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All certificates, notices or written orders to be given by OGDCL or by Engineering 

Consultant to the Contractor under the terms of the Contract shall be served by 

sending by post to or delivering the same to the Contractor's principal place of 

business, or such other address as the Contractor shall nominate for this purpose. 

 

The Address and contact details of Contractor are; 

____________________ 

____________________ 

 
 

78.0 SERVICE OF NOTICES TO OGDCL/ENGINEERING CONSULTANT 

 

All notices to be given to OGDCL or to Engineering Consultant under the terms of the 

Contract shall be served by sending by post or delivering the same to the respective 

addresses nominated for that purpose. 

The Address and contact details of OGDCL are; 

____________________ 

____________________ 

 

79.0 EFFECTIVE DATE OF CONTRACT  

 

79.1 This Contract shall become effective upon the date after formal execution of the 

Contract by the duly authorized representatives of OGDCL and Contractor provided 

that all of the following conditions have been fulfilled: 

 

a) The submission and authentication of Performance Bond by the Contractor to 

OGDCL. 

b) Signing of the contract by the parties. 

 

79.2 Twenty (20) months project completion time line shall start from the date of L/C 

establishment for Foreign Supply component Irrespective of the date of receipt to 

beneficiary. 

. 

 

 

80.0 APPLICABLE LAW 

 

80.1 This Contract or any amendment thereto shall be construed, interpreted and governed 

by the Laws of Islamic Republic of Pakistan. 
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80.2 Applicable laws mean all laws, treaties, regulations, standards, decrees, rules,  

decisions, judgments, order, injunction, authorizations, directives, permits, licenses or 

authorizations applicable to the performance of the Works in accordance with the 

Contract and issued by or adopted by an Governmental Authority having jurisdiction 

over the matter in question and which are in effect at the time in question and, for the 

avoidance of doubt, includes compliance with the requirements of the Environmental 

Impact Assessment, environmental laws, regulations, codes, standards, etc. and 

policies of the Federal Government, Provincial Governments and Local Bodies of 

Pakistan. 


