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Appendix – D 
 

WORK SCHEDULE 
 

 

(To be incorporated here) 
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KPD-TAY Compression Project

1 Award of contract (Issuance of LOA)

2 Project Execution Delay: LD will be applicable

3 Mechanical Completion 

4 Commissioning

5 Performance Test

6 Provisional Acceptance Certificate (PAC)

7 Reliablity Guarantee Test (RGT)

8 Taking Over Certificate

9 Defect Liability Period (DLP)

10 Final Acceptance Certificate (FAC)

Note: Duration from award of contract to successful completion of satisfactory Performance Test = 14 months and LD will be applicable for delay in timely completion 

of Performance Test 
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