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Appendix — D

WORK SCHEDULE

(To be incorporated here)



KPD-TAY COMPRESSION PROJECT

Yl Y2 Y3
ID Task Name
2(3(4|5]|6|7 10|11|12|1 3/4(5|/6|7(8[9]|10|11|12 7 10|11|12
KPD-TAY Compression Project |
|

1 |[Award of contract (Issuance of LOA) :—?
2 [|Project Execution Delay: LD will be applicable
3 |[Mechanical Completion
4 ||Commissioning
5 ||Performance Test
6 [[Provisional Acceptance Certificate (PAC) ‘
7 |[Reliablity Guarantee Test (RGT)
8 ||Taking Over Certificate
9 ||Defect Liability Period (DLP)
10 |[[Final Acceptance Certificate (FAC) I

Note: Duration from award of contract to successful completion of satisfactory Performance Test = 14 months and LD will be applicable for delay in timely completion

of Performance Test
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