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1.0 Scope of Work 

1.1 General 

1.1.1 The Contractor shall be responsible for execution of the project on complete responsibility 

basis and accordingly carry out all activities necessary to have in place an operational 

Nashpa Compression Facility including vetting and endorsement of Basic Design for 

Compressor Packages, their suction & discharge headers, piping and associated tie in 

points for all required services & facilities, detailed design engineering, procurement 

(supply) of equipment and material, construction, installation/erection, testing and 

complete all the civil, mechanical, electrical and instrumentation works, hook-up, tie-ins, 

pre-commissioning, commissioning & startup until issuance of Final Acceptance 

Certificate. When completed, the works shall be fit for the purposes for which it is 

intended and as defined in the Contract.  

1.1.2 OGDCL intends to have a complete workable safe and operable plant meeting all the 

performance parameters, guarantees and warranty requirements. The Scope of Work 

described in this document is to enable the EPCC Contractor to bid for Nashpa 

Compression Facility Project. 

The EPCC Contractor’s Scope of Work shall include, but not be limited to: 

 Prior to performing Detailed Engineering of the project, EPCC Contractor shall vet 

and endorse the Basic Design of Compressor Packages, their suction & discharge 

headers, piping and associated tie in points for all required services & facilities. 

 Detailed Design Engineering of the project. 

 Detailed HAZOP study of Compressors (Nashpa Compression Facility Project) and 

its associated equipment/items outside the compressor packages. 

 EPCC Contractor to measures the actual required lengths of new and modified 

piping/header and vet & endorse their hydraulic calculations. 

 Material selection study for entire project is in EPCC Contractor scope of work 

which includes new compressor packages, lines, equipment, instrumentations etc.  
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 EPCC Contractor shall provide proper double block & bleed and positive isolation 

for all process piping tie-ins. 

 Procurement (Supply) of all equipment / material including preparation and 

placement of Purchase Orders, expediting, inspection, quality control, shipping, 

delivery and offloading at site for Nashpa Compression Facility project. 

 Deployment of all construction/erection, equipment, materials, tools/tackles 

consumable, manpower etc. for execution of the project. 

 Pre-commissioning, commissioning, performance testing, Reliability Guarantee Test 

(RGT) of Nashpa Compression facility and training of staff. 

 Construction, fabrication, erection and hook-up/tie-ins to existing mechanical, 

electrical, instrument, civil and safety system of existing Nashpa Gas plant. 

 Project Management, Planning & Control of the whole project from contract award 

throughout to final acceptance by OGDCL. 

 QA / QC. 

 Health, Safety and Environment (HSE). 

 Provision of detailed construction drawings. 

 EPCC Contractor shall be responsible for providing softcopies (editable and pdf) of 

all engineering work/documents.  

 Scheduling of project for material, procurement, fabrication, installation, 

construction of all the mechanical, civil, electrical and instrumentation with 

milestones, followed by monthly presentations on each discipline. 

 Approvals from OGDCL/Consultant for all engineering, material, equipment & 

consumables. 
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 Arrange delivery of initial fills, consumables, lubricants, commissioning spares 

(including startup and operation during Performance Test and until successful 

completion of Reliable Guarantee Test). 

 Supply of OEM recommended Consumables & spare parts for one (01) year 

operation. 

 Item-wised price list of OEM recommended consumables & spare parts supply for 

two (02) years operation. (as optional price) 

 Preparation of all documentation (including as-built drawings / documents and 

operations / maintenance manuals etc) and their submission to OGDCL in both hard 

& soft form. 

 The EPCC Contractor shall be responsible for liaison and coordination with 

OGDCL/ENAR Consultant and other Suppliers. Liaising with certifying Local 

Authorities (provincial and federal government) to obtain the permissions and 

licenses for executing the work and preparation of all the necessary documentation 

shall be in the EPCC Contractor’s scope of work. 

 Construction and maintenance of temporary site facilities warehouse & security 

arrangements. 

 If EPCC Contractor is not complying with any requirement of tender document, it 

shall be explicitly mentioned under exceptions/exclusions section of the bid. 

Anything not mentioned in exceptions/exclusion will be considered in EPCC 

Contractor's scope of work and supply irrespective of scope of supply as may be 

given in the bid. 

 During preparation of bid, if bidder feels that such piece of equipment can be 

optimized to reduce cost then EPCC contractor shall provide as an alternate option 

with justification. 

 EPCC Contractor shall consider 25 years design life of the project and equipment.  
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 All the reference documents to be provided to OGDCL/Consultant for review and 

record. 

The EPCC Contractor shall perform the work in an efficient manner with due diligence, 

high professional standards, and good industry’s practices, internationally accepted 

codes/standards in accordance with the requirement set out in the Contract Documents. 

The EPCC Contractor shall not be relieved of any of its obligations under the Contract as a 

result of any inspection, examination, review, instruction, approval, consent or certificate 

given / issued by OGDCL/Consultant. 

The Contractor shall comply with all applicable laws including environmental regulations, 

OGDCL’s HSE & Security requirements in the performance of the Contract and shall 

ensure that the Project is fully compliant with all applicable laws. 

1.1.3 The Scope of Work is intended to cover the design and construction of the Nashpa 

Compression Facility Project described in the Tender documents in accordance with good 

engineering practice accepted in the Industry. Any work or detail, which is not expressly 

set forth, but which is necessary to complete the job to the true intent and meaning of this 

Scope of Work, shall be furnished by EPCC Contractor as though specifically noted 

herein, without extra charge to OGDCL. 

1.1.4 EPCC Contractor shall furnish all materials and equipment (including initial charges of 

any lubricants, portable fire extinguishers and chemicals, tools, construction materials and 

consumable supplies required for the project and shall make the complete installation of 

the Nashpa Compression Facility covered in this Scope of Work. The Nashpa 

Compression Facility when turned over to OGDCL shall be in a commissioned condition 

and successfully performance tested. 

1.1.5 The EPCC Contractor shall provide all ordinary and special tools, test equipments, 

transport, labor, supervision and all other necessary arrangements regarding the execution 

of the specified work and arrangements for the security of its personnel, supply of 

equipment and materials. All material furnished by EPCC Contractor shall be approved by 
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the OGDCL / Consultant before work is commenced. Only new, top quality materials 

from approved vendors/manufacturers will be acceptable to OGDCL.  

1.1.6 The EPCC Contractor shall transport to Project site all (for EPCC’s own use) materials, 

equipment, vehicles, consumables, labor and personnel necessary for the work. 

1.1.7 The EPCC Contractor shall provide a temporary camp for his own personnel, equipment 

and materials in the vicinity but outside the Nashpa Gas Plant. The EPCC Contractor shall 

establish a fenced and guarded ware-house/store inside Nashpa Gas Plant for secured 

storage (security to be in line with Clause 11.11 of Condition of Contact) of material and 

equipment procured for the project. The EPCC Contractor shall maintain stores record of 

all such equipment and material and handover the records to OGDCL after completion of 

the Project to facilitate reconciliation of consumed/installed and left over 

equipment/material.  

1.1.8 The EPCC Contractor shall also establish all necessary workshops/fabrication shops inside 

the Nashpa Gas Plant for execution of Project construction activities. Demobilization of all 

equipment, camps stockyard, works shops, fabrication shops, etc. and clean and reinstate 

these areas, shall also be the responsibility of the EPCC Contractor.  

1.1.9 The EPCC Contractor shall carryout the necessary temporary works, and construct, install 

and mechanically complete all the works and submit all documentation as required by this 

Scope of Work.  

1.1.10 The construction, installation and mechanical completion activities shall take full account 

of other work being carried out. The EPCC Contractor should bear in his mind that all 

major construction activities shall be performed when the existing Nashpa Gas plant is in 

operation. During construction works the EPCC Contractor shall ensure, together with his 

own personnel and equipment the safety of the existing equipment and material at Nashpa 

gas plant as well. The EPCC Contractor shall abide by the OGDCL’s safety 

policies/procedures and shall ensure that his work in any way shall not affect normal plant 

operation of existing plant. The EPCC Contractor shall clearly identify the areas of works 

inside the plant in operation and shall make all arrangements required for safe execution of 

construction related activities. The EPCC Contractor shall also be responsible for 
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obtaining all hot or cold work permits or any other permits as deemed necessary by the 

OGDCL on day-to-day basis.  

1.1.11 The EPCC Contractor shall make all necessary work plans/procedures as required by the 

OGDCL and shall submit the same for approval prior to execution. It is also intended to 

specifically mention that all the final tie-ins/hookup works will be completed during 

Nashpa gas Plant’s shutdown. The duration of plant’s shutdown shall be limited but will 

be mutually agreed between the EPCC Contractor and the OGDCL. The EPCC Contractor 

shall ensure completion of all such works within the agreed time schedule with due 

diligence and shall make all necessary arrangements, thereof. A detailed schedule shall 

also be required prior to commencement of construction activities during shutdown.  

1.1.12 The information and data given is not intended to be an exhaustive list of all the 

requirements of the Contract. The EPCC Contractor’s scope of work must be read in 

conjunction with the Tender documents and all parts of the Contract.  EPCC Contractor's 

scope of works shall comprise all activities necessary to complete the project in 

accordance with the requirements of all of these documents.  

1.1.13 All work shall be carried out by EPCC Contractor under the supervision of experienced 

personnel in accordance with OGDCL procedures, and the best and latest approved 

practices in the oil and gas industry. 

1.1.14 Health, Safety and Environment requirements and provisions shall be in accordance with 

the requirements of the Contract and shall fully comply with OGDCL’s policies/ 

procedures and international standard. 

1.1.15 The EPCC Contractor shall also comply with the QA/QC, Safety, Planning and 

Scheduling requirements of the Contract throughout the execution of the Project. 
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1.2 Design & Engineering 

1.2.1 General 

1.3 Prior to performing Detailed Engineering of the project, EPCC Contractor shall vet and 

endorse the Basic Design of Compressor Packages, their suction & discharge headers, 

piping and associated tie in points for all required services & facilities. 

1.3.1.1 The Vetting and Endorsement of Basic Design of Compressor Packages, their suction 

& discharge headers, piping and associated tie in points for all required services & 

facilities, shall include studies, calculations, etc to confirm and verify the process 

design and equipment sizing basis. The Design Vetting/Endorsement and Optimization 

Report shall be submitted to OGDCL/Consultant for approval. However, detailed 

engineering will include preparation of process data sheets, Heat and Material balance, 

review and updating of existing PFDs and development of new Process Flow 

Diagrams (PFDs), development of piping and instrument diagrams (P&IDs), 

development of operating control philosophy, startup/commissioning spares, 

emergency and shutdown system and details of first fills/consumables requirements. 

The EPCC Contractor shall be responsible for the provision of all engineering and 

design services necessary to complete the project in conformity with the requirements 

indicated within this scope of work. The general requirement will also include but not 

be limited to: 

 Verification of the provided design data. EPCC Contractor shall, by site visit (s) 

and otherwise, familiarize himself with existing facilities, field operation and site 

details, clarify any inconsistencies and obtain any additional information he may 

require to complete his work; and check, correct and supplement any existing 

drawings required as a basis for his work. Updating of all received data as a result 

of site visit, information received from OGDCL/Consultant shall be the 

responsibility of the EPCC Contractor. 

 EPCC Contractor shall develop all necessary Documents (including) for the 

procurement, fabrication, transportation, installation, construction, pre-
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commissioning, commissioning, performance test, Reliability Guarantee Test and 

start-up of the facility. 

 Performance of any additional studies or calculations required to further define 

equipment or system requirements, or to demonstrate the adequacy of the proposed 

design. 

 Risk Studies (HAZOP, HAZID and Safety Assessment) due to installation of New 

Compressor Packages will be arranged by EPCC Contractor in the presence of 

OGDCL/Consultant which shall be chaired by the Third party chairman to find out 

any gaps / risks / hazards, by using a Systematic Approach.  

After completion of RISK studies, all recommendations will be incorporated by 

EPCC Contractor in design/drawings and technical specifications. 

 Preparation and updating on a regular basis of all drawings, specifications, requi-

sitions and other documents required for the purchase, fabrication, testing and 

installation of all equipment, materials and facility defined herein. 

 Provision of procurement, expediting and inspection services for all equipment, 

materials and skids/packages. 

 Review of vendor data, drawings and other documentation to ensure compliance 

with specifications. 

 The Detailed Design to be performed by the EPCC Contractor shall include but not 

limited to the following: 

i. Updating, completing, (re-drawing if necessary) of the Design Documents 

provided by OGDCL / Consultant. 

 

ii. Preparation and issuuance of all necessary MTO's, requisitions, and other 

technical documents for the procurement of Equipment and Bulk Material. 

 

iii. Preparation and issuance of all design documents for construction, installation, 

pre-commissioning, commissioning and start-up procedures, approvals. 
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iv. Liasing with Certifying and Local Authorities to obtain necessary design 

appraisal reports, including preparation of all necessary documents. 

 

v. Checking and co-ordinating for all Vendor's detailed Engineering and Final 

Documentation. 

 

vi. Performance of all detailed studies, procedures, calculation notes and the like 

for the Vendors supplied items. Implementation of field mismatches and 

changes desired by Operation/Maintenance, etc. 

 

vii. The Detailed Design shall include in particular but shall not be limited to the 

preparation and issue of the documents which require “Approval” prior to 

implementation for procurement, construction and/or installation. 

 

viii. The Detailed Design Documents including all drawings, specifications, MTO's 

and Manuals shall contain all essential and adequate details in a manner that 

this project can be carried out independently without too much 

interdepartmental dependence and that start-up, commissioning, operation, 

safety and maintenance procedures can be implemented smoothly and without 

confusions. 

 EPCC Contractor shall develop and submit to the OGDCL / Consultant a 

comprehensive list of drawings/documents with the Work Program for control 

purposes. 

 The EPCC Contractor shall ensure that the plant facilities to be implemented as 

part of this project shall be capable of continuous, safe and efficient operation at all 

anticipated conditions during the active life of the installation. 

1.4 Project Management, Planning & Control  

1.4.1.1 Management 

1.4.1.1.1 The EPCC Contractor shall carry out all activities according to a pre-approved 

project plan. Contractor shall prepare and submit, for OGDCL’s approval, 

procedures for all Works. These procedures shall strictly comply with the 

requirements of the Contract where applicable. After the approval, these procedures 



Scope of Work                                                         Nashpa Compression Facility Project 

 

Page 12 of 108 

shall be strictly followed in the performance of the Works and any deviation will 

require prior approval of OGDCL.  

1.4.1.1.2 As a minimum, management of the Works will include the means to ensure that:  

a. EPCC Contractor shall manage all internal coordination between Contractor 

departments involved in the execution of the Works such that the Works, and the 

transitions and interactions between all particular phases of the works, are 

executed in an efficient, safe, environmentally sound and timely manner and 

EPCC Contractor initiates and implements such procedures as are appropriate to 

achieve the execution of the Works in that manner. 

 

b. The EPCC Contractor shall manage and coordinate with all of its Sub-

Contractors involved in execution of the Works in accordance with the 

requirements identified in this document. 

1.4.1.1.3 The EPCC Contractor shall co-ordinate and control all major phases of the work 

including: 

 Detailed engineering, design and specification of all equipment, materials and fa-

cilities in the EPCC Contractor’s Home Office. 

 Erection, construction and hook-up of the facilities at site. 

 Pre-commissioning, commissioning, performance testing, handover of the 

completed facility to OGDCL. 

 Material reconciliation as required. 

 Compilation and provision of a Completion File as well as a formal Closeout Re-

port to OGDCL on completion of the EPCC Contractor’s Scope of Work.  

1.4.1.1.4 The primary project management function of the EPCC Contractor is to ensure that 

all parties, including Sub-contractors contributing to the project, comply with their 

established duties and responsibilities and take corrective action where necessary to 

ensure that the project is completed in a timely and satisfactory manner. 

1.4.1.1.5 Where applicable Pakistani law and regulations conflict with Company’s 

Specifications as detailed herein, Pakistani law and regulations shall govern. (EPCC 
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Contractor shall promptly inform OGDCL in writing of any conflict, which arise for 

Company’s comment before any design/procurement activities commence). 

1.4.1.2 Planning 

The EPCC Contractor shall plan and schedule all major activities listed above, prior 

to the commencement of that activity. Such plans and activities will be updated, at 

least monthly, and take into account the current status of proceeding activities. These 

detailed plans and schedules will be summarized in Master Schedules and Networks, 

etc. for approval by OGDCL. 

1.4.1.3 Project Control & Administration 

1.4.1.3.1 The EPCC Contractor shall develop and implement detailed project control 

procedures and effective systems applicable to all phases of the Works, covering all 

aspects of planning, scheduling, progress reporting, estimating, quality control, cost 

control, accounting and administration to be implemented under, and as part of, and 

in accordance with the Approved Project Plan.  

1.4.1.3.2 As a minimum, the project control and administration works to be carried out 

pursuant to this section will include the following requirements: 

 

 Project planning and progress measurement shall be in accordance with 

OGDCL’s requirements as detailed in subsequent section of this document 

and shall be reported to OGDCL/Consultant. 

1.4.1.3.3 The EPCC Contractor shall control all aspects of the project using network analysis, 

schedules, Gant charts, etc. Project controls will include: 

 All aspects of estimating, cost control, planning, scheduling, change orders, extra 

works, and claims and back charges. An effective system for quantitative 

measurement of physical progress shall be incorporated. 

 Details of computer programs to be used. 

 Details of codes of accounts to be used. 
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The EPCC Contractor shall also submit Level-1 to Level-4 Schedule along with the 

bid.     

1.4.1.4 Progress Measurement and Reporting 

1.4.1.4.1 The EPCC Contractor shall maintain up to date networks, document control register 

procurement schedules, etc. to demonstrate day-to-day progress and control of the 

project. These documents will be supplemented by weekly and formal monthly 

reports covering all aspects of the project, and will be of sufficient detail to enable 

Company to satisfy itself that the project is proceeding in a timely manner. 

1.4.1.5 Construction Planning 

1.4.1.5.1 The EPCC Contractor shall pre-plan all construction activities to ensure full 

definition of an optimum construction plan, procedures and scope of work. Such 

plans will cover construction strategy, coordination and interfacing of all on-site 

activities, quality control and safety procedures. The plans will be subject to review 

and approval by OGDCL. 

1.4.1.6 Quality Assurance and Control 

1.4.1.6.1 The EPCC Contractor shall be responsible for ensuring that Approved Quality 

Assurance Procedures are complied with throughout the various phases of the 

project. The procedures will include but not be limited to: 

 Identification of quality standards 

 Implementation of Quality Assurance procedures for design 

 Document controls 

 Procurement controls 

 Vendor surveillance programs including witnessing performance and run-in tests 

 Implementation of Quality Assurance procedure during construction and Pre-

commissioning 

 Reviews and disposition of non-conforming items 

 Maintenance of records 
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 Implementation of Quality Assurance  

The EPCC Contractor shall ensure that all sub-contractors/suppliers he appoints comply in 

all respects with the approved Quality Assurance procedure. 

1.4.1.7 General Services 

1.4.1.7.1 Sub-Contractor 

The EPCC Contractor shall be responsible for all the activities of its Sub-Contractors 

and shall arrange for necessary assistance and attendance of Sub-Contractors and 

their respective representatives at Site or at any as may be required for EPCC 

Contractor to execute the Works in accordance with the Contract. 
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2.0 Process Engineering 

This section describes the general process related technical requirements of the Nashpa 

Compression facility to be provided by the EPCC Contractor. Furthermore, the cases 

considered for the compression study project are as follows: 

Case-1a:  600 psig Compressor Suction with High Reception Pressure 

   (i.e. 1050 psig). 

Case-1b: 600 psig Compressor Suction with 600 Psig Reception Pressure. 

Case-2:  200 psig Compressor Suction with 200 Psig Reception Pressure. 

Reference: Design Basis (0193-A-1000) and Process Design Package in Volume-IIA 

Note: Compressors shall be designed in such a way that safe, continuous and trouble free 

operation shall be carried for both Rated and Normal Conditions of Case-Ib and Case-2 as 

well as on Turndown conditions as stipulated in compressor datasheet..  

The EPCC Contractor’s process engineering will include all studies, calculations, reports, 

documents/drawings etc for the adequate process design and equipment sizing. It will 

include the preparation of process data sheets, heat and material balances, utility balances, 

development of PFD's, UFD's and P&ID's for all systems, including preparation and 

implementation of the control, startup and shutdown philosophies and the detail engineering 

of tie-ins with existing facilities/systems. Development of the process and utility systems 

will take full account of environmental requirements in particular the safe disposal of liquid 

and vapor effluents to flare or drain. The EPCC contractor’s engineering team will also take 

part in the HAZOP review, and perform any Hazards Analysis arising there from. The 

EPCC contractor’s engineering team will review plot plans, layouts etc for safety, 

operability and ease of maintenance. 

EPCC Contractor shall design all the systems/Units/modifications according to codes and 

standards and perform all the necessary works (i.e. detailed design engineering, procurement 

of equipment and material, construction, installation/erection, testing and technically 

complete all the civil, mechanical, electrical and instrumentation works, hookup Tie-ins, 

pre-commission and provide commissioning and startup) from all aspects so that safe, 

continuous and trouble free operation of the compression facility is assured. 
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The EPCC Contractor’s scope with respect to process engineering shall include but not 

limited to the following: 

2.1 New Compressor Packages 

Front End Compressors shall be packaged reciprocating compressor according to (API 

SPEC 11P) which is self contained (on skid) and reduced the compressor occupied 

area/space, modular design, complete in all respects, machine supplied in pre-assembled, 

pre-wired conditions.  

Four (04) Front End Compressors shall be installed in parallel configuration. The suction 

pressure of compressors ranges from 600 psig to 200 psig with constant operating 

discharge pressure of 1050 psig, however for the early high suction pressure scenario, 

PCV shall be installed at suction of each compressor. 

The above specific areas shall be addressed by the EPCC Contractor within his scope, as 

well as detailed design and engineering of Nashpa Compression Facility Project along 

with interconnections/tie-ins in all respects with the existing systems. 

2.2 Modifications in the Existing Process System 

Following modifications in the existing process system of Nashpa Gas Plant shall include 

in the EPCC Scope of work: 

1. Gas Outlet Line of existing finger type slug catcher shall be changed from 10” dia 

to 16” dia. All the existing instrumentation/connections in the same line shall 

remain exist for the new line size with new tie-ins except FT-2001, PT-2004 and 

TT-2001 which shall be relocated to the discharge header of new FEC.  

2. Routing/Connection of slug catcher (SC-2001) liquid hydrocarbon from inlet of 

MP separator (V-2102) to liquid hydrocarbon discharge line of MP separator (V-

2102). 

2.3 Offsites and Utility Systems 

The following offsites and utility systems shall be provided under the scope of work of 

this project. 
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2.3.1 Instrument Air System 

EPCC Contractor shall finalize the quantity of instrument air required for the 

compression facility and finalize the line size and tie in points accordingly. Moreover, a 

new air compressor (K-3401 C) (same model as existing air compressors) is to be 

installed in addition to the existing air compressors (K-3401 A/B).   

Furthermore, EPCC scope of work shall also include detailed design in all aspects 

(Process, Mechanical, Piping, Instrumentation & Control, Electrical and Civil works), 

procurement, installation, construction, commissioning, startup etc. of new air dryer 

package (having same capacity and same model as existing air dryer package installed at 

Nashpa Plant) parallel to existing air dryer package. Furthermore, EPCC Contractor shall 

also finalize the line size and tie in points accordingly. For technical specifications of new 

dryer package, refer to the detail technical specifications and data sheet of existing dryer 

package as attached herein the Addendum. 

New Instrument Air Dryer shall be designed as per specification of Unfired Pressure 

Vessel (0193-VA-001).  A steel structure shed shall be designed and fabricated for new 

Instrument Air Compressor & new Air dryer Package for preventing them from ambient 

condition. 

2.3.2 Fuel Gas System 

In order to provide the fuel gas to the new compressor Packages for engine, the EPCC 

Contractor shall vet and endorse the existing fuel gas system of Nashpa Gas Plant and 

finalize the tie in points in case the existing system found adequate to cater the additional 

load for the new compression facility and resolve the bottlenecks (if any). 

2.3.3 Fire Water System 

Existing fire water tanks, pumps and associated piping headers are adequate for the 

compression facility fire fighting. However, bidder shall take respective tie-ins from 

existing fire water header(s) for compression facility and shall further design, procure, 

construct and install proper fire fighting system for compression facility based on 

international codes and standards. 
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EPCC Contractor shall finalize the fire water requirement for the compression facility. In 

order to provide the required fire water for the new compressor Packages, EPCC 

Contractor will determine number of Hydrants / monitors around Nashpa Compression 

Facility considering finalized fire water requirement as per NFPA codes and standards 

and develop their specifications accordingly. Further, EPCC Contractor shall also check 

the possibility/requirement of installation of fixed spray system in each Front End 

Compressor package. 

2.3.4 Flare System 

Existing flare system is adequate for the compression facility. However, bidder shall take 

respective tie-ins from existing flare system for compression facility and shall further 

design (considering the governing load of blowdown/PSV), procure, construct and install 

proper flare system for compression facility based on international codes and standards. 

EPCC Contractor shall finalize the Flare load for the Nashpa Compression Facility 

considering the worst case scenario.  

EPCC Contractor shall ensure that the flare system study for compression facility shall be 

carried out as per API STD-521, which guides that the system to be depressurize within a 

fire zone shall reduce the pressure of the equipment to 50% of the design pressure or 100 

psig, whichever is lower within 15 minutes. Furthermore, the allowable mach velocity of 

0.5 in sub header/ header is acceptable for intermittent service. However, for tail pipe, 0.7 

Mach velocities are allowed. 

NEQS data is attached in the data sheet of compressors in Volume-IIA of the tender 

document. 

2.3.5 Plant Air and Utility Water 

EPCC Contractor shall provide Plant air and utility water connections to compression 

facility as mentioned in respective P&IDs. 

2.4 Design Reviews (HAZOP) 

The EPCC Contractor shall be responsible for timely and adequate engineering and 

design reviews to ensure that a safe, operable and easily maintainable facility is designed 
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and constructed. The EPCC Contractor will be responsible for a formal HAZOP review 

of the proposed facilities at “Approved for Design” stage, to be conducted at Packager’s 

facility by third party approved by OGDCL/Consultant. EPCC Contractor is to justify his 

design at the HAZOP any modification as a result of HAZOP, which EPCC Contractor 

cannot justify, shall be accommodated by EPCC Contractor at no cost to the OGDCL. For 

design and HAZOP review OGDCL/Consultant shall participate. Before the 

commencement of Hazop review, the EPCC Contractor shall submit a detailed procedure 

and methodology statement, and execution plan to OGDCL for approval.  

OGDCL shall be given at least eight (08) weeks’ notice of the HAZOP review such that 

OGDCL’s operations personnel should attend. EPCC Contractor shall make sure that all 

the recommendations of HAZOP study are included in the design and implemented 

during installation of the project.  

The following, but not limited to, documents must be reviewed in the HAZOP Study 

meeting: 

a. Basis of Design 

b. PFD(s) and H&MB 

c. Operating Control & Safeguarding Philosophy 

d. ESD and F&G system 

e. UFD(s) 

f. P&ID(s) 

g. C&E Matrix 

h. Plot Plan(s) 

i. Hazardous Area Classification Drawings 

The EPCC contractor shall provide HAZOP report for the OGDCL/Consultant review 

and approval. EPCC Contractor must ensure that all recommendations of HAZOP study 

are implemented/ incorporated in the proposed design. The EPCC contractor shall 

incorporate all HAZOP recommendations in P&IDs, C&E and any other design 
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document and, provide close-out on HAZOP recommendations and provide final version 

of all the process design documents for the OGDCL/Consultant review and approval.  

3.0 Mechanical Engineering 

3.1 The Mechanical Engineering area shall include all design calculations, sizing, 

specification and selection of equipment including compressors, prime movers, vessels, 

exchangers, filters, piping, fittings, valves, insulation etc. It will also include the 

development of requirements and specification for hoist, lifting beams, trolleys, etc., as 

required. 

3.2 The Contractor shall review and approve all vendors’ drawings and other documents to 

ensure compliance with specification, and witness testing of equipment in the vendors’ 

works, prior to shipment. The Contractor shall review both the Supplier and Vendors’ 

drawings to ensure that adequate operating and maintenance access is provided to all 

equipment 

3.3 Contractor is encouraged to shop fabricate and skid mount as much of the equipment as 

practical to minimize field construction. The tropical weather conditions experienced in 

Pakistan may put a significant constraint on field construction work. The Contractor shall 

ensure to the extent possible that most of the processing unit can be shop fabricated and 

assembled, then the necessary disassembly done to permit shipment to the compression 

facility. 

3.4 The Mechanical features shall incorporate high quality equipment in accordance with the 

best industry practices and shall embody the Specifications for the equipment included 

herein. The equipment and mechanical features specified are intended as a guide to the 

building of an economic, reliable and safe plant.  

3.5 Contractor shall develop detailed 3D layouts of compression facility with piping, which 

clearly show the skid mounted construction of the packages, layout of piping sleepers / 

supports, steel structures and piping of the compression facilities. The 3D layouts of 

compression facility shall be submitted to the OGDCL/Consultant for their review and 

approval. 
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3.6 Mechanical engineering works shall include but not limited, to the following: 

a. Mechanical design philosophies 

b. Provide equipment List including process and auxiliary equipments and long lead 

items. 

c. Provide specification for piping, fittings, valves, insulation, etc. 

d. Provide all equipment specification and mechanical design data sheets. 

e. Sizing of mechanical equipment. 

f. Establish fire Protection requirement for equipment, structure, etc and provide 

design, specification and data sheets for the same. 

g. To perform material selection study based on corrosion management philosophy and 

expected life of compression facility. 

h. Provide Tie-in schedule for tie-in of Nashpa Gas Compression Facility with the 

existing Nashpa Gas plant (wherever require) including tie-in methodology. 

i. Provide specifications of all equipments/systems of, but not limited to, the following: 

 

 Gas engine driven reciprocating compressors  

 Instrument Air System (Instrument Air Dryer, Instrument Air Compressor 

etc). 

 Knockout drum 

 Fire Fighting/Protection 

 Piping, pipe fittings, valves and all piping components 

j. Provide design details of all skid specifications including sizing, fabrication, painting 

etc. and their mechanical drawings.  

k. Provide compression facility piping design documents such as, piping plans, piping 

layout tie-in study and design, drawings and material take off piping material and 

class specification, piping isometrics, 3D modeling, mechanical structures & 

foundations design, pipe supports MTO and weight estimates, fabrication, painting, 

insulation, stress analysis reports etc. Consultant shall provide list of applicable 

codes and standards. 

l. Any other aspect related to mechanical design and engineering. 

m. Provide details related to static and dynamic load stress analysis including piping for 

equipment such as compressors, vessels, heat exchangers etc. 
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3.7 Mechanical equipment design, sizing and arrangements shall provide for full compression 

facility capacity, unless otherwise specified. If Contractor is able to devise mechanical 

arrangements acceptable to OGDCL/Consultant, which will result in reduced costs, while 

retaining required features of dependable operation with proven equipment, 

OGDCL/Consultant may consider such improvements. 

3.8 The attached plot plans show the minimum/stringent requirement with respect to spacing. 

However, Contractor has to ensure compliance with OGRA standards. All equipment, 

pipe racks, Pipe Bridge, pipe sleepers must be placed in aesthetical order with the intent 

of minimum piping routes, ease in maintenance and adequate vehicles (crane) 

movements. 

A bolted steel structure shed shall be provided on each compressor package in such a way 

that during maintenance, the roof of the shed would be detachable for crane boom 

movement for lifting any Compressor/Engine part. EPCC Contractor shall also provide 

fixed spray system for each Front End Compressor package.  

A steel structure shed shall also be provided on the new Instrument Air System and local 

control panel of Reciprocating Compressor Package similar to existing shed. 

EPCC Contractor shall also submit detailed calculation and software analysis report of all 

steel structure sheds for review. 

3.9 The attached fire water layout drawings show the minimum requirement of Fire hydrant 

& monitor. However, it shall be finalized by Contractor during detail engineering phase. 

Further please refer to General Specification of Fire Water System. 

3.10 Contractor shall provide all details drawings and Vendor/Supplier drawings for 

OGDCL/Consultant review and approval. 
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4.0 Electrical Engineering 

4.1 This section describes the general electrical related technical requirements of the Nashpa 

Compression Facility to be provided by the EPCC Contractor. 

4.2 The EPCC Contractor shall be responsible for the design, procurement, storage, 

installation, commissioning and testing of the complete electrical system of NASHPA 

Compression Facility. 

4.3 For Electrical Works Package please refer Vol-II C. The EPCC Contractor shall vet and 

endorse the design and data presented to him and make sure that the design and data 

within the package complies with all the requirements of specifications and documents, 

and is consistent with good engineering practice. 

4.3.1 The EPCC Contractor shall be responsible to clarifying any inconsistencies and obtain 

any additional information, by site visits that may be required to complete the works. The 

EPCC Contractor shall acquaint himself fully with the existing conditions and limitations 

at site and all works necessary to complete the project.  

4.3.2 The EPCC Contractor shall be responsible for complete design and engineering works 

including performance study of electrical equipments, selection for power distribution, 

electrical design calculations, specifications/ datasheets, drawings etc. The EPCC 

Contractor shall also be responsible to identify the complete requirement in order to 

ensure the reliable and safe continued operation of the electrical system of NASHPA 

Compression Facility.  

4.3.3 Any work or detail, which is not expressly set forth, but which is necessary to complete 

the job to the true intent and meaning of this Scope, shall be furnished by EPCC 

Contractor as though specifically noted herein, without extra charge.  

4.3.4 Equipment sizing and design will be based on the individual “worst case” for each 

equipment. The detailed design shall comply with the requirements set forth in the design 

codes, recommended practices, safety design codes and other specification as provided in 

the Basic Design Package documents. Due care shall be exercised for the ease of 

construction and expansion, commissioning and start-up, repair and maintenance, and 
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safety to operate under all conditions. Consideration shall be given to the design of 

facility in order that no environmental hazards are created to upset the ecology of the 

surroundings. 

4.3.5 The EPCC Contractor shall submit the design calculations, sizing and selection of 

electrical equipments to OGDCL/Consultant for review and approval.  

4.3.6 The EPCC Contractor shall review and approve all vendors’ drawings and documents to 

ensure compliance with specification, and witness testing of equipment in the vendors’ 

works prior to shipment. Final drawings and test reports shall be submitted to 

OGDCL/Consultant for their record. 

4.4 In general, the design shall include sizing of equipment, design for safe installation & 

operation, and preparation & issue of specifications, data sheets, calculations, design and 

construction drawings for the complete electrical system which shall include, but not be 

restricted to, the following: - 

a. Calculation of electrical load and updation of electrical load list. 

b. Design, sizing, selection and supply of complete electrical system including LV 

electrical motors, lighting & small power outlets systems, earthing system, lightening 

protection, electrical heat tracing, cathodic protection system (for oily water 

sewerage & fire water network underground pipeline), lighting distribution boards 

(LDBs), package electrical equipments etc. Complete in all respects. 

c. Preparation of single line diagram, schematic and control circuit drawings, MCC –

Compressor Control Panel interface & interconnection drawings for each Front end 

compressor and instrument Air compressor’s MCC.  

d. Updation of existing single line diagram of main distribution board (MDB), UPS & 

lighting for new electrical loads.  

e. Preparation of schematic and control circuit drawings, junction box (JB) wiring 

diagrams etc. 

f. Preparation/Updation of specifications and datasheets for all the electrical 
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equipments like LV electric motors, field mounted motor control stations (MCS), 

lighting system, LV power cables & control cables, cable glands, cathodic protection 

system, heat tracing system for liquid level instruments, earthing system, lightening 

protection system, lighting distribution boards (LDBs), electrical cable tray-ladder 

type etc. 

g. Calculations for cable sizing and preparation of cable schedule. The cable schedules 

shall detail all electrical power, control, indication and alarm cables of all voltages. 

Cable details shall also include individual cable lengths, to and from locations with 

equipment references, cable types, sizes and number of cores. 

h. Updation of existing power & control cable route layout  

i. Preparation of layouts including earthing system layout, lighting system layout, 

lightening protection, cathodic protection system layouts, electric heat tracing 

drawings/layouts, standard details etc. 

j. Updation of electrical installation specification and electrical typical installation 

detail drawings. 

k. Updation of electrical hazardous areas classification drawings in line with local and 

international codes, standards and regulations. This also includes selection and 

supply of electrical equipment in line with hazardous area classification. 

l. Updation of layout drawings (equipment arrangement layout plans etc.) for electrical 

switchgear/ MCC room showing equipment locations (if required).  

4.5 The EPCC Contractor will undertake the following Design Calculations: 

a. Cable sizing calculations and drum schedule 

b. Lighting level calculations 

c. Earthing/Lightning system calculations 
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4.5.1 All power cables to motors shall be based on a maximum 15% volt drop during motor 

starting. All power cables shall be of fire retardant material. Cu/XLPE/PVC/SWA/PVC 

cables shall be used for power & control cabling. The most appropriate installation 

method for individual plant areas shall be selected to compute the cable deration factor on 

grounds of ensuring the lowest risk of failure/damage, longest life expectancy and most 

economic installation. 

4.5.2 The EPCC Contractor shall carry out the area lighting study and provide the number, 

location and distribution of luminaries within the new front end compressors & 

Instrument Air Compressor area for a safe working environment for 24 hours plant 

operation. Lighting is to be provided for new Front End Compressors area & new 

Instrument Air Compressor as follows: 

a. Area Flood Lighting 

b. Skid Lighting 

c. Emergency Lighting 

4.5.2.1 Area & skid lighting shall be provided for new Front End Compressor’s (K-2001, K-

2002, K-2003 & K-2004) area & additional Instrument Air Compressor (K-3401 C). 

Power supply to luminaries shall be at 230V, 1-phase 50Hz, derived from strategically 

placed new lighting distribution boards (LDBs) supplied from the plant main distribution 

system. The lighting distribution boards (LDBs) shall cater for new Front End 

Compressor & Instrument Air Compressor area and skid lighting.  Lighting sub-circuits 

shall be connected in a radial pattern and shall be provided with isolators arranged to 

switch phase and neutral at the distribution board. Isolators shall be pad lockable in the 

“OFF” position. 

4.5.2.2 The emergency lighting design shall provide sufficient illumination to indicator safe 

escape routes for operating personnel from all plant areas, as well as providing 

illumination at essential control positions. Emergency lighting shall form a minimum of 

15-20% of the total number of luminaries.  
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4.5.2.3 The emergency lighting luminaries shall also include the essential luminaries, and shall 

be fitted with a battery pack that shall provide 1 hour of power for one tube of the fitting. 

Essential lighting shall be either maintained or non-maintained type emergency light 

fixtures (with battery backup). In the event of total power failure (normal and 

emergency), the essential lighting luminaries shall provide reduced lighting, adequate for 

personal safety and escape,(minimum two lux) for the minimum backup time of 1hrs. 

These luminaries shall be positioned to illuminate escape routes and emergency exits. 

4.6 The EPCC Contractor shall seek approval of the electrical inspector as required in the 

local law/regulations. 

4.7 The EPCC Contractor shall be responsible for Factory Acceptance Test (FAT) / Site 

Acceptance Test (SAT) for the supplied equipment and material. 

4.8 The electrical materials to be supplied by the EPCC Contractor include, but are not 

limited to the following: 

a. Modification works in the existing Main Distribution board as per SLD# NGP-010-

ELE-15.01-0002-13.  

b. LV MCC/Distribution board for each Front end compressor and instrument Air 

compressor’s auxiliaries. 

- Motor control center/control cabinet rated for operation at 400/230 V, 50 Hz 

shall be of the factory built assembly type & IEC certified  

- Refer Specification for LV switchgear MCC Document# NGP-000-ELE-15.03-

0005-13. 

c. LV power and control cabling with termination kits, cable glands and accessories. 

d. Earthing, bonding and lightening protection material. 

e. Electrical cable tray (ladder type) including of horizontal/vertical elbows, horizontal 

tees, cable ties etc. 

f. Lighting system including of lighting distribution boards, lighting fixtures, lighting 
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poles, cable glands, junction boxes etc. for new front end compressors & instrument 

air compressor area. 

g. Industrial welding socket outlets 32A, 5Pin (3phase+neutral+earth). 

h. Modification works (if required) in the existing UPS and Main Distribution board.  

i. Cathodic protection (CP) system material. 

j. Electrical heat tracing material. 

4.9 The EPCC Contractor shall be responsible for the installation and testing of all the 

electrical items. Complete installation material along with installation shall be included in 

EPCC Contractor’s scope 

4.10 The EPCC Contractor will perform pre-commissioning, commissioning of all electrical 

equipment and complete start-up of NASHPA Compression Facility.  

4.11 The placement of LV MCC/Distribution board for each Front end compressor’s 

auxiliaries shall be as per proposed location marked in DWG# NGP-010-ELE-15.01-009-

13. However, EPCC Contractor shall be responsible to update the respective layouts as 

per vendor data and site conditions during detailed engineering. 

4.12 Supply and Installation of Cable Gland Box which includes MS-Base plates, MS-

channels, supports, nuts, bolts, washers, clamps etc. required for complete installation of 

Switchgear/MCC panels is EPCC Scope.  

4.13 The new switchgear panel shall be coupled with the existing Main distribution board in 

existing Electrical building. 

4.14  Floor Opening/Core Cutting for Extension of the new Switchgear & MCC Panels 

including installation material for construction related civil works is included in EPCC 

contractor's scope. Complete in all respects. 

4.15 Supply & installation of Cable tray in ground floor of existing Electrical building for 

additional cables is in EPCC Contractor scope. 
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4.16 The EPCC Contractor shall be responsible for the electrical works for all on-skid, off-skid 

equipment, and all associated utilities/ accessories of the project including all cabling, 

lighting, earthing, cable tray (ladder type), etc. It shall be the EPCC Contractor’s 

responsibility to see that all equipment is designed, constructed, procured and installed in 

accordance with the Specifications, drawings, Projects applicable Codes and Standards.  

4.17 The equipment and material selection, manufacturing, testing and inspection shall 

conform to the relevant standards of the latest edition. Any changes or alteration to the 

equipment to make it meet standards and codes requirements shall be at the expense of 

the EPCC Contractor. 

4.18 Hazardous Area Classification  

4.18.1 Hazardous Area Classification shall be in accordance with Area Classification Code for 

Petroleum Installation (API-505) and IEC 60097.  

4.18.2 All electrical equipment to be used in classified areas shall be selected in accordance with 

API Std. RP 505 “Recommended Practice Classifications of Locations for Electrical 

Installations at Petroleum Facilities Classified as Class 1 Zone 0, 1 and 2 and IEC 79 – 14 

and approved by OGDCL/Consultant.  

4.18.3 Existing Area Classification drawing shall be updated for the new front end compressors 

area, which shall be used as a basis for the selection of electrical equipment. Existing 

Classification drawing shall be updated showing the type and extent of hazardous areas in 

both plan view and elevation (s). 

4.18.4 The classification shall be carried out as a joint study involving Process, Mechanical, 

Electrical, Instrumentation and Safety engineering disciplines. 

4.18.5 A “Hazardous Equipment Schedule” document shall be produced which shall contain, as 

a minimum, the following information: 

 Equipment number 

 Fluid contained/handled 

 Details of type of release (i.e. normal/abnormal operating) 
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 Density relative to air 

 Details of any vents 

 Allocated electrical classification (i.e. zone, apparatus group, temperature class). 

4.18.6 All equipment and materials installed in hazardous areas on the plant shall be certified by 

an internationally recognized certifying authority (e.g. BASEEFA, PTB, INIEX, 

CENELEC, FM, UL, LCIE etc.) for use in the respective “Classified Area”. 

4.18.7 When certified equipment is not available to meet the specific requirements of a 

“Classified”, equipment certified for a use in a more severe condition should be 

employed. For example, in a Zone-2 area where equipment certified for use in          

Zone-2 is not available, then equipment certified for use in a Zone-1 Area should be em-

ployed. 

4.19 Refer Electrical Design basis Document 0193-ELA-6500 for the design, selection of 

electrical equipments. 
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5.0 Instrumentation and Control Engineering 

5.1 The Contractor shall be responsible for the engineering, procurement, supply, storage, 

installation, testing etc of complete instrumentation and control system of NASHPA 

Compression facility. 

5.2 EPCC Contractor shall be responsible for complete design and engineering works 

including validation of FEED documents, sizing / selection of instruments, preparation of 

detail design documents specifications/ datasheets, drawings etc. The EPCC Contractor 

shall also be responsible to identify the complete requirement in order to ensure the 

reliable and safe continued operation of the instrumentation and control system of 

NASHPA Compression Facility. Any work or detail, which is not expressly set forth, but 

which is necessary to complete the job to the true intent and meaning of this Scope, shall 

be furnished by EPCC Contractor as though specifically noted herein, without extra 

charge. 

5.3 The detailed design shall comply with the requirements set forth in the design codes, 

recommended practices, safety design codes and other Specification as provided in the 

Basic Design Package documents and good engineering practices. Due care shall be 

exercised for the ease of construction and expansion, commissioning and start-up, repair 

and maintenance, and safety to operate under all conditions. For Instrumentation and 

controls Works Package, please refer FEED Vol-II D. 

5.4 EPCC Contractor shall check and verify the design and data presented to him, clarifying 

any inconsistencies and obtain any additional information, by OGDCL/Consultant or site 

visits that may be required to complete the works. The Contractor shall acquaint himself 

fully with the existing conditions and limitations at site and all works necessary to 

complete the project. 

5.5 EPCC Contractor shall review and approve all vendors’ drawings and documents to 

ensure compliance with specification, and witness testing of equipment in the vendors’ 

works prior to shipment. Final drawings and test reports shall be submitted to OGDCL/ 

Consultant for their record. 
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5.6 EPCC contractor is responsible for Supply and installation of Package and Off-Package 

instruments as per the basic requirements mentioned in project documents Specification 

for General Instrumentation, Specification for Instrument Installation, P&IDs and 

relevant project documents.; however the project Documents/Specifications and 

Drawings do not relieve the Contractor of any responsibility to provide equipment and 

services that are suitable for the intended duty.  

5.7 EPCC Contractor shall consider 2oo2 (2 out of 2) voting system and configuration for all 

Instruments (transmitters & switches) serving process shutdown in compressor package. 

Voting logic shall be applied to minimize the occurrence of complete loss of production 

caused by single instrument (transmitters & switches) fault or spurious trip shutdown. 

Also Maintenance Override Switch (MOS) bypass system shall also be configured for 

each of the variables that causes a shutdown sequence to start or for maintenance, 

calibration, etc. under password protection. 

5.8 EPCC Contractor is responsible for Supply and installation of fire and gas detectors and 

devices for complete compression area and within Compressor Package Skids.  

Basic engineering and selection of F&G Detector and devices for only compression area 

has been done at FEED stage and Preliminary F&G Detector quantities and locations for 

Compression facility have been shown in the project F&G detector layout drawing, 

however EPCC contractor shall carry out a detailed F&G mapping for finalization and 

revalidation of the F&G detectors quantities, locations, height and coverage for the 

complete Compression area which also includes the fire and gas detectors installation 

within the Compressor Package Skids which is not shown in F&G detector layout. 

5.9 Complete monitoring and control of each Compressor Package shall be done by SIL-2 

rated PLC based Unit Control System. The Compressors PLCs shall meet the 

requirements mentioned in Specification for Package Control System (Document No. 

0193-IMA-6001) and relevant project documents. 

5.10 Each Compressor package shall be supplied with control panel mounted touch screen 

type HMI/MMI for monitoring and controls from field. 
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5.11 New industrial type dedicated One Operator and One Engineering HMI Workstations 

shall be supplied, configured and installed in plant existing control room for remote 

operation, monitoring and control. New Operator and Engineering Workstations shall be 

common for entire Compression Facility (four Compressors).  

5.12 PLC of each Compressor package shall communicate with the Operator and Engineering 

HMI Workstations in Control room over dual redundant Ethernet/Fiber Optic 

communication link. Establishment of above mentioned communication link, complete 

supply and installation of communication equipments and accessories including cables, 

Switches, Connectors etc shall be in EPCC Contractor scope.  

5.13 Each Compressor package control panel shall be installed with a Selector Switch with 

Local & Remote option to either operate compressor from field through Panel mounted 

HMI or remotely through Operator/Engineering Workstations from Control Room.   

5.14 Below mentioned signals from/to the Compressor packages PLCs shall be hardwired 

interfaced with Plant existing Safety System. 

 DI   Signal (Fire ESD to Plant Safety System). 

 DI   Signal (Process ESD to Plant Safety System). 

 DO Signal (ESD Signal from Plant Safety System). 

5.15 EPCC Contractor shall supply and install ESD/MOS OPERATOR CONSOLE in Plant 

Control room for indication of Shutdown/trip & F&G Alarms, ESD Push Buttons, MOS 

(maintenance override switch) and Reset Switches for Gas Compressors, Instrument Air 

Compressor & dryer package. This shall also include supply and termination of cables 

between MOS panel to ESD system marshalling panel and any other accessories required. 

5.16 Any Hardware and software modification works required in Plant existing Safety System 

for interfacing of above mentioned signals shall be included in EPCC Contractor scope. 

This shall also include supply of any hardware and software for mentioned modification 

works.   

5.17 EPCC contractor is responsible for dismantling of existing instruments PT-2004, FT-

2001 & TT-2001 from downstream of Slug Catcher and installation at downstream of 
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front end compressor’s gas discharge header with complete installation material. EPCC 

Contractor shall also dismentale and rolled back the existing cables.  

5.18 Existing instruments PT-2004, FT-2001 & TT-2001 are already configured in Plant 

existing DCS system, EPCC Contractor scope shall only include the Supply, Laying, 

Termination and Loop Testing of new Instrument cables from field to Plant existing DCS 

System/Marshalling cabinets in Control Room with cable glands, shrouds, cable lugs, 

cable tagging, cable dressing with cable ties at both end of the termination. 

5.19 Dismantling of existing Flow Orifice tag # FE-3002 installed at the existing Fuel Gas 

Knock-Out Pot (V-301) outlet, which is found un-adequate during FEED stage shall be 

included in EPCC Contractor scope. Supply and installation of new FE-3002 shall also be 

in EPCC Contractor scope. FE-3002 shall be supplied in accordance with but not limited 

to the Project Doc. 

5.20 All Package and Off-Package I/Os, instruments, fire and gas instruments/devices shall 

interface with the respective Compressor packages PLC.  

5.21 In addition to above, new flow meter FT-2010 shall also be supplied and installed as per 

Project Doc. New Flow Meter shall Interface with any of the nearest Compressor Package 

PLC for Flow Metering data transfer and recording on Operator/Engineering Workstation 

HMI in control room. 

5.22 New Instrument Air Compressor and Dryer Package Package shall be supplied and 

installed by EPCC Contractor.EPCC Contractor scope includes the supply and 

installation of all instrumentation & controls for Compressor and Dryer Package. 

Instruments, Valves, control system and Graphical User Interface HMI/MMI shall be 

same as installed in existing air compressors and air dryer.  

5.23 Hardwired Start/Stop signals between new Instrument Air Compressor & Dryer panel and 

Plant DCS system shall be terminated in existing marshalling panels and modification in 

existing logic, HMI screens, programming, etc shall be scope of EPCC contractor 

accordingly. 
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5.24 Hardwired Trip/Shutdown signals between new Instrument Air Compressor & Dryer 

panel and Plant Safety system shall be terminated in existing marshalling panels and 

modification in existing logic, HMI screens, programming, etc shall be scope of EPCC 

contractor accordingly. 

5.25 Supply, laying and termination of all interconnecting cables for instrument and control, 

hardware interfacing with DCS and Safety System shall be included in EPCC contractor 

Scope. Instrumentation and control philosophy for monitoring and controlling for new 

instrument air compressor and dryer package shall be same as followed in existing 

instrument air system. 

5.26 Instrument Air System shall utilize lead-lag starting sequence with one operating and two 

standby compressors. EPCC contractor shall interface new Compressor controller with 

existing Compressors controller to operate in above mentioned operating and stand-by 

configuration. 

5.27 Manual Selector and START/STOP switches shall also be provided with new air 

compressor package to select and START/STOP the compressor as lead or lag manually 

from the field. 

5.28  Supply of all necessary hardware/Software equipment required for modifications in 

existing Instrument Air System such as logic, configurations, cabling, power supply etc 

shall be in EPCC Contractor scope. 

5.29 Accordingly New Dryer package shall also be integrated with existing Dryer control 

system. Manual Selector and START/STOP switches shall be provided with new dryer 

package to select and START/STOP the new dryer from the field. 

5.30 Provision for soft communication (Modbus RS-485) for interfacing Instrument Air 

Compressor and Dryer package controllers with DCS shall also be in EPCC Contractor 

scope. 

5.31 All instrument and controls cables shall be laid in accordance with but not limited to the 

Project Document. New cables ladders/trays shall be supplied and installed for over 
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ground cable lying as mentioned in Instrument Cable Routing Layout, Document No. 

NGP-000-INS-15.01-0002-24-00. 

5.32 EPCC Contractor is responsible for Supply, Laying, Termination, Tagging and Loop 

Testing of new instrument and control Cables for all new Instruments and I/Os, F&G 

detectors and devices and  relocated Instruments (such as PT-2004, FT-2001 & TT-2001) 

along with cable glands, shrouds, cable lugs, cable tagging, cable dressing with cable ties 

at both end of the termination. 

5.33 Supply and installation of complete installation materials such as impulse tubing, tube-

fittings, valves, G.I conduit and supports, cable glands, all type of consumables and 

accessories for mounting all instruments (supports, pipe stanchions, brackets, supports, 

foundations etc) for all instruments installation is in EPCC Contractor scope.  

5.34 Spares I/Os are available in existing DCS and Safety System, make and Model of existing 

Control Systems installed are as follow: 

• DCS: Honeywell Experion PKS C300. 

• ESD: Honeywell Safety Manager. 

5.35 Section 14.6 lists the documentation that will be provided by EPCC Contactor as a 

minimum. 
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6.0 Civil and Structural Engineering 

6.1 The EPCC Contractor shall undertake the complete design of the civil, structural, 

architectural, external works, underground services and drainage for the Project. The 

EPCC Contractor shall prepare and submit basic and detailed calculations, specifications, 

design and construction detailed drawings for foundation of equipments & other items, 

drainage systems, roads, paving, pipe supports and sleepers, structures & access steel 

works etc.  

6.2 The Structural Engineering Design & Civil Construction shall include but not limited to 

making the plot-plans, design of equipment foundations including paving, structures, 

walkways, stairways, pipe-supports (pipe-sleepers & pipe-racks), sheds etc.  

6.3 All other works, which are necessary to provide safe & efficient design and construction 

of the Project, tie-in & interfacing works shall also be the responsibility of the EPCC 

Contractor. 

6.4 The EPCC Contractor shall undertake the detailed engineering and may be required to 

provide or develop any data, drawings and specification etc. additional to that provided or 

referenced in this document. 

6.5 The below grade civil works shall include construction and operations, comprising, 

providing and making pressure grouting, earth work, grading, infilling and compaction, 

providing and installation of all foundations and plinths, cable and instrument trenches, 

lighting pole foundations, pipe trenches, pipe tracks, access ways, paved areas, and 

surface drainage as required.  

6.6 The above grade works shall include providing foundations, pipe supports, sunshades, 

steelwork, etc. to meet the requirements of the facilities. 

6.7 The design of drainage, pipe sleepers and other civil or structural facilities with an 

interface with existing facilities must be such that interfaces are satisfactory e.g. levels are 

consistent and specifications are compatible. 
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6.8 The EPCC Contractor shall provide full site drainage to cater for firewater, storm and 

surface water run-off, and equipment and process areas spillages. 

6.9 The EPCC Contractor shall also undertake any additional survey work he considers 

necessary to verify the soil, survey and other data provided by OGDCL. The additional 

survey work may include Detail survey and Soil investigations etc, depending upon the 

requirement of works included in EPCC Contractor’s scope. 

6.10 The EPCC Contractor should note that certain engineering documents are subject to 

approval by OGDCL/Consultant and it is the EPCC Contractor’s responsibility to obtain 

such approvals.   
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7.0 Piping Engineering 

7.1 Piping should be design in a way that it does not obstruct gangways and leaves enough 

head room entrance. Aspect of maintenance and shutdown (ATA) major work should also 

be kept under consideration. If such requirements are not incorporated, the 

OGDCL/Consultant shall have the right to have such piping modified at Contractor’s 

cost. The cost of such modifications by OGDCL shall be deducted from any Contractor’s 

invoice or any payments due under the CONTRACT during installation and construction. 

7.2 The Contractor shall be responsible for providing all the Piping engineering design and 

construction for the compression facilities, including all on-skid and off-skid pipe work. 

Piping Engineering and Design shall include piping studies, including tie-ins of all skid 

mounted Unit, tie-ins where required / approved by the OGDCL/Consultant with the 

existing plant, development of equipment layouts and plot plan, and preparation of 

specification for facilities and equipment.  

7.3 The scope shall include calculation of anchor loads for structures and equipment nozzles, 

performance of stress and other piping calculations, preparation of general arrangements, 

piping plans, isometrics, pipe crossings, development of line list and support schedule, 

development of piping tie-in drawings with details. 

7.4 The Contractor shall design, specify, procure and install insulation, as deemed necessary, 

for personnel protection thermal insulation and acoustic control, at all required locations. 

7.5 Complete Piping Flexibility analysis of the hot and cold lines.  All line equal to greater 

than 2” dia. and have temperature equal to or greater than 50 degree Celsius OR 

temperature less than 0 degree Celsius must be stress analyzed.  Detailed calculations 

must be submitted by the Contractor for OGDCL/Consultant review and approval. Stress 

analysis must also be performed for dynamic loads of compressor and other rotary 

equipment where ever required. 

7.6 All skids piping shall be designed in such a way that it terminated to edge of piping skid 

with a flanged connection for inter skid or plant piping connections.  Connections at 

boundary limit of the skids must be designed stress free.  Similarly all drains and flare 
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connections must be terminated to respective headers which subsequently provide a 

common out let from skid. 

7.7 Contractor shall design piping within the scope of this project as per relevant code and 

standards as well as incorporating the OGDCL‘s existing practices. 

7.8 Contractor shall perform the complete stress analysis of the piping. The stress analysis 

report shall be submitted to the OGDCL/Consultant for review and approval. 

7.9 As Nashpa is an operational plant, so field joints shall be minimum. Pipe spools shall be 

pre-fabricated at shop and joined through flanged connection. 

7.10 Piping Engineering & Design shall include piping studies, development of equipment 

layouts and plot-plan, and preparation of specifications for facilities and equipment. The 

EPCC Contractor shall be responsible for the design of firewater network of Nashpa 

Compression Facility. The EPCC Contractor shall also be responsible for any re-location 

of and piping (above ground or buried) due to any modification.  
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8.0 Fire and Safety Engineering 

8.1 The EPCC Contractor shall be responsible for the design of all Fire and Safety Systems 

for New Compression Facility. The Fire and Safety Area shall include involvement in all 

safety related aspects of the design, including development of the plot plan, control & 

shutdown philosophy, development of fire & gas detection philosophy, layout and 

specification of fire fighting systems, etc., to ensure that the plant safety systems comply 

with relevant codes and recommended practices. The facility shall be provided with the 

following safety facilities: 

 Emergency shutdown system 

 Fire & gas detection 

 Firewater distribution system including, as a minimum, firewater hydrants/Monitors. 

 Requirement of oscillating foam monitors at strategic positions or foam pouring 

system for compressor packages (if necessary).   

 Hand held portable firefighting equipment 

 Personnel escape routes and warning signs 

 Safety showers, douches and eyebaths (if required) 

 Safety distances will be established by the EPCC Contractor according to Pakistan 

Petroleum Act, 1934, NFPA. The EPCC Contractor will also provide the best 

international guidelines on equipment safety distances for fire and safety. 
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9.0 Specific Design Requirements 

9.1 Design Philosophy 

The detailed design shall comply with the requirements set forth in the design codes, 

recommended practices, safety design codes and other specification as provided in the 

Basic Engineering Design and good engineering practices. Due care shall be exercised 

such that the facilities afford ease of construction and expansion, commissioning and 

start-up, repair and maintenance, and safety to operate under all conditions. Consideration 

shall be given to the design of facilities in order that no environmental hazards are created 

to upset the ecology of the surroundings. 

It is the OGDCL’s intention that as far as possible the plant facilities shall be designed 

and constructed in skid form, in order to minimize onsite construction. It is the EPCC 

Contractor’s responsibility to ensure that the layout and design within the packages com-

plies with all the requirements of these specifications and documents, and is consistent 

with good on-shore engineering practice. 

9.2 Design Margins & Available Redundancy   

In general an overall ten percent (10%) design margin shall be applied to the Nashpa 

Compression Facility. The overall design margin is for the purpose of ensuring that plant 

will operate steadily at design capacity and still have a small margin for controllability.  

Equipment sizing and design will be based on the individual “Worst case” size for each 

piece of equipment. 

9.3 Codes and Regulations 

The EPCC Contractor shall perform the design and engineering of the facilities in 

accordance with sound engineering practices and, as a minimum, with the following: 

 Specifications and standards provided within these documents. 

 National codes and regulations as listed within these documents. 

 Local regulations as applicable. 
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9.4 Disposal of Flammable Material 

The relief and vent philosophy for the plant is to safely dispose-off all flammable hy-

drocarbon vapors to continuously ignited flare. In normal operation there should be 

minimum continuous flaring. Some flaring may be necessary during start-up and 

shutdown.  

9.5 Over Pressure Protection 

Equipment shall be protected against over pressure by suitably located relief valves, 

according to API RP 520 and 521. The EPCC Contractor shall also provide thermal relief 

of piping as required. 

The EPCC Contractor shall endeavor that the relief devices should be located as close as 

practical to the item being protected. Every effort should be made by the EPCC 

Contractor to locate the relief devices on the pipe rack above the flare header, so that the 

tail pipes slope continuously to the header. The EPCC Contractor shall ensure pressure 

loss in the relief valve inlet piping shall be less than three percent of set pressure. 

9.6 Emergency Depressurizing 

The depressurizing system shall comprise of solenoid valves on the air lines to blow 

down valves. The solenoid valves shall be operated by a single, protected, button in the 

control room to vent the air form the actuators and open the BDV’s. The valves shall be 

sized to depressurize the systems to half design pressure in 15 minutes.  

9.7 Valving and Isolation Philosophy 

Below is a requirement for valving and isolation philosophy. 

a. Emergency Isolation 

The purpose of the valves is to be able to stop the flow of flammable material between 

different parts of the facility in the event of a major leak or fire subject to the final layout. 
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b. Equipment Isolation for Maintenance and Inspection 

Double block valves and positive isolation shall be provided by the EPCC Contractor for 

equipment that must be isolated and opened relatively frequently while the surrounding 

process remains on line. This applies to the upstream and downstream of filters. 

c. Control and Relief Valve Isolation 

All control valves shall be provided by the EPCC Contractor with single block valve 

isolation at upstream and downstream with bleed valve. Furthermore, bypass of control 

valves shall be provided with globe valve. 

All relief valves shall be provided single block and bleed valves isolation at upstream and 

only block valve at downstream. Furthermore, bypass of relief valve shall be provided 

with single block and globe valve.  

d. Instrument Isolation 

Isolation shall be provided for all instruments. 

9.8 Design Units 

The following set of units shall be used for the project, and also for all tenders for the 

work. 

 Temperature:     º F 

 Pressure:     psig 

 Weight:     lb 

 Time:      hr. 

 Length:     ft or inch 

 Velocity:     ft/sec. 

 Energy:     Btu 
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 Work:      Btu/hr 

 Volume:     ft
3
 

 Vapor Density:    lb/ft
3
 

 Petro Density:    API 

 Volumetric Gas Flow:   MMSCFD 

 Duty:      Btu/hr. 

 Heat Transfer Coefficient:   Btu/Hr Ft
2
 ºF 

 Thermal Conductivity:   Btu/Hr Ft ºF 

 Viscosity:     CP 

 Kinematic Viscosity:    Centistokes 

Standard conditions shall be 60 ºF and 14.65 psia. 
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10.0 Technical Reviews 

As the work involves integration with the existing plant, it is imperative that the EPCC 

maintain effective co-ordination with OGDCL/ Consultant’s project personnel. All the 

detailed engineering documents shall be reviewed by OGDCL /Consultant, so that the 

control concepts and operating philosophy of the new Compression facility is properly co-

ordinate with the existing Nashpa Plant units, Offsite and utilities. Besides, standardization 

of equipment, instruments and materials is also desirable as far as practicable. To achieve 

these objectives, meetings and reviews shall be required during the project implementation 

period.  

 

The following meetings are anticipated at various stages of the project.  

a. Upon award of work, a kick-off meeting at OGDCL head office for detailed discussions 

on the design basis, EPCC Contractor design standards and criteria, and control systems 

of existing plant and other technical matters.   

 

b. During detailed engineering, a design review meeting to discuss / finalize the design 

information which would be provided by the EPCC Contractor to OGDCL for the Civil, 

Structural, piping, electrical, instrumentation and other detailed engineering works for 

the Project and its tie-in / interconnections with other units as per clause 3.2.2 of ITB.  

 

Besides, the EPCC Contractor’s design documentation would also be reviewed / 

approved.   

 

c. Project review meetings to identify any areas of concern and to evaluate work progress 

shall be arranged, as required.  
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11.0 Procurement Services 

11.1 General 

The EPCC Contractor shall be responsible for the procurement (supply), expediting, 

inspection, testing and shipping/transportation of all equipment, skids and materials to 

complete the facility. Whilst the EPCC Contractor is responsible for equipment and 

material costs within his fixed price, he will be required to demonstrate that progress on 

all procurement activities can be assessed and modified as the Project schedule dictates.  

EPCC Contractor will source equipment and materials from proven and reputed vendors 

having track record of providing services for projects related to the oil and gas industry. 

A list of recommended Vendors is given in Appendix-N. If any deviations are made by 

the EPCC Contractor from the recommended Vendors list the same will be highlighted in 

the Bid Proposal giving full justification and shall be subject to OGDCL / Consultant 

approval. Pakistani manufactured material shall be preferred if complying with project 

specifications and requirement to promote local industry. 

The procurement plan to be submitted as part of the technical bid shall clearly 

demonstrate EPCC Contractor’s capability to procure equipment and material line with 

project schedule in limited time. The procurement sources shall also be identified. 

 

EPCC Contractor shall cooperate and assist OGDCL / Consultant in checking, marking 

and maintaining full records of materials. 

11.2 Equipment and Materials Supply 

It is OGDCL’s intention that all equipment shall be purchased as a series of packages in 

order to minimize on-site construction. The packages will be arranged within steel 

support structures, skid mounted or freestanding. 

 

All EPCC Contractor’s supplied equipment/material shall be 100% traceable and suitably 

marked for easy identification of manufacturer or supplier, grade, source, size and rating. 

11.3 Vendor Co-ordination and Expediting 

The EPCC Contractor shall be responsible for all co-ordination within, and expediting of 

the vendors to ensure that all equipment, packages and materials arrive on site as planned. 
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11.4 Inspection and Testing 

11.4.1 EPCC Contractor shall carry out all inspection including third party inspection from 

any of the approved Third party inspectors specified in clause 24.2 of Condition of 

Contract and witness testing for equipment and materials at vendors’ works and shall 

be responsible for ensuring that all items of equipment and materials purchased are 

supplied strictly in accordance with the specifications as defined in the purchase order. 

Such inspection shall in no way relieve EPCC Contractor of his own responsibilities. 

Such third party inspection agency shall function independently and report to OGDCL. 

11.4.2 It is required that OGDCL/Consultant will inspect equipment as per 3.2.2 of ITB.  

The inspection and testing work shall include:  

 Provision of a team of qualified quality control personnel.  

 Checking and inspection of construction materials.  

 Ensuring that all inspections and tests are carried out in a satisfactory and orderly 

manner.  

 Ensuring that all testing equipment is setup and calibrated in accordance with 

requirements.  

 Ensuring that any rework is carried out in satisfactory manner.  

11.4.3 EPCC Contractor shall prepare a detailed inspection and testing plan, which will be 

subject to approval by OGDCL. Plan shall include but not limited to: 

 

 An inspection and testing program per specific equipment item, or package. 

 Details of certification and documentation requested per equipment item, or package. 

 Details of inspection and approval agencies being used. 

11.4.4 EPCC Contractor shall employ only qualified inspectors for the inspection. Details of 

personnel and CVs shall be provided to OGDCL for approval. 

11.4.5 Factory Acceptance Test (FAT) shall be conducted at manufacturers work place where 

testing facility with all necessary infrastructure, latest equipment, spare parts and 

expert human resources are readily available. FAT aims to verify that the supply 

conforms to the specifications in the order from the stand point of mechanics, safety 

devices, accessories controls at guaranteed performance parameters, etc. In this 

respect, shop testing will be required only for each compressor package. 
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11.4.6 EPCC Contractor shall submit for OGDCL/Consultant review and approval a complete 

plan for the factory and site acceptance testing. This plan must be complete and 

provide sufficient detail to indicate the exact nature of each test, time required, 

expected results and systematic procedure.  

11.4.7 Manufacturer shall inform OGDCL/Consultant about the date of test 60 days in 

advance. No testing shall commence without written approval of OGDCL/Consultant. 

OGDCL reserves the right to witness any aspects of the assembling process. The 

Contractor shall submit an inspection and testing procedure of Supplier for review and 

approval by OGDCL/Consultant prior to shipment. 

11.4.8 The Contractor shall prepare and issue written reports for review by OGDCL on all 

interim and final inspection and tests.  

11.4.9 If equipment has to be modified or adapted in order to pass final inspection and test, 

the Contractor shall compile a complete dossier containing accurate and detailed 

records of all design changes, alterations, modification, adaptations and the reasons for 

them, together with minutes of all relevant meetings and notes of all relevant 

discussions and shall promptly make such dossier available to OGDCL. 

11.4.10 The EPCC Contractor shall endorse as correct all fabrication and manufacturing data 

folders containing, but not limited to equipment test certificates and all other relevant 

inspection data. 

11.4.11 The Contractor shall be responsible for sanctioning the release of completed 

equipment and material for shipment after final inspections have confirmed 

satisfactory completion. Such a release shall not relieve Contractor of his contractual 

obligations. 

11.4.12 The Contractor shall perform the Factory Test as per API-618 “Mechanical Running 

Test” requirements. The unit including integral auxiliary system packages shall receive 

a 4-hours mechanical running test before shipment. Further, Auxiliary equipment not 

integral with the unit such as oil pumps, oil coolers, filters, inter-coolers and after-
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coolers shall receive both an operational test and a 4-hours mechanical running test 

before shipment. 

11.4.13 All examination methods shall be as per API 11P 2nd edition, ASME VIII and other 

applicable codes to the relevant equipment, piping, etc. 

11.4.14 Company reserves the right to accept or reject any test and ask for retest at no extra 

cost, specifying reasons for retest. 

11.5 Transportation and Freight Forwarding 

The EPCC Contractor shall be responsible for the transportation of all equipment, 

packages and materials from the source of supply to Port of discharge. EPCC Contractor 

will be responsible for organizing and coordinating these activities to ensure that all 

equipment and materials arrive on Port of discharge, intact and on schedule. Such 

activities will include: 

i. Preparation of packing, marking, shipping and documentation specification. 

ii. Develop optimum plans and procedures for freight forwarding and handling of 

equipment and materials to ensure that all freight is consigned to arrive at port of 

discharge on time. 

iii. Make shipping forecasts and advise OGDCL/Consultant of predicted arrivals. 

iv. Prepare, maintain and issue a monthly shipping forecast summary and shipping 

progress report to OGDCL. 

v. Supply of cranes, trailers and other lifting machinery. 

vi. Inspection / checking of list during unloading at Nashpa Gas Plant.  

vii. Proper storage of all transported items at Nashpa Gas Plant. 

 

It may be noted that the EPCC Contractor shall be responsible for any delay or damages to 

equipment packages and material during its installation. 
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a. Local Material Transportation 

EPCC Contractor shall comply with all applicable laws regarding the local 

transportation of Materials, to include permits, escorts, load limits, signs and diversion 

construction.  

The safe and legal delivery of locally procured Materials shall be a responsibility of 

EPCC Contractor. 

11.6 Equipment and Package Supply 

It is OGDCL’s intention that all mechanical, electrical, instrumentation and safety equip-

ment will be purchased as a series of packages and installed on prepared foundations, in 

order to minimize onsite Construction. As far as is feasible, the packages and skids will 

be fabricated with all equipment, motors, pipe-work and instrumentation pre-installed. 

The EPCC Contractor may wish to purchase all equipment and materials for the packages 

and supply these items free issue to the skid fabricator, or he may place a purchase order 

on the fabricator, which includes the supply of equipment and materials. In either event, 

the supply of all equipment / items like Compressors, Engine, Air Coolers / Exchangers, 

on-skid valve, instruments, panels, etc., shall be from the recommended Vendors lists 

(refer Appendix-N) and use of different suppliers should be avoided for both ease of 

maintenance and spares storage. It will be the EPCC Contractor’s sole responsibility to 

ensure that all equipment and materials supplied within the packages conform in all 

respects with the requirements and specifications in these documents, particularly with 

regard to operational and maintenance access. 

11.7 Bulk Materials 

The EPCC Contractor shall be responsible for the provision of all piping, electrical, 

instrumentation, safety, structural and civil bulk materials and items required to complete 

the project.  

Any mechanical, instrumentation or safety items which need to be shipped loose for 

installation on site, or any additional items found to be required at site, will be procured 

by the EPCC Contractor from the recommended Vendors lists (refer Appendix-N) and 

comply in all respects with the Project Specifications. The local supply from Pakistan 

shall be done from the provided vendor list (refer Appendix-N). 

EPCC Contractor’s supplied Bulk Material shall include but shall not be limited to the 

following activities: 
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a. Preparation of procurement document which will include the following: 

 Request for quotations (RFQ) containing the detailed Bill of Materials, 

Specifications, design details, delivery dates, shipping instructions, inspecting, 

testing requirements, vendor documentation, details draft purchase orders. 

Separate RFQ shall be developed for each kind of Bulk Materials.   

 Evaluation of Bids 

 Purchase Orders 

b. Inspection and non-conformance report. 

c. The supply of all Bulk Material for the completion of the Work. 

d. Review of Material certification and performance of all tests as specified.  

e. The preparation for shipment, packing and marking.  

f. The transportation of Bulk Material to Work site i.e. Nashpa Gas Plant. 

g. All loading and off-loading operations, handling and movements, protection, storage 

and maintenance of Bulk Material at the storage area, Work Site fabrication erection 

or installation area(s), or elsewhere. 

h. Compliance with Vendors instructions and recommendations, and the applicable 

provisions of the material procedures. 

i. The provision of Vendors assistance on Site.  

j. The supply of Vendors Final Documentation. 

k. Marine Insurance (from Port of loading to Project site) Custom Duties, Custom 

Clearance and Inland Transportation will be done by OGDCL, however, any 

demurrages or container detention charges/ penalties imposed by custom authorities 

due to discrepant or late receipt of Original shipping documents will be recovered 

from the EPCC Contractor.   
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l. Imported equipment and materials supplies under the contract shall be fully insured 

against loss or damage by the manufacturer/supplier in the country of export. 

Thereafter marine insurance shall be the responsibility of OGDCL from the port of 

loading till the port of discharge & up to Project site. However, the 

manufacturer/supplier shall send declaration of shipment to the insurer and the 

manufacturer/supplier shall be responsible for the consequences for not making 

declaration to the insurer in time. 

m. The rectification of any transit damage to the Material or replacement of damaged 

Material. Compliance with Vendors instruction and recommendations, and the 

applicable provisions of the Material procedures. Any re-export of the damaged or 

wrong Material shall be managed by the EPCC Contractor at its own cost. 

11.8 Material Certification, Witness Testing and Documentation  

Material traceability and equipment conformance certificates will form part of the 

permanent documentation to be complied and provided by the EPCC Contractor, and will 

form a specific item on the purchase order for delivery by the Vendor. 

The EPCC Contractor supplied Equipment and Bulk Material to be approved by the  

Third Party Inspector shall include but shall not be limited to the following provisions: 

 

a. EPCC Contractor shall provide in its Purchase Orders for all inspection and 

certification requirements. 

b. EPCC Contractor shall submit in a timely manner to the OGDCL / Consultant  all 

applicable Vendors documentation for Approval. 

c. It is understood that inspection by the Third party Inspectors and OGDCL / 

Consultant shall not release EPCC Contractor from performing its inspection and 

quality control programs and it shall not release the EPCC Contractor of his 

obligation of supplying the Equipment and Materials in accordance with the 

requirement of applicable Project Specification and codes. 

d. EPCC Contractor shall incorporate all inspection certificates and/or compliance 

certificates in Vendors Final Documentation. 

e.  Wittness Shop inspections and performance testing would be required for all major 

items of equipment and machinery. Typically, these include: 

 Pressure tests of air coolers  

 Reciprocating Compressors 
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 Vessels 

 Any new equipment proposed by EPCC Contractor. 

The schedule of these visits is to be developed by EPCC Contractor. 

11.9 Commissioning (including Performance Test, Reliability Guarantee Test) and 

Operating/Maintenance Spares 

The EPCC Contractor shall be responsible for the provision for one (1) year as 

compulsory of all the required commissioning spares, lube oils, greases, consumables 

including startup and operation during Performance Test and Reliable Guarantee Test. as 

recommended by Vendors. This will form a specific item on the EPCC Contractor’s 

purchase order.  

EPCC Contractor shall also submit the price list of two (02) years OEM recommended 

operating/maintenance spares (optional) on OEM letter head along with the bid.  
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12.0 Construction, Erection and Facility Hookup 

12.1 General 

EPCC Contractor shall carry out construction, fabrication, erection and hookups / tie-ins 

to existing Plant installations necessary for expansion of Plant. EPCC Contractor’s 

responsibilities will include but not limited to the following; 

 

a. Site preparation and civil works as per drawings & specifications. 

b. Provision of project management, progress control of the Work, and reporting to 

OGDCL / Consultant as required in the Contract.  

c. Preparation and submission of all engineering, drawings and quality control 

documentation for review or Approval necessary to satisfy OGDCL / Consultant. 

Typically these should include but not limited to the following;  

 Execution Plan 

 Design Calculations 

 Site Coordination Procedure 

 Hydrotesting & Water Disposal Procedures 

 Material Control Procedures 

 MTO’s verification for bulk materials 

 Tagging and marking procedures 

 Storage procedures  

 Transportation Procedures 

 Refurbishment procedures 

 Construction Procedures 

 Dimensional Control Procedures 

 Construction Safety Procedures 

 Document Control Procedures 

 Quality assurance/quality control plans and procedures/QA/QC Formats 

 Welding procedures complete with all necessary supporting documentation 

 Welder qualification Records 

 NDT Reports 

 Lifting procedures for lifts over 30 ton or abnormal size and any other lifting op-

eration designated by OGDCL / Consultant within the existing plant area. 

All of the above shall be submitted to OGDCL / Consultant for approval prior to 

commencement of the Work. 
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d. Performance of Work in a workmanlike and professional manner, utilizing sound 

construction design and fabrication principles and procedures.  

e. EPCC Contractor shall be fully liable for the adequacy, stability and safety of all 

operations and methods of construction, and for the correctness of the position, levels, 

dimensions and alignment of all parts of the equipment on site.  

f. Performance of Work continuously and diligently and in accordance with Work Time 

Schedule. 

g. Compliance with all local regulations including safety and environment regulations 

and obtaining all permits required for the execution of the Work and bears all the 

relevant expenses in this regard. 

h. Allowing access to OGDCL / Consultant Personnel at EPCC Contractor’s work place 

and Site to enable them to witness and check the quality of Work, and to survey EPCC 

Contractor’s quality control activities, inspections and / or tests. 

i. Provision of all fills, for cleaning and first filling (such as oil, greases, etc). EPCC 

Contractor should submit required fills quantity at least three (3) months prior to 

commissioning. 

j. Providing qualified manpower that shall include design engineers, vendor 

representatives, technical experts, and construction and engineering personnel at Site 

during Commissioning and Start-up. 

k. Obtaining and maintaining all permits, authorizations and licenses as may be required 

to be obtained in the name of EPCC Contractor for the performance of the Contract at 

its own cost. 

l. Providing of all Final Documentations (soft & hard copies) 

m. Providing of material reconciliation documentation. 

n. Clearing Site of scrap, wreckage, debris and other items not forming part of the 

Facility. 

o. Achieving product specifications and production targets set by OGDCL.  

p. Maintaining EPCC Contractor tools, tackles, etc in first class working order through 

Provisional Acceptance. 

q. Notwithstanding the omission thereof from the above list of any duty that would be 

necessary for or incidental to, the performance of Work, EPCC Contractor shall duly 

perform any such duty.  

12.2 Contractor Furnished Site Facilities 

12.2.1 The EPCC Contractor shall be responsible for the supply, installation, hookup and 

maintenance of all facilities and services required to enable him to carry out the work.  
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12.2.2 These shall include but not limited to office accommodation, messing facilities, 

workshops, warehouses, prefabrication sheds, power, water, sewage disposal, 

communications (telephone/telex/Email), etc.  

12.2.3 The Contractor shall also be responsible for installation or erection of any temporary 

facilities required to assist the work including weather protection, lighting, scaffolding, 

etc., and removes these on completion of the work. 

a. Temporary Camp 

The EPCC Contractor shall establish a temporary camp in the vicinity but outside the 

Nashpa Gas Plant for storage of its own use equipment & material, work area and 

staff residence. Any such establishment shall be self sufficient in all respects, includ-

ing supply of all utilities. 

b. Temporary Site Facilities 

The EPCC Contractor shall establish a fenced and guarded ware-house/store inside 

Nashpa Gas Plant for secured storage of material and equipment procured for the 

project. 

The EPCC Contractor shall provide, erect, construct, furnish, equip, clean, maintain, 

heat, light and subsequently remove all first aid facilities and workshops, etc, 

necessary for the completion of the Work and the site and layout of which shall be to 

the general approval of OGDCL.  

Before providing any of the above the EPCC Contractor shall submit detailed 

proposals for the approval of OGDCL. The workshops shall be constructed of fire 

retardant materials and located in accordance with the recommendations of the fire 

prevention officer.  

It is the EPCC Contractor’s responsibility to provide firefighting equipment. 

Ownership of temporary buildings and any furniture and equipment provided as 

aforesaid shall refer to the EPCC Contractor. 
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The offices shall be lockable and furnished with new or reconditioned furniture and 

be level ground finished with gravel concrete or paving slabs. Suitable paths shall be 

ensured by the EPCC Contractor. 

c. Material Storage and Control 

The EPCC Contractor shall be responsible for receiving, storing, protecting and 

issuing all materials and consumables as required for fabrication and installation for 

the Nashpa Compression Facility Project. The EPCC Contractor will develop 

material control procedures to ensure that the materials are correctly stored and used 

in the appropriate service and can be readily identified at all times. These procedures 

will be subject to agreement with OGDCL. 

Loading, hauling and unloading shall be performed in such a manner as to prevent 

damage and if materials sustain damage, EPCC Contractor shall be responsible for 

all repair and/or replacement costs. 

The EPCC Contractor is to ensure that all equipment is properly stored and protected 

from weather and damage. Whenever possible, unloading of major equipment items 

shall be scheduled to permit the equipment to be placed directly on foundations. 

d. Testing Facilities 

The EPCC Contractor shall be responsible for providing adequate Testing Facilities 

to enable him to complete the work, including radiography and other NDT methods 

and instrument calibration and testing. 

12.2.4 Contractor Furnished Facility and Materials 

The EPCC Contractor shall be responsible for the provision and maintenance of 

Compression Facility consumables and materials. This will include all construction and 

tools necessary to install and test the work and all consumables such as welding 

electrodes, etc. It shall also include any transportation requirements the EPCC 

Contractor’s workforce may have, and the provision of all spreader bars, slings, etc. 

12.3 Onsite Organization 

12.3.1 Construction Supervision 

The EPCC Contractor shall provide an onsite supervision team to ensure that the work is 

carried out and tested in accordance with the drawings, specifications and agreed proce-
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dures. EPCC Contractor shall provide a designated site manager who shall be 

responsible for the day-to-day running of the site and liaison with OGDCL repre-

sentative(s) on all scheduling, control, inspection and testing approvals, etc. his 

supervisory team will be responsible for the progress and quality of the work carried out 

by the individual disciplines and will include: 

a. Implementation of agreed construction procedures.  

b. Maintenance of construction and testing documentation. 

c. Supervision of workforce including any trade and/or qualification tests and 

maintenance of the records of such tests. 

d. Ensuring that all works are constructed in accordance with approved drawings and 

specifications including the checking of “As-built” drawings. 

e. Upon completion of hookup/commissioning tie-ins, and performance test run, EPCC 

Contractor shall update original documents to “As-built” status and submit to OGDCL. 

f. EPCC Contractor shall submit one (1) print of all “As-built” documentation to 

OGDCL representative(s) for approval. 

g. Review, approval and implementation of any design modifications. 

h. Reporting and participation in progress meetings. 

12.3.2 Field Engineering and Procurement Services 

In addition to the provision of construction management services, the EPCC Contractor 

will be responsible for the provision of any on-site engineering, procurement or other 

field services, which may be required as a result of design changes, additional work. 

12.3.3 Inspection and Testing 

The EPCC Contractor shall undertake all inspection and testing of the work carried out 

in the field in accordance with specifications and procedures.  

The inspection and testing work shall include: 

i. Provision of a team of qualified quality control personnel. 

ii. Checking and inspection of construction materials. 
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iii. Ensuring that all inspections and tests are carried out in a satisfactory and 

orderly manner. 

iv. Ensuring that all testing equipment is setup and calibrated in accordance with 

requirements. 

v. Ensuring that any rework is carried out in satisfactory manner. 

 

The EPCC Contractor’s procedures will ensure that all phases of the work are satis-

factorily inspected and tested, and that appropriate signatures are obtained on the 

relevant documentation. 

All inspection and testing work by the EPCC Contractor will be subject to witnessing 

and approval by OGDCL/Consultant and all planned inspections and tests must be 

carried out at times acceptable to OGDCL/Consultant. Adequate prior notice of 

inspection and tests must be given to OGDCL/Consultant to allow its representatives 

to attend. 

12.3.4 Documents For Fabrication  and Installation 

EPCC Contractor shall submit to the OGDCL / Consultant for approval detailed 

procedures for the fabrication/  installation works. The procedure shall be developed for  

all disciplines (Civil, Mechanical, Electrical, Instrumentation and Control System, etc.). 

Fabrication and installation documents shall be transmitted to OGDCL / Consultant for 

review and approval.  

 

12.3.5 Procedures For Material Control, Fabrication, Transportation and Installation 

It shall include but shall not be limited to the preparation and issue of detailed 

procedures including drawings, calculation notes, list of Equipment, list of personnel, 

planning, back-up procedure if necessary for: 

a) Inspection 

b) Shipping and forwarding 

c) Surveys 

d) Material control, storage, handling 

e) Assembly of main structural works 
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f) Lifting 

g) Welding procedures specifications and qualifications, including repair 

h) Welders qualifications and welding personnel list (updated as necessary) 

i)  NDT controls 

j)  NDT operators qualification 

k)  Welding programme 

l)  Sand blasting and painting 

m)  Safety on Worksite 

n)  Site preparation 

o)  Installation 

12.3.6 Shop And Construction Drawings 

Shop drawings shall include but shall not be limited to the preparation and issue of shop 

drawings for the prefabrication, fabrication, and erection works, such as 

a) Cut-off drawings  

b) Weld locations plan  

c) NDT controls location plan 

d) Fabrication isometrics for piping. Spooling drawings. 

e) Detailed design and fabrication drawings for steel storage tanks and `Package Units. 

f) Structural Details Drawings 

g) System Schematic Drawings 

h) Detailed Equipment Foundation Drawings 

i) Detailed drawings for Buildings (Control Room & Generator Building Room) 

j) Equipment layout drawings. 

k) Cable layout and trenching details. 

l) Anyother shop/ fabrication/ construction drawing which may be required for the 

Works 

EPCC Contractor shall provide all vendor drawings, sketches, informaiton and data for the 

detailed design. 
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12.3.7 Material Reconciliation 

 On completion of all works at Site the EPCC Contractor shall prepare a material  

reconciliation report in accordance with the requirement of the OGDCL / Consultant. 

The reconciliation report shall give an account of all Equipments and Materials 

purchased, consumed, wastage and surplus/ scrap. 

 

 The surplus, scrap and packing material shall be the property of the OGDCL and it 

shall be handed over to the OGDCL at designated place(s) with proper documentation. 

 

12.3.8 Contractor Provided Documents 

EPCC Contractor shall produce all other documents, procedures required to execute the 

Works. Typically these should include but not be limited to the following: 

 

 As-built mark-ups of specified drawings 

 Completed inspection and test sheets as required by the EPCC Contractor’s Quality 

Plan, including records for material traceability and welder identification. 

 Completed inspection and test sheets as required by the EPCC Contractor’s Quality 

Plan. 

 Upon completion of the Work, EPCC Contractor shall produce a mechanical 

completion dossier (five copies) complete with all as built drawings, documents, and 

all electrical and instrument inspection documentation, Vendor information/manuals. 

 

12.3.9 As-Built Records 

EPCC Contractor shall maintain a continuous up to date record of the as-built    

condition throughout the construction, installation and pre-commissioning. This record 

shall be in the form of marked-up drawings and documents, duly signed by EPCC 

Contractor.   

 

These records are to be made available to OGDCL / Consultant on demand. Full and 

final five (05) sets (hard copies) of this documentation along with the softcopies are to 

be provided to OGDCL / Consultant within four (04) weeks of the completion of the 

Work. The requirements of each aspect of the Work are given in the relevant OGDCL / 

Consultant Specifications. 
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12.3.10 Completion of Final Punch Lists 

Prior to provisional acceptance of the facility, the EPCC Contractor shall be required to 

complete any outstanding work. This shall be achieved by the generation of mutually 

agreed punch lists of a point where the project is substantially complete. 

 

12.3.11 Miscellaneous 

 The EPCC Contractor shall provide a completely “fitted out” facility, including all 

painting, insulation, installation of firefighting equipment, installation of general 

equipment signs and installing safety signs and equipment. 

 All facilities within EPCC Contractor’s Scope of Work, including structural aspects, 

piping, equipment, instrumentation and electrical, shall have all protective coatings 

applied and paintwork touched-up, as required. 

 The EPCC Contractor shall be responsible for collecting and disposal of all refuse 

from the Work Site at regular intervals and after job completion. 

 The EPCC Contractor shall be responsible for removing all excess materials from the 

site at the completion of the Work. 

 The EPCC Contractor shall make good all damage to equipment, structures, finishes, 

etc., caused during the performance of the Work. 

 The EPCC Contractor shall reinstate any areas disturbed during the Work including 

any temporary access ways, roads, etc. 

 Painting of well site surface facilities and spur lines according to international 

standards. 

12.3.12 Civil and Structural Works 

The EPCC Contractor shall undertake the design and construction of all civil and 

structural works for the Nashpa Compression Facility (NCF). EPCC Contractor’s 

responsibilities include furnishing all material, form work, plant, labor, equipment & 

appliances etc, associated with the design and construction of project’s civil works, which 

will include, but, not limited to foundations for equipment and other items, Pipe rack & 

Sleepers, Drainage, Roads & Paving, Steel Structure and Access ways etc. In addition, 

the EPCC Contractor shall also be responsible for the design and construction of civil 

works required for the tie-ins of process / utility lines and cables etc.         

All construction activities shall be carried out as per the applicable international Codes & 

Standards and as per the requirement of safety manual. 
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The EPCC Contractor shall undertake the detailed survey to establish the reference bench 

mark, requirement of cut & fill for finished ground levels, finished levels of roads, drains 

and other areas to ensure soundness of design and construction works of the project.  The 

EPCC Contractor shall ensure that FGL of NCF shall be compatible with the FGL(s) of 

existing plant. 

The EPCC Contractor is required to undertake inspection and appropriate tests applicable 

to the particular work activities e.g. cement, aggregate, excavation and compaction, 

reinforcement, formwork, foundation and other R.C.C. works concrete cube etc, and is to 

submit the results of such inspections and tests for review and acceptance by OGDCL. 

The Project area would be cleared (by OGDCL) for any other installation, however, 

cleaning, leveling and site preparation shall be responsibility of EPCC Contractor.  

The civil works for the NCF shall be carried out in the vicinity of existing   Nashpa Gas 

Plant, therefore, during the design and construction phase, the EPCC Contractor shall 

ensure the safety and operation of existing plant and allied facilities.   

The EPCC Contractor shall be responsible to undertake all precautionary measures to 

ensure safety and operation of existing facility, protection of all underground and exposed 

utility lines and cables etc. whether shown on plans or encountered during the 

construction activities.  

During the construction phase, the EPCC Contractor shall be responsible for the clearance 

of area. The clearance of area shall be monitored in such a manner that all 

undesired/surplus material shall be disposed off within two (02) days of completion of 

individual item/ activity and within ten days of completion of construction phase. The 

undesired material shall be disposed to a lead as directed by OGDCL / Consultant. 

The Scope of civil & structural work for NCF shall include but not limited to the design, 

supply and construction of the following: 

12.3.12.1 Survey  

The EPCC Contractor shall undertake the detailed survey of the project site to verify the 

dimensions and coordinates provided on Plot Plan and other documents of OGDCL.  



Scope of Work                                                         Nashpa Compression Facility Project 

 

Page 66 of 108 

12.3.12.2 Setting Out 

The EPCC Contractor shall set out the works to correct lines, levels, and coordinates 

with respect to a Bench Mark (to be established by the EPCC Contractor).  In order to 

establish the Bench Mark the EPCC Contractor shall take into account the reference 

datum indicated by OGDCL and the levels and coordinates of existing facilities to be 

interfaced or any other area as deemed necessary for the purpose.   

The EPCC Contractor shall have unshared responsibility for correct setting out of work. 

If any error in this respect shall appear during design or construction phase, the EPCC 

Contractor shall rectify the same at no extra charge to OGDCL. 

12.3.12.3 Equipment Foundation: 

The EPCC Contractor shall be responsible for the design and construction of foundations 

for all the equipment as mentioned in the equipment list or may be required in the final 

design phase. 

The design and construction of equipment foundations shall be carried out in strict 

accordance with relevant codes, standards, project specifications and manufacturer / 

vendor recommendations. 

12.3.12.4 Foundation for Pipe Racks / Sleepers and Supports: 

The foundations for pipe racks, sleepers and pipe supports shall be designed and 

constructed as per requirement of approved piping layouts. 

The design of above foundations shall be in strict accordance with relevant codes, 

standards and project specifications. 

12.3.12.5 Fire Proofing 

The EPCC Contractor shall undertake the Fire Proofing of Steel Supports for Equipment, 

Piping, Pipe Racks, Cable Trays and Conduit Banks etc. located in the fire potential 

areas. The fireproofing shall be carried out in strict accordance with the OGDCL’s 

approved Specification for Fireproofing; any variation thereof shall be subject to 

OGDCL’s acceptance.  

12.3.12.6 Grouting 

The EPCC Contractor shall be responsible for undertaking the Grouting at the underside 

of Base Plates of Equipment, Pipe Racks and Supports for equipment etc. The Grouting 

shall also be required for the pockets in foundations for fixing Anchor Bolts. Generally 

the type of Grouting Material to be used is Non-Shrinkable Cementitious Grout and 

Non-Shrinkable Epoxy Grouts. 
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For the Grouting of Equipments, the recommendations of Vendor, for the type and 

thickness of Grout shall be strictly followed. 

12.3.12.7 Roads, Concrete Paving and Gravel Paving 

- Roads  

The EPCC Contractor shall be responsible for the dismantling and restoration / 

reinstatement of the existing road(s) for the road crossing / culverts for piping, cables 

and storm water drain etc.  

 

OGDCL’s standard drawings and specification shall be followed for the restoration / 

reinstatement of roads.  

 

- Concrete Paving 

The EPCC Contractor shall be responsible for the design and construction of RCC/ 

PCC pavements, as per approval of OGDCL. Concrete Paving shall be required around 

equipment, pumps and for providing access to certain areas of the Project. 

 

The Concrete Paving for equipment area shall be slopped towards catch basins and 

hubs to ensure proper drainage, whereas other paved areas and access ways shall also 

be slopped to avoid standing water on surface of the paved areas. 

 

- Gravel Paving  

The EPCC Contractor shall provide 75 mm thick Gravel Paving at areas shown on 

Project drawings or as may be decided by OGDCL. As a guideline, the EPCC 

Contractor shall be required to provide Gravel Paving at space in between Road and 

paved areas.   

12.3.12.8 Drainage 

The scope of work for the design and construction of drainage system for Nashpa 

Compression Facility shall include: 

- Oily water drainage 

- Storm water drainage 

The oily water drain system shall be designed / constructed with underground piping 

network, Catch Basins, Manholes, cleanouts and treatment & tie-in with existing 

network. The manholes and Catch Basins shall be of R.C.C and seal type. 
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The storm water drains shall be R.C.C. and shall be designed/ sized as per catchments 

area.  The design of storm water drains shall also include tie-in of the storm water to 

existing network.      

The plant drainage system shall be designed and constructed in accordance with relevant 

codes, standards and project specifications.  

12.3.12.9 Culverts 

The EPCC Contractor shall be required to design and construct the Culverts for the road 

crossing of storm water drains, piping and cables etc.  The EPCC Contractor may also be 

required to dismantle the existing Storm Water Drain(s) and roads for construction of 

culvert(s). The design & construction of Culverts for the Project should be compatible 

with the Culverts of existing facility. 

12.3.12.10 Survey and Soil Reports  

The below listed Survey and Soil Reports are provided in Appendix–I of Volume-IIE of 

this document. 

- Geological Mapping (Report) 

- Surface Hydrology Using Climatological Data and Site Topography (Report) 

- Down Hole Seismic Survey (Report) 

- Geological Hazard Assessment (Report) 

- Geological Investigation (Report) 

12.3.12.11 Protection of Environment           

The EPCC Contractor shall be responsible for the protection of environment during the 

construction activities and shall follow the data / guidelines provided by the local 

environmental agencies. The EPCC Contractor shall also be responsible for obtaining 

environmental data from concerned departments.  

12.3.13 Mechanical Construction and Hookup 

12.3.13.1 General 

The EPCC Contractor shall be responsible for the all mechanical site fabrication, 

construction and hookup of all mechanical and piping facilities at the Nashpa 

Compression Facility. This shall include, but not be limited to: 

a. Installation of all packages and equipment as described elsewhere. 
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b. Prefabrication of all interconnecting pipe work & installation on pipe racks. 

c. Installation and weld out of closing spool pieces. 

d. Interconnection of all ancillary services such as flare, blow-down drains etc. 

e. Tie-ins (every Tie-in should be flanged with double block and bleed 

arrangement).  

f. Complete inspection and testing of all mechanical and piping systems. 

g. Installation of pipe supports, supporting structures, etc. 

h. Preparation and completion of all painting, coating and insulation. 

i. Access & stair structures etc. 

12.3.13.2 Mechanical Testing of Packaged Units 

The packaged Compressor units shall be tested in the Vendor’s works prior to 

shipment. Such tests may include hydro-testing of on-skid pipe work. Under such 

circumstances, it may not be necessary to retest such systems on site provided that the 

EPCC Contractor can provide all documentary evidence that the required tests have 

been carried out at vendor’s workplace and witnessed by the EPCC Contractor’s & 

OGDCL/Consultant. Where the documentation is incomplete, or there is evidence of 

damage in transit, OGDCL may, at its discretion, request that a retest be carried out 

without any extra cost.  

12.3.14 Electrical Installation, Hookup and Testing 

12.3.14.1 General 

The EPCC Contractor shall be responsible for all the installation, construction, hookup 

and testing of the electrical work at the Nashpa Compression Facility. 

The work performed will include but not be limited to: 

 Installation, connection and testing of all electrical equipment, lighting 

distribution boards, junction boxes. 
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 Glanding, termination connection, dressing, fixing and identification of all above 

& below ground cables. 

 Megger and Continuity testing of all cables after installation & subsequent 

sealing in an approved manner. 

 Cutting, fabrication, forming and installation of electrical cable tray (ladder 

type). 

 Installation and painting/galvanizing of all cable support and fittings. 

 Installation of cable identification makers. 

 Installation of cable transits, accessories and protective ducts/sleeves. 

 All work associated with building penetrations (if required) for the installation of 

cables including making good after installation. 

 Installation and testing of the earthing system & lightning protection system. 

 Installation and testing of all lighting system components, including those fixed 

to equipment packages. 

 Installation and testing of Cathodic Protection system including of TR. 

 Installation and testing of Heat Tracing System. 

 Approval of Electrical inspector for all electrical equipments installations. 

 Supply, laying and termination of electrical cables from existing UPS system to 

Air Compressor and Dryer Unit Control Panels. 

All of the above work shall be carried out by the EPCC Contractor in accordance 

with the requirements and specifications within these documents. 

Existing main distribution board placed inside the MCC room shall be utilized to 

feed the power supply of new Instrument Air Compressor (K-6401 C). The EPCC 

Contractor shall check and verify the available spare breaker in non-essential bus-A 
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as per marked in single line diagram. Any modification with reference to utilization 

of available spare feeder module shall deem to be part of the EPCC Contractor in all 

respect with considering all parameters which can be anticipated during the 

execution phase.  

Electric power for heat tracing junction box / or distribution box shall be supplied 

from emergency source and will be confirmed during detail engineering By EPCC 

Contractor and accordingly all the relevant document / drawings will be developed 

for OGDCL /Consultant approval. 

A Cathodic protection system shall be supplied and installed by EPCC Contractor for 

corrosion protection against underground pipes i.e. Oily Water Sewerage pipeline 

and Fire Water Network lines at new front compressors area as per piping layout (to 

be developed by EPCC Contractor).  

Every metallic structure/ skid, motors shall be earthed from two different ends. 

All metal Work used to enclose or contain current carrying conductors or 

components including the metal sheathing and armoring of cables shall be 

mechanically and electrically bonded together to form an efficient and effective earth 

return path for the maximum prospective earth fault current that may occur. 

Apparatus shall be connected to the earth system via cable armor, in addition to other 

means of earthing, except in the case of single core armored cable. 

Where package distribution boards, motor starter panels, motors, lighting distribution 

boards, cable trays (ladder type), piping, steel work, junction boxes, socket outlets, 

lighting fixtures, as well as frames, supports, pedestals, etc., are connected to the 

earth system or bonded together by means of earth conductors, the conductors shall 

be fitted with robust compression lugs and the Equipment shall be provided with 

earth terminals, lugs or bosses made of flat bar. 

Moreover, please refer Electrical Installation Workmanship Document for further 

details. 

12.3.14.2 Testing of Electric Motors 

During the construction, pre-commissioning, commissioning, startup, Performance test 

and RGT phases of the work, the EPCC Contractor shall undertake all routine 
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maintenance and checks of the electric motors including rotating check etc, as 

recommended by the motor Vendors. 

12.3.15 Instrument Installation, Hookup, Calibration and Testing 

12.3.15.1 The Contractor shall be responsible for the installation, hookup, calibration and testing 

of all instrumentation and Controls work at the Nashpa Gas Plant. The work performed 

shall include but not be limited by: 

a. Calibration, testing and re-installation of all instruments and valves supplied on 

the packages, irrespective of such work being carried out in the Vendor’s 

works. 

b. Calibration testing and installation of all loose instruments and valves not pre-

installed on packages. 

c. Installation and testing of all pneumatic, electrical and hydraulic connections. 

d. Installation of all instrument air supply lines and signals transmission tubing 

including the installation and coating of any supports and ducting. 

e. Relocation of existing instruments and valves. 

f. Installation of control panels supplied on the packages, irrespective of such 

work being carried out in the Vendor’s works. 

g. Provision of all cables, tags and identifiers. 

12.3.16 Security, Safety and Work Requirements 

Security, Safety Policy & procedures, protection of environment etc. shall be as per 

clause 11.0 of Condition of Contract. 

12.3.16.1 Security and Access 

The EPCC Contractor shall be responsible for establishing the facility boundaries and 

security fencing. The EPCC Contractor shall also be responsible for the security of all 

facility, equipment and materials until the handover of the facility.  
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12.3.16.2 Safety Policy and Procedures 

Prior to commencement of construction, the EPCC Contractor shall produce a written 

safety policy and procedure for OGDCL approval, which EPCC Contractor shall 

enforce during all construction and commissioning activities.  

The procedure shall include as a minimum contingency plans for a plant emergency, 

fire precautions, accident procedure, safety training, levels of authority and 

responsibilities, etc. The EPCC Contractor shall designate a plant safety officer who 

shall be responsible for the day-to-day coordination with OGDCL representatives on 

all safety aspects of the work. 

12.3.17 Vendor’s Representatives 

The EPCC Contractor shall be responsible for all costs associated with the provision of 

any on-site services, including the attendance of Vendor’s representatives during the 

fabrication, construction, testing, commissioning and Performance Test Run phases of 

the Project. 

12.3.18 Sub-Contracting 

The EPCC Contractor may sub-contract any component of the Works. However, the 

Sub-contractor to be employed shall be approved by the OGDCL. The EPCC 

Contractor shall at all times be fully accountable and responsible for the sub-contracted 

work as if no such sub-contracting has been made. No act or omission of Sub-

contractors and/or their employees shall in any way relieve the EPCC Contractor of its 

obligations covenants, warranties and guarantees given in the Contract. The EPCC 

Contractor shall in no way sub-contract the whole Works.  

12.4 Mechanical Testing, Pre-commissioning, Commissioning, Facility Startup 

Performance Test, Reliability Guarantee Test & Handover 

EPCC Contractor to submit a complete program for the erection & commissioning and 

testing & training of the compression facility for OGDCL’s review and approval at least 4 

weeks before the scheduled activity. Training shall be arranged before commissioning of 

the facilities. 

EPCC Contractor shall provide all test equipment & communication radios required for 

construction, pre-commissioning, start-up, commissioning, and performance testing etc. 

Contractor shall use separate frequency band for its communication and shall arrange VHF 

license from the concerned authorities accordingly. 
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12.4.1 Contractors Organization 

It is OGDCL’s intention that the Nashpa Compression Facility shall be tested, pre-

commissioned and commissioned in discrete packages and systems, and the each phase 

of the work is carried out in an orderly and properly documented fashion. The EPCC 

Contractor shall be responsible for all these activities and his onsite organization should 

therefore reflect the importance of these activities and ensure that these can be carried 

out in a satisfactory manner to OGDCL’s approval. OGDCL staff may be involved to 

assist in all phases of commissioning and plant startup. 

12.4.2 Mechanical Testing and Mechanical Completion 

12.4.2.1 “Mechanical Testing” shall mean the carrying out of such hydraulic, pneumatic, elec-

trical and other field tests as are specified and are required to demonstrate that the 

various sections and components of the Works have been constructed in accordance 

with the Contract.  

Mechanical testing would typically include: 

 Hydrostatic, pneumatic or other NDT testing of all pressure containing parts of the 

system. 

 Testing of all electrical system components including switchgear and motor starters, 

motors, etc. 

 Calibration and testing of all instruments including those installed on packages or 

skids. 

 Testing of power and instrument cables. 

 Testing of Package PLCs. 

 Testing of Communication cables. 

 Completion of appropriate test sheets and documentation. 

 

All such testing of system components by the EPCC Contractor shall be subjected to 

witnessing by OGDCL/Consultant. 

Mechanical completion of the package by the EPCC Contractor shall be signified after all 

such tests have been completed and documented and after the following has been carried 

out: 
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 Cleaning, flushing, draining, blowing out and drying out of vessels and piping systems 

and the installation, removal of temporary blinds used for isolation and testing of 

joints, as necessary. 

 Replacing control valves, relief valves and orifice plates as removed for above. 

 Replacement of gaskets and tightening of flanges, etc. 

 

When these activities have been carried out by the EPCC Contractor to the satisfaction of 

OGDCL, the equipment and/or system shall be ready for pre-commissioning. 

The EPCC Contractor shall notify OGDCL in writing at least two (2) weeks in advance of 

his intent to pre-commission the equipment and facilities. 

12.4.2.2 Mechanical Completion Certificate 

The Mechanical Completion date is considered as the date of the last pre-commissioning 

satisfactory test and issuance of the Mechanical Completion Certificate by OGDCL for the 

last portion or system of the Works. 

 

Following steps shall be followed for the issuance of mechanical completion certificates 

for each individual system / equipment; 

a. EPCC Contractor shall conduct an in-house inspection of the relevant system and 

generate a Punch-List.  

 

b. Once the contractor’s punch-list items are closed and pre-commissioning 

requirements/tests related to each individual system (portion of the Works) are 

completed, Contractor shall invite/request for OGDCL’s inspection and provide 

Contractor’s closed punch-list, test results, and Mechanical Completion checklist for 

OGDCL’s review and information. 

 

c. Consultant/OGDCL shall carryout inspection of the system/equipment and issues a 

punch list to Contractor within 7 days of Contractor’s request to OGDCL for 

inspection. The punch lists will be of two types: 

 Critical (items in the opinion of the OGDCL, without which safe and intended 

operation of the facility cannot be ensured); 
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 Non-Critical (items in the opinion of the OGDCL, without which safe and intended 

operation of the facility is not compromised in any manner and that the same could 

be carried out without Plant/facility shut-down); 

 

d. EPCC Contractor shall carry out all the necessary activities to clear out the punch list 

items. The procedure mentioned above shall be repeated until all OGDCL’s punch-list 

items are closed and signed off by OGDCL representatives; 

e. EPCC Contractor shall apply for the mechanical completion certificate of the 

individual system/equipment when all the critical punch-list items have been closed 

out and signed off by OGDCL representatives.   

The duration in which EPCC Contractor shall complete the punch list items of the works 

shall be agreed by both parties; 

The Mechanical Completion Certificate forms, system by system basis, shall be prepared 

during the procedure set-up stage. Forms shall be prepared by Contractor and submitted to 

OGDCL at least eight (8) weeks before the first pre-commissioning test. 

12.4.2.3 Mechanical Completion Check Lists 

Detailed Mechanical Completion Check lists (System-wise) will be prepared during 

detailed engineering phase, as a part of pre-commissioning manual which shall be 

submitted for OGDCL approval at least eight (8) weeks in advance before the start of any 

pre-commissioning activities.  These check lists shall be prepared based on API 700 

guidelines for Mechanical Completion and shall cover, as a minimum, the following 

sections: 

i. Vendor’s assistance; 

ii. Permits; 

iii. Vendor’s / special instructions; 

iv. Lubricants and consumable supplies  

v. Packing and seals; 

vi. Removal of temporary supports, bracings, weather protection etc.; 

vii. Tie-ins at units limits; 
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viii. Leak and pressure test; 

ix. Inspection; 

x. Pressure/vacuum safety relief devices; 

xi. Flushing and cleaning; 

xii. Temporary screens, strainers and blinds; 

xiii. Purging; 

xiv. Housekeeping; 

xv. Maintenance, spare parts and special tools; 

xvi. Noise Survey; 

xvii. Specific procedures/checks/tests for electrical, instrumentation, piping, static 

equipment, rotary equipment and safety systems. 

EPCC Contractor shall ensure that all conformity checks, as defined above, shall be 

carried out in accordance with the Mechanical Completion checklists. 

EPCC Contractor shall ensure that the Mechanical Completion checklists shall define the 

scope of Works which must be systematically performed, individually, on each type of 

equipment and system.  The checklist shall also be used as a log to record the checks 

made. 

EPCC Contractor shall ensure that a Pre-commissioning test sheet be completed for each 

test performed.  All other pre-commissioning activities such as process piping / piping 

flushing and cleaning, shall be supported by respective documents. 

12.4.2.4 Operations and Maintenance Manuals  

Operations and Maintenance manuals shall be provided by the EPCC Contractor to 

OGDCL, They shall include Instruction Manuals that are complete and specific, and 

whose contents conform to the index. Documents shall be used which are specific to the 

work, including literature of the suppliers or manufacturers that would be useful to the 

OGDCL in the care, operation and maintenance of the equipment. Nomenclature used to 

reference each item shall be consistent throughout the manuals.  
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Information furnished shall be complete for equipment and systems furnished by the 

EPCC Contractor and its suppliers. Material that does not contribute to the understanding 

of the design, care, operation and maintenance of the equipment shall be excluded from 

the Instruction Manuals where practical. If it is necessary to use existing material 

containing extraneous items, the item referred to shall be clearly and plainly marked, the 

irrelevant data shall be deleted in an orderly and systematic manner and the date of 

publication shall be clearly shown.  

The Instruction Manual shall be organized as follows:  

Section I: Operation shall include the following:  

i. General description of equipment, including overall design, specific and special 

features of design and descriptive drawings.  

ii. Performance specifications for equipment stating the basis for calculations and 

allowable variations.  

iii. Information to allow the OGDCL to update existing or create new OGDCL system 

design descriptions, which shall include but not be limited to detailed operating 

instructions for start-up, shut-down, normal operation and emergency shut-down as 

further detailed below.  

iv. Starting instructions complete, detailed and specific for equipment furnished, noting 

the step-by-step procedure to be followed. Precautions and critical points to be 

observed shall be noted and emphasized as required. These instructions shall be 

divided into Initial Starting, Normal Starting and Starting after extended shutdown.  

v. Operating instructions complete, detailed and specific for equipment furnished. It 

shall include precautions and critical points to be observed, including suggested form 

to be used in taking periodic readings to maintain an operations record. There shall 

be a tabulation of possible operating difficulties with the probable cause listed and 

remedial action to be taken.  

vi. Shutdown instructions complete, detailed and specific for equipment furnished, 

noting the step-by-step procedure to be followed for shutting down the equipment. 

Precautions and critical points to be observed shall be divided into “Normal 

Shutdown” and “Emergency Shutdown.”  

vii. Design data for equipment and systems specifying horsepower, kilowatts, voltage, 

amperage, pressure, temperature, revolutions per minute, flow, etc.  

viii. Characteristic curves for equipment where called for in the Technical Section(s) of 

the equipment specifications or when normally furnished for the particular 

equipment, such as fuel consumption, head, capacity, horsepower, efficiency, etc.  
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ix. Operator alarm responses for enunciator alarms.  

x. Piping and instrument diagrams which provide proper valve alignment for equipment 

for normal operation.  

xi. Composite drawings or color reproductions of computer CRT graphic displays 

showing type of control board or computer-accessed and displayed operating stations 

for valves and major equipment.  

xii. Normal process operating ranges and set points for all facilities equipment. 

Section II: Maintenance shall include the following:  

i. Disassembling instructions complete, detailed and specific for assemblies of 

equipment furnished, noting the step-by-step procedure to be followed. Unusual care 

and precautions to be taken shall be noted and emphasized. Reassembly instruction 

shall also be included.  

ii. Maintenance instructions complete, detailed and specific for equipment furnished 

normal preventive maintenance instructions and lubrication information, including 

periodic inspection, testing and maintenance requirements in accordance with 

applicable codes and manufacturers’ instructions. Schedule covering tests and 

inspections to be performed after various periods of operation and overtime shall be 

included. A summary description and identification of special tools required and/or 

furnished for maintenance shall also be included.  

iii. Settings, clearance and adjustment data tabulated for equipment, covering instrument 

settings for operation, alarm and shutdown and operating clearances and adjustments 

required for proper operation. Also, a tabulation of recommended and actual 

operating conditions, such as temperature, pressure, flow, etc., for equipment and 

systems. The actual shall be entered after installation or field test. Included also shall 

be calibration procedures and instrument data sheets. 

iv. Test reports, mill test certificates and material specifications where the requirement 

for these items has been specified in the Technical Section(s). 

v. Parts Catalogue/manual for spare parts identification/estimation. 

vi. OEM recommended spares parts showing frequency of change or 

minimum/maximum levels. 

12.4.3 Pre-Commissioning   

12.4.3.1 The EPCC Contractor shall be responsible for pre-commissioning, which is defined as 

the systematic check of equipment and systems, on completion of fabrication 
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installation and testing i.e. after signature of the mechanical completion certificate, in 

order to verify that: 

 All installation work, including testing, is complete. 

 The equipment and systems are fit and safe to be put into operation with the 

intended service fluids, power sources, etc. 

12.4.3.2 The EPCC Contractor shall furnish and install all fuels, lubricants, preservatives and 

any other consumables necessary for operation of the entire facility. 

12.4.3.3 The EPCC Contractor shall be responsible for preparing and submitting for approval to 

OGDCL, his proposed procedures, acceptance forms and sequences for the pre-

commissioning of each section of the work. This shall include, but not be limited to the 

following: 

a. Mechanical 

– Running in all drives and compressors and their drives. 

– Cleaning screens and filters, replacing and adjusting packing and seals. 

– For piping system, installation and removal of temporary blinds as required, 

circulation and pre-commissioning of systems including service and potable 

water, effluent and drainage, fire protection, instrument and plant air, relief 

and blow-down and interconnecting lines. 

– For engine driven equipment, the setting of governors, the alignment of 

coupling, cleaning and removal of temporary screens. 

– Vibration checks, alignment checks in accordance with the manufacturer’s 

requirements and subject to OGDCL’s approval. 

– All running tests to ensure that the sections and components of the Works are 

ready for operation and safe commissioning.  

– Any other checks and running tests required by the Vendor. 

b. Electrical 

EPCC Contractor shall perform complete Testing, Pre-commissioning and 

commissioning of all electrical items for new front end compressors & instrument air 

compressor and shall carry out the following activities at site(s) as a minimum: 
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– Testing 

EPCC Contractor shall carry out all inspection and witness testing for 

equipment at vendors’ works and shall be responsible for ensuring that all 

items supplied are strictly in accordance with the specifications. 

 

The EPCC Contractor shall be responsible for the factory and field tests of 

electrical equipment of the project. As a minimum, factory acceptance tests 

shall be required for Power & Control Cables. Field acceptance testing shall 

be completed in accordance with internationals standards and procedures. 

During testing, it will be the responsibility of the EPCC Contractor to correct 

the malfunctions and problems detected in the electrical equipment/system, 

documentation of results, witnessing and to manage of a master copy of all 

documents, which will later be used to make the documentation “As Built”. 

 

The EPCC Contractor shall prepare and issue written reports for review by 

OGDCL/ Consultant on all interim and final inspection and tests. The EPCC 

Contractor shall keep records of all the tests carried out and provide a copy to 

OGDCL/Consultant.  

 

– Pre-Commissioning,  

The EPCC Contractor will perform pre-commissioning of the Compression 

facilities. In this regard a complete plan shall be provided for electrical 

system. 

 

The EPCC Contractor shall perform pre-commissioning and shall be 

responsible for preparing and submitting for approval to OGDCL/Consultant, 

his proposed procedures, acceptance forms and sequences for the pre-

commissioning of each section of the work. This shall include, but not be 

limited to the following: 

 

 Function testing and operation of equipment in compliance with 

Vendor requirements. 

 Check of power & control cables i.e. continuity check, megger check. 

c. Instrumentation 

i. Function testing and operation of control loops. 
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ii. Set points and action of alarm and shutdown devices. 

iii. Stroking of control and shutdown valves. 

12.4.3.4 Pre-commissioning of the Package and Off-Package instrumentation shall be carried 

out by the Contractor systematically, starting with individual instruments and 

controllers through system instrumentation to a final demonstration of the individual 

Compressor safety shutdown to overall plant safety shutdown system. All pre-

commissioning activities shall be subjected to witnessing by OGDCL/Consultant, and 

the Contractor shall prepare and submit written reports on all pre-commissioning work 

carried out together with completed acceptance forms.  

12.4.3.5 Receipt of such completed documentation (check lists, acceptance forms, etc duly 

witnessed and signed by OGDCL’s/Consultant’s representative) is necessary to enable 

OGDCL to issue a “Mechanical Certificate of Completion”, which is required before 

plant commissioning may commence. 

12.4.3.6 The facilities shall only be accepted by OGDCL / Consultant as mechanically 

complete and ready to commission after a physical inspection of the installation has 

been carried out to verify that all piping, electrical and instrument systems, etc. are 

installed in accordance with final construction drawings. Such inspection shall also 

consider: 

i. The pressure test has been successfully completed. 

ii. Electrical and instrumentation loop checks have been executed. 

iii. Control valves, motors, engine drivers, etc., are functional. 

iv. All other checks (functional and otherwise) have been executed in 

accordance with the Contract. 

v. Operating areas are clear of debris and construction equipment. 

The EPCC Contractor shall prepare and submit the detailed program and procedures 

for approval to OGDCL/Consultant for pre-commissioning of facility so that final 
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document will be available at site at least six (6) weeks prior to commencement of pre-

commissioning. 

12.4.4 Commissioning and Performance Testing 

12.4.4.1 Commissioning 

a. After all pre-commissioning work has been satisfactorily carried out, the 

Compression facility shall be commissioned with the introduction of 

hydrocarbons. 

b. The EPCC Contractor shall be fully responsible for all commissioning 

activities and operation until steady state operating conditions (within seven 

days from commissioning) are achieved and the Compression Facility is 

meeting flow and pressure specifications. At a mutually agreed time, the EPCC 

Contractor shall carry out the Performance Test run. Upon satisfactory 

completion, the facility shall be handed over to OGDCL. 

c. EPCC Contractor is required to prepare a schedule in Gant chart format, which 

summarizes their interpretation and understanding of the completion of 

contract activities from construction through to final acceptance.  

d. The EPCC Contractor shall prepare a detailed program and procedure for 

approval by Company for commissioning and testing the process plant so that a 

final document will be available at Site at least Two Months before 

commencement of pre-commissioning. Immediately after the Compression 

Facility has been commissioned, guarantee tests shall be carried out as follows; 

12.4.4.2 Performance Test 

a. The purpose of this Test shall be to demonstrate that the compression facilities meets 

the performance requirements laid-down in the Technical Specifications and respective 

data sheets.  

b. Performance test shall be carried out by the EPCC CONTRACTOR on peak ambient 

conditions in order to evaluate the compressor package performance, flow rate, inlet / 

outlet pressures of the packages.  

However, if the Performance Test is performed in peak summer conditions by the EPCC 

Contractor then OGDCL shall perform performance test in peak winter season. Any 
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abnormality observed or faults identified during the test perform by the OGDCL, this will 

be communicated to the EPCC Contactor to rectify the same at its own cost during defect 

liability period.  

 

Similarly, if the Performance Test is performed in peak winter conditions by the EPCC 

Contractor then OGDCL shall perform performance test in peak summer season. Any 

abnormality observed or faults identified during the test perform by the OGDCL this will 

be communicated to the EPCC Contactor to rectify the same at its own cost during defect 

liability period. 

 

c. During the PERFORMANCE TEST, the measurements of flow rates (gas and liquid), 

inlet / outlet pressures, temperatures etc. shall be taken at hourly intervals. 

d. The Compression packages shall be operated for seventy two hours (72) continuous 

running Performance Test under peak load and turndown rates. The procedure for 

these Tests and methodology for performance evaluation shall be agreed between the 

EPCC Contractor and OGDCL/Consultant during the design phase. It shall be 

designed to demonstrate satisfactory operation of the entire Compression Package 

performance. 

e. Particular attention shall be paid by the EPCC Contractor to such things as the level of 

vibration of all rotary/reciprocating units and other critical operating parameters and 

gas & liquid stream vessels. Any component malfunction and has an effect on 

satisfactory plant operation during these Tests, the particular Test being carried out 

shall be considered void and shall be re-conducted after remedial action has been 

completed to OGDCL's/Consultant’s satisfaction. 

f. Following completion of the Test to OGDCL's/Consultant’s satisfaction it is required 

that the operation of the Compression Package and all equipment forming part thereof 

shall be demonstrated to be in accordance with the Technical Specification. For this 

purpose the following Tests shall be carried out separately by the EPCC Contractor to 

the satisfaction of OGDCL/Consultant in order to fulfill the requirements of the 

Performance Guarantee Test. The procedure for the Tests shall be agreed between the 

EPCC Contractor and OGDCL/Consultant during the design phase: 

i. Each Compressor shall be operated for a continuous period of not less than 

seventy two (72) hours in the fully automatic mode. 
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ii. A complete emergency shutdown of each compressor shall be initiated. This 

shall demonstrate the safe and satisfactory shutdown of all operating equipment 

and the safe isolating and flaring of the Compressors. 

iii. If the PERFORMANCE TEST is interrupted for reasons attributable to the EPCC 

CONTRACTOR, then EPCC CONTRACTOR shall promptly reengineer and/or 

carry out such modifications as are required to rectify the causes of the 

interruption. OGDCL/Consultant will thereafter give notice in writing to the 

EPCC CONTRACTOR specifying the date on which PERFORMANCE TEST 

may be recommenced. Additional cost, if any, resulting from such interruption 

shall be to the EPCC CONTRACTOR’S account. 

iv. If the WORKS or any part thereof fail to pass the MECHANICAL TEST or if the 

Process Guarantees specified (in the specifications and data sheet) are not met for 

reasons attributable to the EPCC CONTRACTOR; Tests of the WORKS or the 

said portion shall be repeated within a reasonable time upon the same terms and 

conditions save that all reasonable expenses which the OGDCL/Consultant may 

have to incur by the repetition of the Tests shall be deducted from the 

CONTRACT PRICE 

v. A demonstration that Compressor Package cold and hot start under both summer 

and winter ambient condition and meets all technical specifications and 

requirements, particularly equipment which are affected by ambient conditions 

such as liquid production rate, temperature, Compression system performance, 

etc. 

vi. The acceptability of noise levels (85 db @ 1 meter) shall be demonstrated by 

taking sound pressure level reading during operation of the Compression Facility. 

Those readings shall be by means of a precision grade sound level meter to BS-

4197. Corrections, as agreed between the EPCC Contractor and 

OGDCL/Consultant during the design phase, shall be applied to the reading in 

order to forecast the figures that will apply in the future when the Facility is 

operating under full power and load. Acceptable final sound pressure levels shall 

be in accordance with the relevant codes and standards. 

vii. The satisfactory operation of the automatic fire and gas detection system shall be 

demonstrated. This Test shall be detailed during the Project design phase. 

viii. The EPCC Contractor shall ensure through the Purchase Order that the 

performance of each cooler, heat exchanger, radiator and compressors shall be 

demonstrated to OGDCL’s/Consultant’s satisfaction by a further test to be 

conducted during the summer at a time when the ambient temperature is close to 
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the design maximum temperature. The exact procedure for this test shall be 

agreed between OGDCL/Consultant and the EPCC Contractor during the design 

phase. 

ix. On completion of the Performance Test, to the satisfaction of 

OGDCL/Consultant a Provisional Acceptance Certificate signifying that the 

Compression Facility meets the performance requirements of the Technical 

Specification shall be issued to the EPCC Contractor by OGDCL/Consultant and 

signed by the representatives of both OGDCL/Consultant and the EPCC 

Contractor. 

12.4.4.3 Reliability Guarantee Test (RGT) 

The continuing availability of the Nashpa Compression Facility to deliver required 

gas/ liquid flow rates and pressures up to and including the design maximum day flow 

at the contractual delivery pressure and temperature shall be demonstrated by means of 

a Reliability Guarantee Test. This Test shall start on completion of the Performance 

Guarantee Test to the satisfaction of OGDCL/Consultant and shall continue for a 

minimum of 30 days. 

The EPCC Contractor shall ensure that all defects arising during the Reliability 

Guarantee Test are properly and expeditiously rectified with no cost to the OGDCL. 

The EPCC Contractor shall also be responsible for the provision of all spares, 

consumables, lubricants, etc required for Compression Facility operations and 

maintenance with no cost to the OGDCL upto the complete RGT. 

Completion of the Reliability Guarantee Test shall occur after Compression Facility 

has completed a continuous period of 30 days with a maximum of four (04) shutdowns 

of major components of Compression Facility lasting not more than twelve hours (12). 

EPCC Contractor will require to repeat the RGT for a period of thirty (30) days if four 

(04) such shutdowns occur during the RGT period. 

Further to above condition, EPCC Contractor shall also perform RGT for a particular 

compressor package for which shutdown is continued more than seventy two (72) 

hours due to unavailability of spare parts or any other malfunctioning during RGT 

period, for a thirty (30) days time. In this case, the relevant payment milestone of RGT 

will be proportionate linearly as per the compression packages completed the RGT.  

Should the completion of the Test be delayed or prevented by an occurrence of force 

Majeure or by direction of OGDCL then the Test shall be recommenced on cessation 
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of the Force Majeure occurrence or at OGDCL direction from the point at which the 

Test has been delayed or prevented. 

The EPCC Contractor shall be responsible for directing, training and assisting 

OGDCL’s personnel in correct operation and advising and assisting in the correct 

maintenance of Compression Facility during the whole period of the Reliability 

Guarantee Test. 

If as a result of a deficiency or error in the services provided by the EPCC Contractor, 

the Suppliers of equipment or Sub-contractors, the Reliability Guarantee Test has not 

been completed within a period of 30 days from its commencement then the test shall 

be re-conducted for which the EPCC Contractor shall be responsible for the continued 

attendance of its personnel at no cost to OGDCL for completion of the test. 

12.4.4.4 Performance Guarantee 

During the Performance Test and RGT, the following reading shall be taken at hourly 

and four hourly intervals respectively: 

1. Gas Flow rates. 

2. Inlet and outlet Pressures and temperatures. 

3. Fuel gas Consumption. 

12.4.4.5 Training 

EPCC Contractor is required to provide training to all operation and maintenance staff, 

and therefore appropriate technical personal shall be included as part of his team 

during the pre-commissioning & commissioning, start up, Performance Test and RGT 

phases of the project. While the EPCC Contractor shall remain responsible for the 

Nashpa Compression Facilities until handover, he shall be required to provide such 

assistance as is necessary during this familiarization phase. 

In the pre-commissioning and commissioning phases of the plant, the EPCC 

Contractor shall provide informal training for OGDCL personnel from time to time. 

During this time, the OGDCL personnel shall be coordinated by EPCC Contractor’s 

Commissioning Engineer. 

The EPCC Contractor shall prepare a training program for the purpose of training 

OGDCL personnel in the operation and maintenance of Compression Facility. The 
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EPCC Contractor shall obtain the relevant information relating to training from its 

Suppliers. 

Specialized training of OGDCL personnel in the operation and maintenance of the 

Compression Facility shall be conducted at site by the EPCC Contractor’s site 

supervisors during the erection of Compression Facility. 

Final training of OGDCL personnel in the operation and maintenance of the 

Compression Facility shall be conducted at site by the EPCC Contractor’s site 

personnel during commissioning of the Compression Facility and for a period 

thereafter to be agreed when all aspects of the Compression Facility operation will be 

demonstrated. However the EPCC Contractor shall be required to provide operational 

management assistance and training services not less than 6 weeks after the facility is 

handed over to OGDCL. 
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13.0 Health, Safety & Environment 

EPCC Contractor will conform to the OGDCL HSE Policy and principles during the 

execution of the project. All facilities provided for OGDCL personnel during the 

execution of the Work will conform to the OGDCL HSE Policy and principles. The 

Compression Facility will be designed, constructed and commissioned so that during 

operation it conforms to the OGDCL’s HSE Policy and Principles.  

The EPCC Contractor shall take all precautions to maintain health & safety of its 

personnel deputed at site and avoids any adverse effects on the environment of the area. 

Any incident/accident shall be recorded and brought to the knowledge of OGDCL / 

Consultant. 

The EPCC Contractor will immediately take safety and mitigation measures to minimize 

the effect of the incident. 

Prior to commencement of construction, the EPCC Contractor shall produce a written 

HSE policy and procedures for OGDCL / Consultant’s approval. The policy and 

procedures Contractor shall enforce during all construction and commissioning activities 

shall be in lined with OGDCL HSE policies.  

As a minimum contingency plan for a plant emergency, fire precautions, accident pro-

cedure, safety training, lines of authority and responsibilities, etc. shall be required. The 

EPCC Contractor shall designate a Construction HSE Officer (who will head a team of 

watchmen) who shall be responsible for the day-to-day coordination with OGDCL / 

Consultant on all health safety and environmental aspects of the work. 

a) Work Permits 

During construction, pre-commissioning, testing and startup a permit to work system 

shall be required. Details of the system shall be by agreement with OGDCL, but shall 

involve a formal permit by a nominated OGDCL representative to carry out a specific 

item(s) of work and a statement of conditions under which the work must be carried 

out. No Work shall be allowed without proper authorization from Plant’s Safety 

Personnel and OGDCL/Consultant may stop the work if proper safety 

precautions/procedures are not being followed by EPCC Contractor personnel. 
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b) Protective Personal Equipment 

The EPCC Contractor shall, at his own expense, supply his personnel and Sub-

Contractor’s personnel, required in connection with the safe performance of the Work, 

with adequate protective personal clothing and other protective equipment which shall 

be maintained in good condition or replaced, and shall be worn on all relevant 

occasions as indicated by notices, instructions and good practice. 

c) Security 

The EPCC Contractor shall be solely responsible for the safety and security of the Site 

in its possession until its takeover by OGDCL. The EPCC Contractor shall make 

appropriate security arrangements and shall strictly comply with security requirements 

and instruction of OGDCL site security incharge and shall be as per clause 11.11 of 

Condition of Contract. 

d) Housekeeping 

The EPCC Contractor shall be responsible for ensuring that the site is kept clean and 

tidy all times even during execution and installation activities and that all scrap 

materials and tools are removed from the job site on completion of the Work. 

e) Medical Welfare 

EPCC Contractor shall be responsible for the medical welfare of his own and Sub-

Contractors’ employees, servants or agents and shall take care of periodical medical 

examinations, arrangements for medical attendance, treatment or hospitalization if and 

when necessary and shall arrange suitable insurance coverage for such contingencies. 

In cases of emergency, OGDCL may make or provide for, the necessary emergency 

arrangements, the costs of which shall be reimbursed to OGDCL by EPCC Contractor. 

f) Safety Equipment 

EPCC Contractor shall at his own expense provide adequate first aid equipment, fire 

extinguishers and other safety equipment of an approved type, as may be specified (or 

expected in accordance with good working practice) and shall maintain this in a 
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professional manner as directed by OGDCL / Consultant or the legal and industry 

standards.  

In addition, EPCC Contractor shall keep up-to-date inspection calibration records of all 

said equipment. Free access by all persons on site to all fire extinguishing and safety 

equipment must be maintained at all times. Contractor shall ensure his personnel to 

conduct the necessary safety drills and make familiar with the existing plant. 

13.1 ENVIRONMENTAL IMPACT ASSESSMENT (EIA) 

EPCC Contractor will conform to the recommendations of Environment Impact 

Assessment (already performed by OGDCL for complete Nashpa Plant through its pre-

qualified third party) during the execution of the Work. The Nashpa Compression Facility 

will be designed, constructed and commissioned so that during operation it conforms to 

all requirements of the EIA. 

13.2 COMMUNITY RELATIONS AND CODE OF BEHAVIOR   

EPCC Contractor will at all times behave towards the community in the area of the Site in 

accordance with the Community Relations and Code of Behavior.  
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14.0 Deliverables 

 General 

The EPCC Contractor shall produce the following information, as a minimum during the 

course of the Contract, the EPCC Contractor shall produce but not limited to the 

following: 

14.1 General Facility Information 

 Scope of Work 

 Project Schedule 

 Design and Construction Procedures 

14.2 Process Design 

 Basis of Design 

 Philosophies 

 Description of Facilities/Special Features 

 Interconnection with all Process Unit 

 Facility Utilities 

 Control of Facility /Operating Variables/ Facility Surging/ Facility Turndown 

 P&IDs/ PFDs / UFDs / Utility Balances, Material Selection, datasheets. 

 Detailed Equipment Listing (including design conditions, size/weight information, etc.) 

14.3 Facility Layout 

 Philosophy 

 Separation Requirements 

 Updated Plot Plan 
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 Area Classification Drawings 

 Site Drainage Plan of the facility 

14.4 Safety 

 Philosophy 

 Cause and Effect Diagrams 

 Fire and Gas Detection/Site Zoning 

 Fire & Gas Mapping study Report 

 Overpressure Protection 

 Facility Blow-down 

 Fire Fighting Systems 

 Safety Facilities/Drainage Systems 

 Vent/Flare Heat Radiation and Dispersion Considerations as well as Liquid Dropout 

Potential 

 HAZOP Study 

14.5 Mechanical/Piping 

 Plot Plan 

 Key Plan 

 Piping Layout 

 Isometrics 

 Mechanical and stress analysis specifications 

 Stress Analysis Report 



Scope of Work                                                         Nashpa Compression Facility Project 

 

Page 94 of 108 

 Compressor Packages Vendor Drawings of all Equipments 

 Underground Piping Layout 

 Fire Water Layout 

14.6 Instrument and Control 

 Control & Shutdown Philosophy 

 Compressor Control System Architecture Drawing 

 Reference documents, codes and standards 

 Quality Plan 

 Operator Interface Proposals including Screen Animation principles and color standards, 

display sketches, alarm philosophy 

 System hardware configuration 

 Power supply details including distribution line diagrams 

 Instrument List 

 I/O List 

 Equipment Interconnection schemes for interfacing compressor PLCs with complete 

package instrumentation & with plant Safety system 

 Equipment Interconnection schemes for interfacing compressor PLCs with Operator and 

Engineering Workstations.  

 F&G Mapping Study report. 

 Availability and reliability calculations 

 Cause & Effects 



Scope of Work                                                         Nashpa Compression Facility Project 

 

Page 95 of 108 

 Logic Diagrams 

 Loop Drawings 

 Typical Engineering Drawings 

 Technical Data Sheets of components used 

 Instrument & JB Location Layout 

 Fiber Optic Cable Layout 

 Instrument Cable Layout 

 Fire & Gas detectors layout 

 Cable Schedule 

 Instrument Master Index 

 Wiring, termination and interfacing details drawings 

 M.T.O.  

 BOM (Supply & Installation) 

14.7 Electrical 

 Electrical equipment specifications 

 Electrical equipment data sheets 

 Electrical load load list 

 Single line diagram 

 Hazardous area classification drawings  

 Power and Control cable layout drawings 
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 Earthing layout drawings 

 Lighting layout drawings 

 Lightening protection drawings 

 Distribution board drawings 

 Cable schedules 

 Material take-off list 

 Detail installation drawings 

 Supplier drawings and test certificates 

 Hazardous Area Equipment certificates provided by international authorities 

 Reference documents, codes and standards 

 Cathodic protection drawings 

 Electrical heat tracing drawings 

 Quality Plan 

14.8 Structural 

 Philosophy 

 Equipment Access 

 Calculations 

 Steel structure Specifications 

 Staad Report of all steel structure including pipe bridge, Compressor Shed & pipe Rack 

 Steel Structure Drawing of Pipe Bridge, Platform, Compressor Shed & pipe Rack 
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 Pipe Support Drawings 

14.9 Surface Treatment 

 Painting 

14.10 Calculations 

 Process 

 Mechanical 

 Piping (including stress) 

 Safety 

 Instrumentation 

 Electrical 

 Civil 

 Structural 

 Others as required 

14.11 Data Sheets 

 Process 

 Mechanical 

 Instrumentation 

 Electrical 

 Others as required 
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14.12 Equipment Specifications/Requisitions 

 Mechanical 

 Instrumentation 

 Electrical 

 Unpriced Purchase Orders for all equipment 

 Others as required 

14.13 Start-up and Operating Procedures (To be included as part of Project Data Book) 

The Start-Up and Operating Procedures shall include, but not be limited to, the following 

generalized information headings: 

Introduction 

 Processing Scheme Description 

 Process Units/Facility. 

14.14 Basis of Design 

 Capacity/Feed and Product Specifications, etc. 

14.15 Description of Compression Facilities/Special Features 

 Listing of Major Equipment/Design Conditions, etc. 

14.16 Control of Plant 

 Description/Philosophy 

 Operating Variables/Facility Surging/Facility Turndown 

 Fire/Gas and Smoke Detection System 

 Emergency Shutdown and Blowdown Systems 
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14.17 Plant Start-up 

 Pre-Start Preparations/Checks 

 Start-up Procedures (‘Black Start’ Conditions) 

 Start-up Procedures (‘Live Plant’ Conditions) 

14.18 Deliverables Requirements 

Contractor shall provide OGDCL with: 

 One (1) reproducible (full size) of drawings in A2, A1, A0 format 

 Two (2) prints (full size) of drawings and documents in A4 and A3 format 

Only key drawings and documents shall be submitted for review. EPCC Contractor shall 

provide OGDCL/Consultant with list of key documents including drawings, specifications 

and calculations for review prior to commencement of work. 

Documents for review shall be sent to Consultant and OGDCL head office or documents 

required by OGDCL will also be submitted. 

14.19 Approved for Construction Documents 

Contractor shall provide OGDCL/Consultant with: 

 Two (2) reproducible (full size) of drawings in A1, A0 format 

 Four (4) prints (full size) of drawings and documents in A4 and A3 format 

 Four (4) prints A3 size reductions of drawings in A2, A1 or A0 original format 

 Delivery of ‘Approved for Construction’ documents shall be provided to OGDCL site 

and head office. 

14.20 Final and As-built Documentation 

Within Two (2) months of completion of construction (i.e. mechanical completion) 

Contractor shall submit to OGDCL a Project Data Book. 
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Information to be included in the Project Data Book shall consist of, but not be limited to the 

following: 

 Description of the Project 

 Lists of drawings, specifications, calculations, purchase orders, manuals, etc. 

 Design Reports 

 Basis of Designs 

 Calculations 

 Specifications 

 Data Sheets 

 Certification & Traceability Records 

 Testing & Pre-commissioning Procedures and Records 

 Commissioning Procedures and Records 

 Start-up and Operation Procedures and Manual.  

 Operation and Maintenance Manuals (Vendors) including parts catalogue.  

 Drawings (both EPCC Contractor and Vendor)  

Revisions of the above documentation for inclusion in the Data Books shall be the latest 

including ‘As built’ where applicable. 

Four (4) copies of the Project Data Book shall be presented to OGDCL in the following 

format:  

 A4 size (except for drawings) 

 Bound in hard plastic cover volumes 

 Each volume shall be marked with title and Company logo and name (both A4 and 

A3 format) 

 Each volume to be indexed 

 Drawings to be reduced to A3 size and bound in A3 hard plastic cover volumes 

 One (1) copy to be marked ‘Original’, three (3) other copies to be numbered and 

marked accordingly 

EPCC Contractor shall submit proposed Project Data Book index to OGDCL for review 

prior to commencement of work.  
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OGDCL may request specific volumes or sections of the Data Book to be submitted prior to 

completion date e.g. Purchase Orders, Start-Up Procedures.  

14.21 Other Documentation 

14.21.1 Progress Reports 

Weekly and ‘Draft’ Monthly Progress Reports shall be in A4 format, stapled only along 

with soft copies. 

‘Final’ version of monthly progress reports provided by the Contract shall be in A4 

format, card covered, with window for title and either comb or thermal bound according 

to number of pages in the report. 

A soft copy of the report shall also be submitted. 

14.21.2 Operation & Maintenance Manuals (Including Parts Catalogue) 

The Operation and Maintenance manuals shall be provided by the EPCC Contractor at 

the time of issuance of purchase order prior to mechanical completion of the Facility. 

EPCC Contractor shall also submit the training manuals. 

14.21.3 As-Built Drawings 

As well as drawings presented in A3 format in the Project Data Book EPCC Contractor 

shall provide Company with one (1) full size reproducible, together with one (1) full size 

print of all A1 and A0 drawings raised to the as built status. EPCC Contractor shall 

nominate drawings to be ‘As Built’ and submit to OGDCL for review. Soft copies of the 

As-built drawings shall be submitted in format and software as specified by the 

Company. 
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15.0 Specifications 
 

15.1 Process 

 

0193-A-1000    Design Basis 

0193-A-1001    Hydraulic Study Report 

0193-A-1002    Equipment Rating Report 

0193-A-1003    Blow-down Study Report 

0193-A-1004    Operation, Control and ESD philosophy 

0193-A-1100    Line List 

0193-A-1101    Tie-In List 

0193-B-1501    PFDs and HMBs 

0193-DS-1701    Data Sheet for Front End Compressors 

0193-DS-1702 Datasheet For Air Compressor and Air Dryer 

Package (K-3401C & PU-3410) 

0193-DS-1801    Datasheet For Fire Protection Equipment 

NPG-010-INS-15.01-0001   ESD System Cause and Effect Diagrams 

NGP-010-INS-15.01-0004-00  F&G System Cause and Effect Diagrams 

  

15.2 Mechanical 

0193-MA-001    Specification for Reciprocating Compressor 

0193-AEA-001     Specification for Air Cooled Heat Exchanger 

0193-PU-001    Specification for Skid Mounted Equipment  

Packages) 

0193-VA-001    Specification for Unfired Pressure Vessel 

0193-GS-001    General Specification for Painting 

14-0193-STA-001    Specification for Steel Structure 

NGP-000-PIP-15.03-0001-00-02  Piping Material Specification 

NGP-000-PIP-15.03-0002-00-00  Specification for Stress Analysis 

NGP-000-PIP-15.03-0006-00-00  Specification for gaskets 

NGP-000-PIP-15.03-0007-00-00  Specification for Stud Bolts and Nuts 

NGP-000-PIP-15.03-0008-00-02 Specification for Carbon and Stainless Steel 

Pipes 

NGP-000-PIP-15.03-0009-00-00 Specification for Carbon and Stainless Steel 

Fittings 

NGP-000-PIP-15.03-0010-00-00 Specification for Ball, Gate, Globe and Check 

Valves 

NGP-000-PIP-15.03-0011-00-00  Specification for Steel Flanges 

NGP-000-PIP-15.03-0016-01-00  Specification for Induction Bends 

NGP-000-PIP-15.05-0001-00-00  Piping Design Basis 

NGP-000-PIP-15.17-0001-00-00  Data Sheet for Gate, Globe and Check Valves 

NGP-000-PIP-15.17-0002-00-00  Data Sheet for Ball Valves 

NGP-000-PIP-15.17-0006-01-00  Data Sheet for Induction Bends 

 

15.3 Instrumentation 

0193-IMA-6000    General Specification for   Instrumentation 
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0193-IMA-6001    Specification for package Control system 

0193-IMA-6002    Specification for Instrument Installation 

0193-LT-6000    I/O List for ESD System 

0193-ICD-6000    Compressor Control system Architecture  

Drawing 

0193-LO-6001    F&G Layout 

NGP-000-INS-15.01-0002-24   Instrument Cable Routing 

0193-DS-6000    Data Sheet for Flow Meter 

0193-DS-6001    Data Sheet for Flow Orifice 

 

15.4 Electrical 

 

0193-ELA-6500-00            Electrical Basis of Design 

0193-ELA-6501             Electrical Load List 

0193-ELA-6502             Specification for LV Power & Control Cable.  

0193-ELA-6504  Specification for LV A.C Induction Motor 

0193- ELA-6505  Data Sheet for Instrument Air Compressor 

Motor 

0193-ELA-6503   Specification for Electrical Installation 

Workmanship 

15.5 Civil 

 

NGP-000-SCW-15.05-0001-00 Design Basis for Civil and Steel Structures 

Works 

NGP-000-SCW-15.05-2001-00  Design Basis for Roads and Paving  

NGP-000-SCW-15.03-0001-00 Specification for Plain and Reinforced 

Concrete Works 

NGP-000-SCW-15.03-0003-00  Specification for Brick Works 

NGP-000-SCW-15.03-0002-00  Specification for Grouting 

NGP-000-SCW-15.03-0004  Specification for Structural Steel Works 

NGP-000-SCW-15.03-2001-00 Specification for Earth Work and Site 

Preparation 

NGP-000-SCW-15.03-0005-00  Specification for Block Masonry 

NGP-000-SCW-15.03-2002-00  Specification for Road and Paving Works 

 

Above listed Specifications are provided in Appendix -II of Volume-IIE of this 

document. 
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16.0 Drawings 

16.1 Piping & Instrument Diagrams (Process) 

NGP-001-PCS-15.09-0001-00 Proposed P&ID Legends and Symbols 

NGP-007-FIF-15.09-0002-19 P&ID For Fire Water Ring Main 

0193-PB-2101 P&ID For Front End Compressors 

0193-PB-2102 (Sheet 1 of 2 ) Typical P&ID For Front End Compressors 

0193-PB-2102 (Sheet 2 of 2 ) Typical P&ID For Front End Compressors 

NGP-001-PCS-15.09-0002-01  P&ID For Slug Catcher 

NGP-001-PCS-15.09-0003-02 

(Sheet 1 of 4)  
P&ID For Nashpa H.P Production Separator 

NGP-001-PCS-15.09-0003-02 

(Sheet 3 of 4) 
P&ID For Naspha MP Production Separator 

NGP-001-PCS-15.09-2005-11 P&ID For Flare System 

NGP-001-PCS-15.09-0024-14 P&ID For Fuel Gas System 

NGP-001-PCS-15.09-0025-16 P&ID For Closed Drain System 

NGP-001-PCS-15.09-0026-17 P&ID For Instrument & Utility Air System 

NGP-001-PCS-15.09-0027-17 

 

P&ID For Instrument Air Distribution 

System 

 

16.2 Mechanical Drawings    

0193-PC-001 Unit Plot Plan For FEC Area 

NGP-000-GEN-15.01-0001-00-

03 
General Plot Plan 

0193-PD-001-01 Piping Layout For FEC Area 

D08PIP1075-DWG00-X2 
Slug Catcher  Valves Skid  

(SK-SC-2001-1) 

NGP-000-PIP-15.01-0005-24-02 Pipe rack from Process 

NGP-000-PIP-15.01-0007-24 
Piping GA from Process Unit to As     

built separator system 

NGP-002-PIP-15.01-0003-02 Slug Catcher 
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NGP-002-PIP-15.01-0004-02 Gathering System-1 

NGP-007-FIF-15.01-0004-24-02 
Piping Layout for Fire Water System 

(Unit-35) 

0193-PDF-2401 
Piping Isometric (10"-20-P-107-A2 & 

10"-20-P-106-B2) 

 

16.3 Civil Drawings    

NGP-000-SCW-15.01-0001-00 

(Sh. 1 of 2) 

General Note for Reinforced 

Concrete Work  

NGP-000-SCW-15.01-0001-00 

(Sh. 2 of 2) 

General Note for Reinforced 

Concrete Work  

NGP-000-SCW-15.01-0002-00 
General Notes for Structural Steel 

Works  

NGP-000-SCW-15.01-0003-00 
Standard Drawing of Legend and 

Abbreviation  

NGP-000-SCW-15.01-0005-00 

(Sh. 1 of 3) 
Standard Drawing for RCC Works 

NGP-000-SCW-15.01-0005-00 

(Sh. 2 of 3) 
Standard Drawing for RCC Works 

NGP-000-SCW-15.01-0005-00 

(Sh. 3 of 3) 
Standard Drawing for RCC Works 

NGP-000-SCW-15.01-0006-00 Standard Drawing of Anchor Bolts  

NGP-000-SCW-15.01-0007-00 

(Sh. 1 of 2) 

Standard Drawing for Paving 

Pedestal 

NGP-000-SCW-15.01-0007-00 

(Sh. 2 of 2) 

Standard Drawing for Paving 

Pedestal 

NGP-000-SCW-15.01-0009-00 

(Sh. 1 of 18) 
Standard Detail of Valve Pit  

NGP-000-SCW-15.01-0009-00 

(Sh. 2 of 18) 
Standard Detail of Valve Pit  

NGP-000-SCW-15.01-0009-00 

(Sh. 3 of 18) 
Standard Detail of Valve Pit  

NGP-000-SCW-15.01-0009-00 

(Sh. 5 of 18) 
Standard Detail of Valve Pit  

NGP-000-SCW-15.01-0009-00 

(Sh. 6 of 18) 
Standard Detail of Valve Pit  
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NGP-000-SCW-15.01-0009-00 

(Sh. 7 of 18) 
Standard Detail of Valve Pit  

NGP-000-SCW-15.01-0009-00 

(Sh. 8 of 18) 
Standard Detail of Valve Pit  

NGP-000-SCW-15.01-0009-00 

(Sh. 9 of 18) 
Standard Detail of Valve Pit  

NGP-000-SCW-15.01-0009-00 

(Sh. 10 of 18) 
Standard Detail of Valve Pit  

NGP-000-SCW-15.01-0009-00 

(Sh. 11 of 18) 
Standard Detail of Valve Pit  

NGP-000-SCW-15.01-0010-00 

(Sh. 1 of 2) 
Standard Drawing for Storm Water   

NGP-000-SCW-15.01-0010-00 

(Sh. 2 of 2) 
Standard Drawing for Storm Water   

NGP-000-SCW-15.01-0011-00 
Standard Drawing for Vent Pipe, Fire 

Fighting Equipment and Misc. Step    

NGP-000-SCW-15.01-0012-00 Standard Drawing for Cable Trench  

NGP-000-SCW-15.01-0017-00 Standard drawing for Grating floor 

NGP-000-SCW-15.01-0059-00 
Standard drawing for Pipe 

Connection 

NGP-000-SCW-15.01-2001-23 Standard drawing for Road Section 

NGP-000-SCW-15.01-2002-23 Standard drawing for Paving 

NGP-000-SCW-15.01-2003-23 

(Sh. 1 of 7) 
Road & Pavement Layout  

NGP-000-SCW-15.01-2003-23 

(Sh. 2 of 7) 
Road & Pavement Layout  

NGP-000-SCW-15.01-2003-23 

(Sh. 4 of 7) 
Road & Pavement Layout  

NGP-000-SCW-15.01-2003-23 

(Sh. 5 of 7) 
Road & Pavement Layout  

NGP-000-SCW-15.01-2004-23 

(Sh. 1 of 4) 
Storm Water Drainage Plan  
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NGP-000-SCW-15.01-2004-23 

(Sh. 2 of 4) 
Storm Water Drainage Plan  

NGP-000-SCW-15.01-2004-23 

(Sh. 3 of 4) 
Storm Water Drainage Plan  

NGP-000-SCW-15.01-2004-23 

(Sh. 4 of 4) 
Storm Water Drainage Plan  

NGP-000-SCW-15.01-2005-23 

(Sh. 1 of 6) 
Site Grading and Leveling Plan  

NGP-000-SCW-15.01-2005-23    

(Sh. 3 of 6) 
Site Grading and Leveling Plan  

NGP-000-SCW-15.01-2005-23 

(Sh. 6 of 6) 
Site Grading and Leveling Plan  

NGP-000-SCW-15.01-2006-23 

(Sh. 1 of 4) 
Grading and Vertical Plan  

NGP-000-SCW-15.01-2006-23 

(Sh. 2 of 4) 
Grading and Vertical Plan  

NGP-000-SCW-15.01-2006-23 

(Sh. 3 of 4) 
Grading and Vertical Plan  

NGP-000-SCW-15.01-2007-23 

(Sh. 1 of 2) 
Stone Pinching Protection Layout  

NGP-000-SCW-15.01-2008-23 
Standard drawing for Stone Pinching 

Protection  

NGP-000-SCW-15.01-2010-23 

(Sh. 1 of 6) 

Detail drawing for Storm Water 

Drain Ditch 

NGP-000-SCW-15.01-2010-23 

(Sh. 2 of 6) 

Detail drawing for Storm Water 

Drain Ditch 

NGP-000-SCW-15.01-2010-23 

(Sh. 3 of 6) 

Detail drawing for Storm Water 

Drain Ditch 

NGP-000-SCW-15.01-2010-23 

(Sh. 4 of 6) 

Detail drawing for Storm Water 

Drain Ditch 

NGP-000-SCW-15.01-2010-23 

(Sh. 5 of 6) 

Detail drawing for Storm Water 

Drain Ditch 

NGP-000-SCW-15.01-2010-23 

(Sh. 6 of 6) 

Detail drawing for Storm Water 

Drain Ditch 

NGP-000-GEN-15.01-0002-00 Underground Services Layout  

Above listed Drawings are provided in Appendix-III of Volume-IIE of this document.   
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16.4 Electrical Drawings    

NGP-010-ELE-15.01-0004-13  Single Line Diagram for UPS 

NGP-010-ELE-15 01-0002-13 Single Line Diagram for Main 

Distribution Board 

NGP-000-ELE-15.01-0002-24- Cable Routing Layout for General 

Area 

NGP-000-ELE-15.01-0002-24 Cable Routing Layout  for General 

Area 

NGP-001-ELE-15.01-5002-17 Cable Layout for Instrument & 

Utility Air System 

NGP-000-ELE-15.01-0001-00-  Hazardous Area Classification 

Layout 

0193-ELF-6800 Typical Installation Detail Drawings 

 


