
 

APPENDIX-L1 

 

1.0. CONSTRUCTION, INSTALLATION, PRE-COMMISSIONING,  

COMMISSIONING AND START UP.  

The construction progress will be measured in accordance with the standard Work 

Breakdown Structure (WBS), by quantitative work volume which will be based on the 

Bill of Quantities (BOQ).  

The following functional work breakdown will be applied for the progress measurement 

of the construction:  

 

Sr. No. Discipline 
Weighted 

% 
Cumulative 
Weighted % 

1.1 Construction Works 80.0% 80.0% 

1.1.1 Civil Works 25.0% 20.0% 

1.1.2 Mechanical Works 50.0% 60.0% 

1.1.3 Electrical Works 10.0% 68.0% 

1.1.4 Instrumentation Works 15.0% 80.0% 

1.2 Commissioning & Start Up 20.0% 100.0% 

 

1.1  Construction Works 

1.1.1. CIVIL WORKS 
 

The breakdown of the civil works into various sub-categories is given below: 

 

Sr. No. Discipline 
Weighted 

% 

1.1.1.1 Pipe Rack / Supports 20.0% 

1.1.1.2 Equipment Foundations 45.0% 

1.1.1.3 Underground Services 15.0% 

1.1.1.4 
Leveling / Grading Works, Concrete Paving, Gravel 
Works 

20.0% 

 

  



 

1.1.1.1. Pipe Rack / Supports 
 

Stage Weighted % 
Cumulative  
Weighted % 

Layout and Marking 4.0% 4.0% 

Excavation for Foundation 15.0% 19.0% 

Blinding Concrete 5.0% 24.0% 

Formwork for Foundations 20.0% 44.0% 

Rebar placing and binding 20.0% 64.0% 

Concreting and Curing etc. 30.0% 94.0% 

Back Filling 4.0% 98.0% 

Punch list 2.0% 100.0% 

 
1.1.1.2. Equipment Foundations 
 
 

Stage Weighted % 
Cumulative  
Weighted % 

Layout and Marking 5.0% 5.0% 

Excavation for Foundation / Pile 
Drilling 10.0% 15.0% 

Formwork for  foundations 10.0% 25.0% 

Blinding Concrete 5.0% 30.0% 

Rebar placing and binding for 
Foundations 15.0% 45.0% 

Concreting and curing etc. 48.0% 93.0% 

Backfilling 5.0% 98.0% 

Punch List 2.0% 100.0% 

 
1.1.1.3. Underground Services 
 

Stage Weighted % 
Cumulative  
Weighted % 

Layout and Marking 5.0% 5.0% 

Excavation for Trenches / Crossings 23.0% 28.0% 

Filling of fine sand 15.0% 48.0% 

Blinding Concrete/Brick Laying 10.0% 58.0% 

Rebar placing and binding 10.0% 68.0% 



 

Concreting & Curing / Crossings 20.0% 88.0% 

Backfilling 10.0% 98.0% 

Punch List 2.0% 100.0% 

 
 
1.1.1.4. LEVELING / GRADING WORKS, CONCRETE PAVING, GRAVEL 
WORKS 
 
a. Leveling / Grading Words 
 

Stage Weighted % 
Cumulative  
Weighted % 

Layout and Marking 10.0% 10.0% 

Cutting 40.0% 50.0% 

Filling and Compaction 48.0% 98.0% 

Punch List 2.0% 100.0% 

 
b. Concrete Paving 
 

Stage Weighted % 
Cumulative  
Weighted % 

Layout and Marking 10.0% 10.0% 

Excavation 20.0% 30.0% 

Blinding Concrete 10.0% 40.0% 

Formwork 10.0% 50.0% 

Rebar 10.0% 60.0% 

Concreting / Curing etc. 28.0% 88.0% 

Back Filling 10.0% 98.0% 

Punch List 2.0% 100.0% 

 

c. Gravel Works 
 

Stage Weighted % 
Cumulative  
Weighted % 

Layout and Marking 10.0% 10.0% 

Surface Compaction 20.0% 30.0% 

Base coarse, laying and 
compaction 68.0% 98.0% 

Punch List 2.0% 100.0% 

 



 

1.1.2. MECHANICAL WORKS 
 

The breakdown of the mechanical works into various sub-categories is given 
below: 

 

Sr. No. Stage Weighted % 

1.1.2.1 Reciprocating Compressor Packages Installation 35.0% 

1.1.2.2 Instrument Air Compressor & Air Dryer Installation 8.0% 

1.1.2.3 Piping Shop Fabrication 10.0% 

1.1.2.4 Piping Field Fabrication Installation 27.0% 

1.1.2.5 Structure Fabrication Installation 20.0% 

 
 
1.1.2.1 Reciprocating Compressor Packages Installation 
 

Stage Weighted % 
Cumulative 
Weighted % 

Marking/level checking of 
foundation 

5.0% 5.00% 

Grouting of shims on  
foundation 

10.0% 15.0% 

Rigging study 10.0% 25.0% 

Marking of Equipment 2.0% 27.0% 

Placement and fixing on 
foundation 

50.0% 77.0% 

Initial alignment 5.0% 82.0% 

Stress free connection  
checking 

3.0% 85.0% 

Final alignment 3.0% 88.0% 

Protocol witness 3.0% 91.0% 

Rotation check 2.0% 93.0% 

Hot bolting 2.0% 95.0% 

Punch List 5.0% 100.0% 

 
 

  



 

1.1.2.2 Instrument Air Compressor & Air Dryer Installation 
 

Stage 
Weighted 

% 
Cumulative 
Weighted % 

Marking/level checking of 
foundation 

5.0% 5.0% 

Grouting of shims on foundation 11.0% 16.0% 

Rigging study 5.0% 21.0% 

Marking of Equipment 5.0% 26.0% 

Placement on foundation 45.0% 71.0% 

Alignment on X, Y and Z axis 10.0% 81.0% 

Fixing 5.0% 86.0% 

Protocol witness 3.0% 89.0% 

Hot bolting 5.0% 94.0% 

Installation of Filters, Cartridge / 
Strainers Elements etc. 

2.0% 96.0% 

Punch List 4.0% 100.0% 

 
 
1.1.2.3 Piping Shop Fabrication 
 

Stage Weighted % 
Cumulative 
Weighted % 

Marking and cutting of pipes 14.0% 14.0% 

Fit up 10.0% 24.0% 

Inspection 3.0% 27.0% 

Welding 15.0% 42.0% 

Inspection   (Radiography) 5.0% 47.0% 

Inspection   (Visual) 1.0% 48.0% 

Marking and cutting of support 
material 

3.0% 51.0% 

Fit up 10.0% 61.0% 

Inspection 3.0% 64.0% 



 

Welding 15.0% 79.0% 

Inspection  2.0% 81.0% 

Inspection (Visual) 1.0% 82.0% 

Sand Blasting and Painting 5.0% 87.0% 

Stacking of spools in the yard 5.0% 92.0% 

Leak Test 2.0% 94.0% 

Flushing / Air Blowing 2.0% 96.0% 

Punch list 4.0% 100.0% 

 
1.1.2.4 Piping Field Fabrication Installation 
 

Stage Weighted % 
Cumulative 
Weighted % 

Fit up for support installation 13.0% 13.0% 

Welding 15.0% 28.0% 

Inspection   2.0% 30.0% 

Inspection   (Visual) 1.0% 31.0% 

Shifting of prefabricated spools 
at site 

3.0% 34.0% 

Fit up of Piping spools at site 10.0% 44.0% 

Inspection 2.0% 46.0% 

Welding 15.0% 61.0% 

Inspection  (Radiography) 5.0% 66.0% 

Inspection  (Visual) 1.0% 67.0% 

Pressure test 12.0% 79.0% 

Sand Blasting and Painting 12.0% 91.0% 

Hot bolting 3.0% 94.0% 

Leak Test 2.0% 96.0% 

Flushing / Air Blowing 2.0% 98.0% 

Punch list 2.0% 100.0% 

  



 

1.1.2.5. Structure Fabrication Installation 
 

Stage Weighted % 
Cumulative 
Weighted % 

Marking and cutting of material 10.0% 10.00% 

Cutting of main members 10.0% 20.0% 

Cutting of base plates 10.0% 30.0% 

Drilling 13.0% 43.0% 

Cutting of Secondary 
members 

15.0% 58.0% 

Drilling of secondary members 10.0% 68.0% 

Welding 20.0% 88.0% 

Sand Blasting and Painting 10.0% 98.0% 

Punch List 2.0% 100.0% 

 
  



 

1.1.3. ELECTRICAL WORKS 
 

The breakdown of the electrical works into various sub-categories is given 
below: 

 

Sr. No. Stage Weighted % 

1.1.3.1 Cable Laying (MCC-CCR / Field Package) 15.0% 

1.1.3.2 Panel Installation / Modification Works 15.0% 

1.1.3.3 Earthing Work & Lightning Protection 15.0% 

1.1.3.4 Plant Lighting Work 15.0% 

1.1.3.5 Electrical Heat Tracing 10.0% 

1.1.3.6 Electrical Equipment Installation 10.0% 

1.1.3.7 Cathodic Protection 10.0% 

1.1.3.8 Cable Termination 10.0% 

 
 
1.1.3.1. Cable Laying 
 

Stage Weighted % 
Cumulative 
Weighted % 

Laying of power cable and 
tagging at both ends 

17.0% 17.0% 

Laying of control cable and 
tagging at both ends 

17.0% 34.0% 

Cable dressing 5.0% 39.0% 

Excavation & Back filling of 
cable trench(caution tape, 
sand and bricks to be 
required) 

 
5.0% 

 
44.0% 

Installation of Cable Trays 20% 64.0% 

Termination of power cables 17.0% 81.0% 

Termination of control cables 17.0% 98.0% 

Punch List 2.0% 100.0% 

 



 

1.1.3.2. Panel Installation (Lighting Distribution Boards) / Modification Works 

(MCC ROOM / UPS) 

 

Stage Weighted % 
Cumulative 
Weighted % 

Case opening and inspection 
of Package MCC Panels, 
LDBs for any damage due to 
transportation 

 
5.0% 

 
5.0% 

Package MCC Panel  & LDB  
Placement at field /MCC 
Room, leveling and grouting 
etc. 

40.0% 45.0% 

Cable tray (ladder type) 
installation/fixing in the trench 
for Power & control cables 

10.0% 55.0% 

Check & verification of existing 
spare breakers to be used in 
MDB, UPS DB & MCC, & 
Termination of power cables.  

35.0% 90.0% 

Earthing of panels 8.0% 98.0% 

Punch List 2.0% 100.0% 

 
 
1.1.3.3. Earthing Works & Lightning Protection 
 

Stage Weighted % 
Cumulative 
Weighted % 

Preparation of earthing pits 25.0% 25.0% 

Insertion of earthing rods into 
pits and interconnection of 
earthing pits 

 
20.0% 

 
45.0% 

Laying of eathing conductor 15.0% 60.0% 

Termination of earthing 
conductor to individual 
equipment 

15.0% 75.0% 

Installation of lightning 
arrestors 

15.0% 90.0% 

Termination of earthing 
conductor to each arrestor 

8.0% 98.0% 

Punch List 2.0% 100.0% 

 
 

  



 

1.1.3.4. Plant Lighting Works 
 

Stage Weighted % 
Cumulative 
Weighted % 

Checking of pole foundation 5.0% 5.0% 

Pole installation 20.0% 25.0% 

Installation of lighting fixiture 
and JBs on each pole 

28.0% 53.0% 

Fixing of cable Glands 20.0% 73.0% 

Cable termination 20.0% 93.0% 

Earthing of each pole 5.0% 98.0% 

Punch List 2.0% 100.0% 

 
 
1.1.3.5. Electrical Heat Tracing 
 

Stage Weighted % 
Cumulative 
Weighted % 

Case opening and inspection 
of Heat Tracing material  for 
any damage due to 
transportation 

5.0% 5.0% 

Installation of  complete Heat 
Tracing Material including of 
Junction boxes  

35.0% 45.0% 

Fixing of cable Glands 25.0% 65.0% 

Cable termination 25.0% 90.0% 

Earthing of  Heat Tracing JB 8.0% 98.0% 

Punch List 2.0% 100.0% 

 
 
 

  



 

1.1.3.6. Electrical Equipment Installation 
 

Stage Weighted % 
Cumulative 
Weighted % 

Case opening and inspection for 
any damage due to transportation 

5.0% 5.0% 

Installation/Placement of 
equipment 

10.0% 15.0% 

Grouting/Leveling 5.0% 20.0% 

Laying and tagging of incoming 
and out-going cables / tubing 

25.0% 45.0% 

Fixing of cable Glands / tube 
fittings 

25.0% 70.0% 

Cable termination 28.0% 98.0% 

Punch List 2.0% 100.0% 

 
 
1.1.3.7. Cathodic Protection 
 

Stage Weighted % 
Cumulative 
Weighted % 

Case opening and inspection of 
Transformer Rectifier for 
any damage due to transportation 

5.0% 5.0% 

Installation of CP Transformer 
Rectifier with complete 
accessories for piping. 

35.0% 40.0% 

Installation of CP Test Station 30.0% 70.0% 

Cathodic Protection Cable 
Termination 

28.0% 98.0% 

Punch List 2.0% 100.0% 

 
1.1.3.8. Cable Termination 
 

Stage Weighted % 
Cumulative 
Weighted % 

Installation of Glands 25.0% 25.0% 

Fixing of Thimbles 25.0% 50.0% 

Cable fixing (with proper Nut Bolts) 25.0% 75.0% 

Cable Dressing 23.0% 98.0% 

Punch List 2.0% 100.0% 



 

1.1.4. INSTRUMENTATION WORKS 

The breakdown of the Instrument works into various sub-categories is given 
below: 

 

Sr. No. Stage Weighted % 

1.1.4.1 Cable Laying (Rack / Area) 15.0% 

1.1.4.2 Control Room Installation Works 15.0% 

1.1.4.3 
Mounting and Installation of Instruments & 
F&G Detectors 

40.0% 

1.1.4.4 
Cable termination from individual instrument 
to the respective JBs/Control Panels 

10.0% 

1.1.4.5 
Cable termination from JBs/Control Panels to 
Control Room 

10.0% 

1.1.4.6 Tube Work 10.0% 

 
1.1.4.1. Cable Laying (Rack / Area) 
 

Stage Weighted % 
Cumulative 
Weighted % 

Dismentalling / Disconnection of 
Instrument cables of relcocated 
instruments 

10.0% 10.0% 

Laying of Instruments / Control 
cables and tagging at both ends 

30.0% 40.0% 

Cable dressing 10.0% 50.0% 

Installation of Cable Trays 20.0% 70.0% 

Excavation and Back filling of cable 
Trench (caution tape, sand and 
bricks to be required) 

 
25.0% 

 
95.0% 

Punch List 5.0% 100.0% 

 
 

  



 

1.1.4.2. Control Room Installation Works 
 

Stage Weighted % 
Cumulative 
Weighted % 

Case opening and inspection 
for any damage due to 
transportation 

 
20.0% 

 
20.0% 

Console / Panel placements, 
leveling and grouting 

25.0% 45.0% 

Installation of communication 
switches / equipments etc in 
Control room 

25.0% 70.0% 

Termination of instruments and 
communication cables in 
control room 

 
20.0% 

 
90.0% 

Earthing of panels/consoles 5.0% 95.0% 

Punch List 5.0% 100.0% 

 
1.1.4.3. Mounting And Installation of Instruments and F&G Detectors 
 

Stage Weighted % 
Cumulative 
Weighted % 

Installation of Supplies 10.0% 10.0% 

Dismentalling, Relocation and 
Re-installation of exisitng 
Instruments 

15.0% 25.0% 

Installation of Instruments and 
F&G Detectors 

40.0% 65.0% 

Fabrication and Installation of 
Mounting Supports for field 
Instruments and Fire & Gas 
Detectors 

30.0% 95.0% 

Punch List 5.0% 100.0% 

 
1.1.4.4. Cable Termination from Individual Instrument to the Respective 

JBS/Control Panels 
 

Stage Weighted % 
Cumulative 
Weighted % 

Installation of Junction Boxes 15.0% 15.0% 

Installation of Glands 25.0% 40.0% 

Fixing of Thimbles 10.0% 50.0% 



 

Cable fixing (with proper Nut 
Bolts) 

30.0% 80.0% 

Cable Dressing 15.0% 95.0% 

Punch List 5.0% 100.0% 

 
1.1.4.5. Cable Termination from JBS/Control Panels to CCR 
 

Stage Weighted % 
Cumulative 
Weighted % 

Installation of Glands 30.0% 30.0% 

Fixing of Thimbles 15.0% 45.0% 

Cable fixing (with proper Nut 
Bolts) 

30.0% 75.0% 

Cable Dressing 20.0% 95.0% 

Punch List 5.0% 100.0% 

 
1.1.4.6. Tube Works 
 

Stage Weighted % 
Cumulative 
Weighted % 

Installation of Supports 20.0% 20.0% 

Installation of Tube Tray 20.0% 40.0% 

Cutting and Bending of Tubes 20.0% 60.0% 

Installation & Ferrule Fittings 30.0% 90.0% 

Tube Alignment 5.0% 95.0% 

Punch List 5.0% 100.0% 

 


