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Appendix — D

WORK SCHEDULE

(To be incorporated here)



EPCC PROJECT SCHEDULE FOR NASHPA COMPRESSION PROJECT
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ID Task Name ‘ Duration [ m1 [ M1 [ M2 | M3 [ M4 | M5 | M6 | M7 | M8 | M9 | M10 | M1l | M12 | M13
1 NASHPA COMPRESSION PROJECT EPCC SCHEDULE 363 days v v
2 Preparation of P&IDs and Datasheets 30 days

3 Detailed Engineering design for Mechanical/Electrical/ 90 days

Instrumentation /Civil

4 Issuance of IFC Drawings/Documents 7 days

5 Delivery of Compressor Package 90 days

6 Delivery of other long lead items 90 days

7 EPC Contractor mobilization on Site 7 days

8 Civil Works 60 days

9 Mechanical/Electrical/Instrumentation Works 120 days

10 Commission / Startup / Performance test 30 days
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