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Appendix – D 
 

WORK SCHEDULE 
 

 

(To be incorporated here) 



ID Task Name Duration
1 NASHPA COMPRESSION PROJECT EPCC SCHEDULE 363 days
2 Preparation of P&IDs and Datasheets 30 days
3 Detailed Engineering design for Mechanical/Electrical/

Instrumentation /Civil
90 days

4 Issuance of IFC Drawings/Documents 7 days
5 Delivery of Compressor Package 90 days
6 Delivery of other long lead items 90 days
7 EPC Contractor mobilization on Site 7 days
8 Civil Works 60 days
9 Mechanical/Electrical/Instrumentation Works 120 days
10 Commission / Startup / Performance test 30 days
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