APPENDIX-L1

1.0. CONSTRUCTION, INSTALLATION, PRE-COMMISSIONING,
COMMISSIONING AND START UP.

The construction progress will be measured in accordance with the standard Work
Breakdown Structure (WBS), by quantitative work volume which will be based on the
Bill of Quantities (BOQ).

The following functional work breakdown will be applied for the progress measurement
of the construction:

Sr. No. Discipline Wei?/:‘ted chlé:hgﬂltzt(;v;)
11 Construction Works 80.0% 80.0%
11.1 Civil Works 25.0% 20.0%
1.1.2 Mechanical Works 50.0% 60.0%
1.1.3 Electrical Works 15.0% 72.0%
114 Instrumentation Works 10.0% 80.0%
1.2 Commissioning & Start Up 20.0% 100.0%

1.1 Construction Works

1.1.1. CIVIL WORKS

The breakdown of the civil works into various sub-categories is given below:

Sr. No. Discipline Weiog/?ted
1111 Pipe Sleepers / Supports 10.0%
1112 Equipment Foundations 40.0%
1.1.1.3 Tank Foundation and dykes 15.0%
1114 MCC Room/ Transformer Yard 15.0%
1115 Sheds 5.0%
1.1.1.6 Culverts & Drainage 10.0%
1117 b\t/as/ﬁ(lisng / Grading Works, Concrete Paving, Gravel 5.0%




1.1.1.1. Pipe Sleepers / Supports

Stage Weighted % chléirgﬁltztév;)
Layout and Marking 4.0% 4.0%
Excavation for Foundation 15.0% 19.0%
Blinding Concrete 5.0% 24.0%
Formwork for Foundations 20.0% 44.0%
Rebar placing and binding 20.0% 64.0%
Concreting and Curing etc. 30.0% 94.0%
Back Filling 4.0% 98.0%
Punch list 2.0% 100.0%

1.1.1.2. Equipment Foundations

Stage Weighted % Cumulative

Weighted %

Layout and Marking 5.0% 5.0%
Excavation for Foundation 10.0% 15.0%
Formwork for foundations 10.0% 25.0%
Blinding Concrete 5.0% 30.0%
Rebar placing and binding for

Foundations 15.0% 45.0%
Concreting and curing etc. 48.0% 93.0%
Backfilling 5.0% 98.0%
Punch List 2.0% 100.0%

1.1.1.3. Tank Foundation & Dykes

Stage Weighted % Cumulative

Weighted %
Layout and Marking 5.0% 5.0%
Excavation for Foundation 10.0% 15.0%
Formwork for foundations 10.0% 25.0%
Blinding Concrete 5.0% 30.0%




Rebar placing and binding for

Foundations 15.0% 45.0%
Concreting and curing etc. 48.0% 93.0%
Backfilling/ Sand filling 5.0% 98.0%
Punch List 2.0% 100.0%

1.1.1.4. MCC Room / Transformer Yard

. Cumulative
0,
Stage Weighted % Weighted %
Excavation, compaction, blinding, termite
proofing and concrete of foundation 5.0% 5.0%
Concreting, cable channel, earth filling,
stone soiling and termite proofing works 15.0% 20.0%

upto plinth level.

All concrete and masonry works upto roof

level including concrete of roof beam & slab 25.0% 45.0%
Plaster works including all conduiting piping
and door frame fixing. 15.0% 60.0%
Roof screeding, water proofing, parapet
wall and fixing of door & windows 10.0% 70.0%
Electrical, fixture, floor finishing and
Testing / commissioning of electrical works
and hardware 10.0% 95.0%
Punch List 5.0% 100.0%
1.1.1.5. Sheds
Stage Weighted Cumulative
9 % Weighted %
Excavation, compaction, blinding, termite
proofing and concrete of foundation 5.0% 5.0%
Concreting, cable channel, earth filling,
stone soiling and termite proofing works 15.0% 20.0%
upto plinth level.
Erection of Steel Structure & Welding etc. 25 0% 45.0%
Instalation of Roofing and wall cladding 25.0% 70.0%
Electrical, fixture, floor finishing and
Testing / commissioning of electrical works . .
and hardware 10.0% 95.0%
Punch List 5.0% 100.0%




1.1.1.6. Culverts & Drainage

Cumulative

i 0,

Stage Weighted % Weighted %
Layout and Marking 5.0% 5.0%
Excavation for Foundation 10.0% 15.0%
Formwork for foundations 10.0% 25.0%
Blinding Concrete 5.0% 30.0%
Rebar placing and binding for
Foundations 15.0% 45.0%
Concreting and curing etc. 48.0% 93.0%
Backfilling 5.0% 98.0%
Punch List 2.0% 100.0%

1.1.1.7. Leveling / Grading Works, Concrete Paving, Gravel Works

a. Leveling / Grading Words (0.5%)

Cumulative

Stage Weighted % Weighted %
Layout and Marking 10.0% 10.0%
Cutting 40.0% 50.0%
Filling and Compaction 48.0% 98.0%
Punch List 2.0% 100.0%
b. Concrete Paving (3.5%)

Stage Weighted % V(\:/Légﬁltzgv(;)
Layout and Marking 10.0% 10.0%
Excavation 20.0% 30.0%
Blinding Concrete 10.0% 40.0%
Formwork 10.0% 50.0%
Rebar 10.0% 60.0%
Concreting / Curing etc. 28.0% 88.0%
Back Filling 10.0% 98.0%
Punch List 2.0% 100.0%




c. Gravel Works (1.0%)

Stage Weighted % Vc\:/légﬂltzt(;\/(;)
Layout and Marking 10.0% 10.0%
Surface Compaction 20.0% 30.0%
Base coarse, laying and

compaction 68.0% 98.0%
Punch List 2.0% 100.0%

1.1.2. MECHANICAL WORKS

The breakdown of the mechanical works into various sub-categories is given

below:
Sr. No. | Stage Weighted %
1.1.2.1 | Centrifugal Compressor Packages Installation 35.0%
1122 :ﬂgigljlgt?onrf Air & Nitrogen generation Package 6.0%
1.1.2.3 | Cooling Tower Package Installation 5.0%
1.1.2.4 | Methanol Injection Skids Installation 5.0%
1.1.2.5 | Slug Catcher Installation 4.0%
1.1.2.6 | Piping Shop Fabrication 10.0%
1.1.2.7 | Piping Field Fabrication Installation 25.0%
1.1.2.8 | Structure Fabrication Installation 10.0%

1.1.2.1 Centrifugal Compressor Packages Installation

. Cumulative

Stage Weighted % Weighted %
Marking/level checking of
foundation 5.0% 5.00%
Grouting of shims on
foundation 10.0% 15.0%
Rigging study 10.0% 25.0%
Marking of Equipment 2.0% 27.0%




Placement and fixing on 50.0% 77.0%
Initial alignment 5.0% 82.0%
at]reecsks; rIg}ee connection 3.0% 85 0%
Final alignment 3.0% 88.0%
Protocol witness 3.0% 91.0%
Rotation check 2.0% 93.0%
Hot bolting 2.0% 95.0%
Punch List 5.0% 100.0%

1.1.2.2 Instrument Air & Nitrogen Generation/ Cooling Tower Packages &
Methanol Injection Skids and Slug Catcher Installation

Weighted Cumulative
Stage % Weighted %
After erection/installation at
foundation 50.0% 50.0%
Punch list clearance 50.0% 100.0%
1.1.2.3 Piping Shop Fabrication
. Cumulative
0
Stage Weighted % Weighted %
Marking and cutting of pipes 14.0% 14.0%
Fit up 10.0% 24.0%
Inspection 3.0% 27.0%
Welding 15.0% 42.0%
Inspection (Radiography) 5.0% 47.0%
Inspection (Visual) 1.0% 48.0%
Marking and cutting of support
material 3.0% 51.0%
Fit up 10.0% 61.0%
Inspection 3.0% 64.0%
Welding 15.0% 79.0%




Inspection 2.0% 81.0%
Inspection (Visual) 1.0% 82.0%
Sand Blasting and Painting 5.0% 87.0%
Stacking of spools in the yard 5.0% 92.0%
Leak Test 2.0% 94.0%
Flushing / Air Blowing 2.0% 96.0%
Punch list 4.0% 100.0%

1.1.2.4 Piping Field Fabrication Installation

Stage Weighted % V%:gﬂ!;ﬂv(;)
Fit up for support installation 13.0% 13.0%
Welding 15.0% 28.0%
Inspection 2.0% 30.0%
Inspection (Visual) 1.0% 31.0%
:thisfittigg of prefabricated spools 3.0% 34.0%
Fit up of Piping spools at site 10.0% 44.0%
Inspection 2.0% 46.0%
Welding 15.0% 61.0%
Inspection (Radiography) 5.0% 66.0%
Inspection (Visual) 1.0% 67.0%
Pressure test 12.0% 79.0%
Sand Blasting and Painting 12.0% 91.0%
Hot bolting 3.0% 94.0%
Leak Test 2.0% 96.0%
Flushing / Air Blowing 2.0% 98.0%
Punch list 2.0% 100.0%




1.1.2.5. Structure Fabrication Installation

Stage Weighted % V(\:/lé?;]lﬁltiﬂvc;
Marking and cutting of material 10.0% 10.00%
Cutting of main members 10.0% 20.0%
Cutting of base plates 10.0% 30.0%
Drilling 13.0% 43.0%
cutting of Secondary 15.0% 58.0%
Drilling of secondary members 10.0% 68.0%
Welding 20.0% 88.0%
Sand Blasting and Painting 10.0% 98.0%
Punch List 2.0% 100.0%




1.1.3. ELECTRICAL WORKS

The breakdown of the electrical works into various

sub-categories

below:
Sr. No. | Stage Weighted %
1.1.3.1 | Cable Laying (MCC-CCR / Field Package) 15.0%
1.1.3.2 | Panel Installation / Modification Works 15.0%
1.1.3.3 | Step down Transformer 10.0%
1.1.3.4 | Earthing Work & Lightning Protection 15.0%
1.1.3.5 | Plant Lighting Work 10.0%
1.1.3.6 | Electrical Heat Tracing 5.0%
1.1.3.7 | Electrical Equipment Installation 10.0%
1.1.3.8 | Cathodic Protection 10.0%
1.1.3.9 | Cable Termination 10.0%
1.1.3.1. Cable Laying
Stage Weighted % V%g?;m";gvﬁ)
Cable dressing 5.0% 39.0%
Excavation & Back filling of
cable trench(caution tape,
sand and bricks to be 5.0% 44.0%
required)
Installation of Cable Trays 20% 64.0%
Termination of power cables 17.0% 81.0%
Termination of control cables 17.0% 98.0%
Punch List 2.0% 100.0%

is given



1.1.3.2. Panel Installation (Lighting Distribution Boards) / Modification Works
(MCC ROOM / UPS)

Cumulative

Stage Weighted % Weighted %

Case opening and inspection
of Package MCC Panels,

LDBs for any damage due to 5.0% 5.0%
transportation

Package MCC Panel & LDB
Placement at field /MCC
Room, leveling and grouting
etc.

Cable tray (ladder type)
installation/fixing in the trench 10.0% 55.0%
for Power & control cables

40.0% 45.0%

Check & verification of existing
spare breakers to be used in

MDB, UPS DB & MCC, & 35.0% 90.0%
Termination of power cables.

Earthing of panels 8.0% 98.0%

Punch List 2.0% 100.0%

1.1.3.3. Step down Transformer Installation

Cumulative

Stage Weighted % Weighted %

Inspection for any damage

due to transportation 5.0% 5.0%
Installation/Placement of o o

equipment 40.0% 45.0%
Grouting/Leveling 10.0% 55.0%

Laying, termination and
tagging of incoming and out- 35.0% 90.0%
going cables/BTD

Earthing of transformer 8.0% 98.0%

Punch List 2.0% 100.0%




1.1.3.4. Earthing Works & Lightning Protection

. Cumulative
0
Stage Weighted % Weighted %
Preparation of earthing pits 25.0% 25.0%

Insertion of earthing rods into
pits and interconnection of 20.0% 45.0%
earthing pits ' '

Laying of eathing conductor 15.0% 60.0%
Termination of earthing
conductor to individual 15.0% 75.0%
equipment
Installation of lightning o o
arrestors 15.0% 90.0%
Termination of earthing o o
conductor to each arrestor 8.0% 98.0%
Punch List 2.0% 100.0%
1.1.3.5. Plant Lighting Works
. Cumulative
0

Stage Weighted % Weighted %
Checking of pole foundation 5.0% 5.0%
Pole installation 20.0% 25.0%

Installation of lighting fixiture

and JBs on each pole 28.0% 53.0%
Fixing of cable Glands 20.0% 73.0%
Cable termination 20.0% 93.0%
Earthing of each pole 5.0% 98.0%

Punch List 2.0% 100.0%




1.1.3.6. Electrical Heat Tracing

Stage

Weighted %

Cumulative
Weighted %

Case opening and inspection
of Heat Tracing material for

Stage

Weighted %

0, 0,
any damage due to 5.0% 5.0%
transportation
Installation of complete Heat
Tracing Material including of 35.0% 45.0%
Junction boxes
Fixing of cable Glands 25.0% 65.0%
Cable termination 25.0% 90.0%
Earthing of Heat Tracing JB 8.0% 98.0%
Punch List 2.0% 100.0%
1.1.3.7. Electrical Equipment Installation
. Cumulative
0
Stage Weighted % Weighted %
Case opening and inspection for 5.0% 5.0%
any damage due to transportation ' ’
Installation/Placement of o o
equipment 10.0% 15.0%
Grouting/Leveling 5.0% 20.0%
Laying and tagging of incoming o o
and out-going cables / tubing 25.0% 45.0%
Fixing of cable Glands / tube o o
fittings 25.0% 70.0%
Cable termination 28.0% 98.0%
Punch List 2.0% 100.0%
1.1.3.8. Cathodic Protection
Cumulative

Weighted %

Case opening and inspection of

Transformer Rectifier for 5.0% 5.0%
any damage due to transportation

Installation of CP Transformer

Rectifier with complete 35.0% 40.0%

accessories for piping.




Installation of CP Test Station 30.0% 70.0%

Cathodic Protection Cable

0, 0,
Termination 28.0% 98.0%
Punch List 2.0% 100.0%
1.1.3.9. Cable Termination
. Cumulative
0,

Stage Weighted % Weighted %
Installation of Glands 25.0% 25.0%
Fixing of Thimbles 25.0% 50.0%
Cable fixing (with proper Nut Bolts) 25.0% 75.0%
Cable Dressing 23.0% 98.0%
Punch List 2.0% 100.0%

1.1.4. INSTRUMENTATION WORKS

The breakdown of the Instrument works into various sub-categories is given

below:

Sr. No. | Stage Weighted %

1.1.4.1 | Cable Laying (Rack / Area) 15.0%

1.1.4.2 | Control Room Installation Works 15.0%
Mounting and Installation of Instruments & o

1.1.4.3 F&G Detectors 40.0%
Cable termination from individual instrument o

1.1.4.4 to the respective JBs/Control Panels 10.0%
Cable termination from JBs/Control Panels to

1.1.45 Control Room 10.0%

1.1.4.6 | Tube Work 10.0%




1.1.4.1. Cable Laying (Rack / Area)

Cumulative

Stage Weighted % Weighted %

Dismentalling / Disconnection of
Instrument cables of relcocated 10.0% 10.0%
instruments

Laying of Instruments / Control

0 0,
cables and tagging at both ends 30.0% 40.0%
Cable dressing 10.0% 50.0%
Installation of Cable Trays 20.0% 70.0%

Excavation and Back filling of cable
Trench (caution tape, sand and 25 0% 95.0%
bricks to be required) ' '

Punch List 5.0% 100.0%

1.1.4.2. Control Room Installation Works

: Cumulative
0,
Stage Weighted % Weighted %
Case opening and inspection
for any damage due to 20.0% 20.0%
transportation

Console / Panel placements,

0 0
leveling and grouting 25.0% 45.0%

Installation of communication
switches / equipments etc in 25.0% 70.0%
Control room

Termination of instruments and
communication cables in

control room 20.0% 90.0%

Earthing of panels/consoles 5.0% 95.0%

Punch List 5.0% 100.0%




1.1.4.3. Mounting And Installation of Instruments and F&G Detectors

. Cumulative
0,

Stage Weighted % Weighted %
Installation of Supplies 10.0% 10.0%
Dismentalling, Relocation and
Re-installation  of  exisitng 15.0% 25.0%
Instruments
Installation of Instruments and o
F&G Detectors 30.0% 55.0%
Instrument Earthing 10.0% 65.0%
Fabrication and Installation of
Mounting Supports for field 30.0% 95.0%
Punch List 5.0% 100.0%

1.1.4.4. Cable Termination from Individual Instrument to the Respective
JBS/Control Panels

. Cumulative
0,

Stage Weighted % Weighted %
Installation of Junction Boxes 15.0% 15.0%
Installation of Glands 25.0% 40.0%
Fixing of Thimbles 10.0% 50.0%
Cable fixing (with proper Nut o
Bolts) 20.0% 70.0%
JB earthing 10% 80%
Cable Dressing 15.0% 95.0%
Punch List 5.0% 100.0%

1.1.4.5. Cable Termination from JBS/Control Panels to CCR

Stage Weighted % chléirgﬂltzgv;)
Installation of Glands 30.0% 30.0%
Fixing of Thimbles 15.0% 45.0%
(égllzé()a fixing (with proper Nut 30.0% 75.0%
Cable Dressing 20.0% 95.0%
Punch List 5.0% 100.0%




1.1.4.6. Tube Works

Cumulative

Stage Weighted % Weighted %
Installation of Supports 20.0% 20.0%
Installation of Tube Tray 20.0% 40.0%
Cutting and Bending of Tubes 20.0% 60.0%
Installation & Ferrule Fittings 30.0% 90.0%
Tube Alignment 5.0% 95.0%
Punch List 5.0% 100.0%




